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Acronyms, Abbreviations, and Definitions
APA

Anode Plane Assembly

CF

Conventional Facilities

CFFS

Conventional Facilities at the Far Site

CPA

Cathode Plane Assembly

(G)DAQ

(Global) Data Acquisition System

Homestake

Former Homestake gold mine, now the Sanford Laboratory in Lead, South Dakota

OHEP

DOE Office of High Energy Physics

LAr

Liquid argon

NDC

Near Detector Complex

OTR

Optical Transition Radiation

SURF

Sanford Underground Research Facility

TPC

Time Project Chamber or Total Project Cost, depending on context

UGI

Underground Infrastructure

27L

The 27th level in the Soudan Mine, at a depth of 2340 feet (~2100 meters water
equivalent)

4850L

A level in the Homestake mine at a depth of 4850 feet (~4300 meters water
equivalent)
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1

Introduction

1.1

Executive Summary

The Long-Baseline Neutrino Experiment (LBNE) is in the Conceptual Design stage, approaching CD-1
readiness. A complete Conceptual Design and corresponding project plan has been developed and
thoroughly reviewed in preparation for a planned DOE CD-1 review. However, it was judged that the
cost of LBNE as planned was not sustainable, and on March 19, William Brinkman, Director of the DOE
Office of Science asked Fermilab to lead the development of an affordable and phased approach to
LBNE, including alternate configurations, that will enable important science results at each phase. He
noted that this decision is not a negative judgment about the importance of the science, but rather it is a
recognition that the peak cost of the project cannot be accommodated in the current budget climate or that
projected for the next decade. To develop the response to this charge, Pier Oddone, Director of Fermilab,
formed a Steering Committee, a Physics Working Group, and an Engineering/Cost Working Group. This
is the final report from the Engineering/Cost Working Group.
The primary goals of LBNE are to determine if there is CP-violation in the lepton sector, determine the
ordering of the neutrino mass states, make other precision neutrino oscillation measurements, search for
proton decay, and measure supernova neutrinos. LBNE would employ a 700 kW beam from Fermilab
and a large liquid argon time-projection chamber (LAr TPC) at the Sanford Underground Research
Facility (SURF) in the Homestake mine in South Dakota, 1,300 km away. With the 1,300 km baseline, a
broad-band neutrino beam designed specifically for this purpose, and the highly capable detector, LBNE
would measure many of the oscillation parameters to high precision and, in a single experiment, test the
internal consistency of the three-neutrino oscillation model. The neutrino beam can utilize the full beam
power of Project X, which would further extend its reach. Placing the detector underground enables the
proton decay and astrophysical neutrino measurements.
The Steering Committee considered reduced scope versions of LBNE with the 1,300 km baseline as
candidates for the first phase of LBNE. These have the advantage of providing a clear path through
subsequent phase(s) to achieve all the goals of LBNE. However, they require significant investment in
the new beamline, limiting the mass of the far detector within the budget guideline for the first phase.
The Steering Committee also considered alternatives utilizing the existing NuMI beamline, with detectors
placed either at the Soudan Lab or the Ash River site in Minnesota, with baselines of 735 km or 810 km
respectively. These have the advantage of not requiring construction of a new beamline, permitting larger
detectors to be built in the first phase. But at the shorter baseline, there are fundamental ambiguities
between matter effect and CP-violating asymmetries that could be very difficult to resolve, limiting their
capabilities for the main oscillation physics.
The Engineering/Cost Working Group investigated the engineering feasibility and estimated the costs of a
large number of options for the far detector, the neutrino beam, and the near detector. These included
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LAr TPC detectors of 5, 17 and 34 kt fiducial mass, located deep underground at Homestake or at Soudan
or on the surface at Homestake, Soudan or Ash River. For the beamline, many value engineering
proposals were considered which would either lower the cost of the LBNE beamline design with minimal
if any impact on functionality, or would result in some compromises in the first phase which could be
restored in a subsequent phase of the project, e.g. limiting the beam power handling capability to 700 kW
or accepting a less than optimal beam spectrum below the first oscillation maximum. In addition, an
evaluation was done of the limitations and risks related to operation of the NuMI beamline for an
extended period of 10 or more years beyond the currently planned NOvA running. Near detector options
studied included possible first-phase near detectors in the LBNE beamline which could be fit in a much
smaller space than the originally planned near detector hall, and adaptations of the LBNE near detector
designs to fit into the near detector halls in the NuMI beamline.
Based on the cost information developed by the Engineering/Cost Working Group and the evaluation of
scientific capabilities of the different configurations done by the Physics Working Group, the Steering
Committee identified three phase one options that would provide significant scientific results and are
consistent with the budget guideline that the first phase cost should be limited to $700M - $800M,
including contingency and escalation. These three options and their estimated costs are:
Option

Estimated Total Project Cost

30 kton surface detector at Ash
(NuMI low energy beam, 810 km baseline)

River

$684M

15 kton underground (2340 ft) detector at Soudan
(NuMI low energy beam, 735 km baseline)

$675M

10 kton surface detector at Homestake (new
beamline, 1,300 km baseline)

$789M

The pros and cons of each are summarized in the Steering Committee Report. While each of these firstphase options has some advantages over the others, the Steering Committee in its discussions strongly
favored the option to build a new beamline to Homestake with an initial 10 kton LAr-TPC detector on the
surface. The physics reach of this first phase is very strong and balanced for neutrino physics. This option
is seen by the Steering Committee as a start of a long-term world-leading program that would achieve the
full goals of LBNE in time and allow probing the Standard Model most incisively beyond its current
state. Ultimately this option would exploit the full power provided by Project X. For an additional
investment of ~$135M, the detector could be placed underground, rather than on the surface.

1.2

Plan of the Report

The report begins with a discussion in Chapter 2 of the status of the LBNE design and project plan prior
to the decision that a phased or alternative program needed to be developed, the reasons for developing a
phased plan, and the constraints and assumptions under which the cost estimates for the phased program
options were developed. Chapter 3 presents the different technical options considered, organized
according to LBNE subproject: Far Detector, Conventional Facilities at the Far Site, Neutrino Beamline
and its Conventional Facilities, and the Near Detector and its Conventional Facilities. The main phase 1
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scenarios are presented in Chapter 4, together with sketches of possible phase 2 options for each. The
cost estimates for different far detector locations and sizes are presented in Chapter 5, including
discussion of subproject-specific cost estimating methodology, and contingency, escalation and cost range
estimations. Chapter 6 presents the conclusions.
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2

Context

The Long-Baseline Neutrino Experiment (LBNE) Project worked in conjunction with the LBNE
Collaboration for more than two years to produce a Conceptual Design for a world-class facility that
would enable the scientific community to carry out a compelling research program in neutrino physics.
The ultimate goal in the operation of the facility and experimental program is to measure fundamental
physical parameters, explore physics beyond the Standard Model, and better elucidate the nature of matter
and antimatter. During this pre-conceptual stage, major alternates were studied and choices were made
regarding a far detector technology and siting, as well an innovative beamline design to reduce risk.
Thorough cost estimates and schedules were developed, including assessments for risk, and when those
costs were documented for a CD-1 Director’s Review, it became apparent that the Project could not be
supported as originally conceived in the current budget climate in the U.S. The DOE Office of Science
directed development of an affordable and phased approach to LBNE that produces important science at
each step, in time to inform the next round of budget planning [1].

2.1

Reference LBNE Conceptual Design, Cost, and Schedule

The six-volume LBNE Conceptual Design Report [2] documents a reference design configuration of the
LBNE Beam, Near Detector, Far Detector, and Near and Far Site Conventional Facilities for which total
project cost and schedule were compiled. The reference LBNE Conceptual Design consists of a primary
proton beam extracted from Fermilab’s Main Injector. The proton beam strikes a target to generate
neutrinos through a 200m decay pipe. Also, within the Fermilab site, an on-axis Near Detector Complex
provides beam monitoring and characterization of the neutrino spectrum transmitted to the LBNE Far
Detector. The LBNE beam is aimed at a 33 kt Liquid Argon (LAr) Far Detector located deep underground
at the 4850 foot level (4850L) in the Sanford Underground Research Facility (SURF) in the former
Homestake mine in Lead, SD. Many details of the technical systems and conventional facilities of the
Near Site at Fermilab, and the Far Site at Homestake, can be found in the LBNE Conceptual Design
Report.
The CD-1 project cost and schedule were developed for the Director’s Independent Conceptual Design
and CD-1 Readiness Review of LBNE conducted on March 26-30, 2012, and were found to be in an
advanced stage at that review. The review website [3] provides links to documents describing cost range
development [4], estimate uncertainty [5], cost book and basis of estimate navigation aids [6], and other
documents that assist in study of the LBNE cost and schedule.
The LBNE Cost Summary Report [7] documents the Total Project Cost (TPC) and provides details of
costs for all of LBNE project management and subprojects. Various methodologies, tailored to the type
of estimate, were used. Expert scientists and engineers developed technical systems costs using past
similar projects. In some cases experienced private companies were tasked with generating full estimates
from engineering design through installation as was done in the case of the LAr Far Detector cryostat and
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cryogenics systems. The Conventional Facilities subproject also used experienced private companies to
estimate design and construction costs for both Near and Far Site. LBNE technical systems’ scientists and
engineers provided detailed requirements where private companies developed the costs.
The LBNE schedule [8] was developed using Primavera P6 software and COBRA analysis tools. The
schedule as of the March 26-30, 2012 Director’s Independent Review reflects an effort to conform to a
funding profile discussed with the Department of Energy. Resource level-loading was not entirely
accomplished prior to the review; therefore, details of the schedule presented at the Review retained
artificial peaks. The schedule of installation of the Far Detector was influenced by external conditions,
including the need to rehabilitate the existing shafts at Sanford Laboratory. The schedule for construction
of Near Site Conventional Facilities, Beamline and Near Detector Complex was influenced by the need to
delay as long as possible to avoid interference with NOvA experiment running.
The LBNE cost and schedule referred to in this report reflects the status of development of the conceptual
reference design at the time of the LBNE Director’s Independent Conceptual Design and CD-1 Readiness
Review.

2.2

Need to Phase the Program or Find Alternatives

Just prior to the LBNE Director’s Review in March 2012, Office of Science Director Bill Brinkman sent a
letter to Fermilab Director Pier Oddone indicating the ~ $1.5B unescalated cost of LBNE was
unaffordable as a single project [1]. Dr. Brinkman charged Fermilab with finding a path forward to reach
the scientific goals of the Long-Baseline Neutrino Experiment in a phased approach. A Steering Group
was formed by Fermilab to study phased approaches and alternative experimental configurations. Two
working groups were formed to support the work of the committee – Physics and Engineering/Cost.
Under consideration are phased programs based on the original LBNE design, with a new beamline and a
far detector at Homestake; and alternatives utilizing the existing NuMI beamline at Fermilab and a far
detector either at the Soudan Underground Laboratory in Minnesota, the site of the MINOS experiment,
or at Ash River, the site where the NOvA experiment is under construction.

2.3

Constraints and Assumptions at each Phase

There are several constraints and assumptions that control the design and the estimating for options under
consideration. These include (in no particular order):


Estimate basis: To the extent possible, estimates are based on the LBNE reference design as
presented at the LBNE CD-1 Director’s Review in March 2012.



Maximum cost for each phase: Based on guidance from DOE OHEP, the cost of each phase of
LBNE should be no more than $700-800M. This amount is not absolute, but is a strong
guideline.



Cost range: DOE OHEP has strongly suggested that the Phase 1 CD-1 cost range should stay
within the LBNE CD-0 cost range of $660M-$940M. The upper end of the cost range for the
reference design is about 15% above the point estimate; this implies that the point estimates
should stay below about $800M.
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Annual available funding: DOE OHEP and Fermilab Management have provided guidance that
annual expenditures for LBNE should not exceed about $120M/year.



Science capabilities: Per Dr. Brinkman’s letter, each phase must produce important science on its
own.



Accelerator-based oscillation physics has higher priority and should be addressed in Phase 1.



The Sanford Underground Research Facility will be operated independently of LBNE for the
Early Science Program and potentially for other subsequent experiments. The Soudan
Underground Laboratory and the Ash River sites will be operated independently of LBNE for the
existing neutrino experiments and potentially other subsequent experiments. The operating costs
of these facilities will not be the responsibility of the LBNE Project during its construction.
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3

System Options Considered

This section describes the technical systems and the conventional facilities options that can be combined
into various configurations. The starting basis for all work is the LBNE reference design and this section
will describe the evolution of or relationship to the systems from that design. Along with the description
of the scope of each system option, evaluation of the quality and maturity of the engineering designs for
the various options is included. The options considered for this exercise and for which costs were
developed (see Chapter 5) include:


Liquid Argon Far Detectors of 5 kt, 17 kt and 34 kt fiducial mass. Note that for this exercise, the
largest mass detector (34 kt) is slightly more massive than the one in the reference design (33 kt).
The cost of other detector masses are estimated by interpolation.



Conventional facilities (CF) to support the Far Detector construction and operation for all three
detector sizes at the Sanford Underground Research Facility at Homestake at the 4850L or on the
surface; at the Soudan Underground Laboratory at the 27L (2340 foot depth) or on the surface;
and at the Ash River facility on the surface. The cost of CF for other detector sizes are estimated
by interpolation.



The LBNE neutrino beamline, modified from the original design according to a set of value
engineering proposals that have been evaluated since the Director’s Review.



Required investments in the existing NuMI beamline to allow it to operate in the low-energy
configuration at 700 kW for at least 10 years beyond the end of the NOvA run.



Near Detector configurations for use in either the LBNE or NuMI beamlines, based on the
reference design of a magnetized liquid argon TPC or the alternative magnetized straw-tube
tracker design, as well as several simplified designs that could be part of a phase 1
implementation. The option of constructing no near neutrino detector in phase 1 for the
Homestake options was also considered. In this case the beam would be monitored by muon
detectors downstream of the absorber until a neutrino detector cold be constructed in phase 2.
For the NuMI options, the possibility of utilizing the existing MINERvA, MINOS and NOvA
near detectors in phase 1 was also considered.

3.1

Far Detector

The far detector is a Liquid Argon Time Projection Chamber (TPC). The construction of the basic TPC
components, anode plane assemblies (APA) and cathode plane assemblies (CPA), are the same for all
options. The modular detector is constructed in a rectangular array of double-sided drift cells, each
consisting of a central APA and two CPAs. The options differ in the number of components and their
relative spacing. The APA/CPA spacing is the maximum drift distance over which ionization electrons
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must travel and has been set in the range of 3.6 – 3.9 meters for underground options and in the range of
2.3 – 2.4 meters for surface options. The selection of drift distance for the underground options reflects
the need to limit the cavern span to a reasonable size (~30 m) while minimizing the number of TPC
components. [9] The shorter drift distance for surface options was chosen to mitigate the effects of space
charge build-up due to cosmic rays [10] [11]. The detector would ideally be constructed as a cube to
minimize the surface area, and therefore the cost, of the cryostat and to maximize self-shielding from
external background sources. The chosen options reflect this general principle.
The options shown in Table 1 are characterized by five parameters: 1) the number of detector modules, 2)
the number of drift cells high, 3) the number of drift cells wide, 4) the number of longitudinal drift cells
along the beam direction and 5) the drift distance. The applicability of each of the options to a specific
depth and location are shown. All options include a cryogenic refrigeration plant sized for each cryostat
and a standby refrigeration plant.
Table 1: Far Detector Options

Option

Fid
Mass
(kt)

Level

Drift (m)

Cryo Plants

Location

1x2Hx3Wx10L

5

0

2.3

2 x 45 kW

Homestake, Ash River, Soudan

1x2Hx2Wx9L

5

27L

3.65

2 x 60 kW

Soudan

1x2Hx2Wx9L

5

4850L

3.65

2 x 60 kW

Homestake

2x2Hx4Wx12L

17

0

2.38

3 x 50 kW

Homestake, Ash River, Soudan

2x2Hx3Wx10L

17

27L

3.63

3 x 70 kW

Soudan

2x2Hx3Wx10L

17

4850L

3.63

3 x 70 kW

Homestake

2x2Hx4Wx23L

34

0

2.42

3 x 75 kW

Homestake, Ash River, Soudan

2x2Hx3Wx18L

34

27L

3.89

3 x 100 kW

Soudan

2x2Hx3Wx18L

34

4850L

3.89

3 x 100 kW

Homestake

The quality of the TPC design for these options is the same as for the reference design. The options differ
primarily in the number of components constructed and installed. The options for the 17 kt and 34 kt
options include a 1 kt engineering prototype. These large-detector options are constructed in two
cryostats, allowing both cryostats and both detector modules to be qualified before final filling of the
second cryostat.
A 5 kt detector is considered too small to devote such a significant level of prototyping resources as well
as being too small to break into two cryostats. This loss of flexibility has been compensated for to some
extent by including a liquid argon surface storage tank. Additional prototyping activities, e.g., installing a
TPC in the 35 ton membrane cryostat prototype, could reduce risk for the smaller detector.
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3.2

Conventional Facilities at the Far Site (CFFS)

The conceptual design of the LBNE project has evolved over the last several years culminating in the
reference design for a 33 kt far detector that was the subject of a Director’s Independent Conceptual
Design and CD-1 Readiness Review of LBNE in March 2012. As part of the project reconfiguration
exercise the reference design has undergone a re-scoping process that included consideration of
constructing far site detector facilities at either the former Homestake mine in Lead, South Dakota (the
reference design location), the former Soudan Mine in Soudan, Minnesota, or the Ash River site in
northern Minnesota. Scope and cost models of 5, 17, and 34 kt detector sizes were developed for deep
underground locations at Homestake (4850 foot depth) and Soudan (2340 foot depth) and for surface
configurations for all three sites.
For all options considered, the following modifications to the scope of the reference design have been
incorporated into the Conventional Facility (CF) scope and cost models.


Cryogens will be delivered to the underground detector enclosure as a gas instead of a liquid.
This eliminates the need for pressure reducing stations previously required every ~800 feet
down the shaft, and reduces the amount of power delivered to the detector enclosure and also
reduces the heat load rejected to air.



The “muffin top” has been omitted from all detector enclosure options.



Redundant UGI systems for cyber infrastructure and power delivery systems have been
omitted.



Surface detector options include the LAr pit excavated into the earth with the top of the pit
placed near existing grade. The septum area and the highbay portion of the cavern that houses
equipment are located in a surface structure for the surface detector option.



Surface detector options have omitted emergency and standby electrical power distribution
systems. The small amount of equipment that requires electrical power will be connected to
uninterruptible power supplies.



Layouts of all options were discussed with the LBNE ES&H manager to validate that
emergency egress and ventilation system requirements were met.

3.2.1

CFFS at Homestake

Detector options evaluated at the Homestake site include detectors sited below grade at the 4850L and at
the surface. Details of the scope of the 4850L and surface detector options at Homestake are described
below.

3.2.1.1

Siting at the 4850L

Designs are based on the reference design with the scope scaled to reduced detector requirements. The 5kt and 17 kt excavation scope applied to Homestake are not as mature as the 34 kt design. For the 5, 17,
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and 34 kt detector sizes located at the 4850L, the following additional assumptions are included in the
scope and cost models.


UGI systems outside the cavern required for fire/life safety or for early science at Homestake
have been omitted from the LBNE scope and have become a SURF responsibility, as they are
necessary to support the on-going early science program.



Ross and Yates shaft rehabilitation scope and costs are separated from LBNE costs since they
may be funded by others.



Construction management will be self-performed by SURF.

The description of the facility layout, including graphics and cost models for the following detectors
located at the 4850L are documented for each detector size: 5 kt [12], 17 kt [13], and 34 kt [14].

3.2.1.2

Siting at the Surface

The pre-conceptual design of the pit excavation and the surface structure is based on a NOvA-like facility
roughly scaled to LAr detector size requirements. The UGI is based on work done by SURF engineers to
scale the reference design utilities to a surface installation and detector requirements. The description of
the facility layout, including graphics and cost models for the following detectors located at the surface
have been documented for each detector size: 5 kt [15], 17 kt [16], and 34 kt [17].

3.2.2

CFFS at Soudan

Detector options evaluated at the Soudan site include detectors sited underground at the 27L and at the
surface. In addition to the modifications made to the reference design as described above, all Soudan
scopes incorporate the following:


Tailoring of the reference design to the Soudan site and its existing infrastructure.



Use of existing temporary warehouse space at no cost to the project.



Construction administration performed by the University of Minnesota (U of MN) and
construction management performed by an independent firm.

Details of the 27L and surface detector options at Soudan are described below.

3.2.2.1

Siting at the 27L

Two new shafts are required to provide primary personnel and equipment access and ventilation. The
existing shaft would provide secondary egress. The sizes of the two shafts were established by LBNE
based on the function that they would serve. They are the same for all detector sizes. Standardized 5 and
17 kt dimensions of all caverns, drifts, and shafts at the 27L were used by CAN Consulting Engineers to
determine site specific shaft locations which determined the drift lengths required to connect caverns and
shafts to each other and to existing underground enclosures. LBNE used this information to create the
layout of 34 kt facilities. Soudan layouts were discussed with the LBNE ES&H manager to validate that
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emergency egress and ventilation system requirements were met. The 34 kt cavern and drift excavation
design is based on the reference design and is at the pre-CD-1 level. The 5 kt and 17 kt excavation scopes
are not as mature as the 34 kt design.
The UGI and surface infrastructure components are adapted and scaled from the reference design to apply
to Soudan and specific detector size requirements and are less mature than the Homestake models.
The description of the facility layout, including graphics and cost models for the following detectors
located at the 27L are documented for each of the detector sizes: 5 kt [18], 17 kt [19], and 34 kt [20].

3.2.2.2

Siting at the Surface

The pre-conceptual design of the pit excavation and the surface structure is based on a NOvA-like facility
roughly scaled to LAr detector size requirements. UGI is the same as that for a Homestake surface option.
The description of the facility layout, including graphics and cost models for the following detectors
located at the surface are documented for each of the detector sizes: 5 kt [15], 17 kt [16], and 34 kt [17].

3.2.3

CFFS at Ash River

Detector options evaluated at the Ash River site are limited to siting the detectors at the surface. The preconceptual design of the pit excavation and the surface structure is based on a NOvA-like facility roughly
scaled to LAr detector size requirements. UGI is the same as that for a Homestake surface option. The
description of the facility layout, including graphics and cost models for the following detectors located at
the surface are documented for each of the detector sizes: 5 kt [15], 17 kt [16], and 34 kt [17].

3.3

Beamline and its Conventional Facilities

In the context of the LBNE reconfiguration effort the following three options have been considered:
I.

Beam to Homestake - NOvA continues running and NuMI components are not available for
LBNE use. In this option NOvA can keep running until right before LBNE is ready to run.

II.

Beam to Homestake - NOvA has finished data-taking and components from NuMI are available
for LBNE use.

III.

Use NuMI Beamline to aim to Soudan for continued 700 kW operation after the end of NOvA
data-taking.

For option III, additional considerations are that i) NuMI cannot run at proton energies significantly
below 120 GeV; ii) NuMI cannot be upgraded to run at beam power of much above 1 MW.
The assumptions for options I. and II. are that:
a. Although the LBNE to Homestake will be able to be upgraded to ≥2.3 MW of beam power, in the
initial phase the shielding at the target hall roof is appropriate for 700 kW only; more concrete
will be required (~1.5 ft) on the roof of the target hall.
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b. New primary beam optics will be implemented, reducing the length of the primary beam and
therefore sacrificing some, but still allowing for sufficient beam tuneability.
c. The Near Detector Hall will stay where it is now (independent of b), since locating it upstream
provides insufficient rock cover above it. This implies that the muon range out distance will
increase the when the primary beamline length is shortened.
d. NuMI-design horns with horn 1 upgraded for 700 kW will be used and run at 200 kA. This results
in the same neutrino flux at the first oscillation maximum (2.4 GeV) as in the reference design,
but a ~25% loss in flux at the second maximum (0.8 GeV).

3.3.1

Option I – Beam to Homestake, no NuMI components

In trying to reduce the Beamline Facility costs (Technical Components and Conventional Facilities) for
the first phase of LBNE, additional value engineering proposals were considered [21], on top of the ones
considered for the reference design. All the proposed changes have been reviewed by members of the
Fermilab ES&H staff to ensure that they are compatible with radiological, environmental and personnel
safety requirements.
Primary Beam: The main cost savings in the primary beam are related to the implementation of new
primary beam optics reducing the length of the primary beam by 148’ and therefore sacrificing some, but
still allowing for sufficient, beam tuneability [22]. This allows for reduction of the apex of the beamline
center and the corresponding soil embankment, for fewer drilled piers to rock and for moving the target
hall, decay pipe and absorber hall further upstream, and therefore reducing conventional facilities costs
[23], [24]. It also allows for reduction of the costs of technical components in this shorter beamline [21].
At the same time the embankment side slopes are increased to 30 degrees (the reference design has 21.8
degree slopes) and on the basis of updated MARS calculation, the soil shielding on top of the primary
beamline is reduced from the 25 ft used in the reference design (same as for the Main Injector) to 23 ft.
This provides the necessary shielding for 2.3 MW operation.
In addition, the optical transition radiation (OTR) 2D exit window profile monitor is eliminated from the
beam instrumentation and the labor cost for beam loss calculations has been re-optimized.
Neutrino Beam: There are several sources of the cost savings in the Neutrino Beam area. These include
using a NuMI style design for the target, horns, and target hall instrumentation in order to reduce the
design time and the prototyping cycle. They also include using NuMI approach to support the baffle and
the target and to make target repairs, implying a reduction in the scope of remote handling and its impact
on conventional facilities [21]. By so doing, Phase 1 of a phased LBNE program produces a less
optimized neutrino spectrum, more frequent target change-outs, and longer accesses for maintenance.
Due to improved MARS modeling, and by adding a water resisting liner around the target chase bath tub,
the steel walls and floor of the target shield pile are reduced by 24 inches on each side. Eliminating the
flexibility to install magnets from the target hall side reduces the footprint of the target hall complex
further. The combination of all of the improvements in the neutrino beam allow a reconfiguration of the
target hall complex to a three story facility with fewer drilled piers to rock, resulting in substantial savings
for the conventional facilities [23], [24].
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Additional cost savings come from reusing some onsite steel for the target shield pile shielding and
postponing the installation and cooling of the target chase water-cooling panels until 2.3 MW operation.
The panels were serving also as shielding, but carbon steel filler plates will be used instead [21].
Tritium interceptors were removed from the walls of the 200 m long decay pipe but retained at its floor
[23], [24].

3.3.2

Option 2 – Beamline to Homestake, NOvA has finished data-taking

This option uses all the value engineering proposals applied in Scenario I. In addition some components
are re-used from NuMI, which include:


A few quadrupole magnets, a few quadrupole, kicker and lambertson magnet power supplies,
a kicker magnet tank, and some beam instrumentation components for the Primary Beam



Some target and Target Hall Instrumentation components, the horn power supply, part of the
horn strip line, the steel door and lift table for the Target Hall Work Cell for the Neutrino
Beam



A few controls components for System Integration.

These components are worth about $10 M in TPC FY2010. Some of them, like the power supplies for the
horns and the magnets, can be moved and repurposed quickly (in less than a month) and some of them
will take several months. For all of them though, the moving and repurposing will take less than one year.
Many value engineering proposals were reviewed intensively by the LBNE beamline team with oversight
by the Project Office, and a subset were accepted as forming the basis of a first phase LBNE beamline. A
summary of all of the accepted value engineering proposals for reducing the cost of the LBNE neutrino
beamline in phase 1 is presented in Table 2. The total identified cost reduction is $86M (FY2010)
including estimate uncertainty contingency. (See section 5.1.6 for a discussion of the different
contingency elements.)

3.3.3

Option 3 – NuMI Beamline

This option assumes that the Beamline has been already running at 700 kW and will continue with the
same beam power. However, some investment will be required to permit operation at 700 kW in the lowenergy configuration. (NOvA will run in the medium–energy configuration.) The main items are
development of a target that works at 700 kW while inserted fully in the first horn, and returning Horn 2
to its previous “nest” to have the two horns 10 m apart. A document discussing ES&H concerns for long
term running of the NuMI line can be found in [25]. Risks involved in long term running of the NuMI
Beamline and possible mitigations are discussed in [26].
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Table 2: Summary of LBNE beamline cost savings in FY2010 M$, including estimate uncertainty
contingency, but not risk or top-down contingency.

Simplify Technical Systems Design
Shorten primary beam 148'
Eliminate OTR profile monitor
Re‐optimize beam loss calculation labor
Reduced target shield pile
Recycle old shielding steel
No target chase water‐cooling panels in phase 1
NuMI design target and horns (200 kA)
Reduced target R&D in phase 1
NuMI design target hall instrumentation
Combined target‐baffle module
No in‐chase target handler
Reduce and combine vision systems
Total ‐ technical systems

Re‐use NuMI beamline components
NuMI horn PS + stripline
Beamline Magnets
Magnet power supplies
Primary beam instrumentation
Target
Target hall instrumentation
Remote handling equipment
Total ‐ reusing NuMI components

Simplify Conventional Facilities Design

Cost
Savings
0.8
0.2
0.5
4.4
1.3
3.7
13.0
3.0
2.3
0.7
7.7
0.7
38.2
Cost
Savings
3.6
1.3
0.5
1.0
0.8
1.9
0.4
9.5
Cost
Savings

Target Hall Complex Reconfiguration
Shorten primary beam 148'
Reduced tritium interceptor
Total ‐ Conventional Facilities

30.2
6.6
1.4
38.2

Grand Total

85.9

Engineering/Cost Working Group Report

Page 15

3.4

Near Detector and its Conventional Facilities

The near detector complex (NDC) envisioned for LBNE included post-absorber measurements of the
tertiary muon spectra, neutrino measurements in an underground hall a few hundred meters after the
absorber, and a global DAQ (GDAQ) system including a GPS to provide timestamps to the data and
communication with the rest of the experiment [27]. From the standpoint of the near detector, the LBNE
reconfiguration options considered can be classified into two categories, those that represent full or
phased LBNE reference design, and those that employ the existing NuMI beam and near-site underground
facilities. For the former, the same tertiary muon systems and same GDAQ (with the cost scaled by the
number of neutrino detector channels) are employed for all options. For the latter, the same is true except
that it is assumed that the existing GPS system in the NuMI hall will be re-used. The following describes
the neutrino detectors anticipated for each option. In all cases, the starting point for the estimates was the
LBNE NDC reference design.

3.4.1

Far Detector at Homestake - Near Detector and CF Options

There are several options associated with a phased LBNE program for a far detector at Homestake. Two
options include building the NDC as contemplated, or not building it at all. These require little effort to
determine the capability and the cost. The designs can be found in the LBNE CDR [27]. The remainder
of the LBNE phasing options for the near detector involves the construction of one of the two shafts
required for the LBNE near detector hall, and the deployment of a neutrino detector with modest
capabilities into the shaft for remote operation.
The shaft [28] would be 22 feet in diameter as is required for the standard LBNE reference design,
constructed to the elevation (575 ft) required for LBNE to allow the underground hall to be built in a later
phase. A minimal surface building would be constructed. Site utilities would include electricity and
water, but no sewer. In the shaft, no permanent crane, stairs or elevator would be constructed. The shaft
would be lined with concrete and have a dehumidifier, sump pit and sump pump. No ventilation would
be provided. During infrequent pit occupancy, ventilation would be provided by temporary installation of
an elephant trunk.
There are three options for detectors [29] labeled Very Basic, Basic and Enhanced Basic, any of which
would be placed in the shaft described above. The Very Basic option includes a neutrino detector that is a
steel and scintillator sandwich similar to MINOS, but with no magnetic field. The detector has three
sections – upstream, mid and downstream. The upstream and downstream sections are the same except
the downstream is twice as long. The mid-section includes thinner steel (0.5cm instead of one inch) and
makes crude measurements of the aggregate of electron neutrinos and anti-neutrinos vs. the aggregate of
muon neutrinos and anti-neutrinos as a function of reconstructed (anti)neutrino energy. The Basic option
employs the same up and downstream sections as the Very Basic option, but the mid-section is composed
of alternating planes of high-pressure gas argon targets in a stainless steel manifold and scintillator.
Through the whole detector is a magnet coil to generate a toroidal magnetic field (similar to MINOS).
This detector measures CC interactions on the same target nucleus as the far site (argon) and can separate
CC muon neutrino and anti-neutrino interactions. It also measures the NC interaction spectrum. The
Enhanced Basic option includes a cylindrical liquid argon TPC enclosed in a solenoidal magnetic field
and surrounded by detectors to separate muons from pions. It has enough instrumented mass to carry out
a large fraction of the measurements contemplated for standard LBNE.
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The major components of the Very Basic and Basic designs are based on some of the components of the
LBNE reference designs, therefore, the costs are well understood. Since the challenges of remote
operation have only been considered for one month, some additional contingency was applied to the costs
for these options. For the Enhanced Basic design, there are significant design differences when compared
with the standard LBNE designs. More contingency has been applied to this design to accommodate the
larger project risk.

3.4.2

Far Detector at Soudan - Near Detector and CF Options

For on-axis options that employ a far detector at Soudan, the simplest phase one option is just to use the
existing MINERvA and MINOS detectors. However, to achieve the best results from the far detector, a
fully capable LBNE-type near detector would be required in a second phase, if not in phase 1. Two
options that involve building detectors in the current MINOS near detector hall were initially considered
[30]: a liquid argon detector and a fine-grained straw-tube tracking detector (FGD), each with the same
fiducial mass as the LBNE reference design. Since the hall is narrower than that contemplated for LBNE,
it is clear each design must be narrower and longer. For the FGD, the straw-tube length goes from 2.5
meters to 2 meters. For the liquid argon TPC, the transverse size is reduced to such a level as to threaten
the viability of the detector. A redesign of the magnet would likely solve this problem. There is no
difficulty designing to this option if necessary. However, given the limited time, only the FGD option has
been considered for this exercise. Based on the relative costs of the LAr and FGD reference designs, it is
believed that this approach would provide adequate budget for either type. In order to install and operate
either design, significant infrastructure work is required, especially related to the ODH hazard associated
with a large mass of liquid cryogen. This design has been developed quickly and must be considered to
be relatively immature.

3.4.3

Far Detector at Ash River – Near Detector and CF Options

For off-axis options that employ a far detector at Ash River, as for the Soudan option, the simplest phase
one option is just to use the existing NOvA, MINERvA and MINOS detectors, but eventually a fully
capable LBNE-type near detector would be needed. It is not possible to fit either of the LBNE designs
into the near-site off-axis hall that will be constructed to house the NOvA near detector. This leaves two
options. The first is to build an on-axis FGD in the MINOS Near Detector Hall and a small nonmagnetized off-axis liquid argon detector in the NOvA near hall [31]. The small liquid argon detector is
surrounded by an array of steel/scintillator sandwiches that distinguish muons from pions. The second is
to remove the NOvA detector and enlarge the off-axis cavern to accommodate an LBNE-type detector.
Given the short time available for this study, only the first option has been developed so far. The same
design maturity issues associated with the Soudan options are true here.
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4

Phasing Options

Based on studies done by the Physics Working Group and preliminary cost estimates presented by the
Engineering/Cost Working Group (discussed in detail in Section 5), the Steering Committee identified
three viable configurations for a Phase 1 long-baseline neutrino experiment that have the potential to
accomplish important science [32]. These have been chosen because they fit within the budget
guidelines. Each has possible Phase 2 configurations that would extend the science reach of LBNE. A
fourth option is identified by the LBNE Collaboration as potentially viable, and is also included. This
section describes these four phasing options, for which costs are summarized in Chapter 5.

4.1

Phase 1 - 30 kt Detector at Ash River on the Surface

Phase 1 of this scenario utilizes the existing NuMI beamline at 700 kW, reconfigured for a low energy
beam, as described in 3.3.3. A 30 kt LAr TPC detector on the surface would be constructed at the Ash
River site adjacent to the existing NOvA detector at a baseline of 810 km and an off-axis angle of
14 mrad. The detector would be very similar to the 34 kt surface detector described in Section 3.1. The
conventional facilities for the 30 kt detector would be very similar to those described for a 34 kt detector
option at Ash River in Section 3.2.3.
In phase 1, a combination of the existing MINERvA detector, MINOS near detector, and the by-then
existing NOvA near detector would serve as the near detector for this experiment. Given the large mass
and therefore relatively high statistics in the far detector, a more sophisticated near detector is likely to be
required as an early phase 2 project in order to limit the systematic errors. A pair of near detectors would
be constructed in the existing NOvA and MINOS near detector halls at Fermilab as described in Section
3.4.3.
Possible phase 2 options for this configuration include:


Construction of a full-performance LBNE-type near detector.



Upgrading the NuMI beamline to accept beam power of 1.1 MW in conjunction with the
construction of the first phase of Project X.



Constructing an additional 15-20 kt detector underground at Soudan.



Construction of a new neutrino beamline optimized for lower beam energy and capable of taking
the full Project X beam power of >2 MW. This beam could be aimed directly at Ash River to
provide a broad-band on-axis beam if appropriate.
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4.2

Phase 1 - 15 kt Detector at Soudan 2340 foot depth

Phase 1 of this scenario utilizes the existing NuMI beamline at 700 kW, reconfigured for a low energy
beam, as described in Section 3.3.3. A 15 kt LAr TPC detector would be constructed at the existing 27L,
2340 feet underground at the Soudan Laboratory, at a baseline of 735 km and on the NuMI beam axis.
The detector would be very similar to the 17 kt detector described in Section 3.1. The conventional
facilities for the 15 kt detector would be very similar to the 17 kt detector option described in Section
3.2.2.1.
In phase 1, a combination of the existing MINERvA detector and MINOS near detector would serve as
the near detector for this experiment. After several years of operation, a more sophisticated near detector
is likely to be required in a phase 2 project in order to limit the systematic errors.
Possible phase 2 options for this configuration include:


Construction of a full-performance LBNE-type near detector.



Upgrading the NuMI beamline to accept beam power of 1.1 MW in conjunction with the
construction of the first phase of Project X.



Construction of a 30 kt detector on the surface at Ash River.



Constructing an additional 25-30 kt detector underground at Soudan.



Construction of a new neutrino beamline optimized for lower beam energy and capable of taking
the full Project X beam power of >2 MW.

4.3

Phase 1 - 10 kt Detector at Homestake on the Surface

Phase 1 of this scenario includes construction of a new beamline at Fermilab aimed at the Sanford
Underground Research Facility in the Homestake Mine in Lead, South Dakota, and a 10 kt LAr TPC
detector located on the surface, at a baseline of 1300 km and on the beam axis. The beamline is designed
for 700 kW, but is upgradable to ≥2.3 MW, and uses components reused from the NuMI beamline, as
described in Section 3.3.2. The 10 kt detector would be similar to the 17 kt detector described in Section
3.1. The detector is subdivided into two 5 kt modules, and the first of these would serve as the prototype
for the second. Therefore, there is no 1 kt prototype in this scenario. The conventional facilities would be
similar to that described in Section 3.2.1.2 for the 5 kt and 17 kt options. The only component of the
NDC included in this phase 1 option is the muon monitor system located in the absorber hall.
The
experiment is expected to be limited by the statistics in the far detector for at least the first several years,
but a full-function near detector is likely to be required in phase 2, to limit the systematic errors on the
oscillation measurements before the end of the initial 10-year run.
Possible phase 2 options for this configuration include:


Construction of a full-performance near detector.
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Upgrading the beamline to accept higher beam power in conjunction with the construction of the
first phase of Project X.



Construction of a 20-25 kt detector at the 4850 foot depth at Homestake, yielding a configuration
with nearly the full capability of LBNE as originally planned.

4.4

Phase 1 - 10 kt Detector at Homestake at 4850L

Phase 1 of this scenario includes construction of a new beamline at Fermilab aimed at the Sanford
Underground Research Facility in the Homestake Mine in Lead, South Dakota, and a 10 kt LAr TPC
detector located underground at the 4850L, at a baseline of 1300 km and on the beam axis. The beamline
designed for 700 kW, but upgradable to ≥2.3 MW, and uses components reused from the NuMI beamline,
as described in Section 3.3.2. The 10 kt detector would be similar to the 17 kt detector described in
Section 3.1. The detector is subdivided into two 5 kt modules, and the first of these would serve as the
prototype for the second. Therefore, there is no 1 kt prototype in this scenario. The conventional
facilities are similar to that described in Section 3.2.1.1 for the 5 kt and 17 kt options. The only
component of the NDC included in this phase 1 option is the muon monitor system located in the
absorber hall. The experiment is expected to be limited by the statistics in the far detector for at least the
first several years, but a full-function near detector is likely to be required in phase 2, to limit the
systematic errors on the oscillation measurements before the end of the initial 10-year run. This option
would cost approximately $130M more than the surface option at Homestake discussed above, and would
exceed the budget guidance from DOE unless additional, non-DOE funding sources could be found to
cover the additional cost.
Possible phase 2 options for this configuration include:


Construction of a full-performance near detector.



Upgrading the beamline to accept higher beam power in conjunction with the construction of the
first phase of Project X.



Construction of an additional 25-30 kt detector at the 4850L at Homestake, yielding a
configuration with the more than the full capability of LBNE as originally planned.
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5

Cost Estimates

This chapter describes the cost estimates for both the technical system and CF options. In Section 5.1, the
cost estimate methodology is presented for each level 2 subproject, then the methodology for estimating
contingency and escalation is presented, and finally the estimation of a CD-1 type cost range is discussed.
Section 5.2 presents a summary of the major options considered, including the viable options for Phase 1.

5.1

Cost Estimating Methodology

Each technical system and its CF have developed cost estimates using its own methodology. Sections
5.1.1 through 5.1.5 describe that methodology as well as the maturity of the cost information. Each of
these sections includes information about subproject-specific considerations of contingency. Section
5.1.6 describes the overall contingency methodology, including estimate uncertainty, risk and top-down
contingency. Section 5.1.7 describes the method used to estimate escalation. The estimation of a CD-1type cost range is discussed in Section 5.1.8.
To the greatest extent possible, cost estimates have been based on the designs and utilizing the same
methodologies used for the LBNE Project reference design described in Section 2.1. The reference
design and cost estimates have been thoroughly reviewed both internally by the LBNE Project and in an
independent Director’s Review, and found to be sound. Therefore, they provide a solid basis for
estimating costs of the various phasing options. However, in a number of cases, new information had to
be developed for configurations that do not correspond to the reference design, e.g. conventional facilities
for detectors located at Soudan or Ash River.
For the far detector and its conventional facilities, costs were developed for specific detector fiducial
masses: 5 kt, 17 kt, and 34 kt. Costs for alternate fiducial masses (10 kt, 15 kt and 30 kt) were done
through interpolation of scalable costs from the three fiducial masses, added to fixed costs.
Cost estimates presented here do not include the cost of operating the Far Site laboratory facilities during
the design and construction period. The Sanford Underground Research Facility will be operated
independently of LBNE for the Early Science Program and potentially for other subsequent experiments
for at least the next five years. The Soudan Underground Laboratory and the Ash River sites will be
operated independently of LBNE for the existing neutrino experiments and potentially other subsequent
experiments. The Soudan Underground Laboratory will be operated independently of LBNE for the
MINOS+ and possibly other experiments for a similar period, and the Ash River site will be operated for
NOvA until at least the end of the decade. The cost to DOE of operating SURF is currently $10-15M per
year, and that for the Soudan Lab is about $2M/year. Operations at Ash River have not yet begun. None
of these operating costs are included in the LBNE cost estimates.
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5.1.1

Estimates for the Liquid Argon Far Detector

The cost estimates for all options are derived by parametric scaling from the cost estimate presented at the
March Director’s CD-1 Readiness Review as the cost basis [33]. The estimate includes direct costs,
indirect costs and contingency. Escalation is not included. The cost estimate and the detector parameters
presented at the review [34] were merged into a single spreadsheet [35] that generates a cost estimate for
a variety of user-defined configurations. Unit costs for constructed TPC components such as APAs are
obtained from the estimate for the reference design and then the costs are scaled by the number of
components required for each option.
The cost estimates for design and tooling are the same for all options. Project management costs are
scaled by the estimated project duration from CD-3 to CD-4. Contingency is re-calculated at the lowest
level of the cost estimate and scaled appropriately.
The quality of the TPC cost estimate for all options is the same as for the reference design. The costs of
the options differ primarily in the number of components constructed and installed. The cost estimates for
the 17 kt and 34 kt options include a 1 kt engineering prototype ($24M). For the 5 kt options, a surface
storage tank is included ($7-11M).

5.1.1.1

Cryostat and Cryogenic System

The cost estimate for the reference design cryostat and cryogenics systems was performed by Arup
Energy and evolved through three design cycles [36] [37] [38] over a two year period. Cost estimates for
cryostats located on the 300L, 4850L and lastly the 800L at Homestake were developed by Arup. The
quality of the cryostat cost estimate is also the same as for the reference design as it is based on the same
cost estimating methodology used by the membrane cryostat vendor. The Arup cost estimates predate a
value engineering proposal to place the cryogenic refrigerator nitrogen compressors on the surface and
change the delivery of argon from the surface to underground from liquid to cold gas form. Adjustments
to elements of the Arup cost estimate have been made to incorporate this proposal. This change also has
significant impact on the conventional facilities by reducing underground space and electrical power
requirements, and eliminating the need for pressure reducing stations periodically down the shaft.
The Arup cost estimate for the cryostat and cryogenic system were deconstructed in reference [35]. The
Arup cost estimate for each major system included a break-down by equipment M&S cost, transportation
cost to the underground cavern and labor costs for installation and testing. The cost estimate report
included the relevant material take-off quantity for the system in some cases, e.g. cryostat surface area.
For systems with no defined material take-off quantity, a reasonable scaling quantity was chosen, e.g.
total liquid argon mass for one cryostat (24.64 kt) for the liquid filtration system.
The scaled cost of each system is split into a fixed and variable fraction. We make the assumption that
equipment M&S costs scale almost linearly with the system size, i.e. the fixed cost fraction is small. This
assumption is supported by comparing quotes for stainless steel pipe and cryogenic valves of varying
sizes. We also make the assumption that labor costs are independent of the system size and are 100%
fixed cost. This assumption is considered reasonable for systems that are within a factor of 2x of the Arup
reference design.
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Two factors were used to scale the cost of transporting materials to the work site. The Arup reference
design assumed material would be transported through the Yates shaft and the transportation cost was
estimated from the volume of material. For underground options, the transportation cost is scaled by the
relevant material take-off quantity, e.g. cryostat surface area. The transportation cost for surface options is
assumed to be 20% that of the underground options.
The Arup design included cryogenic piping to transport liquid argon from the surface to the 800L as well
as nitrogen and argon vent lines. The estimate has been adjusted for the change from liquid to gas
delivery of the argon. The piping includes 53m of horizontal and 500m of vertical run. The cost per meter
of each pipe was identified from the piping line list. The unit cost for carbon steel pipe for the high
pressure nitrogen lines is based on internet quotes. The resulting unit cost for each pipe size was used to
estimate the installed cost for transfer piping for detectors at varying depths.
The Arup design report included a risk based contingency analysis and recommended assigning a 30%
contingency to the cryogenic system. The contingency on the cryogenic system and cryostat was
increased to 50% for estimating these options.

5.1.2

Estimates for Conventional Facilities at the Far Site

Developing cost models for the far site detector options began with the reference design at the Homestake
4850L cost estimate. The reference design was reconfigured into a “base case” spreadsheet model for
each option which ensured that all project components were accounted for. Base case models were then
scaled to apply to each detector size, location, and elevation option. All cost models were developed as
part of an iterative process that incorporated more refined estimates as they were developed for the
different components of the estimate models.

5.1.2.1

Surface CF Cost Models

Surface detector cost models for Ash River, Soudan and Homestake are all based on recent actual
construction costs for rock excavation and surface structures from the NOvA project at Ash River with
some site specific “site adapt” additions made to each site as appropriate. Using actual construction costs
for the surface detector options allows a reduction in the construction cost contingency from 35% to 30%.
For the Soudan and Ash River options only, construction management costs for all detector options were
estimated to be 14% of the construction cost based on a S. Dixon analysis of NOvA change order costs.
The estimates for pit excavation and surface structure component for the surface detector options are at
conceptual design level. The underground infrastructure (UGI) and surface utility cost model, and the
construction management plus the University of Minnesota (UMN) construction administration cost
models are at a pre-conceptual level of maturity. Details can be found in [15], [16], [17].

5.1.2.2

Homestake Underground 4850L CF Cost Models

The 5, 17, and 34 kt underground excavation cost models were created by SURF engineers by applying
the re-scoping assumptions to the reference design and then scaling these costs to develop the 5 kt, 17 kt
and 34 kt cost models. The SURF/LBNE construction management team firm of Kiewit reviewed the
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reconfigured excavation cost models. The 5 kt and 17 kt excavation cost models applied to Homestake are
not as mature as the 34 kt design.
UGI costs were initially reviewed and modified by SURF in a scaling exercise. A subsequent iteration
involved a more rigorous examination of UGI costs by SURF and LBNE which resulted in UGI systems
required for fire/life safety, or for early science at Homestake, being omitted from the LBNE scope and
they became a SURF responsibility. One notable item are materials required for the rehabilitation of the
Ross and Yates shafts, which were initially included in the LBNE cost estimate since SURF had not
identified any other source of funding for them. Recently, they have stated that they believe that they will
be able to identified a source, and these costs have been removed from the LBNE cost estimate. If they
were restored to the LBNE budget, this would increase the cost of the underground options at Homestake
by approximately $30M. Iterations by the SURF electrical engineer resulted in detailed electrical cost
estimates based on modified detector specifications and requirements. This process also resulted in
SURF’s decision that some medium voltage electrical work would be performed by SURF employees.
The UGI estimate for the reference design was scaled in response to scope modifications made to the
reference design and is near a CD-1 level of maturity. The UGI estimates for 5 and 17 kt at Homestake
are less mature than the 34 kt UGI estimate.
Surface infrastructure for the underground detector option, including surface structures, was estimated by
SURF engineers. The construction management cost model applied to Homestake was developed by
SURF engineers and includes SURF staff performing as the construction manager. The surface
infrastructure estimate for 34 kt was scaled in response to scope modifications made to the reference
design and is near a CD-1 level of maturity. The surface infrastructure estimates for 5 and 17 kt at
Homestake are less mature than the 34 kt surface infrastructure estimate. The SURF construction manager
model is at a pre-conceptual level of maturity. Details can be found in [12], [13], [14].

5.1.2.3

Soudan Underground 27L CF Cost Models

Once underground facility locations and sizes were understood, the Homestake underground excavation
cost models were applied to Soudan with some scaling of drift lengths. Independent of the cost models
described above, the University of Minnesota (U of MN) contracted with the Minneapolis consulting
firms of CNA Consulting Engineers and Itasca Consulting Group who were familiar to U of MN. CNA
and Itasca developed independent cost estimates of the excavation for the caverns, drifts, and shafts, and
for the headframe/hoist systems, which were reconciled with each other then compared to the LBNE cost
models during a 2-day process in Minneapolis. The three cost models for the cavern and drift components
of the scope were surprisingly comparable. CNA and Itasca also developed cost models for shafts and
headframe/hoist systems were also comparable; however no valid cost model for the shafts and hoists
could be developed from the Homestake design, so the third comparison was not available. The average
of the CNA and Itasca shaft and headframe/hoist estimates was used for the cost model. The cavern and
drift excavation cost models for the 34 kt model at Soudan is less mature than the reference design. The 5
kt and 17 kt cavern and drift excavation cost models applied to Soudan are not as mature as the 34 kt cost
model. Shaft and headframe/hoist cost models at Soudan are pre-conceptual.
The UGI and surface components of the 27L detector options were developed by studying the existing
infrastructure available at Soudan and site adapting and scaling the Homestake UGI and surface cost
model to apply it to the Soudan site. Construction management costs for all detector options at Soudan
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were estimated to be 14% of the construction cost based on a S. Dixon analysis of NOvA change order
costs. The Soudan UGI, surface component of the 27L models, and the construction management cost
models are at a pre-conceptual level of maturity. Details can be found in [18], [19], [20].

5.1.3

Estimates for Beamline and its Conventional Facilities

The estimate for the LBNE Beamline and its conventional facilities is largely based on the LBNE
reference design. However, a significant number of value engineering proposals have been developed to
lower the cost of the first phase relative to the reference design, and following internal review, many have
been incorporated into the current cost estimate [21], [22], [23]. Some of these are design changes which
lower the cost with at most minimal change in functionality, for example shortening the primary beamline
or simplifying the foundation of the target hall service building. Others are staging of certain items, for
example not installing water cooling in the target hall that is not needed for 700 kW operation, and future
investment would be required in a later phase of LBNE. For the NuMI options, rough estimates have
been made as to the level of investment that would be required to allow reliable operation at 700 kW for
at least 10 years beyond the currently planned end of the NOvA run.

5.1.3.1

Options 1 and 2– Beamline to Homestake with and without NuMI
components

The cost estimating methodology and the quality of the estimate for these options is similar to that of the
LBNE reference design, including the assignment of contingency. In several cases the cost was adjusted
by scaling the number of components (e.g., shortening of the primary beam), or solutions were adopted
similar to NuMI without introducing additional risks.
For Option 1 (without NuMI components), the cost savings from the reference design is a total of
$76.4M, evenly split between the Beamline and the Conventional Facilities. For Option 2 (with NuMI
components), the savings is $47.7M in Beamline and $38.2M in Conventional Facilities, for a total of
$85.9M.
(All costs are in FY2010$ including estimate uncertainty but not risk and top-down
contingency. Details are shown in Table 2 in Section 3.3.2.

5.1.3.2

Option 3 – NuMI Beamline

Two categories of costs were considered in this scenario: calculable costs for reconfiguration, and costs
associated with recovering from or providing mitigations to prevent certain failures that may happen.
Calculable costs for reconfiguration: The calculable costs include: costs for project and task
management; costs to develop a target that can operate at 700 kW in the low neutrino energy
configuration and develop/replace target hall instrumentation; costs to revert Horn 2 to the position
required for the low energy configuration; studies needed to develop backup solutions for the decay pipe
cooling and the absorber cooling; costs for updating of the controls system and costs related to retrofitting
NuMI’s LCW and RAW water cooling systems.
The cost estimates are of similar quality as those for the reference design. The calculable costs for the
reconfiguration sum up to: $10 M TPC FY2010.
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Costs associated with recovering from or providing mitigations to prevent certain failures that may
happen: NuMI was originally designed for a 10 year lifetime at 400 kW of beam power. It has already run
for seven years so far and the plan is that in 2014 in will start operating at 700 kW for at least 6 years.
With extended running for the LBNE-alternate at 700 kW this approaches 30 years of operation of this
Beamline, most of it at a beam power almost twice the original design.
Some systems that were not designed to be repairable may fail during this time. Although the probability
of a failure is very hard to estimate, the following items could each be of the order of one year of
downtime to mitigate if they fail and of the order of $10M (FY10$) each: decay pipe cooling, absorber
cooling, decay pipe window failure (developing a hole), tritium mitigation systems [26]. The costs
associated with these risks are rough estimates at this point and it would take engineering work of a few
months to be able to have better quality estimates.
It is not clear at this moment which of these items would require mitigation prior to an extended run of the
NuMI line and would therefore have to be included in the total project cost. For the sake of this exercise,
an allowance of $10M has been included for the calculable costs plus $15M to cover a fraction of the cost
of preventive mitigation of some of the identified major risk items. A 40% contingency has been added
to these, yielding a TPC of $35M (FY2010).

5.1.4

Estimates for Near Detector

5.1.4.1

ND for Homestake FD

The lowest cost option, which is used in Phase 1 for the Homestake options, is to build only the muon
monitor system that is placed immediately downstream of the absorber at the end of the decay pipe. In
this case, the reference design cost estimate for this system is used, and the NDC project management
cost is scaled accordingly.
For the Basic and Very Basic NDC designs [29], most detector elements are based on designs whose
costs were estimated by the LBNE NDC project team for LBNE reference design; however, challenges
associated with remote operation have only been considered for a few weeks. For the Enhanced Basic
design, there are significant design differences when compared with the standard LBNE designs. More
contingency has been applied to this design to accommodate the larger project risk. The cost of the shaft
[28] was included with the reference design. The minimal surface building would be 25% of the
reference design cost, scaled by area.

5.1.4.2

ND for Soudan FD

The assumption for phase 1 is that the existing MINERvA and MINOS near detectors would serve as the
near detector. In phase 2, an LBNE-type detector would be constructed. As noted in Section 3.4.2 a cost
estimate [30] has been made only for the FGD option, based on the FGD alternated design prepared for
the Director’s review. More extensive modifications would have to be made to the LAr design to fit it
into the MINOS hall, and due to the short time, and the fact that the FGD cost estimate is believed to
cover this case, no cost estimate has been done for the LAr near detector option. While there is significant
contingency applied to these costs, they were developed quickly and must be considered to be relatively
immature.
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5.1.4.3

ND for Ash River FD

The same estimate maturity issues associated with the Soudan options are true here [31].

5.1.5

Project Management

The LBNE Project Office reference design cost estimate has been scaled in proportion to the square root
of the prorated cost of each scenario. This somewhat arbitrary scaling formula was used in recognition
that the project office costs are likely to scale more slowly than linearly with the total project cost. That
is, a project of half the cost is likely to require somewhat more than half the project management cost.

5.1.6

Contingency

For the LBNE reference design cost estimates, contingency was developed in 3 pieces and added to the
base costs to create the TPC (without escalation): estimate uncertainty, risk, and project manager’s topdown [39]. For the estimates developed for the reconfiguration options, these pieces similarly applied to
base costs. This section will describe this process, and the details of the calculations can be found in the
Phased LBNE Cost Summary Excel workbook [40], as compiled by the LBNE Project Manager.
In the reference design cost estimate, estimate uncertainty contingency was applied as a percentage at the
WBS level, based on the judgment of the estimator using rules developed by the Project to assess estimate
maturity. This covers the uncertainty in the cost of building something, assuming that it is built as
planned. This contingency was carried over or adjusted, based on new uncertainties by the L2 Project
Managers in the estimates for the reconfiguration system options as discussed in each of the sections
above. The base cost, plus estimate uncertainty contingency, was transmitted to the LBNE Project
Manager, for inclusion into the overall options and configurations estimates.
For the reference design, risk assessment was performed, mitigations developed, and residual risk
quantified for specific risks and WBS elements [41], [42]. The cost of residual risk was added to these
specific WBS elements as the next piece of contingency in the cost estimates. For the reconfiguration
system options, this same percentage level of risk contingency was included on the corresponding WBS
elements, proportioned by cost. The one exception to this is the LAr far detector estimates, where the risk
was incorporated by the L2 Project Manager into the estimate uncertainty, and therefore not double
counted in the risk contingency application.
During the final development of the reference design cost estimates, an evaluation was done by the LBNE
Project Manager of the level of contingency on each major system, and where deemed necessary,
additional contingency applied top-down as the third piece of the contingency development. The L2
Subproject-specific top-down PM contingency is applied consistent with the reference design estimate,
proportioning by the revised cost of the L2 Subproject. In addition,$50M that was held outside of any L2
Subproject in the reference design cost estimate was added to the TPC. For the reconfiguration system
options, the corresponding level of contingency is effectively spread to the individual level 2 elements,
such that the overall contingency is roughly the same as for the reference design.
In the summary cost estimate tables in Section 5.2, the sum of all three types of contingency is totaled in
the column labeled “Total Contingency.”
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5.1.7

Escalation

The LBNE reference design cost estimate was made in constant dollars, using FY2010 as the base year.
Since the cost estimates for the various LBNE phasing options are based on those for the reference
design, the same base year of FY2010 is used. The reference design costs were escalated based on a set
of laboratory-specific labor and M&S escalation rates (one for BNL and Fermilab and another for
LANL). These rates were obtained from the respective laboratory Budget Offices. An additional rate
table was used for conventional facilities, which was obtained from an A/E consultant [43]. These tables
are given in the draft Project Management Plan [44]. A resource weighted average escalation factor (ratio
of costs in a given year to those in the base year) is calculated using the escalation rates in [44] applied to
the resources given in the reference design resource loaded schedule [39]. These escalation factors by
fiscal year are shown in Table 3.
Table 3. Integrated escalation ratios of cost in each fiscal year relative to those in the base year FY2010.

Year
FY10
FY11
FY12
FY13
FY14
FY15
FY16
FY17
FY18
FY19
FY20
FY21
FY22

(Cost in FY)/(Cost in FY10)
1.000
1.011
1.024
1.057
1.094
1.151
1.186
1.220
1.261
1.314
1.319
1.348
1.374

To estimate an overall escalation factor for phase 1 of LBNE, a representative profile was made with a
“reasonable” ramp up and ramp down at the beginning and end, with peak annual funding of $100M, and
which integrates to $750M as-spent dollars for the period FY2013 – FY2022. The escalation values in
Table 3 were applied to determine the de-escalated values each year. The escalated (at-year cost) and
unescalated (FY2010 cost) profiles used for this exercise are shown in Fig. 1. The ratio of escalated to
unescalated cost is 1.23. Based on this and to be conservative, an overall escalation factor of 1.25 was
used to convert the FY2010 base-year cost estimate into an at-year cost estimate. Further details of the
calculation can be found in [40]. It is worth noting that the escalation rates we use here are somewhat
higher than those posted by the DOE Office of Science, Office of Project Assessment [45]. Using the
rates in [42] would result in an approximately 5% ($35M) reduction in our escalated TPC estimates.
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Fig. 1. Cost profile used for estimating overall escalation factor.

5.1.8

Cost Range Development

The cost estimates presented here are based on the LBNE reference design cost estimate, which is
approaching CD-1 readiness. As part of preparation for CD-1, the LBNE Project developed a cost range
for the reference design. This cost range was developed from an analysis of the reference design maturity
and followed the procedures in the DOE Cost Estimating Guide DOE G 413.3-21 [46], using, as the DOE
Guide recommends, the Association for the Advancement of Cost Engineering (AACE) cost range criteria
table. The reference design cost estimate was thoroughly reviewed in a week-long Director's Review held
26-31 March [3] and was found to be sound: "the estimated cost ranges are realistic and consistent with
the budgetary and technical objectives and are justified by the supporting documentation." The cost range
presented ranged from 13% above to 25% below the point cost estimate, including all contingency factors
[47]. Since the cost estimates presented here are based to the greatest extent possible on those developed
for the reference design and are based on the same methodology, it is reasonable to estimate the cost
range for each option using the same range relative to the point cost estimate, including all contingency
factors. The range so obtained, rounded to the nearest $10M, is shown together with the point cost
estimate in the summary tables in Section 5.2.

5.2

Summary of Cost Estimates

Cost estimates for various phase 1 options have been assembled from the individual level 2 cost estimates
described above and they are summarized in [40]. The following set of tables, taken from [40],
summarize the cost estimates for five different options, each for several different far detector sizes. These
options are:


Far detector only, located underground (4850L) at Homestake (Table 4).
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Far detector on the surface at Homestake, LBNE beam, no near detector, muon detectors only
(Table 5).



Far detector underground (4850L) at Homestake, LBNE beam, no near detector, muon detectors
only (Table 6).



Far detector underground (2340 ft) at Soudan, NuMI low-energy beam, no new near detectors
(Table 7).



Far detector on the surface at Ash River, NuMI low-energy beam, no new near detectors
(Table 8).

In each table, cost estimates are shown for the Far Site (far detector and supporting conventional
facilities), near site (beam, near detector systems and supporting conventional facilities), and the scaled
project office cost. The base budget without contingency is shown together with the estimated total
contingency yielding the estimated total project cost in FY2010 dollars (TPC3). The contingency is
typically about 40%, as it was for the reference design. The contingency is a bit higher for the
underground than for the surface detector configurations, reflecting the greater uncertainty of
underground construction, and a little higher for the Soudan or Ash River cases than the Homestake case,
reflecting the lower maturity of the designs for the NuMI options. The escalation factor of 1.25,
discussed in Section 5.1.7, is applied to give an estimated TPC in at-year (AY) dollars.
A cost range relative to the escalated TPC, as discussed in Section 5.1.8 is presented for each option. The
effective contingency at the top end of the cost range is also shown. At the upper end of the cost range,
the contingency is typically 55% to 60%, which we believe is adequate or even conservative given the
maturity of the designs and the state of the cost estimate basis. That is, we believe that the upper end of
the cost range represents a conservative upper bound on the cost of each option. Note also that the cost
range goes below the at-year TPC value, reflecting the fact that there remain opportunities for reducing
the cost of each of the options before the project is baselined.
In each table, for each option, the cost estimate is shown for detector masses of 5, 17 and 34 kt, for which
specific cost estimating was done. Figures 2 and 3 plot the cost estimates versus detector mass for the
LBNE (Homestake) and NuMI options respectively. Straight line fits are shown for each, together with
the parameters of the fit. In all cases, the cost slope is roughly the same at about $15M/kt. (The apparent
slope differences are not significant, and mainly reflect the accuracy of these pre-conceptual estimates).
The main difference is in the fixed cost offset, which is larger in the underground than the surface cases,
and larger in the Homestake cases with beam than in the others. The cost difference between
underground and surface implementation is about $130M at Homestake and about $175M at Soudan.
The larger value at Soudan reflects the need to provide two new shafts and roads and other facilities to
access them, partially offset by the shallower depth than at Homestake.
Cost estimates for additional detector mass configurations are also shown in each of the tables, to indicate
detector masses which are consistent with the overall cost guideline that the TPC not exceed $700-800M.
These are obtained by interpolating between the cost estimates for the three masses listed above and are
highlighted in light blue each of Tables 4-8. Three of these – 10 kt on the surface at Homestake plus a
new neutrino beam, 15 kt underground at Soudan, and 30 kt on the surface at Ash River – are the
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configurations that have been identified by the Steering Committee as viable options for a Phase 1 longbaseline experiment that have the potential to accomplish important science at realizable cost.

Table 4: Cost estimates for construction of a far detector underground at Homestake without a beam or
near detector.
AY M$

FY2010 M$

Esc.
Base
Budget Total Cont. TPC3 @ 1.25

34 kt detector at Homestake (4850) only
461 195 42%
Total
36 13 36%
Project Office
425 183 43%
Far Site Cost
25 kt detector at Homestake (4850) only
424 180 42%
Total
34 12 36%
Project Office
390 168 43%
Far Site Cost
17 kt detector at Homestake (4850) only
348 148 43%
Total
31 11 36%
Project Office
317 137 43%
Far Site Cost
5 kt detector at Homestake (4850) only
216
Total
24
Project Office
191
Far Site Cost

93 43%

657

821

49

61

608

760

604

755

47

58

557

697

496

620

42

53

454

567

308

385

9 36%

33

41

84 44%

276

344
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AY M$
Range

Top
End

0.75

1.13

Cont.

610

930

61%

560

860

62%

460

700

61%

290

440

63%
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Table 5: Cost estimates for construction of a beamline and far detector on the surface at Homestake.
FY2010 M$

AY M$

Esc.
Base
Budget Total Cont. TPC3 @ 1.25

34 kt detector at Hometake (surface) + LBNE beam (phase 1) + no ND
644 247 38% 892
1,115
Total
42
15
36%
57
71
Project Office
247 89 36% 335
419
Near Site Cost
356 144 40% 499
624
Far Site Cost
17 kt detector at Hometake (surface) + LBNE beam (phase 1) + no ND
528 203 38% 730
913
Total
38 13 36%
51
64
Project Office
247
89
36%
335
419
Near Site Cost
243 100 41% 343
429
Far Site Cost
10 kt detector at Hometake (surface) + LBNE beam (phase 1) + no ND
457 174 38% 631
789
Total
35 13 36%
48
60
Project Office
247 89 36% 335
419
Near Site Cost
175
73
42%
248
310
Far Site Cost
5 kt detector at Hometake (surface) + LBNE beam (phase 1) + no ND
406 154 38% 560
700
Total
33
12
36%
45
56
Project Office
247 89 36% 335
419
Near Site Cost
127 53 42% 180
225
Far Site Cost
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Top

Range

End

0.75

1.13

Cont.

830

1270

58%

680

1040

58%

590

900

58%

520

790

55%
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Table 6: Cost estimates for construction of a beamline and far detector underground at Homestake.
FY2010 M$

AY M$

Esc.
Base
Budget Total Cont. TPC3 @ 1.25

34 kt detector at Hometake (4850) + LBNE beam (phase 1) + no ND
717 287 40% 1,004
1,255
Total
45 16 36%
61
76
Project Office
247
89
36%
335
419
Near Site Cost
425 183 43% 608
760
Far Site Cost
17 kt detector at Hometake (4850) + LBNE beam (phase 1) + no ND
604 241 40% 845
1,056
Total
41 15 36%
56
69
Project Office
247 89 36% 335
419
Near Site Cost
317 137 43% 454
567
Far Site Cost
10 kt detector at Hometake (4850) + LBNE beam (phase 1) + no ND
530 210 40% 740
926
Total
38
14
36%
52
65
Project Office
247 89 36% 335
419
Near Site Cost
245 108 44% 353
441
Far Site Cost
5 kt detector at Hometake (4850) + LBNE beam (phase 1) + no ND
474 186 39% 660
825
Total
36 13 36%
49
61
Project Office
247
89
36%
335
419
Near Site Cost
191 84 44% 276
344
Far Site Cost
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AY M$

Top

Range

End

0.75

1.13

Cont.

940

1420

58%

790

1200

59%

690

1050

58%

620

940

59%
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Table 7: Cost estimates for construction of a far detector underground at Soudan, including an allowance
for necessary investments in the NuMI beamline to permit reliable long-term operation
FY2010 M$

AY M$
Esc.

Base
Budget Total Cont. TPC3 @ 1.25

34 kt detector at Soudan (2340) + NuMI LE Beam (700 kW) + no ND
529 220 42% 749
936
Total
38 14 36%
52
65
Project Office
Near Detector
25
10
40%
35
44
NuMI upgrades/maintenance
465 196 42% 662
827
Far Site Cost
17 kt detector at Soudan (2340) + NuMI LE Beam (700 kW) + no ND
403 169 42% 572
715
Total
33
12
36%
45
57
Project Office
Near Detector
25 10 40%
35
44
NuMI upgrades/maintenance
345 147 43% 492
615
Far Site Cost
15 kt detector at Soudan (2340) + NuMI LE Beam (700 kW) + no ND
385 162 42% 540
675
Total
32
12
36%
44
55
Project Office
Near Detector
25 10 40%
35
44
NuMI upgrades/maintenance
328 141 43% 461
577
Far Site Cost
5 kt detector at Soudan (2340) + NuMI LE Beam (700 kW) + no ND
269 113 42% 382
477
Total
27
10
36%
37
46
Project Office
Near Detector
25 10 40%
35
44
NuMI upgrades/maintenance
217 93 43% 310
387
Far Site Cost
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AY M$
Range

Top
End

0.75

1.13

Cont.

700

1060

60%

530

810

61%

500

770

60%

360

540

61%
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Table 8: Cost estimates for construction of a far detector on the surface at Ash River, including an
allowance for necessary investments in the NuMI beamline to permit reliable long-term
operation. The cost of detectors on the surface at Soudan would be very similar.
FY2010 M$

AY M$

Esc.
Base
Budget Total Cont. TPC3 @ 1.25

AY M$

Top

Range

End

0.75

34 kt detector at Ash River (surface) + NuMI LE beam (700 kW) + no ND
419 167 40% 586
550
732
Total
34
12
36%
46
57
Project Office
Near Detector
25 10 40%
35
44
NuMI upgrades/maintenance
360 145 40% 505
631
Far Site Cost
30 kt detector at Ash River (surface) + NuMI LE Beam (700 kW) + no ND
391 156 40% 547
510
684
Total
33
12
36%
44
55
Project Office
Near Detector
25 10 40%
35
44
NuMI upgrades/maintenance
333 135 40% 468
585
Far Site Cost
17 kt detector at Ash River (surface) + NuMI LE beam (700 kW) + no ND
300 121 41% 421
390
527
Total
29
10
36%
39
48
Project Office
Near Detector
25 10 40%
35
44
NuMI upgrades/maintenance
246 101 41% 348
435
Far Site Cost
5 kt detector at Ash River (surface) + NuMI LE beam (700 kW) + no ND
174 71 41% 245
306
Total
21
8
36%
29
36
Project Office
Near Detector
25 10 40%
35
44
NuMI upgrades/maintenance
128 53 42% 181
226
Far Site Cost
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1.13

Cont.

830

59%

780

60%

600

60%

350

61%
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Fig. 2. Total Project Cost versus far detector fiducial mass for Homestake options.
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Fig. 3. Total Project Cost versus far detector fiducial mass for NuMI options.
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6

Comparison with Reference Design and Cost
Estimate

In the course of developing the phasing options and alternatives discussed in this report, many value
engineering proposals were considered to lower the cost of project, and after careful review, some were
implemented. These fall into three broad categories:


Simplifications which result in little or no loss of functionality.



Staging opportunities which would require later investment to restore full functionality.



Transfer of scope and corresponding cost to others, based on the evolving understanding of
facility management responsibilities.

Some of these value engineering proposals were in process at the time of the Director’s Review in March
2012 and were intended to be incorporated into the project plan for the previously scheduled CD-1 DOE
Review, some were proposals that were previously planned to be fully considered between CD-1 and
CD-2, and others were new ideas developed during the reconfiguration process, some of which followed
from comparison of modes of construction and operation at the different candidate facilities. The accepted
value engineering proposals reduced the estimated cost of many of the phasing and alternative options,
and they are discussed at the appropriate points in this report. Many of them also apply to the full LBNE
project scope and would lower the cost estimate that was presented to the Directors Review.
This section summarizes those value engineering changes and the cost estimate as applied to the full
LBNE scope, and compares it with that presented at the Director’s Review. Cost figures cited in this
section include escalation and all contingency factors. In making detailed comparisons with the
Director’s Review cost estimate, the additional $50M that was held outside of any L2 Subproject (see
section 5.1.6) was spread proportionally across the individual near- and far-site WBS elements. For this
section only, a higher escalation factor of 1.284, based on the net escalation in the Director’s Review cost
estimate [39], has been applied.
Liquid Argon Far Detector: At the time of the Director’s Review, a plan to substantially simplify the
cryogenic system for the LAr-FD [48] was under development; it was formally approved by the LBNE
Project Management Board in May 2012. The major elements of this change are:


Moving the compressors for the nitrogen refrigerator from underground to the surface.



Route the cryogenic pipes down the Ross Shaft rather than the Oro Hondo Shaft.



Deliver argon underground in the form of cold gas rather than liquid. This eliminates the need for
pressure reducing stations every ~800 feet along the shaft.
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The net savings from this change is about $35M.
Conventional Facilities at the Far Site: Changes in the CFFS scope and cost result from several factors:


Changes in experimental requirements.



Revised infrastructure requirements.



SURF, rather than an outside contractor, performing the construction management function.



Scope transfers from LBNE to SURF.

The major changes in experimental requirement follow from the changes in the cryogenic system
discussed above. Moving the compressors to the surface reduces underground space, power and cooling
requirements. Routing the piping down the Ross Shaft eliminates the need to renovate the Oro Hondo
shaft; eliminates a new ventilation bore hole from the 3950L to the 4850L and corresponding
development at the 3950L; and allows use of existing buildings at the head of the Ross Shaft for
cryogenic equipment rather than developing a new “campus” at the head of the Oro Hondo. In addition,
the high-bay area above the cryostat was made more narrow such that it is now the same width as the
cryostat pit (elimination of the “muffin top”). The net savings from these and other smaller changes is
about $95M.
A hard-nosed evaluation was made of the infrastructure supporting LBNE operations at the 4850L, to
distinguish that which is absolutely necessary from that which is merely desirable. Examples include the
scope of potable and industrial water supplies, redundant power and cyber infrastructure feeds, the
frequency of lighting in the west access drift which will be used only as a secondary egress route, and
various underground “finishes.” Some of these changes were inspired by comparison between the
proposed infrastructure at Homestake with the actual infrastructure at the Soudan Lab. The net savings
from these infrastructure reductions is about $50M.
In the plan presented at the Director’s Review, it was assumed that an outside A/E firm would be hired as
a Construction Manager. This model followed from the original DUSEL plan, which had been developed
in the context of a much larger and more complex facility than is planned for LBNE alone. In the course
of evaluating the actual scope of LBNE, it was concluded that the SURF staff at Homestake have
sufficient core expertise to allow them, with appropriate additional staff, to serve this function for LBNE
construction, as they have been doing for successful development of the Davis Campus. This change of
the construction management reduces overheads and eliminates the need to pay the profit of an external
firm. The net cost reduction is estimated to be approximately $70M.
In the course of evaluating the underground infrastructure requirements, and in the context of considering
the configuration of SURF if LBNE builds its phase 1 detector on the surface, it was realized that there
was a non-negligible component of underground infrastructure which was assigned to the LBNE budget,
but which is required to support the Early Science Program, independent of the requirements for or even
of the existence of LBNE. Following guidance received from DOE at the beginning of the
reconfiguration process, these components were removed from the LBNE plan and transferred to SURF.
This reduced the LBNE budget by approximately $100M.
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The cost estimate presented at the Director’s Review included approximately $30M for materials
necessary for the on-going renovation of the Ross and Yates shafts. The shaft renovation was considered
to be a SURF responsibility. However, SURF had been unable to identify a source of funding for these
materials, and since the shaft renovation would also be necessary for an underground installation of
LBNE, LBNE agreed to provide budget for these materials. During the course of the reconfiguration
work, SURF notified LBNE that they believed that they would be able to find other sources of funding for
these materials [49], and therefore this amount was removed from the LBNE budget.
The total reduction in the CFFS cost estimate is approximately $320M. Table 9 summarizes the Far Site
cost reductions, including the LAr-FD and the CFFS.
Table 9: Summary of scope and cost reductions at the Far Site, in $M, with escalation and all
contingency factors applied.

LAr Far Detector
Simplified Cryo System
Total ‐ LAr Far Detector

Far Site Conventional Facilities
Changed exp requirements
Revised infrastructure requirements
SURF as Construction Manager
Scope transferred to SURF
Yates/Ross shaft materials
Total ‐ Far Site CF

Cost
Savings
35
35
Cost
Savings

Grand Total ‐ Far Site

95
50
70
100
30
345
380

Neutrino Beam and Conventional Facilities at the Near Site: The value engineering changes to the
LBNE neutrino beamline design have already been presented in sections 3.3.1 and 3.3.2 and summarized
in Table 2. The total cost reduction presented there of $86M is in FY2010 dollars, and includes only
estimate uncertainty contingency. Including risk, top-down contingency specific to the beamline, and the
proportional share of the $50M of top-down contingency that was held outside of any L2 Subproject, the
total cost reduction is approximately $130M.
Near Detector Complex: The focus of the reconfiguration work was on developing minimal designs that
could be deployed in an excavation consisting just of the one of the shafts planned for the full near
detector hall (section 3.4.1), or modifications to the reference designs to adapt them to space in the NuMI
near detector hall (sections 3.4.2 and 3.4.3). No value engineering proposals were developed that would
apply to the full-scope LBNE near detector.
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Project Management: The estimated cost of the Project Office has been scaled to the reduced cost of the
project, as described in section 5.1.5. For the full-scope LBNE with all of the value engineering changes
discussed above having been applied, the estimated reduction in Project Management cost is
approximately $15M.
The total of these value engineering changes is summarized in Table 10. It should be noted that these cost
savings result from changes in the detailed scope of the project, i.e. simplifying or eliminating items that
are not absolutely necessary, and not from any reduction in the unit or fixed costs that appear in the basis
of estimate documents developed for the full LBNE cost estimate presented to the Director’s review.
Table 10 also indicates how much of the cost reduction represents true scope and cost reductions and how
much represents transfer of costs and work scope from LBNE to SURF.
Table 10: Summary of value engineering cost reductions for the full LBNE, in $M, with escalation and all
contingency factors applied.

Cost
Savings
Project Office (scaled cost)
Beamline
Far Site
Total Value Engineering Savings

15
130
380
525
Cost
Savings

True Scope/Cost Reductions
Cost Transfer to Others
Total Value Engineering Savings

395
130
525

The application of these value engineering changes to the full LBNE project, with a new neutrino beam
aimed at Homestake which is capable of handling a 700 kW beam power and is upgradeable to ≥2.3 MW;
a full-performance near detector complex, and a 34 kt fiducial mass liquid argon TPC far detector at the
4850L at Homestake, would reduce the cost of the full LBNE Project by the amount shown in Table 10.
The cost estimate presented at the Director’s Review was $1.98B in at-year dollars with all contingency
applied, and the CD-1 level cost range was $1.47B - $2.24B [39], [47]. With the recent value engineering
changes, if LBNE were to be pursued in a single phase, the current estimated cost would be around
$1.45B, with a CD-1 type cost range of about $1.1B - $1.65B. Thus a first phase costing $700M - $800M
would represent about half the total cost of the full project, and LBNE could be essentially completed in
two phases of this magnitude.
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7

Evaluation of Relative Risks

In preparation for CD-1 for the original, full-scope LBNE, and extensive and formal risk analysis was
performed, including risk identification; analysis of risk probabilities and cost and schedule impacts;
development of mitigation plans for the most significant risks, which were included in the resource loaded
schedule presented at the March 2012 Director’s Review; and quantification of residual risk, including
residual probability and cost and schedule impact [41], [42]. The results of the risk analysis were used to
inform decisions about major project alternative, most notably the beamline configuration and the far
detector technology, and as a component of the contingency development (see Section 5.1.6). Since
options considered for reconfiguring LBNE are based as much as possible on the reference design
presented to the Director’s Review, much of the previously developed risk analysis still applies. For this
reason, as well as the lack of time in developing the reconfiguration options, a new formal risk analysis
has not been performed. This section does not discuss the full array of risks already developed and
documented [42], but rather is limited to a relatively high-level summary of the major differences in risks
among the different options.
Conventional Facilities at the Far Site Risks
Surface vs. Underground: In general, the risks of conventional facilities construction and detector
construction underground are greater than on the surface, both due to the greater uncertainty of
construction conditions and less flexibility in finding solutions if unexpected problems are encountered.
This is reflected, at least in part, in the higher contingency for the underground options (Tables 4, 6 and 7)
than for the corresponding surface options (Tables 5 and 8).
Geotechnical Risks: The excavation risks due to uncertain ground conditions are similar at both the
Homestake and Soudan underground sites. Both proposed sites are near existing excavations (existing
drifts and the Ross campus at Homestake, the existing Soudan 2 and MINOS caverns at Soudan), but no
geotechnical investigations have been performed for the propose specific locations. The Soudan site does
come with additional risk due to the need to sink two new shafts, although the existence of the currently
operating shaft gives confidence that this additional risk is not large. The geotechnical risks are also
similar for the surface sites at Homestake (adjacent to the existing Oro Hondo shaft) and Ash River
(adjacent to the existing NOvA building).
Liquid Argon Far Detector Risks
Far Detector Location: The detector design is essentially identical for both underground locations. For
surface locations, the design is modified only modestly, and is essentially identical for all locations.
Therefore there is no significant difference among the different options regarding detector construction.
Commissioning risks are somewhat larger for underground locations due mainly to the reduced flexibility
in reacting to unexpected circumstances.
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Far Detector Size: The detector construction and commissioning risks are very similar for all detector
sizes, but are somewhat larger for larger detectors, both directly from the number of components involved
and because dealing with unexpected problems will take longer with a larger mass detector. The major
commissioning risks are already addressed for all detector sized ≥10 kt fiducial mass by segmenting them
into two modules. See section 6.8 of [50]. For detectors of fiducial mass ≥15 kt, a large “1 kt” prototype
(actually 0.23/0.40/0.83 kt fiducial/active/total mass) is included in the project plan [50]. For the smaller
mass detectors, the 35 t prototype currently under construction will allow prototyping of various detector
elements, and the first of the two far detector modules will serve effectively as the prototype for the
second.
Neutrino Beamline Risks
LBNE Beamline: The construction of a new beamline for the Homestake options entails additional risk
that is not present in the NuMI-based options, for which the beamline exists. However, these risks have
already been captured in the risk analysis done in preparation for CD-1 and are reflected in the
contingency. The value engineering changes made since the Director’s Review add modest risk, since the
modified designs are not as well developed as for the Director’s Review design. However, this additional
risk is small since a) the modifications are more ones of detail than of fundamental design, and b) all were
subjected to thorough internal scrutiny before being accepted. One category of value engineering
changes, however, is worth noting. The plan to re-use certain NuMI components in building the LBNE
beamline (see sections 3.3.1 and 3.3.2 and Table 2) entails the risk that these components may not be
available when LBNE would need them, either due to some of them no longer being functional or due to
programmatic considerations at the time. Reflecting these additional modest risks, the contingency on the
reconfigured beamline, including conventional facilities, has been increased from 35% to 37%.
NuMI Beamline: Although this beamline already exists, there are non-negligible risks in its use for a
reconfigured LBNE. This beamline was designed for 10 years of operation at 400 kW proton beam
power, but by the end of a 10-year run for the reconfigured LBNE it would have run for about 8 years at
the design beam power, plus at least 16 years at almost twice the design beam power. As summarized in
Section 5.1.3.2 and discussed more fully in [25] and [26], there are a number of key components which
could fail during such a long-extended run and which were not designed to be maintained. In addition,
there are radiological risks related to the long-term buildup of tritium and possible changes in
hydrological conditions that are key to the tritium management in the NuMI beam. Although current
evaluation suggest that these would not be insurmountable problems were they to occur, and although an
allowance has been included in the cost estimate for the NuMI options to allow preventive mitigation of
some of the potential problems, the risk of not being able to complete a long LBNE run is present.
In addition, there are fundamental performance limits of the NuMI beamline which would limit its longterm capability. First, with a design beam power of 400 kW, it cannot utilize much more than about
1 MW of proton beam power, and certainly not the full power that Project X would be able to provide.
Second, the smaller diameter decay pipe than in the LBNE design limits the ability to provide flux at
lower neutrino energies. The longer decay pipe adds a longer high-energy tail which provides
background but little signal to the e appearance oscillation physics. Third, the requirement that there no
beam loss in the long “carrier” pipe, which brings the beam through the aquifer, prevents operation at
beam energy below 120 GeV, eliminating a mechanism to provide lower neutrino energies. These
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limitations could only be mitigated by construction of a new beamline of similar design and similar cost
to the LBNE beamline.
Physics Risks
Cosmic Ray Background in a Surface Detector: The relatively long live time per beam pules of an LAr
TPC, set by the maximum drift time (1.4 ms in the current design for surface implementation) make it
vulnerable to cosmic ray backgrounds. Although the vast majority of cosmic ray events can be identified
as such and eliminated, the expected low beam event rate in a long-baseline experiment make it possible
that very rare cosmic ray events could mimic beam-induced events. This is currently a topic of intense
study by the LBNE Science Collaboration.
Mitigations that are already included in the detector design are reduced drift length (2.3 m vs. 3.7 m
underground), which reduces the live time and helps with pattern recognition due to the greater
segmentation, and the inclusion of a photon detector system to aid in timing events to the beam spill. The
Collaboration is currently studying all of the kinematic variables that could be used to distinguish
background from signal to determine if the existing detector design is adequate. Early studies suggest
that a number of possible cuts can be applied which will reduced the background to a level substantially
smaller than the e appearance signal without inducing large inefficiencies or biases in the signal [51].
However, more work needs to be done to adequately quantify this.
Additional potential mitigating measures include:


Modestly increasing the overburden, from the currently assumed ~3 m of rock equivalent to, for
example, 10-20 m.



Utilizing the local topography to provide shielding against large zenith-angle cosmic rays from
roughly the same direction as the beam, which may be the most dangerous source of background.
Given the flat terrain at Ash River, this is not an option there.



Further shortening of the drift length.



Providing optical segmentation to better localize the light signal, e.g. by making APA and CPA
planes opaque and non-reflecting.



Building a tracking veto system with good timing.

Cost estimates will need to be developed for those mitigations that are shown to be necessary and
effective.
This risk could be eliminated by placing the detector at a substantial depth underground. The additional
cost of going underground at Homestake would put the total project cost above the maximum guidance
given by DOE OHEP (see Section 2.3). If foreign collaborators or other non-DOE funding sources could
be identified, then placing the detector underground at Homestake could be possible.
Near Detector Risks: The Homestake options do not include a near neutrino detector in the first phase,
and the NuMI options assume that in phase 1 the existing MINERvA, MINOS or NOvA near detectors,
which are not optimized to work with a LAr TPC far detector will be used. This risks that the experiment
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will become systematics limited at an early stage; this risk is certainly greater for the Homestake options.
This risk is being intensively studied by the LBNE Science Collaboration [52] to quantify the expected
systematic errors for the mass hierarchy and CP violation measurements, and determine for how long the
statistical errors will dominate. Studies consider what can be done utilizing all available including the
tertiary muon monitors, knowledge gained from the NuMI beam, normalization using the  spectrum
measured at the far detector and the by-then well-measured values of 23 and m232. These studies
include a range of near neutrino detectors, ranging from none (only muon monitors), to a far-off-axis
detector on the surface, to a simple detector-in-a-shaft as described in Section 3.4.1, to the full LBNE near
neutrino detector. This will give a range of costs of mitigating this risk, varying from none to the cost of
a surface detector (very crude estimate on the order of $20M), to that of a detector-in-a-shaft (~$30M$35M for the Very Basic or Basic options, including the shaft cost) to the cost of a full near neutrino
detector ($130M).
Assuming that statistical error will dominate for the first several years of running, this risk can be
addressed by building a near neutrino detector in an early phase 2. For the Homestake options, such a
phase 2 project would cost about $130M, and if started promptly after phase 1 and could be completed
within a few years. If foreign collaborators or other non-DOE funding sources could be identified, then
this phase 2 near detector could be completed simultaneously with the phase 1 beam and far detector.
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Conclusions

Based on the well-developed Conceptual Design and corresponding cost estimates for the LBNE Project,
a large number of potential configurations for phasing LBNE or alternates to it have been studied for
technical feasibility and to estimate their costs, including full contingency and escalation estimates. The
cost guideline is that the first phase should have an estimated Total Project Cost no more than $700800M, and that the CD-1-type cost range should be consistent with the LBNE CD-0 cost range of $660940M. In parallel with this effort, the Physics Working Group studied the science capabilities of a similar
set of options, evaluating their capabilities for accelerator-based neutrino oscillation measurements as
well as non-accelerator physics: proton decay searches, sensitivity to supernova neutrinos, and
measurements with atmospheric neutrinos.
Based on the combination of the physics and cost
information, the Steering Committee identified three phase one options that would provide significant
scientific results and are consistent with the budget guideline that the first phase cost should be limited to
$700-800M, including contingency and escalation. These three are:


30 kton surface detector at Ash River (NuMI low energy beam, 810 km baseline)



15 kton underground (2340 ft) detector at Soudan (NuMI low energy beam, 735 km baseline)



10 kton surface detector at Homestake (new beamline, 1,300 km baseline)

Their estimated costs are summarized and compared in Table 11. All three are consistent with the cost
guidelines and with the CD-0 cost range; however, the first two are moderately less expensive than the
third.
Each of these first-phase options is more sensitive than the others in some particular physics domain, but
none of them is configured with the long baseline and underground detector that is needed to be able to
achieve all of the main science goals of LBNE. The Steering Committee strongly favored the option to
build a new beamline to Homestake with an initial 10 kton LAr-TPC detector on the surface. The physics
reach of this first phase is very strong; more over this option is seen by the Steering Committee as a start
of a long-term world-leading program that would achieve the full goals of LBNE in time and allow
probing the Standard Model most incisively beyond its current state. Ultimately this option would exploit
the full power provided by Project X. With an additional investment of an estimated $135M, it would be
possible to place the 10 kton detector underground at Homestake, which would provide all of the
elements needed to begin to address the full range of research envisioned for LBNE.
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Table 11: Comparison of cost estimates for the three options identified by the Steering Committee as
viable options for a Phase 1 long-baseline neutrino experiment.
FY2010 M$

AY M$
Esc.

Option

Base
Budget Total Cont. TPC3 @ 1.25

AY M$
Range
0.75

30 kt detector at Ash River (surface) + NuMI LE Beam (700 kW) + no new ND
391 156 40% 547
510
684
Total
33 12 36%
44
55
Project Office
Near Detector
25
10
40%
35
44
NuMI upgrades/maintenance
333 135 40% 468
585
Far Site Cost

Engineering/Cost Working Group Report

590

End

1.13

Cont.

780

60%

15 kt detector at Soudan (2340 ft depth) + NuMI LE Beam (700 kW) + no new ND
385 162 42% 540
500
770
675
Total
32 12 36%
44
55
Project Office
Near Detector
25
10
40%
35
44
NuMI upgrades/maintenance
328 141 43% 461
577
Far Site Cost
10 kt detector at Hometake (surface) + LBNE beam + muon monitors
457 174 38% 631
789
Total
35 13 36%
48
60
Project Office
247 89 36% 335
419
Near Site Cost
175
73
42%
248
310
Far Site Cost

Top

900

60%

58%
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