

CERN Prototype News and Updates

Thomas Kutter, LSU

Milestones and Schedule for organizational issues

mid-December (post PI meetings):

- form calibration sub-group
- Match needs by hardware (project) subgroups with interested groups and expertise

December 19th: (next meeting)

- First draft framework/structure of technical proposal and timeline

January 21st: (1st day of ELBNF proto-collab. meeting)

- Anticipate CERN prototype/beam test workshop

2015 Meetings:

- Will explore possibility to merge or attach software/simulation/analysis discussions with far detector/35t meetings as there is overlap in contents and expertise

CERN neutrino platform

- Has provided webspace and email list
 - Subscribers will automatically be informed of CERN neutrino platform news and meetings of general interest
- This will allow other CERN neutrino platform parties to stay abreast of our (LBNF prototype) progress on requirements, studies, detector issues etc.
- Will communicate relevant information once some remainign technical issues have been sorted out