

**From:** [Stewart, James](#)  
**To:** [Robert J. O'sullivan](#); [Dolph, Jeffrey](#)  
**Cc:** [Elaine McCluskey](#); [Vaia Papadimitriou](#); [Novakova, Penka N](#); [RUSS RUCINSKI](#)  
**Subject:** Re: Change Control Update  
**Date:** Wednesday, February 27, 2013 3:48:20 PM

---

Hello Jeff

I found the change control web site. I approve change 3 and 4.

I also approve change number 7.

Jim Stewart

On Feb 27, 2013, at 3:17 PM, "Robert J. O'Sullivan" <[bobo@fnal.gov](mailto:bobo@fnal.gov)> wrote:

Jeff-

I am waiting on L2 approval for CR0011 and CR0012, as there are a few questions that still need to be answered. I will be advised once approved, and ask them to be included for subcommittee discussions.

Note that I don't expect all items will always go in sequence.

Thanks,

Bob O'Sullivan  
LBNE Project Controls Manager  
Desk: 630-840-8094  
Cell: 708-224-8707

---

**From:** Dolph, Jeffrey [mailto:[jdolph@bnl.gov](mailto:jdolph@bnl.gov)]  
**Sent:** Wednesday, February 27, 2013 2:08 PM  
**To:** Robert J. O'Sullivan  
**Cc:** Elaine G McCluskey; Vaia Papadimitriou; Penka Novakova; James Stewart  
**Subject:** RE: Change Control Update

We can review CR0013 on Monday. What about CR0011 and CR0012? These two should be discussed on Monday too.

No additional information is required for CR0005, CR0008 and CR0009. These have been closed.

CR0003 and CR0004 I still need to receive the L2 acceptance from Jim Stewart, then they will be closed. Jim, I just need an email from you as identified earlier.

Jeff

---

**From:** Robert J. O'Sullivan [mailto:bobo@fnal.gov]  
**Sent:** Wednesday, February 27, 2013 1:21 PM  
**To:** Dolph, Jeffrey  
**Cc:** Elaine G Mccluskey; Vaia Papadimitriou; Novakova, Penka N  
**Subject:** Change Control Update

Jeff-

Vaia has approved an additional CR item (item # CR0013) and I request that this be reviewed by the subcommittee on Monday. Also, can you advise if any additional information is required to secure CC Mgr acceptance of items CR0005, CR0008 and CR0009?

Finally, I think we reviewed CR0003 and CR0004 at our subcommittee meeting on Monday, however they have yet to be status as L2 accepted in SharePoint. Can you confirm this is correct, please?

Thanks,

Bob O'Sullivan  
LBNE Project Controls Manager  
Desk: 630-840-8094  
Cell: 708-224-8707