Long-Baseline Neutrino Experiment

LBNE) Project
Conceptual Design Report

Volume 2: The Beamline at the Near Site

LBNE 40
NEAR DETECTOR
SURFACE BUILDING

July 3, 2012

APEX OF
LNEZD ol / EMBANKNENT N rRACTION
TARGET HALL =70
/Lx%:%é%ER HALL COMPLEX  SHIELDING M e

LBNE 5 - PRIMARY BEAM
SURFACE BUILDING

SERVICE BUILDING
EXISTING ELEV. 751+ W
EXISTING |
ELEV. 756+ Efé\'/S;mG BEAM ==
. [+
ENCLOSURE solL
FLOOR ELEV. 650% A TARGET ROCK
Fé?g/(./ 2?5& J oechY ‘;}‘,ﬁm STE FLEVTe0E BEAMLINE
ABSORBER HALL oo AT V) e ROCK/SOIL EXTRACTION
FLOOR ELEV. 575+ AND MUON ALCOVE Cs R ENCLOSURE
BEAMLINE 202"
MAIN INJECTOR
NEAR 5 Qo
DETECTOR HALL S






Contents

Contents i
Acronyms, Abbreviations and Units vii
List of Figures xi
List of Tables XV
1 Introduction 1
1.1 Introduction to the LBNE Project . . . . . . . . . .. ... ... .. ...... 1
1.11 About this Conceptual Design Report . . . . . . . . ... .. .. ... 1

1.1.2 LBNE and the U.S. Neutrino-Physics Program . . . . . . . . ... .. 2

1.1.3 LBNE Project Organization . . . . . . . ... ... ... ... .... 3

1.1.4 Principal Parameters of the LBNE Project . . . . . .. ... ... .. 3

1.15 Supporting Documents . . . . . . ..o 4

1.2 Introduction to the LBNE Beamline . . . . . . . ... ... ... .. .. .... 5
1.21 Overview and General Layout . . . . . . . ... .. .. ... ..... 5

1.2.2 Primary Beam . . . . . . . ... 7

1.2.2.1  Extraction from Fermilab’s Main Injector . . . . . . . . . . .. 7

1.222 Beam Transport . . . . . . .. . ... 7

1.2.23 Beam Stability . . . . . ... 8

1.2.3 Neutrino Beam . . . . . . . . . ..o 9

1.2.4 System Integration . . . . . . . .. ... 14

1.25 Near Site Conventional Facilities . . . . . .. ... ... ... ... .. 15

1.3 Participants . . . . . .. 16

2 Primary Beam (WBS 130.02.02) 19
2.1 Introduction . . . . ... 19
2.2 Reference Design Overview . . . . . . . . . . . .. ... ... 19
2.3 Design Considerations . . . . . . . . . .. 21
231 Length and Elevation . . . . . . . . . ... ... L. 21

2.3.2 Existing Infrastructure and Shielding . . . . . . . ... ... .. ... 21

2.3.3 Beam Energy and Intensity . . . . . .. ... 22

2.3.4 Beam Control . . . . . . ... 24

2.3.5 Estimation of Protons on Target . . . . . . . .. .. ... ... ... 24



2.4
25

2.6

2.7

2.8

Principal Design Elements and Parameters . . . . . . . . . . .. .. ... ... 25

Lattice Optics (WBS 130.02.02.07) . . . . . . . . . . . i i i 27
251 Introduction . . . . ..o 27
2.5.2 Design Considerations . . . . . . . . . ... ... ... 27
253 Reference Design . . . . . . . . . . . ... 28
2531 Optics . . . . . . 28
2.5.3.2 Sensitivity to Gradient Errors . . . . . .. ... L. 32
2533 BeamSizeat Target. . . . . . . . . ... ... 32
2.5.3.4 Trajectory Correction . . . . . . .. ... ... ... ... . 33
Magnets (WBS 130.02.02.02) . . . . . . . . . . ... 36
2.6.1 Introduction . . . . ..o 36
2.6.2 Design Considerations . . . . . . . . . . ... ... ... ... ... 36
2.6.3 Reference Design . . . . . . . . . . . ... 37
2.6.3.1 Main Dipole Magnets . . . . . .. .. ... ... ... ... 37
2.6.3.2 Main Injector Lambertson Magnets . . . . . . . ... ... .. 43
2.6.3.3 Main Injector C-Magnets . . . . . .. ... ... 44
2.6.3.4 Quadrupole Magnets . . . . . .. .. ... .. ... ... . 48
2.6.3.5 Corrector Magnets . . . . . . . . ... ... ... 51
2.6.3.6 Kicker Magnets . . . . . .. .. 53
2.6.3.7 Magnet Installation . . . . . . ... ... ... ... ... .. 55
Magnet Power Supplies (WBS 130.02.02.03) . . . . . . ... ... ... .... 58
2.7.1 Introduction . . . . ..o 58
2.7.2 Design Considerations . . . . . . . . .. ... L 58
2.7.3 Reference Design . . . . . . . . . . . ..o 59
2.7.3.1 Power-supply Loops . . . . . ... ... 60
2.7.3.2 Power Supply Topology . . . . . ... ... ... ... .... 61
2.7.3.3 Dipole Power Supplies . . . . . . . ... ... ... ... ... 61
2.7.3.4 Reuse of Tevatron Power Supplies . . . . . . ... ... ... 62
2.7.3.5 Quadrupole Power Supplies . . . . ... ... ... ... ... 63
2.7.3.6  Corrector-Magnet Power Supplies . . . . . . . ... ... ... 64
2.7.3.7 Kicker Power Supplies . . . . . . . ... ... ... .. ... 64
2.7.3.8 Power-Supply Control . . . . . . . ... ... 65
2.7.3.9 Power Feeder Loading . . . . . ... ... ... ... 68
2.7.3.10 Power Supply Large Equipment Installation . . . . . . . . . .. 68
Primary Water System (WBS 130.02.02.04) . . . .. .. ... ... ... ... 69
2.8.1 Introduction . . . . .. 69
2.8.2 Design Considerations . . . . . . . . . . ... ... ... ... ... 69
2.8.3 Reference Design . . . . . . . . . . . .. 70
2.8.3.1 Heat Loads and Heat Exchanger . . . . . .. ... ... ... 70
2832 Pumps . . . .. 70
2.8.3.3 Piping, Valves, Fittings and Hardware . . . . . . . . .. .. .. 70
2.8.3.4 De-ionizer / Filter Loop . . . . . . . ... ... 71
2.8.3.5 Instrumentation and Control . . . . . . .. ... ... . ... 71
2836 Buswork . . . .. .. 72



2.8.3.7 OtherOptions . . . . . . . . ... ... .. ... ... 72

2.9 Beam Instrumentation (WBS 130.02.02.05) . . . . . . . ... ... ... .... 72
29.1 Introduction . . . . .. 72
2.9.2 Reference Design . . . . . . . . . . . ..o 73

2.9.2.1 Beam-Position Monitors . . . . . . ... ... 73
2.9.2.2 Beam-Loss Monitors . . . . . . . ... 74
2.9.2.3 Beam-Intensity Monitors . . . . .. ... 75
2.9.2.4 Beam-Profile Monitors . . . . . . .. ... 75

2.10 Primary Vacuum (WBS 130.02.02.06) . . . . . . . . . . ... ... 76
2.10.1  Introduction . . . . ... 76
2.10.2  Design Considerations . . . . . . . . .. ... 76
2.10.3 Reference Design . . . . . . . . . ..o 77

2.10.3.1 Pumps . . ..o 7
2.10.3.2 Beam Tubes . . . . . . . .. 77
2.10.3.3 Valvesand Gauges . . . . . . . . .. ... 78
2.10.3.4 Instrumentation and Control . . . . . . . ... ... ... .. 78
2.10.3.5 Bakingand Cleaning. . . . . . . ... ... ... .. ..... 78

2.11 Beam-Loss Calculations (WBS 130.02.02.08) . . . . . . . .. ... ... .... 78
2.11.1  Introduction . . . . .. .. 78
2.11.2  Design Considerations . . . . . . . . .. .. ... 79
2.11.3 Reference Design . . . . . . . . . ... 79

2.11.3.1 Primary-Beam Loss . . . . . . . ... ... L. 80
2.11.3.2 Accidental Total Beam Loss . . . . . . . . ... ... .. ... 83
2.11.3.3 Activation of Components . . . . . . . . ... ... ... ... 84

Neutrino Beam (WBS 130.02.03) 87

3.1 Introduction . . . . ... 87
3.1.1 Design Considerations . . . . . . . . . . ... ... ... ... ... 88

3.2 Primary Beam Window and Baffle (WBS 130.02.03.2) . . . . ... ... .. .. 90
321 Introduction . . . . .. 90
3.2.2 Design Considerations . . . . . . . . . .. ... 90
3.2.3 Reference Design . . . . . . . . . . . .o 91

3.3 Targetry (WBS 130.02.03.3) . . . . . . . . .. 94
331 Introduction . . . . .. 94
3.3.2 Design Considerations . . . . . . . . . .. ... 96
3.3.3 Reference Design . . . . . . . . . . . . 98
334 Target Options: R&D . . . . . . . . .. ... ... ... ... 103
3.35 Target Support Module . . . . . . .. ... 106

3.3.5.1 Design Considerations . . . . . . . ... ... ... ... ... 107

3.3.5.2 Reference Design . . . . . . ... ... 107

3.3.6 Target Hall Instrumentation . . . . . . ... ... ... ... ..... 107
3.3.6.1 Design Considerations . . . . . . . . ... ... ... ... .. 108

3.3.6.2 Reference Design . . . . . . .. ... ... 108

3.4 Horns (WBS 130.02.03.04) . . . . . . . ... 110



3.4.1 Introduction . . . . . ... 110

3.4.2 Design Considerations . . . . . . . . .. ... L. 111
3.4.3 Reference Design . . . . . . . . . . ..o 111
3.4.4 Horn Support Modules . . . . . . . . . . ... ... ... ... ... 119

3.5 Horn Power Supplies (WBS 130.02.03.05) . . . . ... ... ... ....... 122
351 Design Considerations . . . . . . . . .. ... L 122
3.5.2 Reference Design . . . . . . . . . . . .. 124
35.21 Charging Source . . . . . . ... 124

3522 CapacitorBank . . .. ... ... 124

3.56.2.3 Discharge Resistors and Safety System . . . . . ... .. ... 124

3.5.2.4 Switching Elements . . . . . . . ... ... 125

3.5.25 Current Transducers . . . . . . . . ... ... ... .. ..., 125

3.5.2.6  Transmission Line . . . . . . .. ... .. ... ... . ... 125

3.5.2.7 Ground-Fault Protection. . . . . . ... ... ... .. ..., 126

3.5.28 Water Cooling . . . . . . . .. ... 126

3.5.29 Enclosure . .. ... 128

3.6 Decay Pipe (WBS 130.02.03.06) . . . . . . . . . . ... ... 128
3.6.1 Introduction . . . . ... 128
3.6.2 Design Considerations . . . . . . . . . . ... L 129
3.6.3 Reference Design . . . . . . . . . . . .o 130

3.7 Hadron Absorber (WBS 130.02.03.07) . . . . . . . ... ... ... ...... 132
3.7.1 Introduction . . . . ..o 132
3.7.2 Design Considerations . . . . . . . . .. ... L 132
3.7.3 Absorber Modeling . . . . . . . ..o 134
3.7.3.1 Normal Operations . . . . . . . ... ... ... ... .... 134

3.7.3.2 Modeling Accident Cases . . . . . . . ... ... ... .... 136

3.74 Reference Design . . . . . . . . . . . .. 138
3.741 Absorber Core . . . . . . . ... 140

3.7.4.2 Absorber Shielding . . . . . ... ... 142

3.7.43 Absorber Water-Cooling System . . . . . . . ... ... ... 142

3.7.4.4 Absorber Temperature Monitoring . . . . . . . .. ... ... 144

3.8 Target Hall Shielding (WBS 130.02.03.08) . . . . . ... ... ......... 144
3.8.1 Introduction . . . . ... 144
3.8.2 Design Considerations . . . . . . . . .. ... ... ... 145
3.8.3 Reference Design . . . . . . . . . . . .. 145
3.8.3.1 Target Hall Shield Pile . . . . . . . ... .. ... ... .... 145

3.8.3.2 Target Hall Air-Cooling Flows . . . . . . ... ... ... ... 148

3.9 RAW Water Systems (WBS 130.02.03.09) . . . . . .. ... ... ... .... 150
3.9.1 Introduction . . . . ..o 150
3.9.2 Design Considerations . . . . . . . . .. ... L. 150
3.9.3 Reference Design . . . . . . . . . . . .o 150
3.9.3.1 Target Hall Systems . . . . . . . ... ... . ... ... ... 150

3.9.3.2 Absorber Hall Systems . . . . . . . ... ... ... ... ... 151

3.10 Radiological Considerations . . . . . . . . . . ... ... 152



3.10.1 Introduction . . . . . . . .. 152

3.10.2 Shielding . . . . . ... 153
3.10.2.1 Primary Beamline . . . . . . . ... ... oL 153

3.10.2.2 Target Hall/Target Chase . . . . . ... ... ... ... ... 153

3.10.2.3 Decay Pipe . . . . . ... 153

3.10.2.4 Absorber Hall . . . . . . . .. ... ... . 154

3.10.2.5 Near Detector Hall . . . . .. . ... .. ... .. .. .... 154

3.10.3  Other Radiological Design Issues . . . . . . . ... ... ... .... 154
3.10.3.1 Groundwater and Surface-water Protection . . . . . . . . . .. 154

3.10.3.2 Tritium Mitigation (WBS 130.02.03.10) . . . . . ... .. .. 155

3.10.3.3 RAW Systems . . . . . . . . ... 155

3.10.3.4 Activated Air . . . .. 155

3.10.3.5 Outside Prompt Dose . . . . . . . .. ... ... ... .... 156

3.10.3.6 Offsite Dose . . . . . . . . . . ... ... ... 156

3.10.3.7 Onsite Dose . . . . . . . . . . ... ... ... 156

3.10.3.8 Residual Radiation . . . . . . . ... ... L. 157

3.11 Remote Handling Equipment (WBS 130.02.03.11) . . . . .. .. ... ... .. 157
3.11.1  Introduction . . . . ... 157
3.11.2  Design Considerations . . . . . . . . .. ... ... 157
3.11.3 Reference Design . . . . . . . . . ... 158
3.11.3.1 Target Hall Remote-Handling Facilities . . . . . . .. ... .. 158

3.11.3.2 Target Service Building Remote Handling Facilities . . . . . . . 166

3.11.3.3 Absorber Hall Remote Handling Facilities . . . . . . . . .. .. 171

3.11.3.4 Target Replacement Remote Handling System . . . . . . . .. 174

3.12 Modeling (WBS 130.02.03.12) . . . . . . . . . 176
3.12.1  Introduction . . . . ... 176
3.12.2  Design Considerations . . . . . . . . . ... 177
3.12.3 Reference Design . . . . . . . . . ..o 177

3.13 R&D Program . . . . . . .. 178
System Integration (WBS 130.02.04) 179
4.1 Introduction . . . . . . . L 179
4.2 Controls (WBS 130.02.04.02) . . . . . . . . . .. 179
421 Introduction . . . . ..o 179
422 Reference Design . . . . . . . . . . . ... 180
4221 ACNET Controls . . . . . .. . ... ... ... ... .... 180

4222 Beam-Permit System . . . . .. ... ... L. 181

4.3 Radiation-Safety Interlock Systems (WBS 130.02.04.03) . . . . . ... .. ... 182
431 Introduction . . . . . ... 182
4.3.2 Methods . . . . . . . . . . 183
433 Reference Design . . . . . . . . . . . . ... 184
4.3.3.1 Critical-Device Controller . . . . . . .. ... ... ... ... 184

4332 Exclusion Areas . . . . . ... 185

4.3.3.3 Electrical-Safety System . . . . . ... ... L. 185



4.3.3.4 Radiation-Loss Monitoring . . . . . . . ... ... L. 185

4.3.3.5 Airborne-Radioactivity Monitors . . . . . . . .. ... 186

4.3.3.6 Enclosure Radiation Monitors . . . . . . . ... ... ... .. 186

4.4 Alignment (WBS 130.02.04.04) . . . . . . . . . .. 186
441 Introduction . . . . .. .. 186
4.4.2 Design Considerations . . . . . . . . . .. ... 187
4.4.3 Reference Design . . . . . . . . . . . .. 188
4.43.1 Geodetic Determination of the Global Positions . . . . . . .. 188

4.43.2 Primary Surface Geodetic Network at Fermilab . . . . . . . .. 191

4.43.3 High-Accuracy Underground Control Network . . . . . . . .. 192

4.5 Installation Coordination (WBS 130.02.04.05) . . . . ... ... ... ..... 193
References 195

Vi



Acronyms, Abbreviations and Units

AC
ACNET
ASME
atm
AWG
BLIP
BLM
BNB
BNL
BPM
BulLB
CAMAC
CCD
CDC
CDR
CORS
CP
CcUB
DAQ
DC

alternating current

Accelerator Controls NETwork

American Society of Mechanical Engineers
atmosphere

American Wire Gauge

Brookhaven Linac Isotope Producer
Beam-loss monitor

Booster Neutrino Beam

Brookhaven National Laboratory
Beam-position monitor

Basic Micro Learning Box

Computer Automated Measurement and Control
charge-coupled device

Critical Device Controller

Conceptual Design Report

Continuously Observed Reference Station
charge parity

Central Utilities Building

data acquisition

direct current

Vii



DCCT
DI
DOE
DS
DUSEL
E-Net
ESS
FEA
FF
FFT
FODO

FPGA
FRCM
ft

gpm
GPS
GRS
hBN

HRM
HTO

ID
[HEP
IMU
INS

DC current transformers

de-ionization

Department of Energy

downstream

Deep Underground Science and Engineering Laboratory
Ethernet

Electrical Safety System

finite element analysis

final focus

fast fourier transform

A repetitive configuration of focusing (F) and defocusing (D) magnetic
elements separated by a fixed spacing of non-focusing elements (O)

field programmable gate array
Fermilab Radiological Control Manual
foot or feet

gallons per minute

global positioning system
Geodetic Reference System
Hexagonal boron nitride
horsepower

Hot-link Rack Monitor

tritiated water molecule

Heat Exchanger

inner diameter

Institute for high energy physics
Inertial Measuring Unit

Inertial Navigation System

viii



IPM
ITRF

LC
LCW
LHC
LOTO
MAD
MARS
MCC
MECAR
MI
MI-10 (60, 64 etc)
MIBS
MPS
MUX
NAD
NGS
NuMI
OD
P5
PLC
POCO
POT

PW

Ionization Profile Monitor

International Terrestrial Reference Frame

used here to indicate the “level” underground, in feet
inductive/capacitive

low-conductivity water

Large Hadron Collider

lock-out/tag-out

Methodical Accelerator Design

a monte carlo code

Motor control centers

Main Injector Excitation Controller and Regulator
Main Injector

Surface buildings above extraction point on Main
Main Injector Beam Synchronous Clock
machine-protection system

multiplex

North American Datum

National Geodetic Survey

Neutrinos at the Main Injector (Beamline facility at Fermilab)
outer diameter

Particle Physics Project Prioritization Panel
Programmable Logic Controller

name of graphite supplier (POCO Graphite)
Protons on Target

parts per million

Pond Water



RAL Rutherford Appleton Laboratory

RAW Radioactive water

RF radio frequency

RH remote handling

RSS Radiation Safety Interlock Systems
SCR silicon-controlled rectifier

SEM secondary emission monitor

SI Systems Integration

TCLK Tevatron Clock

TCV Temperature control valve

TH Target Hall

THI Target Hall instrumentation

THSP Target Hall shield pile

TLM Total loss monitors

TLM Total-loss monitor

UHV Ultra High Vacuum

US upstream

VA Volt-Ampere (also kVA, MVA)

VAC Volts AC (also mVAC, kVAC, MVAC)
VFD variable-frequency drive

VME VMEDbus, VERSAmodule Eurocard bus, ANSI/TEEE 1014-1987; a com-

puter bus standard

WBS Work Breakdown Structure



List of Figures

Systems included in the LBNE Beamline subproject . . . . . . . . .. ... ..
The energy range of the first and second oscillation peaks . . . . . . . .. ..
The first horn magnet . . . . . . . . . ..
Neutrino fluxes at the Far Detector (focusing positive particles) . . . . . . ..
Neutrino fluxes at the Far Detector (focusing negative particles) . . . . . . ..
Neutrino events as function of decay-pipe length (simulated) . . . . . . . . ..
LBNE Overall Project Layout at Fermilab . . . . . . . . ... ... ... ...
Organization chart for the Beamline subproject . . . . . . . . ... ... ...

[ R Y R D
B OO ND R

T Ty g O T S et

0 ~N O O

Primary beamline elevation view . . . . . . . . . . . ... ... ... ... ..
Main Injector beam power as a function of beam energy . . . . . . . .. . ..
Magnet parameters of the primary beamline . . . . . . . . . ... ... ... .
Horizontal and vertical lattice functions of transfer line . . . . . . . . .. ...
Magnet apertures and beam envelopes . . . . . . . ... ... ... ... ..
Tuning range of the Final Focus . . . . . . . . . .. .. ... ... ......
Final Focus gradients for the examples in Figure2-6 . . . . . . . .. ... ..
Uncorrected /corrected trajectories with random misalignments and dipole field
errors; the plot begins at the upstream end of the first extraction Lambertson
at MI-Q102 . . . . . . .
Orbit offsets and corrector kicks for the trajectories in Figure 2-8 . . . . . . .
MI Dipole cross section. . . . . . . . . ...
Layout of one IDA and one IDB dipole in a halfcell . . . . .. ... ... ..
Beam tube cross section . . . . .. ..o
Typical IDA excitation curve. . . . . . . . ... ...
MI Lambertson magnet end and cross section. . . . . . .. .. ... .. ...
Excitation curve of a Ml Lambertson magnet. . . . . . . . .. ... ... ..
ICAMI CMagnet. . . .. .. . ..
ICA beam tube shown in horizontal bending orientation. . . . . . . . .. . ..
ICA integrated strength as a function of current. . . . . . . .. ... ... ..
Cross-section of QQB and QQC quadrupoles. . . . . . . ... ... .. ...
Typical QQB excitation curve. . . . . . . .. ...
Typical QQB excitation curve. . . . . . . ... ..
Schematic of LBNE trim dipole. . . . . . . . . .. ... ... ... .....
Excitation curve for a modified Ml horizontal trim dipole. . . . . . . . . . ..
Cross section of a NOVA extraction kicker, “RKB" type . . . . .. . ... ..

|1
B OND R

IT)M'TJMMMNI\)
0 N O O

[
N — O

S~ W

o111
— O ©OW o0 ~N O O

w N

I\DI\JI\JI\JI\JI\JI\)I\IJI\)I\)I\JI\JI\JI\JI\JI\J
NNNRNNNRRRERBRRFE 2 92 92 2 ©

~

Xi



S G

oo ~

o o

[y

N

w

N NDDNDNDNDNNNDDNDDN
W W W W WNDNDNDNDN

>

[ e T I T A T e R e A e
E-NE VRN o R
SO W N EHE O

\‘

[
O o

= O

w N

~

(€

[e)}

\I

(e0)

o o

N =

W W WWWWWwWWwWwwWwWwWwWwwwwwwwuwwwwwuwuwwwwuwwwwwow

W W W WPNDNDNDNMNNMNNMdDNNMNNMNNNNRFRPF R R R RRRRPRRRFREREOOOCSNOOG

w

Magnet installation on sloping surfaces. . . . . . . . ... ... ... .... 57

Magnet current and power supply voltage . . . . . . . . . ... ... ... .. 59
Magnet power-supply block diagram . . . . . . .. . ... ... 60
lon chamber loss monitor. . . . . . . . ... ... 75
SEM beam profile monitor . . . . . . . . ... 76
Horizontal and vertical beam distributions at baffle entrance . . . . . . . . .. 81
Halo particle loss distribution along the beamline . . . . . . .. ... ... .. 82
Core beam population and distributions . . . . . . . ... ... ... ... .. 83
Beam trajectory for beam loss due to magnet-strength degradation . . . . . . 85
Residual dose rates along the beam line and magnets . . . . . . . . . ... .. 86
Cartoon of the neutrino beamline . . . . . . . ... ... ... ... ..... 88
Cut view of an engineering model of part of the target complex . . . . . . .. 89
Shielding wall with embedded stepped liner. (b): After cartridge insertion. . . . 91
Section view of replacement window assembly . . . . . . . .. ... ... .. 92
Section view of 2.3-MW-capable beryllium window . . . . . . ... ... ... 93
708 kW (NOvA) baffle baseline design for LBNE . . . . . . . ... ... ... 94
Section-view of baffle support module design . . . . . . ... ... ... ... 95
Upstream portion of the conceptual 708-kW target . . . . . . . . ... .. .. 99
Downstream portion of the conceptual target . . . . . . .. .. ... ... .. 99
Longitudinal energy deposition in the 708-kW target Horn . . . . . . . .. .. 100
Temperatures in the center of the target while running . . . . . . . . . .. .. 101
BLIP test sample holder . . . . . . . . . .. ... .. ... ... 104
Integrated target/horn . . . . . . ... 106
Air-cooled beryllium target . . . . . . . .. ... 107
Horn 1 section . . . . . . . . . . . . . . 110
Horn 2 section . . . . . . . . . . .. 110
Horn cooling system . . . . . . . . . . . .. . ... ... ... 112
Additional support and stability for the thin inner conductor . . . . . . .. .. 112
Horn 1 stripline connection at the upstreamend . . . . . . .. .. ... ... 113
Heating loads on the inner conductorof Horn 1. . . . . . . .. ... .. ... 114
Heating loads on the inner conductor of Horn 2 . . . . . . . . ... ... ... 115
Temperature of Horn 1 at steady state . . . . . .. . . ... ... ...... 115
Temperature trends in the Horn 1 neck at beam cold start-up . . . . . .. .. 116
Temperature trends in the Horn 1 neck during a single pulse after equilibrium . 116
Temperature profiles of the Horn 1 inner conductor during a single pulse . . . . 116
Calculated equivalent stress of the Horn 1 inner conductor at mid-pulse . . . . 117

Profiles of equivalent stress on the Horn 1 inner conductor during a single pulse 117
Calculated equivalent stress of Horn 1 US cap/US transition during a single pulse 118

Calculated equivalent stress of Horn 1 neck to parabola transition . . . . . . . 118
Horn support module concept . . . . . . . . .. ... ... ... .. ... . 120
Adjustment fixtures for the horn-support module concept . . . . . . . . .. .. 121
Design of horn power supply with energy recovery and output polarity reversal. 123
Stripline cross-section. . . . . . . . . ... 126

Xii



(A.)OJ(JJ(JOLr)Q.)QJUJ

| 1]
O O N

3-44
3-45
3-46
3-47
3-48
3-49
3-50
3-51
3-52
3-53
3-54
3-55

4-1
4-2
4-3

Horn power-supply connection . . . . . . . . . ... ... ... ... .. ... 127

Typical cross section of concentric decay pipe and shielding concrete. . . . . . 129
Section of the decay pipe at its upstreamend . . . . . . . .. ... ... ... 131
Simplified elevation view of the absorber within the Absorber Hall . . . . . . . 133
Longitudinal energy deposition in the absorber core, normal operation . . . . . 135
ANSYS simulation of Al core block . . . . . . . ... ... L. 136
Temperature distribution in the aluminum absorber-core block . . . . . . . .. 137
Model of the absorber conceptual design; top view . . . . . .. . .. .. ... 139
Design of the absorber core blocks . . . . . . .. .. ... ... ... ..... 141
Design of the aluminum pre-core mask. . . . . . . . . . ... ... ... ... 143
Beamline elevation view . . . . . . .. .o 145
Cross section of target chase steel shielding . . . . . . .. ... ... ..... 147
LBNE beamline elevation section . . . . . . . . .. .. ... ... .. ... 159
Target Service Building Plan View . . . . . . . . .. ... ... ... ..... 160
Target Hall with work cell using long-reach tools for remote handling . . . . . 161
Target Hall work cell conceptual design . . . . . . ... .. ... ... .... 162
Photo of cask-to-morgue cell transfer system . . . . . . .. .. ... .. ... 169
Target Service Building maintenance cell layout . . . . . ... ... .. ... 170
Absorber Hall beam view showing hadron-monitor replacement concept . . . . 173
Target Handling frame concept . . . . . . . . . . . .. ... ... ... ... 175
Target replacement system inthechase . . . . . . . . . ... .. ... .... 175
Target handling frame extracting failed target from Horn 1 . . . . . . . . . .. 176
GPS network tying Fermilab and Sanford Lab to the CORS system. . . . . .. 189
Residuals in latitude/longitude and residuals in height . . . . . . . . ... .. 190
Fermilab LBNE surface geodetic network. . . . . . . .. .. ... .. ... .. 192
Distribution observation residuals for MINOS areas . . . . . . . ... ... .. 193

xiii



Xiv



List of Tables

|
W N =

LBNE Principal Parameters . . . . . . . . . . . ... ... ... ... ..
LBNE CD-1 Documents . . . . . . . . . . . ...
Summary of principal beam design parameters. . . . . . ... ... L.
Beam stability requirements. . . . . . . ... oL
Parameters for Beamline Reference Design . . . . . . . .. .. ... .. ...

E=N

|
(6]

Summary of principal beam design parameters. . . . . . .. .. ... ... ..
Summary of primary-beam magnet specifications . . . . . . . ... ... ...
Properties of IDA Dipoles [b]. . . . . . . . . ... ...
Properties of IDD Dipoles [b]. . . . . . . . .. ...
Properties of the MI Lambertson magnets. . . . . . . . .. .. ... .. ...
ICA Main Injector C-Magnet Properties. . . . . . . . . .. ... ... .....
QQB: Hollow conductor 3Q120 Properties. . . . . . . . . . ... . ... ...
QQC: Quadrupole magnet properties. . . . . . . . .. ...
LBNE Trim Dipole Properties . . . . . . . . . . . . ... ... ... .....
Properties of the NOVA extraction kicker magnets . . . . . . ... ... ...
Characteristics of magnet installation. . . . . . . . .. ... ... ... ....
Dipole magnet loops. . . . . . . . . . . ... ..
Quadrupole magnet loops. . . . . . . .. ...
Corrector magnet power supplies. . . . . . . . ... Lo
Beam parameters relevant for instrumentation issues. . . . . . . . .. ... ..
Specifications for the ion chamber loss monitor. . . . . . . . .. .. .. .. ..
List of major vacuum components . . . . . . . ... ...
Aperture half-size of primary beam line elements used in simulations . . . . . .

L e e T
A W N -

>~ W

S O

~

I\JI\JI\.)I\.)I\.)I\JI\JI\JI\I.)I\)I\JI\JI\JI\.)I\.)I\JI\.)I\J

|
el i e el ol e I e BEN Ie NN
N = O

o

Properties of graphite and beryllium at 20°C . . . . . . .. ... .. .. ...
Horn parameters . . . . . . . . . . . . ...
Heating loadson the horns . . . . . . . . . . ... ... .. ... .......
Stress components at the Horn 1 neck . . . . . . . . ... ... ... ....
Stress components at the Horn 1 neck at mid-pulse . . . . . . .. .. .. ..
Estimated circuit parameters for the horn power supply . . . . . . . . .. . ..
Operational/accident conditions for the absorber at 2.3 MW beam power . . .
Shielding requirements for the top of the target chase. . . . . . . . . ... ..
Shielding requirements for the walls and the floor of the target chase. . . . . .
0 Airflows in the target pile and the decay pipe. . . . . . . . . . ... ... ...

|11
A W N

= O 00 ~N O O

XV

O 0 &~ &



3-11 Target Hall crane characteristics. . . . . . . . . ... ... ... ... ..

3-12 Morgue storage requirements.

4-1  Alignment positioning tolerance requirements (1 sigma) . . . . ... ... ..

XVi



Chapter 1: Introduction 1-1

1 Introduction

1.1 Introduction to the LBNE Project

The Long-Baseline Neutrino Experiment (LBNE) Project team has prepared this Conceptual
Design Report (CDR) which describes a world-class facility to enable a compelling research
program in neutrino physics. The ultimate goal in the operation of the facility and experi-
mental program is to measure fundamental physical parameters, explore physics beyond the
Standard Model and better elucidate the nature of matter and antimatter.

Although the Standard Model of particle physics presents a remarkably accurate description
of the elementary particles and their interactions, it is known that the current model is
incomplete and that a more fundamental underlying theory must exist. Results from the
last decade, revealing that the three known types of neutrinos have nonzero mass, mix with
one another and oscillate between generations, point to physics beyond the Standard Model.
Measuring the mass and other properties of neutrinos is fundamental to understanding the
deeper, underlying theory and will profoundly shape our understanding of the evolution of
the universe.

1.1.1 About this Conceptual Design Report

The LBNE Conceptual Design Report is intended to describe, at a conceptual level, the
scope and design of the experimental and conventional facilities that the LBNE Project
plans to build to address a well-defined set of neutrino-physics measurement objectives. At
this Conceptual Design stage the LBNE Project presents a Reference Design for all of the
planned components and facilities, and alternative designs that are still under consideration
for particular elements. The scope includes

e an intense neutrino beam aimed at a far site

e detectors located at the near site just downstream of the neutrino source
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e a massive neutrino detector located at the far site

e construction of conventional facilities at both the near and far sites

The selected near and far sites are Fermi National Accelerator Laboratory (Fermilab), in
Batavia, IL and Sanford Underground Laboratory at Homestake (Sanford Laboratory), re-
spectively. The latter is the site of the formerly proposed Deep Underground Science and
Engineering Laboratory (DUSEL) in Lead, South Dakota.

This CDR is organized into six stand-alone volumes, one to describe the overall LBNE
Project and one for each of its component subprojects:

Volume 1: The LBNE Project

Volume 2: The Beamline at the Near Site

Volume 3: Detectors at the Near Site

Volume 4: The Liquid Argon Detector at the Far Site

Volume 5: Conventional Facilities at the Near Site

Volume 6: Conventional Facilities at the Far Site

Volume 1 is intended to provide readers of varying backgrounds an introduction to LBNE
and to the following volumes of this CDR. It contains high-level information and refers the
reader to topic-specific volumes and supporting documents, also listed in Section 1.1.5. Each
of the other volumes contains a common, brief introduction to the overall LBNE Project, an
introduction to the individual subproject and a detailed description of its conceptual design.

1.1.2 LBNE and the U.S. Neutrino-Physics Program

In its 2008 report, the Particle Physics Project Prioritization Panel (P5) recommended a
world-class neutrino-physics program as a core component of the U.S. particle physics pro-
gram [1]. Included in the report is the long-term vision of a large detector at the Sanford
Laboratory and a high-intensity neutrino source at Fermilab.

On January 8, 2010, the Department of Energy (DOE) approved the Mission Need for a new
long-baseline neutrino experiment that would enable this world-class program and firmly
establish the U.S. as the leader in neutrino science. The LBNE Project is designed to meet
this Mission Need.

Volume 2: The Beamline at the Near Site
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With the facilities provided by the LBNE Project, the LBNE Science Collaboration proposes
to mount a broad attack on the science of neutrinos with sensitivity to all known parameters
in a single experiment. The focus of the program will be the explicit demonstration of leptonic
CP violation, if it exists, by precisely measuring the asymmetric oscillations of muon-type
neutrinos and antineutrinos into electron-type neutrinos and antineutrinos.

The experiment will result in the most precise measurements of the three-flavor neutrino-
oscillation parameters over a very long baseline and a wide range of neutrino energies, in
particular, the CP-violating phase in the three-flavor framework. The unique features of the
experiment — the long baseline, the broad-band beam, and the high resolution of the detector
— will enable the search for new physics that manifests itself as deviations from the expected
three-flavor neutrino-oscillation model.

The configuration of the LBNE facility, in which a large neutrino detector is located deep
underground, could also provide opportunities for research in other areas of physics, such
as nucleon decay and neutrino astrophysics, including studies of neutrino bursts from su-
pernovae occuring in our galaxy. The scientific goals and capabilities of LBNE are outlined
in Volume 1 of this CDR and described fully in the LBNE Case Study Report (Liquid
Argon TPC Far Detector) [2] and the 2010 Interim Report of the Long-Baseline Neutrino
Experiment Collaboration Physics Working Groups [3].

1.1.3 LBNE Project Organization

The LBNE Project Office at Fermilab is headed by the Project Manager and assisted by
the Project Engineer, Project Systems Engineer and Project Scientist. Project Office sup-
port staff include a Project Controls Manager and supporting staff, a Financial Manager,
an Environment, Safety and Health (ES&H) Manager, a Computing Coordinator, Qual-
ity Assurance and Risk Managers, a documentation team and administrative support. The
Beamline, Liquid Argon Far Detector and Conventional Facilities subprojects are managed
by the Project Office at Fermilab, while the Near Detector Complex subproject is managed
by a Project Office at Los Alamos National Laboratory (LANL).

More information on Project Organization can be found in Volume 1 of this CDR. A full
description of LBNE Project management is contained in the LBNE Project Management
Plan [4].

1.1.4 Principal Parameters of the LBNE Project

The principal parameters of the major Project elements are given in Table 1-1.

LBNE Conceptual Design Report



1-4 Chapter 1: Introduction

Table 1-1: LBNE Principal Parameters

Project Element Parameter | Value

Near- to Far-Site Baseline 1,300 km

Primary Proton Beam Power 708 kW, upgradable to 2.3 MW

Protons on Target per Year 6.5 x 10%

Primary Beam Energy 60 — 120 GeV (tunable)

Neutrino Beam Type Horn-focused with decay volume

Neutrino Beam Energy Range 0.5 -5 GeV

Neutrino Beam Decay Pipe Diameter x Length || 4 m x 200 m

Near Site Neutrino Detector Type Liquid Argon Time Projection
Chamber (LArTPC) Tracker

Near Site Neutrino Detector Active Mass 18 ton

Far Detector Type LArTPC

Far Detector Active (Fiducial) Mass 40 (33) kton

Far Detector Depth 1480 m

1.1.5 Supporting Documents

A host of information related to the CDR is available in a set of supporting documents. De-
tailed information on risk analysis and mitigation, value engineering, ES&H, costing, project
management and other topics not directly in the design scope can be found in these doc-
uments, listed in Table 1-2. Each document is numbered and stored in LBNE’s document
database, accessible via a username/password combination provided by the Project. Project
documents stored in this database are made available to internal and external review com-
mittees through Web sites developed to support individual reviews.

Table 1-2: LBNE CD-1 Documents

Title LBNE Doc Num-
ber(s)
Acquisition Plan 5329
Alternatives Analysis 4382
Case Study Report; Liquid Argon TPC Detector 3600
Configuration Management Plan 5452
DOE Acquisition Strategy for LBNE 5442
Integrated Environment, Safety and Health Manage- | 4514
ment Plan
LAr-FD Preliminary ODH Analysis 2478
Global Science Objectives, Science Requirements and | 4772
Traceback Reports
Preliminary Hazard Analysis Report 4513

Volume 2: The Beamline at the Near Site



Chapter 1: Introduction 1-5

Preliminary Project Execution Plan 5443
Preliminary Security Vulnerability Assessment Report | 4826
Project Management Plan 2453
Project Organization Chart 5449
Quality Assurance Plan 2449

Report on the Depth Requirements for a Massive De- | 0034
tector at Homestake

Requirements, Beamline 4835
Requirements (Parameter Tables), Far Detector 3747 (2843)
Requirements, Far Site Conventional Facilities 4408
Requirements, Near Detectors 5579
Requirements, Near Site Conventional Facilities 5437
Risk Management Plan 5749
Value Engineering Report 3082
Work Breakdown Structure (WBS) 4219

1.2 Introduction to the LBNE Beamline

1.2.1 Overview and General Layout

The LBNE Beamline at Fermilab will be designed to provide a neutrino beam of sufficient
intensity and energy to meet the goals of the LBNE experiment with respect to long-baseline
neutrino-oscillation physics. The design is a conventional, horn-focused neutrino beamline.
The components of the beamline will be designed to extract a proton beam from the Fermilab
Main Injector (MI) and transport it to a target area where the collisions generate a beam
of charged particles. This secondary beam, aimed toward the Far Detector, is followed by a
decay-pipe tunnel where the particles of the secondary beam decay to generate the neutrino
beam. At the end of the decay pipe, an absorber pile removes the residual hadrons.

The facility is designed for initial operation at proton-beam power of 708 kW, with the
capability to support an upgrade to 2.3 MW. In the reference design, extraction of the proton
beam occurs at MI-10, a new installation. After extraction, this primary beam establishes a
horizontally straight compass heading west-northwest toward the Far Detector, but will
be bent upward to an apex before being bent downward at the appropriate angle, 101
milliradians (5.79°) as shown in Figure 1-1. The primary beam will be above grade for
about 700 feet; this design minimizes expensive underground construction and significantly
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enhances capability for ground-water radiological protection. The design requires, however,
construction of an earthen embankment, or hill, whose dimensions are commensurate with
the bending strength of the dipole magnets required for the beamline. The embankment will
need to be approximately 1100 feet long and 70 feet high above grade at its peak.

Decay Pipe Tunnel Proton Beamline Main Inj
To Far 200 m Long from Main Injector ain Injector
Detector 1230 Feet Long Accelerator
Muon Absorber Region  Absorber Hall Target Hall
10 m Long 40 m Deep
Near Detector Hall
120 m Deep

Long-Baseline Neutrino Experiment

Figure 1-1: Schematic of the systems included in the LBNE Beamline subproject. The top of
the engineered hill is 22 m above grade, less than half the height of Wilson Hall.

The target marks the transition from the intense, narrowly directed proton beam to the
more diffuse, secondary beam of particles that in turn decay to produce the neutrino beam.
The secondary particles are short-lived and each decay generates a muon (in addition to a
neutrino), which penetrates deep into the surrounding rock and a neutrino that continues
on toward the near and far detectors.

After collection and focusing, the pions and kaons that did not initially decay — the residual
particles mentioned above — need a long, unobstructed volume in which to decay. This decay
volume in the LBNE reference design is a pipe of circular cross section with its diameter and
length optimized such that decays of the pions and kaons result in neutrinos in the energy
range useful for the experiment. The decay volume is followed immediately by the absorber,
which removes the remaining beam hadrons.

The LBNE Beamline subproject is broken into three principal systems for organizational
purposes: the Primary Beam (referring to the components required for the initial, high-
intensity proton beam), the Neutrino Beam (for the components used to create a high-
intensity neutrino beam from the initial proton beam) and System Integration.

It is important to note that the design and construction of high-intensity neutrino beams
has been an integral aspect of Fermilab’s program for decades. The experience gained from
the various neutrino projects has been employed extensively in the LBNE Beamline concep-
tual design. In particular, the NuMI beamline serves as the prototype design. Most of the
subsystem designs and their integration follow, to a large degree, from previous projects.
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Radiological protection is integrated into the LBNE beamline reference design in two impor-
tant ways. First, shielding is optimized to reduce exposure of personnel to radiation dose and
to minimize radioisotope production in ground water within the surrounding rock. Secondly,
the handling and control of tritiated water produced in or near the beamline drives many
aspects of the design. Production of tritium is unavoidable, and it is necessary to minimize
its accumulation underground in the form of tritiated water (HTO).

The reference design for the primary beam and the neutrino beam is suitable for the initial
beam power of 708 kW in all respects. Some aspects of the reference design are also appro-
priate for a beam power of 2.3 MW. These include the radiological shielding and the size of
the underground enclosures as well as systems such as the beam absorber and the remote
handling, which cannot be upgraded after exposure to a high-intensity beam.

Some aspects of the reference design are planned for a beam power upgrade to 2.3 MW. The
underground enclosures will have the appropriate steel and concrete shielding required for
future beam upgrades.

1.2.2 Primary Beam
1.2.2.1 Extraction from Fermilab’s Main Injector

The primary proton beam for LBNE will be extracted from the Main Injector (MI) using a
method called “single-turn” extraction, in which all the protons stored in the MI synchrotron
ring will be diverted to the dedicated LBNE beamline within one circuit. Although the NuMI
(and NOvVA) beam operates at 120 GeV, further studies on optimizing the LBNE signal-to-
detector backgrounds may indicate desirability of a lower energy. The design proton energy
thus ranges from 60 to 120 GeV. Approximately 4.9 x 10'® protons are extracted every 1.33
seconds at 120 GeV, resulting in a beam power of 708 kW.

The extraction point, located near the MI-10 surface building and called simply MI-10, will
be a new installation, different from the one used for NuMI and NOvA. The distance from
the absorber to the Near Detectors must include enough rock to fully range-out (eliminate)
muons in the Near Detectors, and extraction at MI-10 allows for a sufficient distance.

1.2.2.2 Beam Transport

The design of the primary proton beam transport is driven by both the goals of the LBNE
physics program and radiological safety concerns. The beam must first of all be intense
enough to create a flux of neutrinos at the Far Detectors sufficient to meet the physics
objectives of the experiment. Secondly, the beam energy must be set to optimize the energy
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Table 1-3: Summary of principal beam design parameters.

Parameter Value

Protons per cycle (120 GeV) | 4.9x10'3
Cycle time (120 GeV) 1.33 sec
Duration 1.0x1075 sec
Energy 60 to 120 GeV

Protons on target per year 6.5x10%
Beam size at target o(x,y) | 1.5 mm
Beam divergence (z,y) 17 prad

spectrum of the neutrinos, yet not produce excess background signals that could compromise
the measurements. And the system must be safe. Together these requirements imply that
the beam must reach the target with very low losses to ensure both efficient production of
neutrinos as well as minimal radiological activation of components in the beamline. Due to
accelerator duty-cycles, we know that some reduction of total beam power at lower energies
is likely. And of course sufficient shielding must be in place in case of any accidental mis-
steering of the beam.

The primary beamline elements necessary for transport include dipole (bending) magnets,
quadrupole (focusing) magnets, corrector magnets, monitoring instrumentation and vacuum
equipment. LBNE will use conventional dipole and quadrupole magnets to guide the beam
in the right direction and focus it on the target, respectively. Their optics will closely follow
the design of the Main Injector elements. The magnets and their power supplies will be
optimized for performance and cost, and will include both new and refurbished elements.
The LBNE beam optics will be simulated and analyzed for optimum transport properties.

The general primary-beam specifications derived from the requirements are listed in Table 1—
3. The accelerator complex and the LBNE Beamline are planned to deliver 6.5 x 10%° primary
protons to the neutrino target per year. This number includes allowances for scheduled
shutdowns for maintenance and upgrades as well as unscheduled failures estimated from
past experience. The fast, “single-turn” extraction technique delivers all the protons in one
machine cycle (1.33 seconds) to the LBNE target in 10 microseconds. When synchronized to
the detector electronics, this short spill helps ensure a high rejection of background events
at the Far Detector that do not originate from the accelerator beam.

1.2.2.3 Beam Stability

The primary beam needs to be stable in position and direction at the neutrino production
target. Deviations in the beam position, for example, affect not only the spatial distribution
of the distant neutrino flux, but can also affect the energy spectrum. These systematic
effects must be minimized to the extent that they become negligible in the physics analyses.
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Table 1-4: Beam stability requirements.

Parameter Value

Position at target | £0.45 mm
Angle at target +70 prad

Size at target, rms | 10% of o(z,y)

Although the full physics analysis procedures will not be available for some time, guidelines
from simple analyses and experience from previous experiments provide a basis for estimating
the effects of a poorly positioned beam. Table 1-4 lists the maximum allowable deviations
from the design goals of beam position, angle and size. A set of beam-position monitors with
control feedback will be installed at points along the primary beamline to ensure stability.

1.2.3 Neutrino Beam

The neutrino beam must be optimized for direction and energy to enable the neutrino-
oscillation physics at the Far Detector. The neutrino beam will be created from the primary
(proton) beam in a three-step process.

1. The primary beam strikes the neutrino production target in the Target Hall.

2. The charged products of these interactions, mostly pions and kaons, are collected in
the Target Hall and focused in the direction of the Far Detector.

3. Those pions and kaons that are aimed correctly enter the long pipe of the decay volume,
where they decay into neutrinos forming the neutrino beam.

The beamline elements involved in these three steps must be designed to work together to
maximize the neutrino flux in the useful energy range for the experiment.

The target, the first element of the neutrino beam system, will be designed to interact with
approximately 85% of the primary protons and to minimally absorb the charged pions and
kaons created in those interactions. To accomplish this, the target needs to be relatively
small in cross section. This requires a tight focus of the primary beam, resulting in a very
dense energy deposition in the target material. The challenge is to design a long and narrow
piece of material that can be adequately cooled and can survive these demanding conditions
for as long as possible before being degraded by radiation and requiring replacement.

The neutrino-beam energy spectrum must be tailored to maximize the signal in the v,
appearance oscillation experiment, in which muon neutrinos oscillate to electron neutrinos.
There are, in effect, two predicted energy intervals of interest in this experiment, referred to
as the first and second oscillation maxima. The beam must provide a concentrated neutrino
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flux at the energies bounded by these oscillation peaks, shown in Figure 1-2. The higher-
energy regime, 1.5- to 5-GeV neutrino energy (“1” in Figure 1-2), corresponds to focused
pions of approximately 3.5 to 12 GeV, and is relatively straightforward to reach with toroidal,
or horn, magnetic focusing elements. The lower-energy part of the neutrino spectrum (“2”
in Figure 1-2) is more challenging to produce with high efficiency; it corresponds to pions
and kaons of less than a few GeV which are scattered more and emerge at large angles
making a sharp focus difficult. LBNE’s on-axis design, with the beam pointing directly to
the detectors, optimizes the neutrino flux over the broad energy range needed to cover both
oscillation maxima.

0.107
0.09-
0.08—-
0.07-

0.06+

P(Vueve)

0.05‘_ 2 1

0.04

0.037

0.024

0.014

E GeV

Figure 1-2: The energy range of the first and second oscillation peaks are denoted by the
respective numerals. The beam design is optimized to produce neutrinos within this range. The
true probability depends on a parameter, 6,3, yet to be measured.

The focusing of pions and kaons within the broad energy range of 2 to 12 GeV requires
at least two horn magnets. The target and horns will be mounted inside a heavily shielded
vault (called the “chase”) that is open to the decay pipe at the downstream end. Low-energy
pions and kaons usually pass through a large section of the magnetic field in the first horn
and are focused to a point between the horns. A schematic of the first horn is shown in
Figure 1-3. The second horn acts to redirect these particles toward the decay pipe. Most of
the higher-energy pions and kaons are collected with the second horn, due to the small angles
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at which they are produced. The reference design for the target and horns has been simulated,
and the parameters have been tuned to deliver a neutrino-beam spectrum adequate for the
physics goals. The parameters may be further optimized for the physics of LBNE, subject
to material and engineering constraints. The neutrino flux at the Far Detector site is shown
in Figures 1-4 and 1-5.

120 GeV
protons

.

Figure 1-3: The first horn magnet. The conductor of the horn is shaded blue, and the graphite
target (red) is inserted into the horn. The beam is incident from the left and the magnetic field
region is between the shaped inner conductor and the cylindrical outer conductor (gray). Horn 1
is 336 cm long.

Over the lifetime of the experiment, the target and focusing horns will need to replaced.
Accommodating the safe routine replacement of parts in a radioactive environment is an
essential part of the Target Hall design, and remote-handling procedures involving activated
targets and horns are being developed.

After collection and focusing, the pions and kaons that did not initially decay — the residual
particles mentioned above — need a long, unobstructed volume in which to do so. This decay
volume in the LBNE reference design is an air-filled pipe of circular cross-section, oriented
toward the Far Detector. Its diameter and length are optimized to allow decays of pions and
kaons such that they produce neutrinos in the useful energy range. In general, a longer pipe
allows for the decays of higher-energy particles. These occur naturally at smaller production
angles and are thus distributed close to the beam axis. Therefore longer pipes with smaller
diameters are desirable for higher-energy beams. Lower-energy pions and kaons are not as
well collimated and hence require a larger-diameter pipe. The two extrema in energy, as
required by the physics measurements, provide the basis for optimization of the decay pipe
geometry. The reference design calls for a 200 m long decay pipe (leaving open the option
of increasing the design length to as much as 250 m) of diameter 4 m; this represents an
acceptable balance between obtaining the desired neutrino energies and cost. See Figure 1-6.
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Figure 1-4: Neutrino fluxes at the Far Detector as a function of energy in the absence of
oscillations with the horns focusing positive particles. Modeled using a 250-m decay pipe although
the reference design is for 200 m. In addition to the dominant v, (7,) flux, the minor components
are also shown. Note the logarithmic scale.
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Figure 1-5: Neutrino fluxes at the Far Detector as a function of energy in the absence of
oscillations with the horns focusing negative particles. Modeled using a 250-m decay pipe although
the reference design is for 200 m. In addition to the dominant v, (7,) flux, the minor components
are also shown. Note the logarithmic scale.
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Figure 1-6: The number of neutrino interactions in the Far Detector depends on the length
and diameter of the decay pipe. Here, the number of events is plotted as a function of length,
with two curves for each colored energy range: solid is for a diameter of 2 m and dashed is for a
diameter of 4 m. The reference design is a pipe 4 m in diameter and 200 m long.
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A considerable fraction of beam power, 23%, is deposited within the decay tunnel. This heat
energy will be removed by air convection with a system of blowers and heat exchangers. An
alternative design under study would fill the main volume of the decay pipe with helium. The
beam power in the decay tunnel implies creation of radioisotopes within the walls surrounding
the pipe, requiring shielding and sealing from the surrounding water. The reference design
uses a minimum of 5.5 m of concrete between the pipe and the native rock.

The roughly 15% of protons that do not interact with the target, along with the residual
pions and kaons, must be absorbed to prevent them from inducing radioactivity in the
surrounding rock. This is accomplished with a specially designed aluminum and steel pile,
called the absorber, that transforms the beam’s kinetic energy into heat, thus protecting the
rock from beam-activated nuclides. The absorber occupies an excavated enclosure at the end
of the decay pipe.

Table 1-5: This table presents partial set of the relevant parameters for the elements of the
reference design. Other important details such horn shapes are found in the subsystem sections
herein. The third column lists the range of a parameter that has been studied for both physics or
engineering considerations.

Element Parameter Range Reference
design value
Target material graphite, Be graphite
diameter 5to 16 mm 15.3 mm
length 2 interaction lengths | 966 mm
Focusing Horn 1 length 2500 to 3500 mm | 3000 mm
current 180 to 300 kA 300 kA
Focusing Horn 2 length 3000 to 4000 mm 3530 mm
current 180 to 300 kA 300 kA
dist. from Horn 1 (front) | 6000 to 8000 mm | 6600 mm
Decay Pipe length 200 to 250 m 200 m
radius 10to3.0m 2m
atmosphere Air, He, vacuum air STP
Near Detector Hall distance from target Max., within site 459 m

1.2.4 System Integration

Integration of installation plans and procedures across the Beamline sub-project is an es-
sential task given the complexity and interconnectedness of the beam systems. The System
Integration group is responsible for a variety of control, monitoring, alignment and other
elements that must ensure safe and proper operation of the beam. Control systems, in par-
ticular, will be built specifically for the LBNE Beamline, but will be based on and must
integrate into Fermilab’s present accelerator-controls system. Chapter 4 is dedicated to Sys-
tem Integration.
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1.2.5 Near Site Conventional Facilities

The Near Site Conventional Facilities not only provide the support buildings for the un-
derground facilities, but also provide the infrastructure to direct the beamline from the
below-grade extraction point to the above-grade target. The layout is shown in Figure 1-7.
Following the beam from east to west, or from right to left in this figure, is the underground
Primary Beamline Extraction Enclosure, the in-the-berm Primary Beamline Enclosure/Pre-
target Tunnel and its accompanying surface based Service Building (LBNE 5), the in-the-
berm Target Complex (LBNE 20), the Decay Pipe, the underground Absorber Hall and its
surface Service Building (LBNE 30), and the underground Near Detector Hall and its surface
Service Building (LBNE 40). The Project limits are bounded by Giese Road to the north,
Kautz Road to the east, Main Injector Road to the south, and Kirk Road to the west.
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Figure 1-7: LBNE Overall Project Layout at Fermilab

These facilities are described in detail in Volume 5 of this CDR.

Following is a list of references to text in the current volume that justifies the various
conventional-facilities design choices.
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Primary beam tunnel: Sections 2.1 and 2.5

Service buildings LBNE 5, LBNE 20: Sections 2.7, 2.8, and 2.9

Target Hall target chase: Sections 3.2, 3.3, 3.4 and 3.8

Target Hall support rooms: Sections 3.5 and 3.9

Near-surface storage and morgue: Section 3.11

Decay pipe: Sections 1.2.3, 3.6
Absorber Hall: Section 3.7

1.3 Participants

The conceptual design for the LBNE Beamline has been carried out by an LBNE subproject
team, managed at Fermilab and to date made up entirely of physicists, engineers, designers
and technicians from Fermilab. In addition, several contracts with other institutions and
consultants have been completed for conceptual design work on particular beamline systems
or components:

Argonne National Laboratory (MOU, target)

Brookhaven National Laboratory (MOU, target)

Institute of High Energy Physics, Protvino, Russia (Accord, target)

Oakridge National Laboratory (SOW, remote handling)

Rutherford Appleton Laboratory (Accord, target)

Bartoszek Engineering (SOW, Horn support structures)

The Beamline management coordinates the design activities of the consultants to assure that
the efforts remain on track. The beamline is planned for construction at the Fermilab site,
which is managed by the Fermi Research Alliance (FRA).

The LBNE Beamline effort is managed by the Work Breakdown Structure (WBS) Level 2
Manager for the Beamline subproject. The supporting team includes a WBS Level 3 Manager
for the Beamline’s two principal systems, Primary Beam and Neutrino Beam, as well as for
System Integration. WBS Level 4 Managers manage the design of the components in these
beamline systems and the interfaces between them. Figure 1-8 shows an organization chart

down to Level 3 (L3).
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Figure 1-8: Organization chart for the Beamline subproject
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Assisting and advising the Beamline subproject are an ES&H Coordinator, two Radiation
Physicists and a Project Controls specialist.

Interaction amongst the Beamline team, and between this team and the design consultants

as well as the LBNE Near Site design team, has been done via weekly meetings, periodic
design interface workshops, and electronic mail.
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2 Primary Beam (WBS 130.02.02)

2.1 Introduction

This chapter describes the reference design for the LBNE primary (proton) beamline. This
system will extract protons from Fermilab’s Main Injector (MI) synchrotron, using a fast-
extraction method, and transport them to the target in the LBNE Target Hall. The nominal
range of operation will be restricted to 60 to 120 GeV.

The principal components of the primary beamline include specialized magnets at the MI-
10 extraction point to capture the entire store of protons in the synchrotron and redirect
them to the LBNE beamline: a series of dipole and quadrupole magnets to transport the
proton beam to the target, power supplies for all the magnets, a cooling system, beamline
instrumentation and a beam-vacuum system for the beam tube.

All of the LBNE primary-beam technical systems are being designed to support sustained,
robust and precision beam operation. Careful lattice optics design (described in Section 2.5)
and detailed beam-loss calculations (described in Section 2.11) are essential for the proper
operation of the primary-beam system, as are a detailed understanding and monitoring
of component alignment and development of the comprehensive beam-permit and control
systems, described in Chapter 4.

2.2 Reference Design Overview

The LBNE primary beamline is extracted using single-turn, or “fast” extraction, in which all
the protons accelerated in the MI synchrotron ring will be diverted to the LBNE beamline
within one circuit after each acceleration cycle. The train of bunches of protons in the MI
extends most of the way around the ring. After extraction, the beam is controlled by a series
of dipole (bending) and quadrupole (focusing) magnets collectively called the “lattice optics.”
This term refers to the overall design of the system, i.e., the magnet types, strengths, order,
relative placement and other characteristics. The LBNE primary-beamline lattice optics is
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designed to direct the beam toward the target and the downstream Near and Far Detectors,
with a spot size appropriate for maximizing the physics potential of LBNE.

LBNE will implement a modular optics design comprised of three distinct lattice configura-
tions in series: the specialized MI-to-LBNE matching section, the transport section and the
final focus of the beam on the production target.

After kicker magnets extract the beam from the MI, the beam first passes through a set of
three specialized magnets, called Lambertsons. The Lambertsons sit in the path of the beam,
both when it circulates and when it is extracted, so they must accommodate both paths.
The circulating beam passes through a field-free hole in the magnet yoke, and the extracted
beam instead passes through the (separate) magnet aperture and is thus bent away (upward)
from the MI trajectory. Each Lambertson in the line bends the beam more, such that after
passing through all three (and one focusing quadrupole, a component of the MI lattice that
sits between the first and second Lambertsons), the extracted beam is sufficiently separated
from the MI orbit to pass through the first bending magnet external to the MI, a C-magnet.
The C magnet barely clears the MI beam tube downstream of the third Lambertson and
provides an additional upward bend, enough so that the extracted beam can pass above the
outside of the next quadrupole in the MI lattice. The C-magnet is the last element of the
specialized extraction channel.

The transport section includes a series of rolled dipole magnets (tilted about the beam axis
to vary the direction of bend) interspersed with focusing quadrupole magnets placed at the
same regular spacing as in the MI to maintain the same beam size as in the MI. The first
dipole bends the beam horizontally further from the MI and reduces the rate of vertical
rise. Several quadrupoles maintain the beam size as the beam tube passes through the wall
between the MI tunnel and the LBNE primary-beam enclosure. The beam is then bent to
the right and up, and back down from the apex at an angle of 101 milliradians (5.79°) toward
the target, thus establishing the needed trajectory for the neutrino beam.

In the last section of the primary beamline, the beam size and its angular spread are tailored
to the desired distribution for hitting the production target. This is accomplished by a set
of five quadrupoles in the final-focus section, which can be tuned to produce a wide range of
beam spot sizes while maintaining a narrow angular spread.

Some magnets will be grouped and powered by a single “magnet loop” and others will be
powered individually, according to the lattice optics design. In order to maintain the lowest
possible power consumption, all of the larger magnet loops will be ramped. A primary water
system will feed cooling water to the magnets and power supplies. Beam instrumentation will
characterize and monitor important beam parameters, for example, beam positions, stability,
losses, intensity and transverse emittance. A vacuum system will maintain a vacuum of better
than 1 x 10~7 torr residual gas pressure in the beam tube in order to reduce the beam loss
due to proton-gas interaction.
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2.3 Design Considerations

2.3.1 Length and Elevation

As discussed in the Alternatives Analysis document [5], primary-beam extraction at both
MI-10 and MI-60 were considered, both for shallow and deep configurations, and the “MI-10
Shallow” design was selected after a thorough value-engineering process. It offers several
advantages over the other designs, in particular over the “MI-60 Deep” design, its nearest
competitor.

The shallow beam design offers a significant cost savings for the neutrino beam and Near
Detector facilities, plus significant advantages with tritium mitigation for the near-grade
Target Hall. Also, given the limited available site footprint, a deep Target Hall, as exists for
NuMI/ NOvA, would require the primary-beam transport to be considerably longer to reach
the depth at which sufficient structural rock cover exists above the hall. This added distance
is neither necessary nor available with MI-10 extraction for a 120-GeV beam.

The target elevation of 750 feet, a few feet above natural grade level, is chosen to optimize
overall facility-construction technical and resource requirements. Additional constraints in-
clude limiting the maximum primary-beam enclosure elevation angles to 150 milliradians,
and achieving the required trajectory for transport of the neutrino beam to the Far-Detector
site. A profile-view schematic of the target lineup for the primary-beam transport with Tar-
get Hall and decay region is shown in Figure 2-1. Colors in the figure illustrate the height of
earth fill needed, including shielding for the primary-beam enclosure, along with the location
of the Target Hall and decay region with respect to the underlying glacial till and rock strata.

The design requires support for the beam-enclosure regions above natural grade level. The
addition of deep foundations to the underlying rock has been included in the facility design
to ensure position stability of the technical components.

2.3.2 Existing Infrastructure and Shielding

The choice of a shallow beam extracted at MI-10 avoids beam crossings, which extraction at
MI-60 would not, and it allows for a simpler extraction enclosure, enabling a cost-effective
facility design of the entire extraction region. It interferes minimally with existing beam
systems in this region, eliminates the need for small-aperture dipoles of the existing MI-60
extraction for the NuMI beam, and also provides some shielding separation from accelerator-
tunnel beam losses at the beginning of the LBNE primary-beam transport enclosure. The
MI-10 primary-beam layout on the Fermilab site is shown in Figure 2-1.
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2.3.3 Beam Energy and Intensity

The primary-beam energy that optimizes the physics of LBNE is an important aspect still
under study. An energy lower than 120 GeV is preferable as long as the beam power is not
compromised. The MI accelerates protons within a range of energies from injection energy
(8 GeV) to 120 GeV and thus can transport protons anywhere in this range. However at lower
energies, particularly under 60 GeV, acceleration-cycle times limit the number of protons per
hour, and hence average power. Therefore energy less than 60 GeV is not currently being
considered.

The expected beam intensity for a proton energy of 120 GeV (60 GeV) is 4.9x 10 (4.5x 10'3)
protons per pulse. At 120 GeV (60 GeV), the cycle time between pulses is 1.33 s (0.80 s),
giving a proton-beam power of 708 kW (545 kW).

The calculated beam power as a function of beam energy [6] is shown in Figure 2-2 using
assumptions outlined in the discussion of efficiency, above.

At this very high beam intensity, primary-beam control requirements must be stringent since
only a few pulses of mis-steered beam will severely damage technical components. Residual
activation of components must also be rigorously limited since, for example, replacing a
multi-ton magnet on the steep enclosure slopes would require many hours of close-in work
around the components. Severe limits on proton-beam transport loss will be imposed, keeping
normal fractional beam loss at less than a few parts per million on a per-pulse basis.
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Figure 2—2: The Main Injector beam power as a function of beam energy. The decline of power
at lower energies is typical of synchrotrons: all beam is injected into the machine at once at low
energy and the acceleration time per GeV is fixed. The cycle rate in the Booster can be increased
to 15Hz to compensate down to 90 GeV, but below ~70 GeV the recycler ring limits the cycle
time. The energy region of interest for LBNE is shown by the red line.
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2.3.4 Beam Control

Techniques, hardware and control applications for accomplishing primary-beam control at
the required level were developed for the NuMI 400-kW proton beam. These features have
been demonstrated to perform very well during the six years of NuMI beam operation and
are therefore being used in the design for the LBNE primary beam. Included are:

A comprehensive beam-permit system (described in Section 4.2) with more than 250
parameters that are to be verified prior to each beam extraction

e Open-extraction channel and primary-transport magnet apertures capable of accepting
a range of extracted beam energies

e Primary-extraction channel and LBNE beam-transport component apertures sized to
accept a beam envelope larger than the MI dynamic aperture of 500 7 mm-mrad,
without beam loss

e Excellent magnetic-field uniformity to match the beam-envelope apertures

e Major power-supply regulation to a few parts per million to achieve good beam-
transport stability

e A strong focusing-beam optics design, with excellent control of beam size and dispersion

e Fully automated beam-position control, with no manual adjustment of beam positions
required during operation

e Robust beam instrumentation to enable maintenance of beam-targeting accuracy to
approximately 100 pum

2.3.5 Estimation of Protons on Target

The goal for accumulating 120-GeV protons at the neutrino target with beam power of 708
kW is 6.5 x 10?° protons-on-target (POT) per year. This assumes 12 Booster batches with a
per-batch intensity of 4.3 x 10'2. Given an MI throughput of 0.95, this results in 4.9 x 103
protons per MI cycle (1.333 sec). The up-time includes the total expected efficiency of the
accelerator complex as well as scheduled maintenance.

The total accelerator operational efficiency is the product of efficiencies of the Proton Source,
Linac, Booster and MI. The product of the first three stages (Source, Linac and Booster) has
historical average efficiency of 0.87 [7]. The number of protons delivered from the MI to NuMI
has been limited by delivery to other programs (anti-protons source for collider operations
and test beams). The up-time of the MI is very high, with efficiency of approximately 0.97.
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The annual scheduled maintenance, a facility shutdown, has averaged 2.4 months (72 days)
over the past four years (annual fraction of 0.8).

The estimated unscheduled down time, using data from the operation of NuMI, including
power failures and downtime for chillers, dehumidifiers and tritium mitigation systems, is
small; the efficiency is 0.97. Assuming that LBNE target and horn replacements take 30
days per year in addition to the facility shutdown,the LBNE “efficiency” due to component
replacement is estimated to be 0.90. This efficiency takes into account two target replace-
ments per year and one horn replacement where the target/horn replacement takes 2.5/3.5
weeks respectively including the cooldown period. It is assumed that one of the two tar-
get replacements will take place within the scheduled annual shutdown and that the horn
replacement has 50% probability to take place within the scheduled shutdown. An addi-
tional 0.95 efficiency is assumed due to programmatic issues and very short downtimes (less
than a few minutes). Thus, the total efficiency for LBNE is estimated to be approximately
0.87 x 0.97 x 0.80 x 0.97 x 0.90 x 0.95 = 0.56. It is also assumed this overall efficiency can
be maintained over a ten-year period, from beam startup to completion of the oscillation
physics goals. This is not a trivial statement: for example, the booster will be a 50-year-old
machine in the year 2020.

The total expected POT per year, given above, is thus the product of the total efficiency
(0.56), the number of protons per second (3.68 x 10'3) and the number seconds in a (perfect)
year (3.15 x 107) [7].

The reliable delivery of a 708-kW beam to the target should be aided greatly by the startup
and operation of NOvA, which will use the same accelerator sequence as LBNE, except for
the final beam transport to the target. Therefore, the primary risk in beam delivery to the
target can be isolated to the final primary-beam section built for LBNE. The reliability of
very low-loss transport through the LBNE section will be enhanced by state-of-the-art beam
monitors and an active control-feedback system. With deliberate beam commissioning and
start-up, the efficiency in the LBNE primary beam should be very high. The corresponding
operating efficiency for the NuMI primary beam over a six-year period has been greater than
0.99.

2.4 Principal Design Elements and Parameters

The principal design elements and parameters of the Primary Beamline reference design
include:

e Single-turn extraction of primary beam at MI-10 and an extraction rate of 4.9 x 103
protons per MI cycle (120 GeV)

e A primary-beamline design that allows a sufficient distance between the absorber and
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Near Detectors so that there is a negligible flux of muons from pion decays at the Near
Detectors

e Beam transport to target in the Target Hall exiting the MI-10 enclosure via an evacu-
ated pipe heading west-northwest toward the Far Detector at the Sanford Laboratory
in Lead, S.D., followed by a vertical bend upward, to a final downward pitch of 5.79°

e Construction of earthen embankment approximately 1,100 ft long and of peak height
70 ft acting as support and shielding

e Shielding for radiological protection, for all possible accidental beam losses and for
long-term residual beam exposure

The general primary-beam specifications derived from the requirements [8] are listed in
Table 2—1.

Table 2—-1: Summary of principal beam design parameters.

Parameter Value
Protons per cycle 4.9x10"
Cycle time (120 GeV) 1.33 sec

Spill duration 1.0x107° sec
Energy 60 to 120 GeV

Protons on target per year | 6.5x10%
Beam size at focus (z,y) | 1.5 mm RMS
Beam divergence (z,y) 17 prad
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2.5 Lattice Optics (WBS 130.02.02.07)

2.5.1 Introduction

LBNE will implement a modular optics design comprised of three sections in series: MI
extraction with a specialized MI-to-LBNE matching section, the transport section and the
final focus of the beam near the production target.

A series of five fast-pulsed magnets in the MI ring, called kickers (Section 2.6.3.6), extract the
beam. The kicker magnets have a fast ramp-up to the required current followed by a ramp-
down; the ramps occur during gaps in the circulating MI beam. The kickers are followed by
the set of three Lambertson magnets that bend the extracted beam away further (upward)
from the MI trajectory. To match the MI optics to the optics of the transport section, a
string of individually controlled quadrupole and dipole magnets is used.

The transport section steers the beam from extraction/matching section up to and over the
hill toward the Target Hall. The majority of the optical lattice consists of a series of six
periodic focusing units, “FODQO?” cells, which terminates 70 m upstream of the target. A set
of independently tunable quadrupoles form the final-focus (FF) optics to obtain the desired
beam size on the target. This final focus is tunable to produce a spot-size (o) from 1.00 to
3.00 mm over the entire momentum range 60 to 120 GeV/c.

2.5.2 Design Considerations

The design of the lattice for LBNE, as detailed in the next section, is constrained by the
experimental needs, civil construction requirements and operational factors in transporting
an intense beam over long periods of time. These include:

large changes in elevation in order to keep the Target Hall above grade

extraction and transport over a range of beam momenta (60 to 120 GeV/c)

e beam position and focus at target which is finely adjustable

transport of beam with very low average losses

These constraints drive most of the fundamental aspects of the technical design. The optics
presented here was computed using Methodical Accelerator Design (MAD) [9] and the design
reflects the large amount of experience of the designers.
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2.5.3 Reference Design

Protons are extracted from the MI-10 straight section. The extraction magnets are of the
standard MI design with five kicker modules at the upstream end of the MI-10 straight
section to kick the beam horizontally into three vertically-bending Lambertsons, plus a C-
magnet straddling the MI quad Q102 located 90° in betatron phase downstream. A single,
rolled, long (6 m) MI-style IDA/IDB dipole (Section 2.6.3.1) steers the beam horizontally
towards the MI enclosure wall between MI quads Q105 and Q106, while leveling the beam
off somewhat to a gentle vertical slope of +0.60°, thereby bisecting the space separating the
MI and Recycler Ring magnets. A 15.6-m-long carrier pipe transports the beam through the
MI tunnel wall into the new primary beam extraction enclosure that houses the main body
of the line.

From that point the protons are transported a further 305.4 m to the target, located 10 ft
above grade (750 ft above sea level) and aimed towards the Far Detector. In the main
body of the beamline, 12 IDA/IDB dipoles plus 12 short (4-m) MI-style IDC/IDD dipoles
together bend the beam —7.180° horizontally and —5.789° net vertically. Bends are grouped
into twelve 4 4+ 6 meter pairs. The first three cells accomplish the horizontal alignment to
the Far Detector while generating a +150-mrad vertical trajectory. This upwards trajectory
continues through the three subsequent empty FODO half-cells, reaching maximum beam
elevation 40 ft above grade. This is followed by three full cells that create the 251 mrad of
downward bend necessary to obtain the final —101 mrad trajectory to the Far Detector.

Optical properties are defined by 24 quadrupoles (grouped as 23 focusing centers) of the
proven MI-beamline-style 3Q60/3Q120 series (Sections 2.6.3.4 and 2.6.3.5). All focusing
centers are equipped with redesigned MI-style IDS orbit correctors (Section 2.6.3.5) and
dual-plane beam-position monitors (BPMs) (Section 2.9). Ample space is available in each
cell to accommodate ion pumps and diagnostic instrumentation. Parameters for the main
magnets are listed in Table 2-3.

2.5.3.1 Optics

This 60-120 GeV/c transfer line design is comprised of distinct optical modules; as illus-
trated in Figure 2—-4: extraction/matching section, transport section and a widely tunable
quadrupole triplet module to control beam size on target.

The first six quadrupoles in the beamline are powered individually to perform the optical
match between lattice functions of the MI and those of the LBNE transfer line (the roll
angles of dipoles in the first three half-cells are selected specifically to contribute to the
dispersion matching of (n.,7,) and (n,,17,)). This matching section is followed by six 120°
FODO cells characterized by quadrupoles Q207 through Q218. Cell length and phase advance
are chosen such that beam size does not exceed that of the MI 90° lattice cell structure, while
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DIPOLE TYPE ‘ L ‘ B I TILT ‘ ‘ QUAD NAME ‘ TYPE ‘ L ‘ G
(m) (T) (deg) (m) (T/m)
MI-10 EXTRACTION — LBNE
MI_LAM 2.8000 0.5324 -90.000
MI-Q102 3Q84 2.1336 +16.16016
MI_LAM 2.8000 1.0000 -90.000
MI_LAM 2.8000 1.0000 -90.000
C-MAG 33528 1.0028
MATCH FROM MI — LBNE FODO LATTICE + 150 mrad UP BEND
Q201A — Q201B 3Q60 1524 —11.13509
IDA 6.09981 12234 +62.847
Q202 3Q120 3.048 +12.48756
Q203 3Q120 3.048 -9.18907
Q204 3Q120 3.048 +13.06221
IDC 4.06654 1.4142 45398
DB 6.09981 14142 45398
Q205 3Q120 3.048 -13.06221
IDA 6.09981 14142 45398
DD 4.06654 14142 45398
Q206 3Q120 3.048 +16.16931
IDC 4.06654 1.1362 -49.440
DB 6.09981 1.1362 -49.440
120° FODO CELLS
Q207 3Q120 3.048 -15.83240
IDA 6.09981 1.1362 -49.440
DD 4.06654 1.1362 -49.440
Q208 3Q120 3.048 +15.83240
IDC 4.06654 1.0343 -57.288
DB 6.09981 1.0343 -57.288
Q209 3Q120 3.048 -15.83240
IDA 6.09981 1.0343 -57.288
DD 4.06654 1.0343 -57.288
Q210 - Q213 3Q120 3.048 £15.83240
251 mrad ACHROMATIC DOWN BEND
IDC 4.06654 1.6439 +90.000
DB 6.09981 1.6439 +90.000
Q214 3Q120 3.048 +15.83240
DA 6.09981 1.6439 +90.000
DD 4.06654 1.6439 +90.000
Q15 -15.83240
IDC 4.06654 1.6439 +90.000
DB 6.09981 1.6439 +90.000
Q216 3Q120 3.048 +15.83240
IDA 6.09981 1.6439 +90.000
DD 4.06654 1.6439 +90.000
Q217 -15.83240
IDC 4.06654 1.6439 +90.000
IDB 6.09981 1.6439 +90.000
Q218 3Q120 3.048 +15.83240
IDA 6.09981 1.6439 +90.000
DD 4.06654 1.6439 +90.000
FINAL FOCUS B*=863m [0 =1.50 mm @ 120 GeV/c|
Q219 3Q120 3.048 -10.88170
Q220 3Q60 1524 +6.88602
Q221 3Q120 3.048 +12.35390
Q222 3Q120 3.048 -16.81837
Q223 3Q120 3.048 +13.98115

Figure 2—-3: Magnet parameters of the LBNE proton beamline at 120 GeV/c and $*=86.328 m.
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Figure 2—4: Horizontal (solid) and vertical (dashed) lattice functions of the LBNE transfer line.
The final focus is tuned to produce a spot size of 0, = 0, = 1.50 mm at 120 GeV/c and € = 267
pum (98%, normalized).
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Figure 2-5: Magnet apertures and beam envelopes: The 98% contour (dashed) with nominal
M| beam parameters, and the 100% envelope (solid) corresponding to the MI admittance at
transition (4t = 21.600).
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also optimizing efficient use of space for the achromatic insertions. Dispersion generated by
variations in the beam trajectory are corrected locally and can not bleed out to corrupt the
optics elsewhere in the line. Quadrupoles Q219 through Q223 form the tunable final-focus
optics to produce a spot-size of ¢ = 1.00 to 3.00 mm over the entire momentum range 60 to
120 GeV/c.

Magnet apertures (including the impact of rolls) and beam envelopes are shown in Figure 2-5.
One contour corresponds to nominal MI beam parameters of € = 267 um (98%, normalized)
and Apgg/p = 9. x 107%. The larger envelope shown is calculated for € = 3607 um (100%,
normalized) and Apyoo/p = 28. x 1074, The latter values reflect the admittance of the MI at
transition (vt = 21.600), and the transfer of such a beam to LBNE could only result from
a catastrophic failure of the MI and LBNE safety and regulatory systems. The maximum
transverse emittance of 360w pm is determined by the restricted horizontal aperture in
the Lambertson magnets seen by the circulating MI beam. The momentum spread is the
maximum value that can be contained in a radio frequency bucket through acceleration. The
€ = 3607 pum and Apygo/p = 28. x 107% envelopes, therefore, demonstrate that the LBNE
primary beamline should be able to transport without losses the worst quality beam that
the MI could transmit.

2.5.3.2 Sensitivity to Gradient Errors

It is assumed that the optical integrity of the primary beamline will not be compromised
by magnet-to-magnet variations in the integrated quadrupole fields. Experience with the
MI-style 3QQ120 magnets has shown that these magnets are very high quality, with a spread
in gradient errors on the order of 0(AG/G) ~ 0.08% or less [10]. Such a narrow error
distribution cannot appreciably impact the beam characteristics or transport capabilities.
Implementing even the most rudimentary strategy for sorting production quadrupoles, such
as selecting those from the middle of the distribution for installation in the FODO cells,
will reduce the spread even further. For nominal beam parameters at 120 GeV/c, a simple
thin-lens calculation predicts that the largest error-wave expected in the 98% beam envelope
(£3.62 mm nominal at 5 = 64.5 m) would be less than 68 microns.

2.5.3.3 Beam Size at Target

An essential design requirement of the final focusing section is the ability to tune the spot
size o over a wide range. The optimum spot size is thought to fall in the range o ~1.5-2.0
mm, which would grow to ~2.5-3.0 mm for a 2.3-MW upgrade. Spot size is still an evolving
parameter. Ultimately, the choice will be driven to a large extent by details of the final target
design, but other factors must also be considered. In addition to the 40% difference in beam
size between 60 and 120 GeV/c, under real operational conditions the beam parameters
(e, Ap/p) will certainly be different from the ideal nominal values assumed here. Currently,
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the MI emittance at 120 GeV/c is ~ 20m pm, but it is not clear how this value might
change in the future. It is essential that the FF design be sufficiently robust and versatile to
anticipate these possibilities.
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Figure 2—6: Tuning range of the Final Focus: These examples assume nominal M| beam param-
eters. At 60 GeV/c and 0 = 1.0mm; §* = 19.184m and f,,., = 104m. At 120 GeV/c and o =
3.00mm; B* = 345 m and (4. = 460m.

Figure 2-6 illustrates the wide tuning range of the FF. Results are shown for the two ex-
tremes of operational requirements. Calculations were performed assuming nominal beam
parameters but the plot demonstrates that the FF is clearly adaptable to any reasonable set
of beam parameters. To meet the two extremes of spot-size criteria considered here * at
the target must be continuously tunable over a range of 18. The corresponding quadrupole
gradients are listed in Figure 2-7. The advantages of a modular optics design are evident -
variations in the extracted MI beam parameters can be accommodated solely within the FF
and do not involve tuning adjustments elsewhere in the line.

2.5.3.4 Trajectory Correction

Trajectory correction is an issue which, of course, must be addressed in the design of any
transfer line, but for the ultra-clean transport requirements of LBNE it is critical that precise
position control be available throughout the primary beamline.
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o0 =1.00mm @ 60 GeV/c 0=3.00mm @ 120 GeV/c
B*=19.184m B*=34531m
QUAD TYPE L G G
(m) (T/m) (T/m)

Q219 3Q120 3.048 -6.21424 +16.33683
Q220 3Q60 1.524 +2.31123 -14.33993
Q221 3Q120 3.048 +10.46613 +12.13973
Q222 3Q120 3.048 -11.31659 -14.41450
Q223 3Q60 1.524 +7.62203 +11.53926

Figure 2-7: Final Focus gradients for the examples in Figure 2-6

Correction of central trajectory errors have been simulated for dipole field errors and random
misalignments assigned to all beamline elements (including BPMs). Realistic error values
are on the order of o(Az, Ay) = 0.25 mm, and o(¢,o;) = 0.50 mrad [11]. Figure 2-8 shows
the trajectory deviations resulting from randomly generated Gaussian error distributions
(dashed). After correction using the LBNE trim dipoles the new orbits are also shown (solid),
emphasizing the dramatic reduction in offset errors. Results of the tracking are summarized
in Figure 2-9. All corrector strengths are well within the 250 urad (60% of peak) design
specification for the new IDS trims.

The (relatively) large residual value of 2,4, is an unrealistic artifact of the simulation model.
For one random generator seed, badly misaligned quadrupoles (Az; > 30Ax,) at the begin-
ning of the line produced the spike at Q202, and the Q201 vertical correctors could have no
impact. In reality, a horizontal trim (corrector) magnet would probably be added to Q201’s
complement, or the errant quadrupole would simply be realigned. Beam position on the tar-
get is accurate to a few microns — far below the 150-um tolerance set by horn focusing. The
worst angular error found is ~1.4 prad which, 1,300 km away at the Far Detector, translates
into ~6 ft of position error, which is clearly negligible.

The fact that the orbit deviations are virtually the same in both planes indicates that
quadrupole misalignments are the dominant source of errors. A 15-T /m quadrupole displaced
transversely by 0.25 mm produces a kick ~ 30urad which is larger than the error angle
resulting from AB/B = 1073 in any of the beamline’s dipoles.
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Figure 2-8: Uncorrected/corrected trajectories with random misalignments and dipole field er-
rors; the plot begins at the upstream end of the first extraction Lambertson at MI-Q102
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ORBIT CORRECTORS ORBIT CORRECTORS
(mm) (r) (mm) (pr)

Xmax | XRMS | Omax | Orms | Ymax | YRMS | Bmax | BRMS

UNCORRECTED | 11.012 | 2.179 X X 19.991 | 4.444 X X

CORRECTED 1.885 | 0.376 | 85.382 | 27.955 | 0.806 | 0.255 | 82.467 | 31.511

BEAM JITTER ON TARGET

X X' Y Y’
(um) (r) (pum) (pr)

Xmax | XRMS | X'max | X'rRms Ymax | YRMS | Y'max | Y'RMS

CORRECTED 2.656 | 1.586 | 1.265 | 0.751 | 1.955 | 0.942 | 0.625 | 0.306

Figure 2-9: Orbit offsets and corrector kicks for the trajectories in Figure 2-8

2.6 Magnets (WBS 130.02.02.02)

2.6.1 Introduction

This section discusses the magnets that will be used in the primary beamline to steer and
focus the beam. The set of magnets includes three extraction kickers, three Lambertson
magnets, one current septum C-magnet (the first magnet that is external to the MI ring),
25 main dipole magnets, 24 quadrupole magnets and 24 dipole corrector magnets for fine-
tuning. From the extraction point, the lattice optics have to transport the primary beam
to the target with the highest possible intensity. The magnet counts are summarized in
Table 2-2.

2.6.2 Design Considerations

There are two technical considerations for the beamline magnets beyond providing the inte-
grated dipole field and quadrupole gradient to establish the design lattice. First, the magnet
apertures must be large enough to allow for an upgrade of beam power to 2.3 MW and align-
ment of the magnets should be sufficiently precise so as to not require any further enlargement
due to the relative placement of the apertures. Secondly, the magnets must support rapid
ramping of excitation. Beam only passes through the magnets for 10 us of spill time out of
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Table 2—-2: Summary of primary-beam magnet specifications

Magnet Common Name Steel Length | Nom. Strength at 120 GeV | Count
Kickers NOVA extraction type ~1.720 m 0.0237 T 5
ILA MI Lambertson 2.800 m 0.532 / 1.000 T 3
ICA MI C Magnet 3.353 m 1.003 T 1
IDA/IDB MI Dipole 6 m 6.100 m 1.034-1.644 T 13
IDC/IDD MI Dipole 4 m 4.067 m 1.034-1.644 T 12
QQB MI 3Q120 quadrupole 3.048 m 9.189 - 16.169 T/m 20
QQC LBNE 3Q60 quadrupole 1.524 m 13.606 - 15.854 T/m 4
IDS LBNE trim dipoles 0.305 m 0548 T 24

each 1.33 s beam acceleration cycle, so we can turn down the current between spills to save
power. This reduces the cost of the magnets (by reducing the amount of conductor needed),
the cost of the power supplies, and the cost of the cooling systems, though the ramping does
impose additional requirements. The rates at which the magnets can be ramped affect the
average power consumption, which, in turn, affects the heat load and operating cost of the
beamline.

The intention is to make use of existing magnets and designs as much as possible for both
cost containment and a general commitment to recycling. For each magnet function, we
reviewed the existing uncommitted magnets available at Fermilab and elsewhere. Suitable
candidates have been identified for the Lambertsons and C-magnet; they will be refurbished
or rebuilt as needed for use in the primary beamline. Existing designs to which additional
magnets can be built will be used with no design changes except to the mechanical-support
system. The main dipoles and quadrupoles fall into this category. The trim dipole magnets
will be constructed according to a new design based heavily on current magnets. The kickers
may be exact copies of or minor modifications to existing designs. We plan to use the existing
tooling to the extent possible for all magnets.

2.6.3 Reference Design

2.6.3.1 Main Dipole Magnets

The dipole magnets are responsible for directing the primary beam to the target. As the
biggest magnets in the beamline, they must be reliable and energy-efficient. They must also
provide sufficient strength and aperture to cleanly transport the beam at any energy in the
range of 60-120 GeV.

The same type of magnets as used for the MI dipoles are the logical choice for this function,
in particular a combination of the 6-m IDA magnet and the 4-m IDD magnet designs. They
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Table 2-3: Properties of IDA Dipoles [b].

Property Value

Steel length 6.100 m
Magnetic field (nominal at 120 GeV) 1.296 to 1.733 T
Integrated field (nominal at 120 GeV) 7.91 to 10.57 T-m
Gap 50.80 mm
Number of turns 8
Aperture height (with beam tube) 47 mm
Aperture width (with beam tube) 120 mm
Current (nominal at 120 GeV) 6635 to 9403 A
Resistance (at 20°C) 0.8 mQ
Inductance (at 100 Hz) 2.0 mH
Power dissipation (max, Irms = 0.5 Imax) 19 kW
Water flow (at 100 psid) 0.93 /s
Temperature rise (max at 100 psid) 4.9°C
Weight 18,180 kg
Fermilab drawing numbers 5520-ME-274896, 5520-ME-274897
Color Light blue

have performed successfully since the MI’s commissioning in 1998. The LBNE magnets will
be newly constructed to the existing designs, as mentioned above. The basic properties of
these magnets are listed in Table 2-3 and 2-4. The magnet cross section is shown in Figure 2—
10 and the layout of an IDA /IBD pair of dipoles, as used in the MI, is shown in Figure 2-11.
An IDA/IDD pair has the same interconnection.

The MI dipoles are slightly curved to match the path of the bending particles. The sagitta
(the distance between that curve and a straight line) in the 6-m dipoles is about 16 mm.

The beam-tube cross section used in the MI dipoles is shown in Figure 2-12 for reference. The
beam-tube cross section is oval, wider in the magnet’s horizontal dimension, to accommodate
the width of the beam due to protons of (slightly) different momenta bending differently in
the magnetic field. (Note that the magnets may be oriented at different angles depending on
their locations in the beamline, so “magnet’s horizontal” may not necessarily mean horizontal
in an absolute sense. We use “width” to refer to the bending direction, perpendicular to
the gap dimention between the poles.) Under vacuum, the beam tube’s smaller dimension
decreases to enough under 2.000 inches to allow its insertion into a magnet aperture and
then to allow bending to match the beam sagitta. The MI tubes were cold-drawn through
successive dies to produce the required shape. LBNE plans to take the less costly approach,
employed in the Fermilab Recycler, of squashing round tubes to a roughly oval shape. The
initial tube size will be selected based on aperture requirements. For example, a squashed
3-in (76 mm) outside diameter (OD) tube would yield an aperture width of about £47 mm
and a 3.5-in OD tube would yield a width of about £58 mm.
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Figure 2-10: MI Dipole cross section.
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Table 2—4: Properties of IDD Dipoles [b].

Property Value

Steel length 4.065 m
Magnetic field (nominal at 120 GeV) 1.034 to 1.644 T
Integrated field (nominal at 120 GeV) 4.21 to 6.68 T-m
Gap 50.80 mm
Number of turns 8
Aperture height (with beam tube) 47 mm
Aperture width (with beam tube) 120 mm
Current (nominal at 120 GeV) 5268 to 8748 A
Resistance (at 20°C) 0.52 mQ2
Inductance (at 100 Hz) 1.3 mH
Power dissipation (max, Irms = 0.5 Imax) 10.6 kW
Water flow (at 100 psid) 1.10 I/s
Temperature rise (max at 100 psid) 2.3°C
Weight 12,300 kg
Fermilab drawing numbers 5520-ME-274910
Color Light blue

The excitation curve of a typical IDA magnet, in Tesla-meters versus Amperes, measured
during production is shown in Figure 2-13. The integrated strength of IDD dipoles was
measured to be 2/3 the strength of IDA dipoles to better than 0.1%.

The dipole magnets have four terminals, significantly reducing the length of inter-magnet bus
work in the main arc; see the center portion of the top image in Figure 2-11. Each length
of magnet (6 m and 4 m) comes in two variants that differ only in the placement of the
through-bus in the magnet and in the end of the magnet that has the more complicated bus
and manifolding. The 6-m magnet variants are designated IDA and IDB; the 4-m magnet
variants are designated IDC and IDD. In the MI, one IDA and one IDB (or one IDC and
one IDD) magnet are compactly placed back-to-back, with their yokes approximately 0.35 m
apart, leaving just enough room for the electrical jumpers between magnets and an ion
vacuum pump where the beam tubes are welded together. An IDA can be just as well
mated with an IDD. This pairing of a 6-m magnet with a 4-m magnet prevails in the LBNE
primary beamline. The water connections and the power connections for the bus around the
quadrupoles are made at the outside ends of the pair of magnets.

LBNE plans to follow the procurement strategy used during construction of the MI, devel-
oped to minimize the cost and maximize the magnet quality while making extensive use of
outside vendors. The major components and subassemblies were fabricated in industry, with
all contracts build-to-print (except the steel, which was based on performance) and awarded
through a mix of straight bids and a source evaluation board. The cores, coils and beam
tubes were assembled into complete magnets at Fermilab. This approach allows Fermilab

LBNE Conceptual Design Report



2-42 Chapter 2: Primary Beam (WBS 130.02.02)

aant.000
4.6407‘010

1 1.86 REF .
R.56
+.000
~.010
\R4.58 ‘ '
Figure 2—12: Beam tube cross section
IDA Excitation Curve

12

1

10

/
/
e
/

0 T T T T T T T T T 1
0 1000 2000 3000 4000 5000 6000 7OOO 8000 9000 10000

BL (T-m)
NoOoWw e [ T - - T T - - T - |

Current (A)

Figure 2-13: Typical IDA excitation curve.
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to control the critical steps in the magnet fabrication and to assume the responsibility for
the final performance with confidence, rather than trusting the vendors and paying for the
vendors’ potential liabilities. By taking ownership of the LBNE components, Fermilab will
readily be able to make thorough inspections of the components before assembly and ensure
that the final magnets meet the needs of the project.

For the MI, Fermilab purchased the coils of coated sheet steel, as that is a critical component
whose magnetic properties need close control. Fermilab contracted for the stamping of the
steel into laminations for the core and exercised tight oversight and monitoring of the critical
lamination dimensions. Fermilab contracted with a fabrication shop to build the magnet half
cores using Fermilab-provided stacking equipment, with Fermilab specifying which boxes
of laminations were used in each half core based on steel and lamination data. Fermilab
contracted with two specialized vendors to produce the coils, one to fabricate the bare coils
and another to insulate them, though for LBNE the coil procurements may be combined.
As in the Fermilab Recycler, it is expected that the beam tube will be formed from stock
dimension tubes, and Fermilab welders will attach the various bellows, flanges, pump-out
ports and other features.

For quality control purposes, all magnets will be subjected to magnetic tests.

During operation, the circuits must be ramped between beam pulses to maintain a conser-
vative temperature rise in the magnets and avoid overheating. It is assumed that an RM S
current of half the peak current can be achieved.

2.6.3.2 Main Injector Lambertson Magnets

LBNE will use three existing MI Lambertson magnets (ILA) for extraction from the MI and
injection into the LBNE primary beamline. The magnets were built by Fermilab staff for
the MI and NuMI projects. Due to the decommissioning of the Tevatron, a suitable pool
of spares will become available, including the four ILA magnets in the Tevatron injection
system. They will be inspected, with particular attention to the high-voltage insulation and
the water circuits, and refurbished as necessary in preparation for long-term service in the
LBNE primary beamline. The basic properties of the Lambertson magnets are listed in
Table 2-5, and a sketch of the magnet is shown in Figure 2-14. A typical ILA excitation
curve is shown in Figure 2-15.

To minimize the thickness of the septum between the hole for the circulating beam and the
aperture for the extracted beam, no beam tube is used. Rather, vacuum in the aperture is
maintained by a stainless-steel skin that encases the inner core. The large surface area of the
laminations inside the evacuable volume necessitates an in situ bake after installation, using
the attached electrical heating elements.
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Table 2-5: Properties of the MI Lambertson magnets.

Property Value
Steel length 2.800 m
Magnetic field (nominal at 120 GeV) | 0.532 / 1.000 T
Integrated field (nominal at 120 GeV) | 1.49 / 2.80 T-m
Gap 50.80 mm
Number of turns 24
Aperture height (with beam tube) 50.80 mm
Aperture width (with beam tube) 406 mm
Current (nominal at 120 GeV) 922 - 1815 A
Resistance (at 20°C) 12.9 mQ
Inductance (at 100 Hz) 3.9 mH
Power dissipation (Irms = 0.5 Imax) 11.3 kW
Water flow (at 100 psid) 0.96 I/s
Temperature rise (at 100 psid) 2.8°C
Weight 23,500 Ib
Fermilab drawing number 5520-ME-331492
Color Siver

To maintain a conservative temperature rise in the magnet and to minimize the impact
of any leakage field on the low-energy injected beam, we plan to ramp the magnets. It is
assumed that an RM S current of half the peak current can be achieved.

2.6.3.3 Main Injector C-Magnets

As at the other high-energy extraction points in the MI, the Lambertson magnets are followed
by a current septum C-magnet. The MI C-Magnet, the ICA, was based on the F17 C-Magnet
design for the Tevatron I project. Several C-magnets were used in the A150 anti-proton
beamline from the MI to the Tevatron and will be available for use in the LBNE beamline.
The basic properties of these magnets are listed in Table 2-6, and a sketch of the magnet is
shown in Figure 2-16. The beam tube cross section is shown in Figure 2-17. The excitation
curve of a typical ICA magnet is shown in Figure 2-18.

In preparation for use in LBNE, the C-magnets will be inspected, and refurbished as neces-
sary, with particular attention to the high-voltage insulation and the water circuits.

To maintain a viable temperature rise and avoid overheating, the magnets must be ramped
between beam pulses. It is assumed that an RMS current of half the peak current can be
achieved.
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Figure 2-14: MI Lambertson magnet end and cross section.
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Figure 2-15: Excitation curve of a Ml Lambertson magnet.
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Table 2—-6: ICA Main Injector C-Magnet Properties.

Property Value
Steel length 3.353 m
Magnetic field (nominal at 120 GeV) | 1.003 T
Integrated field (nominal at 120 GeV) | 3.36 T-m
Gap 40.61 mm
Number of turns 12
Aperture height (with beam tube) 37.5 mm
Aperture width (with beam tube) 98.3 mm
Current (nominal at 120 GeV) 2679 A
Resistance (at 20°C) 2.11 mQ
Inductance (at 100 Hz) 14 mH
Power dissipation (Irms = 0.5 Imax) 12.6 kW
Water flow (at 100 psid) 0.57 I/s
Temperature rise (at 100 psid) 5.3°C
Weight 8,500 Ibs
Color Light blue
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Figure 2-16: ICA Ml C Magnet.
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Figure 2—17: ICA beam tube shown in horizontal bending orientation.
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Figure 2-18: ICA integrated strength as a function of current.
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Table 2—-7: QQB: Hollow conductor 3Q120 Properties.

Property Value

Steel length 3.048 m
Magnetic gradient (nominal at 120 GeV) 9.19 to 16.8 T/m
Integrated gradient (nominal at 120 GeV) | 28.0 to 51.24 T-m/m
Pole diameter 76.02 mm
Number of turns 28 per pole
Aperture (with round beam tube) 72 mm
Current (nominal at 120 GeV) 192 to 360 A
Resistance (at 20°C) 156 m(2
Inductance (at 100 Hz) 82 mH
Power dissipation (Irms = 0.533 Imax) 6.2 kW
Water flow (at 100 psid) 0.351/s
Temperature rise (at 100 psid) 4.2°C
Weight 7,400 Ibs
Color Orange

2.6.3.4 Quadrupole Magnets

The LBNE primary beam will be focused with 3Q120 and 3Q60 quadrupole magnets of the
specific styles QQB and QQC. These styles of quadrupoles are reliable, compact, energy-
efficient and suitably strong. The basic properties of the magnets are listed in Tables 2-7
and 2-8. The magnet cross section is shown in Figure 2-19 and the excitation curves are
shown is Figures 2-20 and 2-21. The beam tube is round, with a 71.9-mm (2.82-in) minimum
inner diameter.

Figure 2—19: Cross-section of QQB and QQC quadrupoles.

The 3-m QQB magnets are the main focusing quadrupoles of the primary beamline. Shorter
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Table 2-8: QQC: Quadrupole magnet properties.

Property

Value

Steel length

3.048 m

Magnetic gradient (nominal at 120 GeV)

9.19 to 16.8 T/m

Integrated gradient (nominal at 120 GeV)

28.0 to 51.24 T-m/m

Pole diameter 76.02 mm
Number of turns 28 per pole
Aperture (with round beam tube) 72 mm
Current (nominal at 120 GeV) 192 to 360 A
Resistance (at 20°C) 156 m(2
Inductance (at 100 Hz) 82 mH
Power dissipation (Irms = 0.533 Imax) 6.2 kW
Water flow (at 100 psid) 0.351/s
Temperature rise (at 100 psid) 4.2°C
Weight 7,400 Ibs
Color Orange
QQB017-1 strength
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Figure 2-20: Typical QQB excitation curve.
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Integrated Gradient vs Current QQC
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Figure 2-21: Typical QQB excitation curve.

QQC quadrupoles are used at four locations because of spacing. At the upstream end of
the beamline, just following the C-magnet, the functionality of a single 3-m quadrupole is
implemented with two 1.5-m quadrupoles; this avoids interference with a quadrupole in the
MI ring. At the other end of the line, two of the five quadrupoles in the final focus are
sufficiently weak to suggest a shorter magnet. The second of them is the last magnet in the
line and has a direct impact on the available space, reinforcing the choice of a short magnet.

The basic design of the 3Q120 and 3Q60 dates from the 1970s, when they were first used
extensively in the external beamlines of the Fermilab fixed-target program. They are still
commonly used, although the yoke and coil configuration have evolved over the years. The
QQB and QQC magnets have a slightly larger yoke than the earliest versions (15 in x 17
in rather than 13 in x 17 in), providing more mechanical stability. They also use hollow,
water-cooled coils, which allow a higher current density than the original indirectly cooled,
solid-conductor models. The water manifolds will be of the same style as designed for the
MI. The coil will be vacuum-impregnated in the core.

For quality-control purposes all magnets will be subjected to magnetic measurements.

Once operational, the stronger circuits must be ramped between beam pulses to maintain a
conservative temperature rise in the magnets. It is assumed that an RM S current of 53% of
the peak current can be achieved.
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2.6.3.5 Corrector Magnets

A trim dipole (fine-tuning) magnet, called an IDS; is located at every focusing location. One
of these locations has two quadrupoles functioning as one element and two locations are
sufficiently sensitive to require steering in both planes, so the trim magnet count may not
exactly match the quadrupole count.

This is a new design based on the IDH horizontal trim dipole correctors built for the MI and
subsequently used, with modifications, in the NuMI beamline. The gap, pole shape, length
and number of conductor turns will remain the same. To allow operation over a wider range
of excitations without overheating, the conductor size will be increased from 10-gauge square
copper to 8-gauge square copper. To maintain better linearity over the extended operating
range, the back leg thickness will be increased.

These magnets are designed to operate in the same plane as the main bends (vertical for
LBNE), but a variant of this magnet with a spacer in the back leg to increase the gap is
expected to be suitable for corrections in the orthogonal (horizontal) plane. In the NuMI
beamline, the power limitation was addressed by adding indirect water-cooling through the
core. In the MI, the linear range of the exictation curve has been successfully extended by
strapping extra steel plates onto a few magnets to increase the flux return path. Because
the water-cooling and added steel plates are cumbersome and labor-intensive to install, it
was decided to address both of these issues with a new design. Depending on location, the
beam tube will either be round, to match the adjacent quadrupole, or the same shape as the
tube in the nearby main bending magnets. The basic properties of the magnets are listed in
Table 2-9, and a conceptual drawing of a trim dipole is shown in Figure 2-22.

The measured excitation curve of a MI trim dipole magnet with an enhanced back leg is
shown in Figure 2-23. Since the pole shape, length, and number of turns in the coil are
the same, and the yoke is comparable, this closely matches the expected performance of the
LBNE IDS.

To maintain a conservative temperature rise in the magnets during operation, the stronger
circuits must be ramped between beam pulses. It is assumed that an RM S current of half the
peak current can be achieved. Because heat dissipation is a primary motivation of the new
design, the thermal performance has been modeled. To validate the modeling, a prototype
magnet will be subjected to extensive thermal tests. The prototype will also be thoroughly
measured magnetically to ensure conformance with the design requirements, as will at least
a quarter of the production magnets, for quality assurance purposes.
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Table 2-9: LBNE Trim Dipole Properties

Property Value
Steel length 0.305 m
Magnetic field (maximum peak) 0.548 T
Integrated gradient (maximum peak) | 0.195 T-m
Pole gap 50.8 mm
Number of turns 812
Aperture height (with beam tube) 47 mm
Aperture width (with beam tube) 120 mm
Current (maximum peak) 30 A
Resistance (at 20°C) 1.4 Q
Inductance (at 100 Hz) 980 mH
Power dissipation (maximum) 315 W
Cooling Air cooled
Temperature rise (internal) 32°C
Weight 295 kg
Color Yellow

Figure 2—-22: Schematic of LBNE trim dipole.
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Figure 2-23: Excitation curve for a modified MI horizontal trim dipole.

2.6.3.6 Kicker Magnets

To extract the beam at the MI-10 straight section, a five-kicker-magnet system is needed.
These magnets will be similar to the recently built RTV-potted NOvA extraction kickers
(“RKB” type). Table 2-10 summarizes the parameters of these kickers. The cross-section of
the kicker is shown in Figure 2-24.

A temperature-regulation system is required for the loads of the kicker magnets to meet the
stability requirement on kicker amplitude and to remove heat from the loads. A regulation of
+0.50C is needed on the fluid to meet the stability requirement. Fluorinert is used because
it is a good high-voltage insulator and thermal conductor, and it has low viscosity.

The LBNE Fluorinert recirculation system will be very similar to the one currently located
in MI-10 which is used for the 8-GeV Injection Kickers. It will run parallel to it, terminating
at the LBNE kicker loads. It will be cooled by LCW as if it were simply another power
supply load. The skid will also have a heater, along with a temperature-control valve and
circuit, for fine-tuning of the operational temperature.
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Figure 2—24: Cross section of a NOVA extraction kicker, “RKB" type
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Table 2-10: Properties of the NOVA extraction kicker magnets

Property Value
Length 1.7m
Magnetic field (maximum peak) 0.0237 T
Integrated gradient (maximum peak) 0.0281 T-m
Number of turns 1
Aperture height 38 mm
Aperture width 86 mm
Current (maximum peak) 1000 A
Kick Angle (@120 GeV) 815 prad
Field rise time (1% to 99%) 1.6 us
Field flattop time 9.8 us
Power dissipation (maximum) 250 W
Flattop stability +1%
Cooling Air cooled
Drawing number 5520.000-ME-460906
Color Silver

2.6.3.7 Magnet Installation

LBNE magnet installation covers installing about 80 magnets, listed in Table 2-2, in the
primary beamline enclosure. For the purposes of this discussion, the roughly 1,200-ft primary
beamline consists of three sections: the MI/extraction, the vertical up-bend section and the
vertical down-bend section. Based on experience with NuMI and other MI projects, LBNE
beamline installation will use a combination of methods. The methods for transportation and
positioning will vary for different sections, however the scheme of supporting and adjusting
will be the same. Each magnet will have a stand that provides three-point support and
six degrees of freedom for precise adjustment; the characteristics of magnet installation are
shown in Table 2-11.

This section focuses on the technical aspects of installation. Chapter 4, on system integration,
explains how to best sequence the installation steps relative to each other and other tasks.
Because magnet installation is a very significant part of the beamline installation, it must
be integrated into the overall plan to ensure that it is done safely and efficiently.

Magnets will be transported to the Magnet Installation Tunnel near LBNE 5 and the Target
Complex (LBNE 20) by flatbed trucks, where they will then be lowered into the underground
enclosure with a crane. A tugger and dolly will move each magnet to its designated tunnel
location in the MI. For magnets in the sections of vertical bend, the tugger is not suitable
because of the large declination in the floor (150 mrad at maximum), so each magnet and
its loading dollies will be moved by a winch system.
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Table 2—-11: Characteristics of magnet installation.

Extraction Stub

Vertical Up-Bend

Vertical Down-Bend

Section Length

150 ft

600 ft

450 ft

Enclosure Notes

Co-existing with
other beam lines in

Various slopes up to
150 mrad.

Various slopes up to
101 mrad

existing  enclosure,

location  high in

enclosure
# of Major Magnets | 9 35 12
Support/Adjustment | Stand/hanger of | Ml stands with mod- | Ml stands with mod-

new design ification ification
Transportation Tugger, dolly via MI- | Tugger, dollies and | Tugger, dollies and
Method 10 winch via LBNE Ent. | Winch, via Target

Hall

Positioning Method | Lift table + track MI  hydraulic car- | Ml hydraulic car-
riage with modifica- | riage with modifica-

tion tion

The winch system has a similar line speed (35 feet per minute) as the one used in NuMI
for a similar installation, but with larger capacity (up to 40,000 1bs), a longer range (1,200
ft) and new features such as variable speed control, self-guidance and dual-directionality.
After installation is finished, the winch system will be removed from the tunnel and will be
reinstalled only as necessary for future use.

The dollies will require redesign so they are able to work in two different situations: together
with a tugger to transport magnets across non-sloping floors and together with the winch
system to transport magnets across sloping floors.

Before positioning a magnet in its final position, the locations of the beamline and magnets
will be marked on the floor with the help of a survey crew. Each stand or hanger will
be installed within 40.25 in of its ideal position; a mounting template may be necessary
to achieve this. The stands will be set to the proper position to receive the magnets. The
magnets will then be transported and secured at their aisle location, and the hydraulic carrier
can be set and secured in its designated position. The carrier can then extend its carriage
underneath each magnet and transfer the magnet transversely to its beamline location. The
stands can then be adjusted to engage with the magnet and take the load from the carrier. At
that point, the magnet dollies and the carrier can be removed. The stands are then adjusted
to their neutral positions, and the final precise adjustment will be performed by a survey
crew. For the magnets in the MI, a lift table and transverse tracks will be used to position
each magnet.

In general, MI magnet stands will be used. Their features include: thrust bearing for heavy
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Figure 2—-25: Magnet installation on sloping surfaces.
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magnets (up to 40,000 1bs), a low-friction-coefficient insert for easy sliding and a bronze
bearing for easy adjustment. The stands have a transverse axial adjustment of £0.75 in and
a longitudinal axial adjustment of £2 in because of a deviation of the tunnel floor from its
nominal elevation due to construction tolerance and settlement. Cradles will be designed to
accommodate magnets in their rotated positions.

Wedging will be used to modify the bottom part of stands located on slopes based on the
degree of slope, so that each stand sits upright. Shimming may be needed to level wedges
due to imperfections in the floor. With the wedges at the bottom of the magnet stand, these
stands provide vertical support against gravity, so there are no lateral forces even though a
magnet may be located on a slope (see Figure 2-25). However, the addition of wedges at the
bottom of the magnet and at the bottom of stands requires five more inches to be added to
the distance between the beamline and the floor.

2.7 Magnet Power Supplies (WBS 130.02.02.03)

2.7.1 Introduction

This section describes the power supply system for the magnets that comprise the lattice op-
tics for the primary beamline. Fermilab has a long history of developing and procuring power
supplies for large magnet systems and this experience will guide the design of the LBNE mag-
net power systems. Some magnets will be grouped and powered by a single “magnet loop”
and others will be powered individually, according to the lattice optics design. The power-
supply system design seeks to minimize power consumption, reuse existing supplies from the
Tevatron when possible.

2.7.2 Design Considerations

Power consumption is a cost driver during operation, and thus a design driver. In order to
maintain the low power consumption, all of the magnet currents will be ramped. Each power
supply will be constructed to use the maximum voltage necessary to reach the peak current
and settle into regulation before the beam is extracted from the MI Each power-supply design
will be selected to provide the best balance between the voltage stresses on the magnet and
average power consumption.

A cycle time of 1.3 seconds is defined by the maximum MI radio frequency (RF) system,
with a 0.02-second fill time and a 0.02-second flattop time. The power supplies will need
to provide the ramp current in less time than the MI cycle in order to avoid crossover in
the time-line generator. The ramp cycle defines the power-supply output voltage needed to
supply current to a given magnet type. The efficiency of the magnet defines the total power
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consumption and cooling requirements. The average power defines the 13.8-kVAC system for
the main transformer usage, feeder sizing and harmonic-filter design.

Power-supply spacing for minimum voltage-to-ground requires equal impedance between
power supplies. All supplies with a large output-filter-capacitor bank require a non-zero rest-
current level; this makes very low current difficult. Changing this has little effect on the
RMS current in the magnet string. This rest level can be adjusted on each power supply
loop as needed to maintain a ramp shorter than the 1.33-second MI cycle.

10000
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Figure 2—-26: Magnet current and power supply voltage. The horizontal axis is time, the actual
values would depend on the final energy of the extracted beam (1.33 s cycle time at 120 GeV).

2.7.3 Reference Design

A typical power supply ramp cycle is shown in Figure 2-26, with a ramp-up during the
acceleration of the beam, a flattop for extraction, followed by the ramp-down before the next
acceleration cycle. Although the cycle time depends on the energy of the beam at extraction,
the shape is approximately invariant. A generic magnet power supply block circuit diagram
is shown in Figure 2-27.
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Figure 2—27: Magnet power-supply block diagram
2.7.3.1 Power-supply Loops

The primary beamline will contain five major bending-magnet power-supply loops, one large
quadrupole loop, twelve minor quadrupole loops and a series of corrector-magnet power
supplies. Table 2-12 shows a complete listing of the dipole magnet loops, and Table 2-13
lists the quadrupole-magnet loops and the assumed location of the equipment. Table 2-14
shows the corrector-magnet system, which will use MI corrector supplies.

Two extraction loops, LAM1 and LAM12, will be placed at the beginning of the beamline for
the Lambertsons that are part of the MI enclosure system. New equipment will be procured
to match the power requirement as well as possible, plus a new supply for the C-magnet
loop, V1001. These supplies will be located in the MI-10 power-supply building and will use
MI pulse power from an existing transformer.

Two Tevatron low-beta quad supplies will relocated and assembled in series to provide the
needed power for the H204, H207 and H208 loops. Reuse of these supplies will require some
work to allow them to invert and draw power out of the magnet during ramp-down. Work
on similar supplies was done in the MI and NuMI beamlines. In addition there will be two
Tevatron/MI “Quad” (2.8 MW) power supplies for the H214 magnet loop. Tevatron supplies
have not been paralleled in any in installation to date, but the MI dipole power-supply design
will be used to implement this with two paralleled 1000-V supplies.
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Table 2—-12: Dipole magnet loops.
Magnet Number | Power Power Sup- | Power Peak RMS RMS
Loop of Mag- | Supply ply Type Supply Magnet | Current Power
Name nets Location Voltage | Current
E:LAM1 1 MI-10 150 kW 75 922 432 36 KW
E:LAM12 |2 MI-10 400 kKW 200 1,815 882 65 KW
E:V001 1 MI-10 375 kW 80 2,679 1,212 194 kW
E:H202 1 LBNE 5 375 KW 50 6,251 3,479 191 kKW
E:H204 2/2 LBNE 5 two 375 kKW | 100 7,289 3,852 847 kW
E:H206 2/2 LBNE 5 two 375 kW | 100 5,795 2,907 640 kW
E:H208 2/2 LBNE 5 two 375 kW | 100 5,268 2,598 571 kW
E:H214 6/6 LBNE 5 two 840 8,746 4,288 4,717 KW
2,800 kW

One power supply will be placed on each dipole magnet loop, and two on the large quadrupole
loop. The H202 dipole loop will have one power supply and one IDA /IDB magnet. The H204,
H206 and H208 magnet loops will have two IDA/IDB and two IDC/IDD magnets each. The
large magnet loop H214 will have six IDA/IDB and six IDD/IDC magnets. The quadrupole
loop, Q209 will have two 625-Volt power supplies connected in series and will require that
the magnet string be divided into two equal sections to reduce the voltage stress. Figure 2-26
shows the ramp current and voltage for the IDA string H214.

2.7.3.2 Power Supply Topology

The ramped power supplies will be constructed using 12-pulse rectifiers with a passive filter
connected to the output. Only supplies using 12-pulse rectifiers will be connected to the
pulse power feeder because a tuned harmonic filter is installed on the feeder to reduce the
voltage stress on the 13.8-kVAC components. The feeder will be extended to connect to
the MI beamline feeder system which has a harmonic filter with the capacity to power the
LBNE beamline. The feeder will need to be extended from MI-10 to the new LBNE service
buildings, LBNE 5 and LBNE 20. The details of the feeder and filter construction are in
Volume 5 of this CDR. The on/off switch for the 13.8-kVAC feeder system will be controlled
locally at each LBNE service building using a motor-driven disconnect to make access to
the MI and LBNE easier for the operation crews. This will allow for access into the LBNE
enclosure without turning off the MI.

2.7.3.3 Dipole Power Supplies

The first power supply (LAM1) powers the extraction Lambertson ILA-type magnet in
conjuction with the LAM12 power supply that powers two ILA Lambertsons just as the
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NuMI extraction is done from the present MI-60 location. New equipment will be procured
to get the best power match for these supplies. The AC input power for this supply will be
480 VAC 3-phase, which will be derived from a dedicated 1.5 MVA pulse power transformer
on the 13.8-kVAC pulsed power feeder system in the MI-10 service building. In addition,
new equipment for the C magnet V1001will be procured and then installed in the MI-10
service building. Lambertson device will act as the Critical Device Controller connect to the
480-VAC line input. This device, in combination with H202, will prevent beam from being
sent down the LBNE beamline when it is available for access. The magnets for this loop are
in the MI tunnel enclosure and are part of the MI safety system.

The first LBNE power supply (H202) powers one IDA/IDB style dipole. The H202 magnet
will be powered from single upgrated Low-Beta Quad power supply reused from the TeV.
The AC input power for this supply will be 480 VAC 3-phase, which will be derived from a
dedicated relocated 1.5-MVA pulse power transformer on the 13.8-kVAC pulsed power feeder
system.

The next group of supplies power two IDA/IDB and two IDC/IDD magnets in series. It
is planned to relocate two Low-Beta Quad supplies from the Tevatron and connect them
in series to provide the ramping voltage and current for each magnet loop. These supplies
were new but upgraded by Fermilab when installed in the Tevatron. These supplies will
require an additional upgrade to allow them to invert (draw power from the magnets); this
has been done on many other supplies of this type currently in operation in the MI and
NuMI beamlines. The AC input power for this supply will be 480 VAC 3-phase, which will
be derived from a dedicated, relocated 1.5-MVA pulse power transformer on the 13.8-kVAC
pulsed power-feeder system.

2.7.3.4 Reuse of Tevatron Power Supplies

The Tevatron power supplies consist of two 1.4-MW, 15-Deg extended delta transformers in
a single oil-filled tank. Each of these transformers is connected to three paralleled, 3-phase
fullwave bridges with bypass SCRs. These bridges are then connected in series. In the LBNE
installation we will use two of these supplies for the large magnet loop connected in paral-
lel. The series bridges will be paralleled using the output filter chokes that are part of the
supply. This arrangement is very similar to the MI dipole power supply that parallels two
1000-V supplies through two chokes. These supplies will be disconnected then relocated and
reconfigured in the LBNE-5 service building. This plan calls for relocating all of the equip-
ment for the two Tevatron supplies we need: 13.8k-VAC switch gear, transformers, rectifier
cabinets, filter cabinets, filter choke and four output switches. In addition we will take all
the regulation equipment including: eight each of Low-Beta Quad DC-current transformers
(DCCT), LBQ current regulator and TeV /Low-Beta Quad voltage regulators.

The fifth power supply (H214) will be powered using two Tevatron-style dipole supplies
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Table 2-13: Quadrupole magnet loops.

Magnet Number | Power Power Sup- | Power Peak RMS RMS
Loop of Mag- | Supply ply Type Supply Magnet | Current Power
Name nets Location Voltage | Current

E:Q201 1 LBNE 5 75 kW 150 233 111 4.0 kKW
E:Q203 1 LBNE 5 75 kW 150 262 132 4.1 kKW
E:Q204 1 LBNE 5 75 kW 150 192 91 1.9 kW
E:Q205 1 LBNE 5 75 kW 150 275 134 4.3 KW
E:Q206 1 LBNE 5 75 kW 150 285 141 4.7 KW
E:Q207 1 LBNE 5 75 KW 150 344 178 7.5 kW
E:Q208 1 LBNE 5 75 KW 150 337 173 7.2 kW
E:Q209 11 LBNE-20 625 kW 625 336 184 61 KW
E:Q220 1 LBNE-20 75 kW 300 228 111 2.9 kW
E:Q221 1 LBNE-20 75 kW 150 144 71 1.4 KW
E:Q222 1 LBNE-20 75 kW 150 260 131 4.1 KW
E:Q223 1 LBNE-20 75 kW 150 360 189 8.5 KW
E:Q224 1 LBNE-20 75 kW 150 295 153 4.7 KW

connected in parallel to a string of six IDA /IDB and six IDC/IDD MI dipoles. This IDA/IDB
magnet string is proposed to run at 8,748 A and will operate using a power supply designed
for 840 V, 10,000 A, 5.6 MW, similar to the MI dipole supply. The AC input power for these
supplies will be a 13.8-kVAC 3-phase feeder, which will be derived directly from the pulsed
power-feeder system. Due to high harmonic content on the line caused by the switching of

these large supplies, a harmonic filter that is present on the MI beam line feeder will be
needed at the 13.8-kVAC level.

2.7.3.5 Quadrupole Power Supplies

None of the quadrupole power-supply equipment has an equivalent component in the Teva-
tron, so it will all need to be new for LBNE.

A large quadrupole-magnet loop (Q209) consisting of 11 3Q120 magnets will be powered
from two new power supplies, each 625 V at 320 A. The remaining 11 magnet loops will
use a custom-designed supply constructed for the 3QQ120 magnets in the MI beam lines.
These supplies will all be procured as voltage sources and each will use a Fermilab volt-
age/current regulator, which is the same method used in the present 75-kW supplies for the
other quadrupole loops in the MI. A single current-regulator card will be installed in the
voltage regulator, just as in the present system for the single-magnet loops. These supplies
have proven to be reliable and will continue to be used. The Q209 magnet loop will require
two supplies at 625 V each and will need to be spaced equally on the magnet string to control
the voltage-to-ground on the magnets for best reliablity. Even though this is a large magnet
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Table 2—-14: Corrector magnet power supplies.

Magnet Number of | Power Power Sup- | Power Sup- | Power Sup-

Loop Name | Magnets Supply ply Type ply Voltage | ply Current
Location

E:VT209 24 LBNE 5 FNAL 180 40

thru Booster

E:HT271 40A Trim

string, it will only run at 336 A (peak) and 184 A RM S so it will be powered using cable for
the connections to the magnets. This will make it simple to balance the voltage on the load,
necessary for limiting the voltage stress in order to improve the lifetime of the magnets.

2.7.3.6 Corrector-Magnet Power Supplies

The LBNE primary beamline will utilize 24 MI-type correction-element magnets. These
magnets will all be IDH style, oriented horizontally or vertically, and placed at each of
the quadrupoles in the beamline. The power supplies will be the newly designed Booster-
correction elements. These are individual switch-mode units that utilize a common bulk
supply similar to those used in the present MI installations. A single installation is capable
of driving all of the proposed 24 individual magnets. The installation will need 3-ft to 8-ft
relay racks in the control room dedicated to the correction-element system. Two different
cable styles have traditionally been used for correction element loads. For short cable runs,
two-conductor #10 AWG shielded cable is used. This cable has a DC resistance of 2.48 €2 per
thousand feet (two-way resistance of #10 wire). For longer runs, two-conductor #8 AWG
shielded cable is used. This cable has a resistance of 1.56 /kilofoot (two-way resistance of
#8 wire). Assuming a single service building at LBNE 5, the longest run is about 1,700 ft.
This gives a maximum load resistance (longest cable plus magnet) equal to 5.0 €, which
limits the current in the magnets to 36 A on the very long runs. We will need to either
adjust the system layout to reduce the length or increase the wire size to #6 AWG. The
power supply is intended to be used as a ramping supply. We plan to ramp the magnets to
the 40-A peak as needed to achieve the longest life in the magnets.

2.7.3.7 Kicker Power Supplies

To extract the beam from the MI we will require new kicker magnets and kicker-magnet power
supplies. The present extraction kicker magnets at MI-60 for the NuMI line use three long
magnets, whereas at MI-10 extraction five short magnets will be used (see Section 2.6.3.6).
This change has little effect on the power supply, mostly in the number of cable terminations
on/at the loads. This power supply system will be copied from the NuMI extraction kicker
with little changes. The NuMI extraction kicker design is proven and reliable.

Volume 2: The Beamline at the Near Site



Chapter 2: Primary Beam (WBS 130.02.02) 2-65

The power-supply design consists of a pulse-forming network (PFN), charging supply, reso-
nant charger, switch tube in an oil tank and terminated transmission-line loads. To maintain
regulation, high-resistance cooling liquid is circulated through the loads, requiring a heat
exchanger to maintain load temperature. All of the controls for this system will be identical
to the latest design installed during the NoVA upgrade to the MI.

2.7.3.8 Power-Supply Control

The power-supply control system will use the latest design of the controls interface from
the Electrical Engineering Support department of Fermilab’s Accelerator Division (AD E/E
Support). This controller includes a built-in transient recorder and a single E-Net connection
that provides the status and control back to the front-end computers. Our current reference
design is similar to the ramp generator series commonly used today and referred to as a
(C46x card. However in the future LBNE will be moving to a VME-based control system
that will provide a ramp generator that emulates the present system. The actual regulation
will be provided using our Basic Micro Learning Box (BuLB-v3), highly temperature-stable
DCCTs and an 18-bit DAC reference.

2.7.3.8.1 Voltage Regulator

In order to improve maintenance and operation of power supplies used in the accelerator
complex, a standard voltage-regulator chassis was developed. This Fermilab voltage regulator
is specified when procuring 12-pulse supplies. This has reduced the maintenance load on our
engineering staff because we have many copies, >150, and are not subject to unique designs
supplied by different vendors. The primary beamline will continue to use this chassis design
in all of the 12-pulse high-current supplies in the line as well as in the Fermilab high-stability
current-regulation system. All of the regulators will come from the Tevatron.

2.7.3.8.2 Current Regulator

The ramps for the beamline magnets move very fast, so for the magnet loops with two
supplies both must be programmed to operate at the same voltage. This is in contrast to
the MI where instead a controller MECAR (the Main Injector Excitation Controller and
Regulator) removes supplies from the loop to reduce feeder-loading during the ramp. This
type of regulation and controller is installed in the NuMI beamline now for HV101 (two
supplies) and V118 (three supplies).

The current-regulation system for the large supplies will use the latest version of the BuLLB
v2.0 current regulator which is a subset of the MECAR regulator and will have a response

in current regulation comparable to the MI. These regulators have been installed in the
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present NuMI beamline high-current supplies to improve the accuracy from pulse to pulse.
This regulator is used to provide the highest pulse-to-pulse stability in the current-regulation
system in any we have designed. It is constructed with a built-in learning system that is used
to correct the systematic errors in the current. If a known and repeatable error is found, it
adds a correction to the following ramp to remove it. This has the effect of increasing the
analog gain in the system and improving the real-time regulation loop response.

The operation of this system includes a temperature-regulated DCCT, stable to better than
0.25 ppm/°C, subtracted from an 18-bit DAC that is in a temperature-regulated module.
This provides a <0.25-ppm stable signal with a conversion time of 2us. This subtracted
(error) signal with a gain of 100 is sent to the BuLB regulator that learns the systematic
errors reducing them to zero. Using the subtracted signal with gain on the analog signals
has the effect of increasing the A-to-D resolution limit and is used to generate the voltage-
loop drive. The BuLLB regulator has real-time fast feedback correction to correct for small
random changes in the current error. This regulator also provides feed-forward drive to the
power-supply voltage regulator to supply the first-order voltage needed to create the ramp
current.

This signal provides an L(i)di/dt+iR signal that is tailored to the parameters of each magnet
load. The L(i) term allows correction for the saturation level of the magnet and better
tailoring of the power-supply feed-forward voltage. Correcting for the magnet saturation
results in lower inductance and enables reduction of the feed-forward voltage drive to the
correct level without having to use up-feedback gain. We expect to need the L(i) correction
term on all the bend loops in the beamline because most of the dipole-magnet loops will be
used in the saturation level of the magnets. The actual current-regulation loop will still have
a response time on the order of 30 Hz so the length of time the magnets are at flattop will
affect the flatness of the current.

The pulse-to-pulse stability of this type of regulation is very high; the absolute resolution of
the current reference is limited by the 18-bit DAC (0.76 amps/bit of F'S). The power supplies
will have filters that will ring during the step-down into flattop. It will be impossible to “learn
out” the effect of the ring, so the shorter the flattop is, the more structure will be seen in the
current. The learning system will make this repeatable ramp-to-ramp and should not affect
beam transfer any more than the changes in MI bend-magnet current do. This regulation
limit is not unique to LBNE but is fundamental to ramped-power systems, including that of
the MI.

In addition to providing the current regulation, this system has a built-in transient recorder
to capture single-event trips, allowing for faster analysis of random events. We use this to
capture infrequently occurring events. In the MI beamline we use a system, commonly called
the C204 module, that captures errors in the settings and operation of the large supplies.
The BulLB system has a built-in limiting system that prevents the supply from operating
outside of a set of limits. The first limit, on the current setting, makes sure that the requested
current is in a nominal range. If that’s fine, then the real-time current error and current are
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checked against a set limit just before extraction of beam from the MI. The current reference
and limit windows are set through an independent path to avoid mistakes in the settings
that would permit an incorrect extraction. The window on the current reference is needed to
allow operations to tune the beamline during normal operation. The window on the amplified
current error allows for a much closer evaluation to ensure that the supply is providing the
requested current. The regulator will remove the permit to the beam-extraction system (the
permit system is described in Section 4.2.2.2) if any of the measured values are out of the limit
window thus preventing extraction. There is also a hardware beam-abort window detector
to back up the regulator which will look for large current error and remove the beam-abort
permit. This abort signal looks for large errors, e.g., the power supply set to off, and prevents
the beam from circulating in the MI through an independent abort loop path.

2.7.3.8.3 Series Power Supply Controller

Connection of multiple power supplies in series or parallel increases the risk of back-feed
from the other devices. A system of knife switches and disconnect switches will be used to
isolate the supplies from the load and beamline for maintenance. The knife switches, removed
from the Tevatron, will be installed in all the large dipole-magnet systems to improve the
maintainability of the supplies. In the case of the Quad loop Q209, which will require new
construction, these types of switches will be included in the design.

In the MI, many supplies are spaced (in series) over a two-mile ring, each able to supply
1000 V to ground — higher than the magnets are designed to support. This requires a special
controller to ensure that the supplies all go off at the same time, when we need them to go
into bypass (zero volts) and prevent higher voltage to ground than the magnets are designed
for. In the above-mentioned case of the Q209 loop, these supplies should be in close proximity
to each other making the bypass control much simpler than for the MI system, and DC cable
routing will balance the load voltage to ground. This new, custom controller will provide the
voltage drive to both supplies and manage turn ON and OFF of the supplies as if they
were a single supply. Controllers of this type are used on three magnet loops in which up
to three 500-kW supplies in series use a commercial controller (based on a Programmable
Logic Controller, PLC) in operation in the NuMI beamline. This controller also manages the
magnet-loop monitors, temperature, voltage-to-ground, bus-water differential pressure and
ground current.

The magnet system will need a distributed grounding system to help keep the voltage-
to-ground balance during operation and a close-to-equal spacing between magnets. All of
the high-current power supplies will use a distributed ground system to check for excessive
ground current (ground fault) in the power supplies and magnet and, if detected, trip off
the supplies. The ground-fault system is built into the smaller supplies but will be part of a
separate controller in the series-connected supplies.
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2.7.3.9 Power Feeder Loading

The feeder system that provides power to the primary beamline supplies will be routed from
the Kautz Road substation, via an extension of the MI beamline feeder 96/97 to both of the
LBNE service buildings. This feeder system already incorporates a harmonic filter to reduce
the voltage stress on the 13.8-kVAC devices. The peak loading on the feeder is expected to
be 13.8 MVAC and the harmonic filter will add 5 MVAC of correction to the beamline-feeder
system. Beam will not be sent through the NuMI or F-sector beamlines during LBNE pulses,
so the supplies in the MI beamline will be at idle and not drawing high power. This will allow
the needed pulse power to be drawn from the existing capacity of the MI, and continued
running with a mix of beamline choices on a time-line generator mix, as is done now, without
changes to the feeder system.

To access the LBNE primary beam enclosure, a local lockout point needs to be installed.
This system needs to be implemented in a way that reduces the switching-related exposure
to the operations crew when locking out the system. One switch will be installed at LBNE
10 that will allow for remote operation of the 13.8-kVAC with voltage monitors and windows
to inspect the switches. This switch will lock off the two large supplies, and will lock out the
1,500-kva transformer used to power all the 480-VAC supplies. A single switch will also be
installed in the LBNE-20 service building on the 1,500-kva transformer to lock out the rest
of the 480-VAC supplies. This type of system is installed in the NuMI beamline at MI-65 to
make the lock-out/tag-out (LOTO) of the power system as simple and safe as possible. The
controller that operates this switch first turns off all the supplies connected to it, then opens
the switch using a motor drive. The operations crew then locks out the control power to the
motor, and a key is returned to the Main Control Room which can then be locked over. The
last thing the operations crew does before leaving MI-65 is to verify that the switches are
open by looking through the viewing window.

2.7.3.10 Power Supply Large Equipment Installation

The large power supplies consist of multiple sub-assemblies that will need final assembly in-
place in the service buildings. The outdoor equipment is large and will be put in place by a
local rigging company. As equipment is taken from the Tevatron it will be disassembled using
a combination of Fermilab labor and local contractors. All electrical work will be performed
by local contractors. Fermilab will locate and assemble the large subsystems and perform all
testing and integration into the controls system.

Fermilab will act as the general contractor to have the large sub-assemblies constructed and
complete the final assembly work on site for only the large supplies, new and MR /Tevatron-
size equipment. The smaller, high-current supplies will be constructed off-site and come in
fully operational. They will be installed by Fermilab personnel and the power connections
will be made by local contractors. The final testing and integration to the controls will be
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done by Fermilab.

2.8 Primary Water System (WBS 130.02.02.04)

2.8.1 Introduction

The primary water system will feed cooling water to the magnets, power supplies and other
equipment of the primary beamline, both in the enclosure and in service buildings LBNE 5
and LBNE 20. The system will include a heat exchanger, filtration systems, pumps, expansion
tank, instrumentation, buswork, and piping, valves, fittings and other hardware.

This system will supply low-conductivity water (LCW) of a resistivity in the range of 16 to
18 M€ /cm, at a supply temperature of 95°F. The majority of the system’s components will
be located in the pump room at ground-level in LBNE 5. From there, LCW will be fed to
components upstairs in LBNE 5, as well as into and throughout the beamline enclosure, and
finally to LBNE 20 Service Building and Target Hall horn power supplies. This system may
be used to supply the make-up water to the Target Hall radioactive water (RAW) systems.
Beamline components at the extraction point in the Q-100 area of the MI will be fed from

the MI Global LCW System.

2.8.2 Design Considerations

Full system modeling needs to be accomplished once all component requirements are well un-
derstood and all configuration options are decided. System schematics will be created in par-
allel and should include a piping and instrumentation diagram (P&ID). Piping-installation
drawings and specifications will be created from this, with sufficient documentation to pro-
vide for outside bidding practices.

Piping will be designed and installed in accordance with ASME B31.3 Code for Process
Piping. Pressure vessels shall be designed in accordance with ASME Boiler and Pressure
Vessel Code Section VIII Division 1. Both will adhere to FESHM [12] Chapter 5031, as well
as the Fermilab Engineering Manual [13].
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2.8.3 Reference Design

2.8.3.1 Heat Loads and Heat Exchanger

Total heat loads for the system will be in the range of 0.8 to 1.0 MW, depending upon
the final choice of dipoles and power supplies used and the final configuration of all other
equipment. Final removal of this heat will be through transference in pond water to an LCW
heat exchanger, to be located at LBNE 5. This will be a tube-and-shell style exchanger, with
pond water on the tube side and LCW on the shell side to facilitate the cleaning of the
pond-water side.

A three-way valve setup will be used to control the LCW temperature, by directing LCW
flow either to the heat exchanger or to bypass the heat exchanger. This will regulate the
temperature of the LCW supply leaving the pump room. Flow on the pond water side will
remain at full throughput.

2.8.3.2 Pumps

LCW will be supplied to the magnets in the enclosure with a pressure differential of 100
psid or greater. This will require pump output at 150 psid to compensate for losses along the
route and equates to a dynamic head of 350 ft. Flow will be determined by the final system
configuration, but is estimated at this time to be in the range of 900 to 1,200 gpm. LCW
pumps will be located in LBNE 5. The arrangement will be for three 100-hp pumps to be
piped in parallel, with normal configuration as two pumps in operation and one offline in
standby mode.

2.8.3.3 Piping, Valves, Fittings and Hardware

Piping for LCW will be schedule 10 304/304L stainless steel, with full penetration welds.
Because the total run length in the direction of the beamline will be about 800 ft, as well
as runs to and from the service buildings of roughly 100 ft otherwise, thermal stresses and
the need for expansion should be addressed in the design. At this time, it appears that 6-in
IPS will be adequate for enclosure flows, requiring 10 in from the LBNE 5 pump room to
the tunnel connection.

Piping for the pond water lines to and from the heat exchanger within the LBNE 5 pump
room are to be schedule 40 carbon steel. These will have a strainer upstream of the heat
exchanger (Hx) and a bypass around the strainer. In addition, building isolation valves will
be necessary.
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Individual magnet and power-supply component connections will have ball valves on both
supply and return taps wherever possible. Where standard FODO cells provide magnets in a
dipole-quad-dipole string, secondary manifolds such as used in the MI would be a very good
consideration. When this is not possible, such as for the bus lines feeding the dipoles, suitable
valving to ensure local isolation will be implemented. At this time, all LCW connections to
all magnets are planned to be hosed connections, and will be separate from the electrical
connections of the bus.

Hangers and brackets will be stock, such as Unistrut or B-Line, where possible. All nut-
bolt-washer hardware is to be 304 stainless steel. All brackets not stainless steel will have a
rust-preventing finish such as paint or plating.

2.8.3.4 De-ionizer / Filter Loop

Cooling water will require filtration and deionization polishing to maintain the “low-conductivity”
status. This filtration will be located in LBNE 5 and will include pre- and post-filters, as
well as several 7-ft* bottles of mixed-bed de-ionizing (DI) resins in parallel between the fil-
ters. DI-polishing options include: re-use of the MI-Tevatron columns in place at the Central
Utilities Building (CUB), installation of a new column at LBNE 5, or use of many smaller in-
dividual DI bottles in parallel at LBNE 5. Using smaller individual bottles located at LBNE

5 appears to be the easiest and most cost-effective method.

This system will require a fill loop to make up water using LCW supplied from the MI. This
water will come into the system through the filtration loop. This system will also require a
storage and expansion tank, of around 1,000 gal, that will be an ASME U-stamped coded
vessel, supplied with a level indicator and a pressure-relief device. LCW is cycled by passing
a small part of the pump discharge stream through the filtration loop and into the expansion
tank. This flow then exits the tank as a mix and returns to the main system on the suction
side of the pumps. This ensures that the LCW in the tank remains as polished as it is in the
remainder of the system.

2.8.3.5 Instrumentation and Control

The pumps will require Motor Control Centers (MCCs) in the LBNE 5 pump room. Variable-
frequency drives (VFDs) will be investigated for this purpose. These, and the Temperature
Control Valve (TCV) power, are high-voltage devices, requiring panels similar to what is
used in the MI pump rooms.

Both LCW and pond-water systems should have suitable pressure, temperature and flow-
measuring instruments, and LCW will require at least two inputs for DI status. All readings

should feed to ACNET (described in Section 4.2) for remote reading and data-logging.
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2.8.3.6 Buswork

Since buswork must hold water and be leak-tight, and is similar to piping, its installation is
within the scope of the LCW systems. This will include the purchase and installation of the
bus that runs from the power supplies into the enclosure and to the magnets, as necessary.

Where standard FODO cells provide magnets in a dipole-quad-dipole string, 1-in x 4-in
rectangular bypass bus lengths such as used in the MI will be required. Existing MI designs
may be sufficient. Bus discard from the magnet-building process could be used as material.
Also, a location for a bus jumper run of 650 ft in length (500 ft along the enclosure, plus
150 ft from the enclosure to the power supplies in LBNE 5) will need to be determined. This
bus should be water-cooled as well, and of 2-5/8-in OD bus. In addition, all exposed bus
between the power supplies in LBNE 5 and the enclosure must be contained in aluminum
shielding panels such as those used in the MI Service Buildings.

2.8.3.7 Other Options

The location of the power supplies is not fully mapped out, but they may be located in
LBNE 20. The LCW cooling load for them is expected to be quite low. Also, there is a
possibility that beamline corrector elements will require cooling water, although these needs
will be minimal compared with the entire LCW system. These decisions will have an impact
on the final LCW system design.

Because of the large vertical hump in the beamline trajectory, significant fluid-dynamics
modeling of the entire system will need to be done, representing all the components as
completely as possible, before committing to a final design.

2.9 Beam Instrumentation (WBS 130.02.02.05)

2.9.1 Introduction

The LBNE primary beamline includes instrumentation and diagnostics to characterize im-
portant beam parameters, for example, beam positions, stability, losses, intensity and trans-
verse emittance, and to continuously monitor the operation of all the beamline elements
under operating conditions, i.e., with a high-power beam. During the first commissioning
and machine studies, the diagnostics systems also have to operate with a low-intensity beam
(approximately 3 x 10'! protons per batch).

The four core instrumentation systems for the primary beamline are:
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1. Beam-Position Monitors (BPM): 24 dual-plane BPMs for beam-trajectory measure-
ment, based on button-style pickups and digital-receiver read-out electronics

2. Beam-Loss Monitors (BLM): 30 ion-chamber BLMs for local beam-loss monitoring,
and four long (approx. 250-ft) total-loss monitors

3. Beam-Intensity Monitors: one or two toroidal transformer-based beam-intensity mon-
itors

4. Tranverse-Beam Profile Monitors: six dual-plane secondary emission monitors (SEM)
to measure the transverse beam profile (effectivley a 2D intensity plot of the beam at
a given location), from which the beam emittance can be derived.

BPMs and BLMs are part of an integrated machine-protection system (MPS), where a beam-
based technical interlock is used to prevent damage from a mis-steered or out-of-control,
high-power beam.

Possible additions to this set of beam instruments include, for example:

e A broadband wall-current monitor for beam-timing measurements
e An imaging system to monitor the 2D beam profile at the exit window

e Non-invasive transverse beam-profile monitors, for example, IPMs or e-beam scanners,
as required

2.9.2 Reference Design

Table 2-15 summarizes important beam parameters, to which all installed beam diagnostics
must be sensitive. All read-out hardware (signal processing, data acquisition, timing, triggers,
power supplies, and so on) will be located outside the enclosure and wired using low-insertion-
loss, high-shielding cables for the detection elements in the tunnel. Housing these electronics
systems in service buildings MI-10 and LBNE 5 along with the Target Complex will minimize
the cable length.

2.9.2.1 Beam-Position Monitors

The BPM system will be based on simple electrostatic “button-style” pickup detectors. The
measurement of integration time will be a few 100 nsec, which allows for observation of beam
displacements within the batch. The anticipated resolution is 25 to 30 um in a beam pipe
with a 3-in circular cross section. The read-out system is based on digital downconverter and
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Table 2—-15: Beam parameters relevant for instrumentation issues.

Beam energy 60 - 120 GeV
Number of protons per pulse | 4.9 x 10

(6 batches each 84 bunches)
Repetition rate 1.3 sec (@ 120 GeV) 0.7 sec (@ 60 GeV)

Nominal beam power 708 kW

Beam intensity / batch (84 | 8 x 10' (nominal) 3 x 10'" (minimum, commissioning)
bunches)
Beam size (RMS, transverse) | 1.3 mm

Table 2-16: Specifications for the ion chamber loss monitor.

Materials Glass, Nickel

Volume 110 cm? Argon gas at 1 Atm
Calibration 70 nC / rad

Response time 1-2 usec

Leakage current < 10 pA

Operating range 1 mrad -100 rad

signal-processing technologies very similar to the existing installations at other Fermilab ac-
celerators, for example, the Tevatron, MI, Recycler, transport beamlines and experimental
beamlines (e.g., NuMI, BNB). An automatic gain-correction system will continuously moni-
tor and calibrate the electronics and correct slow drifts due to temperature and aging effects
of electronics components.

2.9.2.2 Beam-Loss Monitors

The BLM system will be very similar to the installation in the NuMI beamline. Figure 2-28
shows an ion-chamber beam-loss detector, the basic element for the 30 BLMs in the primary
beamline for detecting local beam losses. These sensors will be placed near the dipole and
quadrupole magnets. They offer a 10° dynamic range, and will be operated in a window
between 1078 fractional beam loss (lower limit) and 1072 fractional beam loss (saturation).
A digital FPGA-based read-out system may also be considered, similar to the one in the
Large Hadron Collider (LHC) at CERN.

A set of four total-loss monitors (TLM), based on argon-filled Heliax cables, will complement
the BLMs and monitor the integrated beam loss along the beamline.
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Figure 2-28: lon chamber loss monitor.

2.9.2.3 Beam-Intensity Monitors

Only one or two beam-intensity monitors are needed for the primary beamline and will be
based on 3.5-in Pearson toroidal transformers. The analog gain and filter stages may need
to be located in the enclosure and the digital signal-processing and calibration systems will
be located in the service building.

2.9.2.4 Beam-Profile Monitors

The beam-profile monitors are based on the secondary-emission principle. Two orthogonal
arrangements of 48 thin titanium wires or foils are used, spaced 0.5-1 mm aprart, mounted on
a fork-like ceramic carrier substrate, as shown in Figure 2-29 (left). A rotary-motion system
sweeps the SEM wire or foil frame into the beam and performs a pulse-by-pulse measurement
of the transverse beam profile. Figure 2-29(right) shows an estimation of the heating using
thin, 5-um by 150-pm titanium foils with 1-mm pitch as target for a 708-kW beam. With
the inserted SEM foil, the maximum tolerable fractional beam loss is limited to 2.5 x 10°.
For operation of a higher beam power, for example, 2 MW, carbon filaments may need to be
used as the SEM target or non-invasive monitoring techniques (IPM or e-beam deflection)
may be necessary.
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Figure 2—29: SEM beam profile monitor. Left: rotary mechanics with Ti multiwire frame; Right:
Ti foil heating estimation for 708 kW beam power.

2.10 Primary Vacuum (WBS 130.02.02.06)

2.10.1 Introduction

The primary vacuum system is intended to maintain a vacuum of better than 1 x 10~7 torr
residual gas pressure in the beam tube in order to reduce the beam loss due to proton-gas
interaction. The entire primary beamline, about 1,200-ft long from extraction at MI-10 to the
pre-target enclosure, will be divided into several independently evacuated sections according
to the physics requirements, installation and pump scheme. Each section of approximately
300 to 400-ft will have about 20 ion pumps to achieve and maintain this pressure level.

2.10.2 Design Considerations

LBNE’s design is of a typical single-pass beamline. The requirement on residual gas pressure
in the beam tube is not difficult to meet, however, NuMI’s experience shows that a highly
reliable, low-maintenance vacuum system is critical for minimizing outgassing and the po-
tential for leaks, and thus for improving the overall operational efficiency of the beamline.
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Table 2-17: List of major vacuum components

lon Pumps Section Valves Instrumentation Bellows Tubes
Ccross
70 4 8 50 4" dia, 700 feet
Distributed Interlocked gate | For pump- | Oval, and 3", 4" | SS 304
pumping, dis- | valve, Section | ing/venting port, | round
tance should be | length is less | Pirani  gauges,
not larger than | than 400 feet. CC gauges, and
20’ diagnosis.

2.10.3 Reference Design

The system will consist of 70 45-1/s ion pumps, four sector valves and eight gauges for
separation and interlocking. All beamline devices exposed to vacuum will have to comply with
UHYV practice regarding material choices, cleaning and handling, in order to minimize out-
gassing and contamination. Although there is no plan to bake the entire primary beamline,
prebaking may still be required for some devices. The following pumping scheme will be
applied at each section: (1) pump down to 1075 torr solely by turbo stations at two pumping
ports along the whole section, and perform a leak check with a minimum sensitivity of
2 x 10719 torr 1/s, (2) start all ion pumps, and (3) valve out turbo stations (i.e., close
the valves and remove the temporary turbo pumps) when 1077 torr of average pressure is
achieved.

In making the beamline-vacuum connections, as many of them as possible will be welded,
especially in areas where a low maintenance is required. In addition, all beam instrumenta-
tion, such as BPM, toroids, and multi-wire will use conflate flanges, as well vacuum gauges
and pumps.

2.10.3.1 Pumps

The roughly 70 ion pumps will be distributed along the beamline with spacing of 20 feet
or less. Once a given section is evacuated to 107° torr by two portable turbo carts and the
section is thoroughly leak-checked, the ion pumps in that section will be turned on.

2.10.3.2 Beam Tubes

The shape and size of beam tubes will vary along the beamline. The vacuum interface
between dipoles, dipole-quadruples and beam-tube sections will be welded. The interfaces
related to beam-diagnosis instrumentation are a type of Conflat-copper gasket. The beam
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tubes that reside inside the magnets will be part of the magnet. Dipole beam tubes have an
elliptical cross-section of 2 in by 4.8 in, and quadrupole beam tubes have an outer diameter
cross-section of 3 in. The beam tubes in other areas have an outer diameter cross-section of
4 in. Various quantities of bellows, flanges, tees, crosses, stands, vacuum-grade bolts, nuts
and gaskets are also needed.

2.10.3.3 Valves and Gauges

Four 4-in, fast-action gate valves will be used for protection from failures, convenience of
installation and maintenance. They will be interlocked with beam operation and trigged by
Pirani gauges or cold cathode gauges in each segment. About 12 all-metal right-angle UHV
valves will be used for pumping ports.

2.10.3.4 Instrumentation and Control

Three standard 8-ft racks for the controllers of ion pumps, gauges and valves, will be located
in a designated service building, and their outputs will be logged via ACNET. All the ion
pumps, gauges and valves will be remotely controlled. Also needed are leak detectors, resid-
ual gas analyzers, and local controllers of ion pumps, gauges and valves for diagnosis and
maintenance.

2.10.3.5 Baking and Cleaning

In-situ vacuum baking for the whole beamline is not required, but pre-baking some com-
ponents may be necessary, especially for invading beam-instrumentation components. All
components must go through UHV cleaning procedures before installation. Equipment in-
cludes heat tapes, temperature controllers, thermal couples, VariAC transformers, thermal
insulating blankets, sheets, foils, UHV gloves, lint-free wipers, cleaning fluids, etc.

2.11 Beam-Loss Calculations (WBS 130.02.02.08)

2.11.1 Introduction

This section provides an overview and important examples for simulations that give infor-
mation about the mechanisms and results of an improperly controlled primary beam. The
high-intensity beam needs to modeled and understood to a very high precision to ensure that
beamline components are kept to low activation levels and to be confident that accidental
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losses are rare and not damaging. The model is as complete as possible, from extraction
through the Target Hall, where beam particles (protons) and their interactions are tracked
individually and in full detail. Simulated magnets are controlled in groups appropriate to the
designed power-supply bus configuration. Errors in magnetic fields for individual magnets
can be inserted as random manufacturing errors and as simulated current fluctuations from
power-supply errors. Beam loss studies provide one key input in the requirements for the
magnet power-supply stabilities.

In addition to providing validation of operational beam-loss control for environmental and
component protection, the simulations can provide a level of confirmation for the design of
the beam-interlock systems (Section 4.3).

Additional studies are needed to determine criteria appropriate for LBNE enclosure and
building construction, as well as equipment installation during the MI operation.

Calculations that provide distributions of losses along the primary beamline are obtained
with STRUCT codes [14]. The STRUCT output goes into calculations, done by MARS [15],
of energy deposition and groundwater and component activation.

2.11.2 Design Considerations

The main design criteria for the primary beamline are (1) the transmission of high-intensity
beam with minimum losses, (2) precision of targeting and (3) minimization of component
activation. Mitigation of groundwater activation is relatively straightforward for the above-
grade beam, however protection from prompt radiation, such as muon plumes, requires mit-
igation.

Serious consideration must also be given to accidental beam losses that, within just a few
beam pulses, can cause beamline-component damage. Significant sources of beam-position
instability on the target as well as increased beam loss along the beam line include the power
supplies for the extraction kicker, and the quadrupoles and dipole magnets. Variations in the
element strength that occur over a period of minutes or hours can be corrected. However,
for variations on shorter time scales, such as pulse-to-pulse jitter, the specification on beam
instability would have to be met directly at the power supply.

2.11.3 Reference Design

The proton beam extracted from the MI-10 straight section is transported 375 m to the
LBNE target located 11.4 m above the MI elevation. The design is based on a 708 kW beam
with intensity of 4.9 x 10'3 for a 1.33-second MI cycle. The design must be compatible with
an upgraded capability of 2.3 MW beam power with intensity of 1.6 x 10'* per cycle.
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Table 2—-18: Aperture half-size of primary beam line elements used in simulations

Element L (m) | Hor. (mm) | Vert. (mm) | Aperture
LAM10 2.80 32.0 25.4 rectangular|
Q102 quadrupole 2.1336 63.0 29.0 special
beam line quads (3Q120) 3.048 36.6 36.6 round
beam line quads (3Q60) 1.524 36.6 36.6 round
V100 (vertical dipole) 3.3528 51.6 21.7 rectangular
MI dipole (IDA/IDB) 6.09981 60.0 235 elliptical
MI dipole (IDC/IDD) 4.06654 60.0 235 elliptical
H-corrector 0.3048 60.0 23.5 elliptical
V-corrector 0.3048 36.6 36.6 round
Long drift sections - 36.6 36.6 round
Baffle 2.50 7.5 7.5 round
Horn 1 entrance - 12.0 12.0 round
Target (round target) 0.966 7.5 7.5 round
Horn 1 exit (conical, 10mr, round) | 2.00 23.0 23.0 10mr,conical
drift Horn 1 to Horn 2 3.20 50.0 50.0 round
Horn 2 3.00 39.0 39.0 round

The worst-case conditions are simulated using a 30 emittance of 30m mm-mrad for the
beam core, with halo cut-off at 360m mm-mrad or 10.40, and momentum spread of dp/p =
0.0004 with cut-off at dp/p = 0.0028. The simulations show that 1% of the beam in halo is
distributed with horizontal and vertical amplitudes in a range from A,,;, = 30 to A4 =
10.40 as F=1/A,,. The beam intensity is assumed to be 1.6 x 10'* per 1.33-s MI cycle
(2.3 MW case), that is a factor of six higher compared to the NuMI design. The effects of
magnet power-supply instabilities to beam distributions at the target and bafHle, discussed
in Chapter 3 are calculated for nominal emittance of 30m mm-mrad.

The beamline aperture half-sizes used in simulations are presented in Table 2-18.

2.11.3.1 Primary-Beam Loss

We have produced beam distributions that represent a sum of 100 distributions for indepen-
dent random values of magnet strengths in the beamline. The calculations are done assuming
a common power supply for several magnets, with instabilities as follows: LBNE quadrupole,
dG/G==£0.001; extraction kicker, dB/B==0.005; Lambertson magnet, dB/B=+0.002; MI
quadrupoles, dG/G==£0.001; and MI closed orbit, dA=+10, , or £1.3mm. Figure 2-30 shows
the calculated horizontal and vertical 30 beam distributions at the baffle entrance as a func-
tion of dipole and quadrupole power-supply instability. The effect of quadrupole strength
instability to the resulting beam size is much less significant than that for the dipole mag-
nets.
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The halo particle-loss distributions along the beamline as a function of dipole and quadrupole
strength instability with (1) an individual power supply for each magnet and with (2) a com-
mon power supply for several magnets are shown in Figure 2-31. The resulting distribution
is a sum of 100 distributions for independent random values of magnet strengths in the line.
The 360r mm-mrad amplitude corresponds to 10.40=13.2 mm at the baffle. For an aperture
radius of 7.5 mm, the baffle intercepts ~15 kW of power from beam halo.
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Figure 2-30: Horizontal (left) and vertical (right) beam distributions at baffle entrance as a
function of dipole (top) and quadrupole (bottom) power supply instability.

Figure 2-32 shows a 30 beam population and distributions at the baffle (left), and at the Far
Detector located 1,300 km distant from the target (right) for a dipole power-supply insta-
bility of dB/B=40.0001, £0.0003, £0.001 and +0.002. Calculations are done for assuming
a common power supply for several magnets with instabilities as follows: LBNE quadrupole,
dG/G==0.001; extraction kicker, dB/B=40.005; Lambertson magnet, dB/B=+0.002; MI
quadrupoles, dG/G==0.001; and MI closed-orbit, dA==*10,, or dA,,=%1.3 mm. It is as-
sumed in these calculations that there is no proton-beam interaction with matter in the
target and in the ground downstream of it. Beam distributions are shown for 100 indepen-
dent, random distributions of magnet strength deviations. The beam spot size is o, > 30m
in the far detector at dB/B==+0.0004.

The halo and core beam losses along the primary beamline and at the baffle as a function of
dipole magnet power-supply instability with a common power supply for several magnets are
presented in Figure 2-31. NuMI operates now at 0.4 MW with maximum allowed fractional
beam loss of 107 from the total intensity. For LBNE’s 0.7 MW, the safety level will be
5x 1075, and for 2.3 MW it will be 1.5 x 1075. To have a viable operational margin, one has
to keep normal beam loss an order of magnitude better than this, or 5 x 10~7 for 0.7 MW
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Figure 2-31: The halo particle loss distribution along the LBNE beamline at dipole
strength instability of dB/B==+0.002 (left), dB/B==0.005 (right) and quadrupole strength of
dG/G==0.005 with individual power supply for each magnet (top) and with common power
supply for several magnets (second line). Beam loss population at the baffle is shown on the

bottom.
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and 1.5 x 1077 for 2.3 MW, that is ~0.4W. From this point of view, the dipole instability
should be less than dB/B<+0.0025, which keeps losses below 1 W /m.
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Figure 2-32: The 30 core beam population (top) and distributions (middle and bottom) at the
Baffle (left), and at the far detector (right).

2.11.3.2 Accidental Total Beam Loss

An accidental total beam loss will likely cause component heating and damage, may induce
groundwater activation and cause radiation concerns outside the tunnel. The lost-beam tra-
jectories along the beamline due to an accidental degradation of bending-magnet strength
have been calculated and are shown in figure 2-33.

The instantaneous temperature rise in a dipole-magnet beam pipe following the loss of the
entire beam (2.3 MW) is ~ 2500 K, which is a factor of two higher than the melting point
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of stainless steel. The beam vacuum pipe or a magnet would be effectively destroyed in one
beam pulse (or a few pulses at 708 kW). This possibility must be eliminated by analyzing
all parameters of the system just before extraction, and then abort the beam to the MI
beam dump if any critical parameter is out of the safety region (for details of the LBNE
beam-permit system see Section 4.2).

2.11.3.3 Activation of Components

Beamline-component activation is a critical issue in a high-intensity beamline whose opera-
tional life is measured in decades. A sample case is presented here, where 0.3% of a 2.3 MW
beam is lost continuously, as the outer-most part of the beam envelope interacts with the
vacuum pipe, magnets and other installed components. The magnitude of this loss is chosen
to be typical of what one might have anticipated in lower-intensity beamlines of the past.
Of course for LBNE, this value is unacceptably high, but results from this study can be
scaled to estimate tolerable losses. Residual dose rates for losses of 0.003 of total intensity
for 30 days, followed by one day cool-down, is shown in Figure 2-34. Residual dose rates on
the surfaces of bending and quadrupole magnets reach 50 rem/hr, which is three orders of
magnitude higher than the goal of less than 50 mrem /hr. Scaling these results to acceptable
limits implies that losses need to be no greater than order 107¢. The methods proposed to
achieve this are listed in Section 2.3.4.
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Figure 2—34: Residual dose rates along the beam line and magnets following a loss of 0.3% of
the beam for 30 days followed by one day cool-down. The color-coded logarithmic scale has units
of m-Sv/h (1 m-Sv/h is equivalent to 100 mrem/h)
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3 Neutrino Beam (WBS 130.02.03)

3.1 Introduction

This chapter discusses the conceptual design of the second main system within the LBNE
Beamline, the Neutrino Beamline, which refers to the set of components and enclosures
designed to efficiently convert the initial proton beam into a high-intensity neutrino beam
aimed at the far detector, 1,300 km away.

The LBNE neutrino beam would be the fourth large neutrino beam facility designed and
built at Fermilab.Its design is very similar to the NuMI beam constructed in 2004 [16]. All
major elements of the LBNE design have their analogs in the NuMI beamline. Thus, the
experience gained in constructing and operating the current facility can be incorporated
into LBNE design as improvements. The LBNE neutrino beam must necessarily be of even
more robust design since the initial beam power is expected to be increased threefold after
some years of operation at 708kW. For most elements, the increased capacity will be met by
incremental improvements and replacement strategies.

A proton-beam pulse from the primary-beam system enters the neutrino beamline system
(from the left in Figure 3-1) through a beryllium “window.” This window seals off the
evacuated beam pipe of the primary beamline, and the protons enter the air-filled target
chase (the volume surrounding the target and focusing mechanisms). Initially they travel
through a narrow, 4-m-long cylindrical volume. It is surrounded by shielding material, called
a baffle, which is intended to shield the downstream equipment in case of a mis-steered
beam pulse. A meter and a half past the end of the baffle, they reach the target, a long,
thin graphite cylinder in which about 85% of the protons interact and produce secondary
particles. The target is surrounded by the first horn, a magnetized structure which provides
initial focusing for the secondary particles, predominantly pions and kaons. A second horn,
a few feet downstream, provides additional focusing for the secondary particles before they
enter the decay pipe, where a large fraction of the pions will decay to neutrinos, forming the
neutrino beam. The final portion of the neutrino beamline is the absorber, downstream of
the decay pipe. The absorber is intended to stop the protons that failed to interact in the
target and the secondary particles that failed to decay to neutrinos; it must be designed to
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Target Hall

Shield pije

Figure 3—1: A cartoon of the neutrino beamline showing the major components of the neutrino
beam. From left to right, the beam window, horn-protection baffle, target, the two toroidal
focusing horns, decay pipe and absorber. The air volume surrounding the components between
the window and the decay pipe is called the target “chase”. The target chase and rooms for
ancillary equipment (power supplies, cooling, air recirculation and so on) is included in the area
called the target complex (not pictured).

sustain the beam energy deposition under expected normal operational conditions as well as
under accident situations.

Section 1.2.3 presents a more thorough introduction to the Neutrino Beamline.

3.1.1 Design Considerations

Primary design considerations include the need to provide a wide-band beam to cover the
first and second neutrino-oscillation maxima and the need to plan for an eventual upgrade
in incident primary beam power from 708 kW to 2.3 MW without retrofitting.

To avoid both technical and cost/schedule problems in the future, the potential beam-power
upgrade has design implications for several subsystems, including: the baffle and window-
replacement infrastructure, the two-horn system, the dimensions of the target pile, decay
pipe and absorber as well as the cooling systems for the target chase, decay tunnel and
absorber.

Radiological concerns, such as prompt dose, residual dose, air activation and tritium pro-
duction are also important considerations. They have been extensively modeled, and these

issues have been addressed in the system design.
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Figure 3-2: A cut view of an engineering model of part of the target complex, showing the
relationship of the components depicted in Figure 3—1 to scale (the target chase, purple zones, is
23m long). The upstream end of the decay pipe is shown (orange), the absorber is not represented
here. Above the target pile the Target Hall work cell (Section 3.11) is shown. The air handling
room is largest rectangular structure beyond the start of the decay pipe. Other rooms not shown
include the power supply room and support equipment rooms, located to the left on an upper
level.
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3.2 Primary Beam Window and Baffle (WBS 130.02.03.2)

3.2.1 Introduction

The upstream beamline enclosures are separated from the target chase by a 3.9-m-thick
concrete shielding wall to isolate the upstream (evacuated) beamline from high radiation
dose rates. The primary protons enter the target chase through a window in the wall; it is a
beryllium hemisphere that seals the evacuated primary beampipe.

The baffle, just downstream from the window, is a passive device that works essentially as a
collimator. It is a graphite structure intended to prevent any mis-steered beam pulse from
from causing damage. In particular, it protects the inner conductors of the horns from the
primary beam directly striking the aluminum. The baffle design depends on the geometry
of the parts it protects as well as beam size, so the reference baffle design follows from the
beam, horn and target specifications.

3.2.2 Design Considerations

An important consideration is allowing for replacement of the primary beam pipe and the
mating flange to the window in the event of damage to the latter. A primary beampipe
cartridge design with an embedded liner within the concrete shielding wall will allow this,
with a primary beampipe pressure of 1 x 10~% Torr.

A second important consideration is the potential beam-energy upgrade from the initial
708 kW to 2.3 MW. First, this affects the window design since the spot size for the 708 kW
beam energy design, 1.5 mm (rms), similar to the NOvA design [17], may increase by a factor
of two for a 2.3 MW beam. The aperture will be scaled by a factor of two, as a conservative
estimate. The window housing and mating primary-beampipe aperture also require a larger
size. Secondly, the window itself will need to be interchangeable. The 708-kW primary-beam
window design validated by NOvVA considers an air cooled, 0.25-mm-thick, 25.4-mm-diameter
beryllium grade PF-60 membrane.

Thirdly, the window itself (also referred to as the beryllium membrane) may require active
cooling at the 2.3-MW value.

In either beam energy case, the construction tolerance is 0.2 mm (rms); the goal for overall
baffle position accuracy is 0.5 mm, including thermal effects, survey tolerance, and carrier
instability. The construction and alignment tolerance of the hole through the baffle must be
0.5 mm or better [18].

In general, each baffle design must withstand two thermal conditions induced by the proton
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beam: normal operation under ~2% continuous beam loss (DC) and a one-pulse accidental
event. To accommodate both these conditions, the 708-kW baftle design relies on heat transfer
to the existing airflow through 18-pin radiator sections clamped along the baffle’s length. In
addition, conductive filler will be used to bridge the thermal-resistance gap between each
radiator pin section surface and the 61-mm-diameter aluminum tube outer surface. These
thermal conditions increase for both normal operation and one-pulse accidental event going
from 708 kW to 2.3 MW, as well, and the conductive filler may require further investigation.

Early detection of a beam mis-steering event and beam termination through the upstream
Beam Position Monitor (BPM), described in Section 2.9.2.1, and baffle thermocouple instru-
mentation, described in Section 3.2.3, limit the amount of errant pulses received.

3.2.3 Reference Design

The embedded 273 mm O.D., 6.4 mm thick stainless-steel stepped liner pipe implemented
during the civil construction is shown in Figure 3-3(a). The primary beam pipe cartridge
consists of an internal 76 mm O.D., 1.5-mm-thick beam pipe suspended within an outer
260 mm O.D. stepped pipe housing, both constructed from stainless steel as shown in Fig-
ure 3-3(b). Spider collars at each end provide adjustment between the cartridge housing
and internal beam pipe. These collars will lock following pre-alignment and the annular void
between cartridge inner housing and outer beam pipe surfaces is filled with epoxy to prevent
US radiation back-scatter. Silver plating the exterior cartridge surface and implementing a
550 mm O.D., 25 mm thick stainless steel cartridge extraction flange eases removal. This
extraction flange also provides indexing of the cartridge to establish longitudinal position
and fixed rotation.

4.6m
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Enclosure | Extraction Flange
Embedded Stepped Liner | \: -
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Figure 3—-3: Shielding wall with embedded stepped liner. (b): After cartridge insertion.

Alignment of the primary beam pipe is multi-stepped process. First, the embedded liner is
fudicialized and mapped from the US beamline enclosure prior to beamline commissioning.
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Remote pre-alignment of the cartridge is necessary relative to the mapped liner. Then, after
securing the primary beam pipe position within the cartridge (locking end collars and filling
void with epoxy), a cart and cable system transports the assembly to the US beamline
enclosure for installation. Insertion of the cartridge involves a combination of support from
the cart and overhead rigging operation while moving axially.

Initial alignment of the beam pipe cartridge and attached window is obtained by using a
DS docking feature shown in Figure 3-4 and attachment at the US extraction flange. This
support-alignment system provides repeatable positional alignment within a final alignment
resolution of +0.5 mm. There is a provision for the insertion of an US and DS aperture
shielding plug used for protection during primary beam pipe cartridge replacement. These
aperture shielding plugs would be constructed from steel and moved into the US beamline
and target chase only during periods of cartridge replacement. DS remote handling of the
aperture shielding plug within the target chase is possible through a rail/cable system, which
attaches to an embedded stainless steel plate within the concrete wall at the target chase
US face.

M

Water cooling
feedthrus

DS docking
feature

(a) (b)

Figure 3—4: Section view of replacement window assembly. (b): End view of window assembly.

The 708-kW primary beam beryllium thin window design is able to withstand the stress
waves and also pressure and thermal loading given a 1.5-mm spot size while periphery air-
cooled. At 2.3-MW beam energy, a 50-mm diameter partial hemispherical beryllium window
with a 3.5-mm spot size and natural convective cooling also is sufficient. A 1.5 mm spot size
at 2.3 MW is not acceptable since the combined maximum shock stress, transient stress and
transient temperature induced within the window are above the ultimate tensile stress for
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beryllium. Optimization of a periphery air-cooled, hemispherical tapered beryllium window
shape with a thin center and gradually thicker outer crown which allows greater conduction
could be applied with further investigation [19].

A conceptual section view of a 50-mm diameter, 0.2-mm-thick partial-hemispherical beryl-
lium window shape periphery water-cooled given the 2.3 MW (1.5 mm spot size) case is
shown in Figure 3-5. The primary beam window design constructed from a 117.5 mm O.D.,
19.1 mm thick 316 stainless-steel Conflat flange. This flange is a bolted connection which
attaches to the primary beam pipe mating Conflat flange with a knife edge seal. The window
construction and knife edge seal must maintain a leak rate of 107 Pa-m?/s or less required
to achieve primary beam pipe design pressure.

19.1 mm

@117 5mm

@84 mm

—— @ 6 mm
@102 5mm

el @84 mm

(a) (L)

Figure 3-5: Section view of 2.3-MW-capable beryllium window. (b): End view of window as-
sembly.

The bafHle is a passive device, essentially a collimator, which protects the inner conductors
of the horns from the primary beam directly striking the aluminum. A critical aspect is
determining the size and position of the aperture with respect to the target and horns. The
baffle design depends on the geometry of the parts it protects, so the reference baffle design
follows from the horn and target specifications.

The 708 kW bafHle baseline design consists of ten 57 mm O.D. x 13 mm [.D. x 150 mm long
graphite R7650 grade cores which are enclosed by a 61 mm x 3 mm thick x 150 cm long
aluminum tube after annealing. Eighteen 66-mm long radiator pin sections are evenly placed
along its length at 11.5 mm intervals with a provision for two 33.4 mm openings supporting
the baffle ~22% of the length from each end as shown in Figure 3-6. The target and baffle
are supported independently from a separate carrier and module. A greater distance between
baffle and target is planned as compared to the medium energy NOvA design.

Performing horizontal and vertical beam scans across the baffle and using the hadron monitor
for primary instrumentation will provide an accurate check on the baffle centroid position
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149.6 cm ‘

Figure 3-6: 708 kW (NOvA) baffle baseline design for LBNE

with respect to the beam axis. However, this technique has limited sensitivity to the baffle
angle. A fairly simple way to derive the angle is to have a position sensitive device rigidly
mounted to the baffle, positioned one meter US of the baffle (shown as a cylinder US of the
baffle in Figure 3-5). A set of nickel tabs positioned one cm above, below, and left /right of
the beam axis, instrumented with thermocouples, would suffice. (Such a scheme was used
for the NuMI target tests in AP0). The beam should be able to scan to at least £12 mm at
low intensity. At NuMI, these scans are done with 8 x 10! protons per pulse, which is 2%
of full intensity; a similar intensity should also work for LBNE beam scans.

The baffle support module is shown in Figure 3-7 as a solid steel structure with dimensions;
0.66 m width x 1.02 m height (upper section) and 0.44 m width x 1.02 m height (lower
section), and 2.5 m along the beamline. This structure’s weight is within the crane capacity
of 40-tons. Motorized vertical drives will independently adjust the vertical rods on each end
block of baffle support module. The module is fixed in station (longitudinally) by location of
the spherical socket mechanisms. This is established through the design of the longitudinal
beam and slightly adjustable mating plates where the setup is performed once and secured.
Transverse (horizontal) and yaw are controlled by motorized sliding kinematic mount points.
Pitch and vertical position are controlled by the rods down the centers of the end walls of the
module. The primary window shielding structure found US of the Support rails for LBNE
are planned to be horizontal and level with respect to gravity.

3.3 Targetry (WBS 130.02.03.3)

3.3.1 Introduction

This section details the neutrino-production target, its support module and the accompany-
ing instrumentation for commissioning, alignment and monitoring of the target and focusing
system in the beam. The target is the source for the pions and kaons which later decay to
produce neutrinos. Although the production of these particles can obviously be increased
with more beam power, engineering and material properties place a limit on beam power for
a practical target. These practical concerns include removing beam heating, understanding
thermal shock and coping radiation damage to solid materials. Target replacement strategies
also play a major role in design. For LBNE, a conceptual design for a target operating at
708 kW is given, which appears to have appropriate margins for reliability in this regime.
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Research and development of solid target designs that operate at a significantly higher beam
power are also being actively pursued.

The LBNE Beamline target, based on both the NuMI experience and other studies for a
higher-power beam, is a graphite core segmented into short cylinders that are shrink-fitted
inside a stainless-steel tube. The encapsulated core is surrounded by a double-annulus cooling
tube, through which water flows to remove the heat. The segments are 15.3 mm in diameter
and 25 mm in length. A total of 38 cylinders, spaced 0.2 mm apart, result in a total graphite
length of 95 c¢m, corresponding to two radiation lengths. Drawings of the target are shown
in Figure 3-8 and Figure 3-9. The target will be cantilevered into the horn and supported
by alignment features that are rigidly attached to the face of the horn.

The shielding above the target, part of the thick steel target chase barrier, is called the target
support module (Section 3.3.5). It provides access to the target utilities (e.g., cooling water,
gas, instrumentation) and is removable to allow replacement of the target. During the initial
commissioning of the beam, the Target Hall Instrumentation, discussed in Section 3.3.6,
will be used to establish that the components and systems are working and will allow a
beam-based alignment of their positions. Later, the instrumentation will be used to re-
commission the beam whenever major components (e.g., targets, horns) are replaced. The
instrumentation will also perform long-term monitoring of the beam properties to provide
signs of degradation or failure.

3.3.2 Design Considerations

The neutrino-production target design is determined by balancing the ideal production of
mesons for neutrino production and the survivability of the device for tens of millions of
beam pulses. The target must have the following features:

e Adequate material to convert the protons, while not absorbing too many secondaries
e The ability to withstand the instantaneous thermal and mechanical shocks of the beam
e The ability to withstand the sustained thermo-mechanical stresses and temperatures

e A cooling system to remove the heat deposited by the beam interaction (approximately
20 kW, or 3% of the beam energy)

e Resistance to the effects of radiation damage so as not to encounter substantial change
in mechanical properties during the run

Target longevity is a major issue for the performance of the LBNE facility. Graphite, the
material used in the NuMI target, has been adopted as the LBNE reference-design target
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Table 3-1: Properties of graphite and beryllium at 20°C, from manufacturers (POCO Graphite
and Brush Wellman).

Graphite (POCO ZXF-5Q) | Beryllium (S-65C)
Apparent density (g cm™) 1.81 1.82
Compressive Strength (MPa) 195 260
Tensile Strength (MPa) 90 370
Modulus of Elasticity (GPa) 125 310
Thermal Conductivity (W m~1 K™1) 70 200
Coeff. of Thermal Expansion (um m~! K—1) | 8.1 10.7
Specific Heat (J kg™! K™) 710 1770

material, but alternatives are under study. Whereas the NuMI target performance has been
largely successful, a total of six targets have failed or shown deterioration in the neutrino-
production rate over a span of months. Each of these incidents caused operational and
experimental complications, required beam downtime for repairs or replacements or led to
a slow decrease in production efficiency. The LBNE target is being designed to reduce the
failure and degradation rate.

Regarding the target’s mechanical properties, deviations in size, shape or density of a few
percent will impact the experiments’ using the neutrino beam. The source of these changes
can be structural damage (change in material strength leading to disintegration), direct
decomposition of the material (radiolysis), oxidation of the material, swelling or contraction
and other changes.

Thes considerations lead to a long, thin target design, for which the exact length must
be determined by optimization of the entire beamline, but is approximately two nuclear-
interaction lengths (1 m for materials with density ~2 g/cm™3). The target width must be
sufficient to cover the beam spot but otherwise minimized, except for the practical concerns
of heat removal and mechanical integrity. The primary target material must have high me-
chanical strength, high specific heat, high thermal conductivity, a low coefficient of thermal
expansion, and good radiation properties. Although a number of single-element materials
generally fit the above requirements, the two best materials for neutrino beams are beryl-
lium and graphite. Their properties are listed in Table 3-1.

The primary target material must be integrated into a structure that provides cooling,
structural integrity and environmental isolation. For NuMI, other neutrino beams, and thus
LBNE, the target is positioned within the upstream portion of the horn to preferentially fo-
cus low-energy pions. A position within the horn adds two complications: 1) the horn focuses
some secondaries back into the target, increasing the heat load; and 2) the target requires
support either through cantilevering or contact with the horn conductor. The outer target
structure would provide either the stiffness for the cantilever or the interface with the horn
inner conductor. Typically, the simplest solution is cantilevering the target.
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3.3.3 Reference Design

The reference target design is being jointly developed at the Institute for High Energy Physics
(IHEP) in Protvino, Russia and Fermilab. The target, based on both the NuMI design and
studies for higher-power beams , is a graphite core segmented into short cylinders that are
shrink-fitted inside a stainless-steel tube. The tube encapsulates the target, separating it
from the cooling fluid while still allowing good thermal contact. The encapsulation prevents
movement of pieces of the cylinders as they age, and the small distance between cylinders
reduces the possibility of material detaching from the core segments.

The encapsulated core is surrounded by a double-annulus cooling tube, through which water
flows to remove the heat. This concept has been adapted to a 708-kW configuration, where
the instantaneous shock and heating load are not as large as for 2.3-MW capability [20].
The 708-kW design allows a smaller core size, smaller cooling volume and a correspondingly
smaller beam spot size. The segments are 15.3 mm in diameter and 25 mm in length. A total
of 38 cylinders, spaced 0.2 mm apart, result in a total graphite length of 95 cm (sim two
interaction lengths). Drawings of the target are shown in Figure 3-8 and Figure 3-9, the
heat load in Figure 3-10 and the core temperature in Figure 3-11. The complete design can
be found in the 708-kW target design study [20].

The target will be inserted into the horn by the remote-handling system, described in Sec-
tion 3.11. It will be cantilevered into the horn and supported by alignment features , that
are rigidly attached to the face of the horn. In this design, the horn itself is the operating
support structure, and the mechanical alignment features are relied upon to provide align-
ment. The alignment features on the target could be modified to change the relative target
position with respect to the horn. This option may be desirable to produce a higher-energy
neutrino beam. However, the alignment features will likely be permanently attached to any
particular target, so each target will have a single position with respect to the horn.

Beryllium windows provide entry and exit ports for the beam into the target. The windows
are not designed to hold a vacuum; the atmosphere within the target volume (around the
graphite) will be an inert or specialized gas to minimize the effects of radiolytic oxidation.

The cooling water flows along the inner annular cylindrical region and returns along the out-
side. The separation between the cylinders is maintained by ribs. The water flow is relatively
modest, resulting in a 1-atm head and a temperature rise of 12.7°C. The core temperature
of the graphite does not increase beyond 280°C.

One issue of concern has been the instantaneous heating of the water. Water, being rela-
tively incompressible, can produce large pressures when heated in a confined area. This is
known as the “water hammer” effect. A straightforward calculation at 30°C suggests the
pressure increase could be as much as 50 atm, although further study has indicated that
the flexibility of the steel walls will reduce this by a factor of three. While the pressure
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Figure 3-8: Upstream portion of the conceptual 708-kW target. The beam passes from left-to-
right, entering through a beryllium window and passing into the core of the target. Cooling water
enters from the pipe above, flows down the target, returns to the front and exits below.

Figure 3-9: Downstream portion of the conceptual target. The beam exits the core of the
target through a beryllium window. The cylindrical graphite segments (gray) are surrounded by
the water-cooled stainless jackets (light blue).
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Figure 3—-10: Longitudinal energy deposition in the 708-kW target. Horn focusing helps in in-
creasing the heating in the downstream portion of the target.
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Figure 3-11: Temperatures in the center of the target while running. This plot shows the
temperature immediately before a pulse (bp), the temperature after the pulse (ap) and the
change of temperature (AT).
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level itself is not of concern, the cyclic loading is. To ameliorate this problem, the plan is
to introduce bubbles of a gas (probably helium) to absorb the shock. Additionally, lowering
the temperature of the water can reduce the water hammer effect, as water’s coefficient of
thermal expansion decreases at lower temperatures (zero at 4°C). Conversely, cooling water
of higher temperatures will have a correspondingly larger instantaneous pressure rise.

The LBNE target can be compared to the targets used or planned for the NuMI beamline.
The MINOS target was inserted into the NuMI horn, but designed for a beam power of
400 kW. The target consisted of fins instead of cylindrical slugs. A finned design results in
slightly enhanced neutrino production, but includes weak points at the sides of the fins and
must conduct its heat out to relatively small water-cooling lines. The cooling lines must be
far enough from the beam spot to be in the baffle protection area, so as not to be damaged
by errant beam pulses. Six MINOS targets have failed. The actual causes of failure are not
well understood because the target cannot be easily inspected due to residual radiation.
Once the radiation levels decrease, autopsies are planned to further investigate the failures.
At least five failures seem to result from weak points in the device itself: in the cooling lines
or the exterior capsule. The most relevant failure is in the second MINOS target (NT-02).
NT-02 had the greatest run period and showed a gradual degradation of neutrino production
during its 6 x 10%° proton run. The degradation was not uniform in neutrino energy (consistent
with various models) but amounted to 15% at the peak. NOvA has indicated that a 10%
degradation would be an upper bound, and that 5% would be preferable. As such, target
lifetimes of 4 x 10?° protons or less must be considered, if the degradation mode cannot be
addressed. For LBNE, this implies up to two targets per year will need to be replaced and
these failures must be considered as part of the normal operation of the beam.

The NOvVA target was developed from a design for the MINOS medium-energy target. It is
designed for 708 kW, but does not have to be inside the horn, thus improving the construction
options. The NOvA 708-kW target makes use of long ( 70 mm) segments that connect to
a cooling plate that is well outside the baffle aperture. This longer cooling path simplifies
construction and improves the thermal characteristics of the target, thus allowing target
segments to handle much higher temperatures (up to as much as 800°C). The mechanical
and radiation resistance of graphite is known to improve at higher temperatures (with the
exception of oxidation). Additionally, the temperature gradients within the graphite are
reduced.

The LBNE target cannot make use of all the improvements that the NOvA target includes,
as it must fit inside the LBNE horn. The most straightforward approach, which is taken by
IHEP, is to encapsulate the target. The IHEP approach is more mechanically robust in order
to accommodate the 708-kW beam in close quarters and has the potential to improve the
longevity of the targets.
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3.3.4 Target Options: R&D

Target longevity is a major issue for the performance of the LBNE facility. A target R&D
program will explore options of target material, geometry, cooling, and other design issues.

As mentioned in the previous section, a target replacement rate of two per year is likely,
based on experience with the NuMI target. The logistics of target replacement in NuMI cost
2-3 weeks of runtime; the LBNE duration may be similar. Two target replacements per year
compromises the facility performance by 10-15%. Additionally, there is substantial additional
cost in the storage facilities and radioactive handling required for that volume of targets.
Reducing the frequency of target replacement could reduce the cost of the project, reduce
the cost of operations and produce a more capable facility.

The goal of the target R&D program is to be able to produce targets of greater longevity
through design choices that negligibly impact neutrino production, however, the choices are
somewhat limited. The previous section described some innovations in the IHEP 708-kW
reference design that have the potential to improve target lifetime. These innovations do
come at a cost of neutrino flux in that the numbers depend on realistic comparison and
the actual beamline optimization, but the degradation is in the range of 5-15%. The R&D
program of work has two major components:

e Radiation testing of potential target materials

e Design studies of beryllium as an alternative to graphite

A first round of radiation testing has been performed at the Brookhaven Linac Isotope
Producer (BLIP). A series of materials were tested, including different grades of graphite,
a carbon-carbon composite and hexagonal boron nitride (hBN): a graphitic form of Boron
Nitride that theoretically has superior mechanical properties. These materials have been
irradiated to a fraction of the NuMI irradiation of NT-02, well into the range that mechanical
properties should be affected. Material studies have begun in which the samples will be
gauged for integrity, tensile strength, thermal conductivity, density and other mechanical
properties. Figure 3-12 is a picture of the sample holder for the BLIP test.

Initial results from the irradiated samples give support to the historical use of a small grain
size, anisotropic grade of graphite from POCO (ZXF-5Q). Additionally the results invali-
dated previous tests that had shown quite severe radiation damage. Those sample had been
irradiated directly in water. The present BLIP test [21] demonstrated that identical samples
experienced much greater degradation when irradiated in water instead of an inert envi-
ronment (argon). The alternative material hBN fared poorly, seemingly to ablate in the
radiation. Among graphites, POCO was among the best in terms of its retained strength
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Figure 3—12: BLIP test sample holder. This figure shows cassettes of material samples irradiated
in the BLIP facility. The beam enters from the right.
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and ductility. Further investigations will study temperature-dependent effects, particularly
annealing.

Additional radiation testing may be warranted, though few facilities can provide comparable
irradiation. Reactor irradiation is easily available, but the effects of neutron irradiation can
depart widely from that of high-energy protons. The BLIP facility was a good compromise,
except for its limited exposure.

The second approach is to consider beryllium as an alternative target material to graphite.
Beryllium has some history as a target material, notably as the Fermilab MiniBooNE target,
which has been exposed to in excess of 1.5 x 10%! protons at 8 GeV. A naive examination
of beryllium’s basic materials properties suggests that its single-pulse resistance to damage
will be somewhat less than graphite. However, the precise modeling of beryllium damage is
somewhat more involved. Particularly, beryllium as a metal has substantially greater tensile
strength than graphite and thus may be more immune to fracture. Also, the radiation damage
threshold of metals such as beryllium is substantially higher than the crystalline forms of
graphite (the data are imprecise, but the difference is about an order of magnitude).

Rutherford Appleton Laboratory (RAL, Oxfordshire, UK) has been analyzing the issues
associated with a potential 708-kW LBNE beryllium target and has produced several con-
ceptual designs that appear promising [19]. The two most appealing possibilities are that of
a target integrated into the horn and an air-cooled cantilevered beryllium rod. More analysis
is underway as to determine the feasibility of these approaches.

An integrated target would have the target comprise the upstream portion of the horn’s
inner conductor. In this case, the target carries the horn current. The skin depth is relatively
large (4.3 mm) so that the current and magnetic field penetrate deep into the target volume.
The design current of 300 kA would deposit a large amount of energy into the target, so a
small diameter is not possible. The exact limit is not yet understood, but 15-20 mm is an
approximate range.

An air-cooled target would have a rod structure cantilevered into the horn. It would then be
cooled by an airflow travelling between the target and the horn’s inner conductor, exhausting
into the chase. This option is attractive for its lack of a water system and its simplicity.
Additionally, the target in this case can be small (9 mm in diameter) for 708-kW beam
power, so it may have advantages for neutrino production because less pions are absorbed
within the target.

Among the many issues analyzed, two stand out as fundamental in design: the large axial
stresses produced by differential expansion of the inner and outer portions of the target; and
the extreme lateral displacements (3 cm) possible in the case of off-center beam producing
differential expansion between sides of the target. These two issues generally preclude solid
targets or require substantial bracing to reduce the possibility of motion. For a cantilevered
target, the challenge will be to segment the target to prevent the growth of all these modes,
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Figure 3-13: Diagram of an integrated target/horn. Current travels along the target as the
upstream inner conductor of the target. The target and horn are cooled by the water spray of the
horn.

while still providing sufficient rigidity to support that target.

While beryllium has several known advantages over graphite, it has the overwhelming disad-
vantage of not being the material that has operated in the NuMI beam or other high-power
neutrino beams (CNGS, T2K). An invaluable test will be to include beryllium as an oper-
ational neutrino production target in NuMI and verify its performance over an appreciable
run period. Options are under consideration to modify a NOvA target to test beryllium as a
target material. If successful, this material would have all the listed advantages to the LBNE
Project and facility, as well as potentially being implemented for the NOvA experiment.

3.3.5 Target Support Module

The target support module is a portion of the shielding that sits directly above the area just
upstream of the horn. In contrast to the NuMI target module, the LBNE module does not
physically support the target. Instead, the target is rigidly mounted to the horn. The LBNE
module provides the required feedthroughs for target support utilities and is removable for
target replacement.
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Figure 3—14: Diagram of an air-cooled beryllium target. Air travels between the solid target and
the inner conductor of the horn. It is then exhausted into the target pile.

3.3.5.1 Design Considerations

The requirements of the module will be matched to the utilities required by the target. At
minimum, it is expected to have a cooling system of air, water or helium. Additionally, there
may be drains, inert gas lines and electrical connections for instrumentation. The details will
not be set until a final target concept is chosen for LBNE.

3.3.5.2 Reference Design

The reference design is matched to the IHEP 708-kW target concept. Feedthroughs are
provided for water, a drain, an inert gas line and instrumentation. Design features, as in the
NuMI modules, will allow remote connection and disconnection of the utilities. Alignment is
not expected to be necessary other than that already in place for the horn. No moving parts
are expected. The shielding block itself will be fabricated out of steel and support additional
T-Block shielding, as in the NuMI modules.

3.3.6 Target Hall Instrumentation

The Target Hall Instrumentation (THI) is a set of detectors that provide measurements of
the secondary beam for commissioning, alignment and monitoring purposes. It supplements
the primary beam instrumentation and the neutrino detectors. The THI’s role is to provide
experimental and operational information to aid in the maximization of neutrino produc-
tion and to limit the experiment’s systematic uncertainties due to beam mis-modeling and
variation. The major roles can be broken down as follows:
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e Commissioning: on initial operation of the beam, the commissioning team will go
through a series of tasks to demonstrate that the beam can be delivered to the ab-
sorber, target, horn and baffle. The THI will be able to provide live verification of
these tasks. For example, the primary beam will be delivered to the beam absorber
before installation of the target, and the THI will measure the beam distribution at the
absorber. Additionally, recommissioning will be needed whenever major components
are replaced.

e Alignment: many of the neutrino beam components will have tight tolerance on their
alignment at the start of and during the run. The THI measures the locations of the
devices through beam-based alignment, which entails determination of the positions
of the devices with respect to the primary proton beam. This alignment is most rele-
vant for evaluating the uncertainties on neutrino production without propagating the
uncertainties of several optical surveys.

e Monitoring: long-term monitoring of the beam characteristics will give indications or
measurements of slow variations in the beam. The most significant variation will likely
be target degradation. The NuMI NT-02 target was known to degrade up to the point
where 15% of the peak flux had been depleted. Monitoring this depletion is necessary
for modeling the neutrino beam. Additionally, THI can give indications of shifting
alignment and events in which components are damaged.

3.3.6.1 Design Considerations

The detailed tolerances for components, and thus the measurement requirements, must be
derived from a physics-based analysis of the effects of misalignments, target degradation
and other deviations. The treatment of systematic errors in the MINOS experiment pro-
vides guidance, but the nature of the measurements is not precisely the same (MINOS was
primarily a muon-neutrino disappearance experiment, while LBNE is an electron-neutrino
appearance experiment; additionally, the detectors are substantially different in composi-
tion and modality). Another requirement for the Target Hall instrumentation is that results
must be readily apparent and available. A package of software integrating the instrumen-
tation must be available to personnel performing the above analyses online. This software
must also be able to interface to primary beam instrumentation and (ideally) the neutrino
beam detectors. Correlation of the various data is necessary for the THI measurements.

3.3.6.2 Reference Design

The model for LBNE Target Hall instrumentation is based on the NuMI systems. Primary-
beam loss monitors measure the spray of secondary particles produced through interaction
of the primary beam together with crosshair-alignment features on the horns and a hadron
monitor at the end of the decay pipe to measure the remaining secondary particles. The
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muon monitors are separate, an isolated into a set of monitors in the Absorber Hall that
assist in target diagnostics and absolute beam flux estimates. The muon monitors are part
of the Near Detectors beamline-measurements system and not considered further here.

A Budal monitor tests the beam on-target by electrically isolating the target, and measuring
the charge ejected or deposited into an amplifier. This device worked well in NuMI for
commissioning and alignment, but may not be appropriate with the large-diameter THEP
target since the target occludes the entire baffle aperture. This issue is under design study.

The horn loss monitors, the primary tools for horn alignment, are similar to primary-beamline
loss monitors. They will be integrated into the horn modules or Target Hall shielding. During
horn alignment, the target will be removed, allowing the primary beam to pass through the
horn apertures. The beam is scanned across crosshair features fixed to the horn’s upstream
and downstream ends, producing a modest spray of particles that is detected by these loss
monitors.

The hadron monitor is an additional tool for alignment and commissioning. It measures
the intensity, location and shape of the hadron beam just upstream of the absorber. In
NuMI, the hadron monitor was used extensively for alignment by analyzing the change in the
remnant beam as the primary beam was scanned transversely. It was used for commissioning,
alignment, monitoring and for diagnosing failures. The NuMI hadron monitor was a 7 x
7 m? array of parallel-plate ionization chambers. The ionization medium uses helium at
atmospheric pressure. The NuMI hadron monitor design cannot simply be redone for LBNE,
however, because LBNE will have a shorter decay pipe and will thus produce a smaller and
more intense beam spot at the hadron monitor. The hadron monitor must withstand the
heating and irradiation of this more intense beam. Additionally, it must be able to produce
measurements at the higher particle fluxes. The NuMI hadron monitor was known to show
saturation effects at high intensity; it also was known to show variability with temperature,
pressure and impurity level in the helium supply. An evolved concept for the LBNE hadron
monitor is to use argon at low pressure (~ 1 torr) to reduce the ionization intensities, and
to reduce the variation with gas supply quality. A higher channel count is necessary as the
pixel size will need to be at least a factor of three smaller, probably a factor of five.

For LBNE, the target-degradation monitor will consist of small arrays of loss monitors, or
other sealed ionization chambers, at muon-monitor locations. Having sealed devices reduces
the effects of temperature, pressure and gas quality. These devices will be configured in such
a way as to produce a live measurement of target degradation through the ratio technique,
wherein the ratios of muon-monitor signals provide an immediate indication of target degra-
dation, after compensating for other detector effects. The whole system of the above devices
will be integrated with data from primary-beam devices and neutrino devices, if available.
The software to integrate these devices will be readily available as a live accelerator-controls
application, as well as recording all these data into the appropriate accelerator and experi-
mental databases.
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3.4 Horns (WBS 130.02.03.04)

3.4.1 Introduction

The horns are the focusing devices for the secondary particles; they act as magnetic lenses
that focus and direct charged pions and kaons toward the decay pipe. The focusing is pro-
duced by the pulsed toroidal magnetic field present in the air volume between the co-axial
inner and outer conductors that form the horn. LBNE will position two horns in series; the
first surrounds the target and extends about 2 m further downstream in a parabolic shape,
as shown in Figure 3-15, and the second is a double paraboloid, shown in Figure 3-16 a few
meters downstream of the first. The shapes of the horns’ inner conductors were designed to
produce the neutrino event rate in the far detectors in the energy range appropriate for the
primary physics goals of LBNE [22], subject to engineering and material constraints. Horns
will be supported and positioned by support modules, described in Section 3.4.4. Current to
the horns is supplied via a stripline.

Duter Conducter 0.3m Cuter Radius, 20 mun wall

Target Inner Conductor
{

L m Straight Section

f’ 20 mm Inner Radius, 3 mm wall | 2.2 m Parabolic Section, 2mm Wall

3.36m

Figure 3-15: Horn 1 section

Cuter Conductor 0.4m Outer Radius, 25 mm Wall

Mack 3% mim Inner Radius, Somim @all

.63 m

Figure 3-16: Horn 2 section
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Table 3—-2: Horn parameters. The inner and outer conductor parameters are abbreviated by IC
and OC, respectively.

Horn 1 \ Horn 2
Material Al 6061-T6
Peak Current 300 kA
Min. aperture “neck” radius | 20 mm | 39 mm
IC Thickness 2 mm 3 mm
Length 3366m | 3.63m
OC radius (outer) 300 mm | 400 mm
OC Thickness 20 mm | 25 mm

3.4.2 Design Considerations

The horns (i.e., the conductors) must be able to endure the combined heat load from the
secondary particle interactions in the horn material and resistive heating by the current
flowing through them. To address the former, the thickness of the inner conductor should
be minimized to reduce absorption and scattering of secondary particles in the conductor
material. To minimize resistive heating, the conductors and the power-supply stripline must
be cooled to an acceptable temperature. Meanwhile, the inner conductor must withstand
repetitive thermal and magnetic stresses over millions of current pulses.

Another design criterion is that a horn, its support module and stripline block together not
exceed 50 tons, the Target Hall crane capacity.

3.4.3 Reference Design

The focusing system will be a two-horn design, with the upstream end of the second horn
(Horn 2) located 6.6 m from the front face of the first horn (Horn 1). The horn consists mainly
of an inner conductor, an outer conductor, a current-supply stripline, a cooling system and
a support structure. The inner conductor of Horn 1 has a straight cylindrical section (the
neck) upstream surrounding the target, followed by a parabolic section downstream [22].
Horn 2 is a double-paraboloid [23]. The conductors are made of aluminum 6061-T6.

The outer surfaces of the inner conductor will be cooled by water spray nozzles distributed
along the beam axis and 120° azimuthally. Nozzles at the top of the outer-conductor cylinder
will spray water to form a film running down from both sides. The radioactive cooling water
will be collected at the bottom of the horn and will return to an external heat exchanger
through a closed circuit. The external surfaces of the horn will be exposed to the target
chase airflow. To resist water corrosion and possibly electrical breakdown, the surface of
inner conductors will be coated with electroless nickel.
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Water Spray on IC

Water Flow on OC

Figure 3—17: Horn cooling system

Figure 3-18: Additional support and stability for the thin inner conductor are provided by welded
struts or "spider" (web) supports (thin purple pieces).

The inner conductor will consist of seven segments welded together with in-house CNC TIG
welding machine. Welds will be designed with a thicker wall at the joints, located away from
the high-stress areas to compensate for the reduced strength in the heat-affected zone. Single
pass, full-penetration welding will minimize the conductor distortion. Cosmetic passes will be
applied if needed to achieve an overall straightness of 0.020 in. A few sets of spider supports,
illustrated in Figure 318 will provide the position adjustment of the inner-conductor center
line and meanwhile allow free thermal expansion of the conductors. Vibration analysis will
be performed to determine the appropriate number and locations of the spider supports, to
make sure the first vibration mode frequency is significantly above excitation pulse frequency.

The electrical connection between the power supply and the horn is provided by a planar-
design stripline, which has minimal inductance and resistance to allow thermal expan-
sion/contraction of the horns and transmission lines. The stripline consists of nine layers
of aluminum 6101-T61 bus bars that are spaced by zirconia ceramic insulators, as shown in
Figure 3-19. The stripline is flared out to connect to the horn inner and outer conductors at
the upstream end and is insulated by an alumina (ceramic) ceramic ring. The upper portion
is connected to the transmission line via a remotely controlled stainless-steel clamp assembly.
The horn current pulse is a half-sine wave with a peak current of 300 kA, pulse width of
1 ms and a repetition rate of 1.33 s.

The heating sources on the horn conductors include electrical-resistive heating by current and
instantaneous beam heating due to secondary particle interactions in the material. The beam
energy deposition rates in materials are calculated with MARS, a Monte Carlo code [24].
Because of its smaller radius, the heating loads on Horn 1’s inner conductor are much higher
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Figure 3-19: Horn 1 stripline connection at the upstream end
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Table 3-3: Summary of heating loads on the horns. The results are separate for the inner
conductor (IC) and the outer conductor (OC).

LBNE Hornl Horn2

IC 0cC IC 0C
Beam Heating Loads 15kW | 135 kW | 4 kW | 14 kW
Resistive Heating Loads | 7.6 kW 1.5 KW

than those on Horn 2’s inner conductor. Horn 1’s maximum heating-load density occurs on
the neck immediately upstream of the transition to parabola. See Figures 3—20 and 3-21 and
Table 3-3. The steady-state temperature of Horn 1 is shown in Figure 3-22.
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Figure 3—-20: Heating loads on the inner conductor of Horn 1

Heating of the inner conductors produces thermal stresses, and electromagnetic forces gener-
ate magnetic stresses on the inner conductor during current pulsing. Thermal and structural
finite element analysis (FEA) will be carried out to guide the design and study the fatigue
strength of the inner conductors, the alignment stability of the horns, and the temperature
profile of the striplines. Modal and buckling analysis will be performed to study the vibration
and buckling characteristics of the horns.

Preliminary FEA calculations indicated that with the current design and a convective heat
transfer coefficient of 7,000 W-°C/m?, the neck would reach an equilibrium temperature of
40°C after five beam pulses as seen in Figure 3-23. After reaching equilibrium, during each
pulse at full beam power the neck’s maximum temperature would rise to 63°C halfway into
the current pulse after the instantaneous beam spill (mid-pulse) and would reach 65°C at the
end of current pulse (end-pulse) as shown in Figure 3-24. Figure 3-25 shows the temperature
profile during a single pulse.

While the neck gets hot during current/beam pulsing, both end caps of the inner conduc-
tor remain cool. Thermal gradients produce compressive stress on the inner conductor, and

electromagnetic forces generate compressive circumferential /radial stresses and tensile axial
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Figure 3-22: Temperature of Horn 1 at steady state
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Figure 3-23: Temperature trends in the Horn 1 neck at beam cold start-up
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Figure 3-24: Temperature trends in the Horn 1 neck during a single pulse after equilibrium
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Figure 3-25: Temperature profiles of the Horn 1 inner conductor during a single pulse
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stress. The combination of thermal and magnetic loading results in a range of stress mag-
nitudes and types of stress at different locations and times on the inner conductor. Stress
calculations were performed to study the scenarios of steady state, mid-pulse and end-pulse
for the normal beam operation at full power of 708 kW.

The following figures 3—26 and 3-27 show calculations of stress on Horn 1.

Urit; MPa
8i6[20102:29 PM

49.189 Max
43.735
38.281
32.827
27.373
21.919
16.465
11011
5.5569
0.10282 Min

!

Figure 3-26: Calculated equivalent stress of the Horn 1 inner conductor at mid-pulse
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Figure 3—-27: Profiles of equivalent stress on the Horn 1 inner conductor during a single pulse

The cyclic thermal and magnetic loading over millions of beam /current pulses may lead to
microscopic physical damage to the inner conductor material, even at stresses well below the
ultimate strength. Thus it is critical to evaluate the fatigue strength of the inner conductor
of Horn 1 and optimize the design. Preliminary finite element analysis static stress calcu-
lations indicated that the transition section of the upstream part (US transition) and the
neck upstream of the parabola section of the inner conductor would experience high stress
fluctuations during each pulse, shown in Figure 3-28 and Figure 3-29. The compressive
instantaneous thermal stress on the neck due to the beam spill is calculated to be 32.5 MPa.

A stress-based approach is used to analyze the fatigue strength (the stress level a material
can endure for ten million cycles) at these two locations. With the maximum and minimum
stresses, the alternating stress, the mean stress and the stress ratio are obtained. The stresses
at the upstream transition and the neck are such that the fatigue lifetime of the inner
conductor is estimated to be beyond ten million cycles. Using a standard relation (modified

LBNE Conceptual Design Report



3-118 Chapter 3: Neutrino Beam (WBS 130.02.03)

Goodman relation [25]) a fatigue-safety factor can be estimated, which needs be well above
unity. This safety factor is approximately 5.8 at the neck, 5.6 at the US transition and 3.4
at the weld taking into account of a welding correction factor of 0.5.
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Urit: MP3 Unit: MPa Unik: MPa
Time: 1 Tirne: 1 Tira: 1
117112010 5:45 PM 117112010 5:44 PM 11/11/2010 5:46 PM
T.12 Max 25.9Max 22.5 Max
6,35 23.3 0.1
557 20,7 1.6
48 18.1 15,1
4,02 15.5 127
3.25 129 10.2
247 0.3 7.73
1.7 773 5.28
0.924 5.13 2.7
0.149 Min 2.53 Min 0.328 Min

Figure 3-28: Calculated equivalent stress of Horn 1 US cap/US transition during a single pulse
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Figure 3-29: Calculated equivalent stress of Horn 1 neck to parabola transition during a single
pulse

Other studies of stress components were carried out not only for the normal operating condi-
tions but also for scenarios of thermal stress only at mid-pulse and magnetic stress at room
temperature, to understand the stress conditions of the inner conductor. Table 3—4 gives a
wide range of stresses at different locations in the neck, with positive numbers indicating
tensile stresses and negative numbers indicating compressive stresses. It shows that a max-
imum compressive hoop stress of 27.4 MPa would occur at mid-pulse, while a maximum
compressive axial stress of 23.9 MPa would occur at end-pulse.

The stress components in Table 3-5 show that magnetic stress is the major component of
the hoop stress and the tensile axial magnetic stress would compensate the compressive axial

thermal stress at mid-pulse to lower the overall axial stresses.
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Table 3—4: Stress components at the Horn 1 neck under different scenarios (MPa).

Cold start At equilibrium Pulsed without beam
(pulse+beam)
Oazial | -D.D to | -15. to | -7.6 to | -4.0 to | -21. to | -3.7 to | -2.3 to | -9.7 to
8.5 -4.5 -3.7 3.1 -14. -1.1 14.4 -25
Ohoop | -28. to | -7.1 to | -1.9 to | -27. to | -4.6 to | -0.9 to | -25. to | -3.4 to
-8.9 5.3 1.6 -17. 2.1 0.7 -13 2.7
Oradial | -0.4. 42 to|-01to|-48to|-241to|-01to]|-3.1to]|-15to
to 5.8 |33 0.1 0.6 0.3 0.0 1.8 1.5
Ocquiv | 15. to | 5.0 to |46 to|17. to |14 to |16 to|18. to| 3.6 to
29. 18. 6.9 26. 19. 3.6 30. 11.

Table 3-5: Stress components at the Horn 1 neck under different scenarios at mid-pulse (MPa).

Combined Stress | Magnetic Stress | Thermal Stress
O awial -40~ 3.1 148 ~ 15.6 -19.1 ~ -12.1
Choop 274 ~ 3.1 -22.6 ~ -19.3 52~ 20
Oradial -4.8 ~ 0.6 29~ 0.2 -3.1~04
Oequiv | 105 ~ 265 209 ~ 329 118 ~ 17.9

3.4.4 Horn Support Modules

Horns will be supported and positioned by support modules. The intensely radioactive en-
vironment of the target chase requires that the horn-support module be adjustable and
serviceable by remote control. The horn-support modules provide radiation shielding, and
allow the mounting and dismounting of feed-through connections for the stripline, cooling
water and instrumentation cabling from the top of the module mainframe, away from the
most highly activated areas.

The horn module support concept is shown in Figure 3-30.

Horn-support modules are rectangular boxes open at the top and bottom, and made from
different thicknesses of plate steel. The walls perpendicular to the beam at the upstream and
downstream ends of the box will be up to 10-in thick. The side walls oriented parallel to the
beam line will be up to 2-in thick with two plates welded together to form overhangs that
create a labyrinth to shield radiation.

The modules fix the horn with respect to the module in the horizontal degrees of freedom, but
not in the vertical. The module is adjusted with respect to the beam for transverse horizontal
position and yaw. The horn is adjusted with respect to the module for vertical and pitch

alignment. This is accomplished by two separate motorized systems shown schematically in
Figure 3-31.
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Figure 3-30: Horn support module concept. The beam comes from the right, through the baffle,
supported by a similar module.
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*. Beam right side

Figure 3-31: Adjustment fixtures for the horn-support module concept. The modules are fixed
only horizontally along the beam direction.
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Table 3—6: Estimated circuit parameters for the horn power supply; based upon NuMI system.

Inductance (uH) | Resistance (1€2) | Power (kW)

Horn 1 1.191 243 14.4
Horn 2 0.51 71 4.2
Capacitor bank and connects* 0.1 68 4.0
Transmission Line

Supply to beamline (30m) 0.24 210 12.5
Between horns (18m) 0.144 126 7.5
Totals 2.185 718 42.6

The horizontal system is mounted to the carriage rails to allow the module to be pushed or
pulled horizontally perpendicular to the beam with two independent five-ton screw jacks. The
screw jack is powered by a radiation-hard stepper motor. The design is based on the existing
hardware for the Booster Collimators. By differentially driving the horizontal motors at each
end of the module, yaw is controlled. The vertical adjustment system is a simple screw-jack-
gear-box-motor configuration conceptually similar to the horizontal mechanism. To allow the
horn to be crane-lifted out of the beamline for repairs and then replaced without changing its
position in the beam line, the module adjustment mechanism includes a kinematic mount.
A standard kinematic mount is a three-point support with the third support point sitting
on a flat plate to allow free horizontal motion. The modules are on four point supports, so
both of the beam left support points are simple flat plates. Once the modules have been
surveyed into place the first time, the motorized adjustment mechanisms can be used to
scan the horn across the beam for final alignment. High-strength steels — alloys whose yield
strength is above 87 ksi — have been found to be a problem in high-radiation areas because
of “stress corrosion cracking”. This class of materials will not be used on any component of
the modules or their adjustment systems.

3.5 Horn Power Supplies (WBS 130.02.03.05)

3.5.1 Design Considerations

This section discusses the horn power supplies, which will be designed to supply the horns
with a minimum of a 300-kA sine-wave peak, within tolerances set for a minimum beam pulse
of 10 microseconds. They will include the ability to switch polarity remotely and quickly.
One supply will power both horns.

A damped LC discharge circuit (as shown in Figure 3-32) will achieve the peak current when
the silicon controlled rectifier (SCR) switch releases stored energy from the capacitor bank
to the horns via a planar transmission line (“stripline”). The estimated circuit parameters
are as listed in Table 3—6.
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Figure 3-32: Design of horn power supply with energy recovery and output polarity reversal.
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3.5.2 Reference Design

3.5.2.1 Charging Source

The capacitor bank will be charged during the quiescent period between discharge cycles by
a 120-kW rated AC phase controlled, unfiltered, made-to-order unit specified to an outside
vendor via bids. Operating voltage for the capacitor bank will be nominally 2.8 kV. Calculated
AC-power consumption during operation of the focusing horns is 80 kW.

To avoid transients on the AC power line, a 10-mH inductance will be installed between the
DC charging source and the capacitor bank. One unit of 5 mH will be in each leg of the DC
output. These will be made-to-order components specified to a commercial vendor via bids.

3.5.2.2 Capacitor Bank

Based on the inductance and resistance value estimates, the capacitance required for the
bank is 48 mF. This will be made up of an array of individual center-tapped energy storage
capacitors connected in parallel, but electrically separated into 12 separate cells. The number
of capacitors in each cell will be chosen to limit the amount of energy per cell to a value
that can be safely contained within an individual capacitor case in the event of an internal
fault. The center-tap grounded capacitor configuration allows a virtual ground to be created
between the two horns, reducing the voltage-to-ground at the horns to half the system
voltage.

3.5.2.3 Discharge Resistors and Safety System

A safety system will be included to continuously monitor operating parameters during the
charge and discharge portions of the cycle, safely shutting down the system if out-of-tolerance
conditions are detected. Parameters to be monitored include personnel entry, charging source
over- current, over-voltage, over-current on any one cell, total load over current, out of
balance conditions between cells, ground fault currents, and excessive temperatures. The
loss of cooling to the charging source power supply capacitor bank, transmission line and the
horns will also be monitored. When fault conditions are detected, the charging source will be
shut down and the capacitor bank immediately discharged via a redundant array of dump
resistors and electronic and mechanical switching devices to dissipate all stored energy.

A slow-start controller, regulating output current from zero to full over a time period of 30 s,
will be included to allow the system to trip at low-level conditions during initial turn-on in

the event the load has been compromised by any form of fault.
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3.56.2.4 Switching Elements

An SCR-reversing switch between the charging source and each respective capacitor bank
cell allows recharge of that cell in either chosen polarity and simultaneously isolates the
cell from all other cells. A high-current reversing switch SCR configuration at the end of
each capacitor cell allows the load current to be selected from either cell voltage polarity to
provide load current in either direction. This allows all cells to operate in harmony. These
switches also provide safety related cell-to-cell isolation on the discharge side.

3.5.2.5 Current Transducers

Passive current transformers installed within each capacitor bank cell monitor the cell per-
formance to 0.4% accuracy. These 12 signals are also summed to provide individual stripline
currents plus total load current for over-current monitoring and readout display.

3.5.2.6 Transmission Line

A stripline consisting of a nine-layer assembly of parallel aluminum electrical bus conductors
will connect the capacitor bank to the two series connected horns. The aluminum alloy of
choice is 6101-T61, having nearly the conductivity of pure Al but with enhanced mechanical
properties. Of the successful designs presently in service for the NuMI and MiniBooNE horn
systems, the MiniBooNE design is best scaled to the higher LBNE peak current. Its balanced
configuration offers much reduced electromagnetic, vibration and mechanical stress. Its cross
section is shown in figure 3-33.

Additionally, the stripline design must have minimal inductance and resistance, allow for
thermal expansion and contraction at horn and capacitor bank connections, and allow rapid
reliable connection and disconnection at each horn location. In high-radiation-field portions
of stripline, the conductors are spaced with alumina ceramic insulators. In minimal radiation
portions, lower-cost inorganic materials will be sought. Lengths between spacers are sepa-
rated by an air gap. The assembly will be held in compression by overall steel bar-clamps at
each spacer location. Vertical floor-mounted stanchions will support the completed structure.
The connection is shown in figure 3-34.

Power loss in the transmission line is 890 W/m, 42 kW total, based on an estimated stripline
length of 48 m. Overall ducting and filtered forced-air cooling will protect personnel and
control temperatures. It will be sized to carry the normal 7,700 A,,,s operating current plus
a 20% design margin in terms of current.
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Figure 3-33: Stripline cross-section.

3.5.2.7 Ground-Fault Protection

To protect other beamline instrumentation equipment from the possibility of Horn Power
Supply high current ground faults, its energy storage capacitor bank, D.C. charging source,
stripline and horn loads are, by design, isolated from earth ground. To prevent these com-
ponents from floating to potentials above ground, the common terminal of all capacitors
within the system is connected via a suitably rated low value power resistor of < 1000 (2
to Earth-ground depicted in Figure 3-32. The chosen resistance value shall limit any such
fault currents to 20 Amperes or less. Additionally, the resistor serves as a shunt that is con-
tinuously monitored by the local controls for ground fault current detection. Detected faults
initiate immediate termination of system operation and via electronic crowbar redirect of all
remaining stored energy to an internal dump.

Most importantly, all high-voltage equipment enclosures will be connected directly to an
Earth ground utilizing low-impedance techniques. This protects personnel making incidental
contact with the exterior of any of the system enclosures from transient “ground bounce”
should such faults occur during routine operation or maintenance activities.

3.56.2.8 Water Cooling

The SCRs and series charging source inductors will require low-conductivity water (LCW)
cooling at a combined total flow rate of 4 gpm. Water flow rates for the charging source
supplies will be determined and specified by the vendor. Dump resistors are sized to absorb
the maximum stored energy of the capacitor bank by a safety margin of two and can be
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Figure 3-34: Upper: Connection to Horn-1, end view looking DS; Lower: Vertical section,
Horn /stripline Interface.
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convection cooled as a consequence of their infrequent operation.

3.5.2.9 Enclosure

The enclosure design, as used by both the NuMI and MiniBoone experiments, is well suited
for LBNE. The heavy steel design provides additional safety for energy containment in the
event of internal faults. Its pan-style base serves also for capacitor oil containment in the
event of impregnant leakage and allows access to internal components on all four sides.

3.6 Decay Pipe (WBS 130.02.03.06)

3.6.1 Introduction

The decay pipe is the region where the pions and kaons generated from the target decay
into neutrinos. The length is determined by the distance at which most of the pions decay,
producing neutrinos near the maximum energy required by the physics goals of LBNE. The
pipe must be of sufficient diameter to allow for decay of the lowest-energy pions required
by the experiment. The decay-pipe reference-design length is 200 m, but an extension up
to a length of 250 m is still under consideration. A decision on the length requires a full
understanding of the optimization between cost and physics sensitivities. This is expected
to be completed prior to CD-2.

Concrete radiation shielding surrounds the decay pipe to minimize activation of surrounding
ground water. Heat generated in materials due to beam reactions will be removed by airflow
through the decay pipe. Impermeable membranes surround the decay-pipe concrete to act
as a barrier for minimizing ground-water inflow. Any ground water that penetrates the
barrier system will be collected in pipes and conveyed to sumps located in the Absorber
Hall, described in Section 3.7.

The scope of work described in this section includes specifying (1) the length, material,
diameters and wall thicknesses for the concentric decay pipe, (2) the thickness for the shield-
ing concrete, (3) cooling parameters, and providing the end closure. Conventional Facilities
(see Volume 5 of this CDR) designs and provides the corrosion-protected concentric decay
pipe, shielding concrete and the impermeable membrane ground-water barrier and drainage
system.
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3.6.2 Design Considerations

The decay pipe and its shielding are built underground and their size cannot be significantly
modified or upgraded after completion. Therefore, this part of the neutrino beam has been
designed for 2.3-MW beam-power operation, corresponding to the maximum anticipated
power. The concentric decay pipe and shielding concrete are illustrated in Figure 3-35,
which shows the system designed by the Conventional Facilities at the Near Site to satisfy
the Beamline requirements [8]. The CF design is described in more detail in Volume 5 of this

CDR.
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Figure 3-35: Typical cross section of concentric decay pipe and shielding concrete.

The decay pipe CF construction must be built to accommodate these requirements:

e 200-m length

e 4-m inside-diameter steel pipe installed concentrically in a 4.43-m inside diameter steel
pipe; the radial annular gap between the tubes is 0.2 m
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e commercial-grade pipe with thickness of 12.5 mm

e a ground-water barrier system to drain water away from the decay pipe as part of the
overall tritium-mitigation strategy discussed in Section 3.10

e maintain alignment accuracy of 20 mm

e resist temperature rise of 50,C which generates compressive stress of 15,600 psi with
fully constrained concrete end walls

e external and internal steel-corrosion protection for radiation resistance and corrosion
lifetimes

e concrete radiation-shielding thickness of 5.5 m with upstream and downstream 6-m
ends

The decay-pipe region begins 22.2 m downstream of the target. The upstream end of the
decay pipe opens to the chase within the Target Hall (see Figure 3-36), accepting cooling-air
return-flow from the target chase on its way to the combined air-return duct at the upstream
end of the decay pipe, as discussed in Section 3.8. Heat generated by beam interaction has
been calculated to be 511 kW, distributed non-uniformly down the length of the decay pipe.
Approximately half of this heat is generated in the inner steel tube, with the remainder
generated in the outer steel tube and first 0.5-m depth of concrete. A maximum temperature
of 35,C is estimated in the steel tubes and a maximum temperature of 40,C is estimated
at the geomembrane layers with the cooling airflow of 50,000 scfm discussed in Section 3.8
and air supply temperature of 15,C (59,F). The downstream end of the decay pipe must be
closed as part of the air cooling of the pipe.

It is anticipated that the CF design will include concrete at normal strength of 4,000 psi
with appropriate flow characteristics for pouring. It is also expected that the stiffeners will
be positioned between the inner and outer pipes to maintain concentricity.

3.6.3 Reference Design

The decay pipe ends in the upstream wall of the Absorber Hall, as shown in Figure 3-37. The
Beamline subproject will provide the end closure at the downstream end of the decay pipe
for the outer steel tube. This will be a steel, formed head with a central 1-m-diameter region
of 6-mm-thick aluminum. The head will be sized to minimize deflections due to air pressure.
The central aluminum window will be air-cooled as the air flows out of the annular radial
gap and turns 180,, flowing against the end closure, to head upstream in the 4-m-diameter
inside steel tube. This window will be welded in place and will not be replaceable.

Supply and return air ducts connected to the concentric decay pipe (Fig. 34AS36) for the
cooling airflows are discussed in Section 3.8.
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The decay pipe will be 200 m, with the option of going to 250 m. A decision on the length
includes a full understanding of the optimization in progress between cost and physics sen-
sitivities. It consists of a 4-m inside-diameter steel tube installed concentric in a 4.43-m
inside diameter steel tube; the radial annular gap between the tubes is 0.2 m. Spacers are
welded between the two tubes to maintain concentricity. The spacers are spaced around the
circumference and do not interfere with the cooling airflow in the annular gap. A typical
cross section of the decay pipe concrete is a square with 5.5-m thickness in the vertical and
horizontal planes. A system of geomembranes, bentonite clay, gravel, and geo-net mesh ma-
terial encase the decay pipe concrete to act as a ground-water barrier and to drain water
away from it as part of the overall tritium-mitigation strategy discussed in Section 3.10.

5.5m RADIATION ZONE
(MIN. CONCRETE SHIELDING

SUPPLY FROM AIR RETURN TO AIR
HANDLING ROOM HANDLING ROOM

Figure 3-36: Section of the decay pipe at its upstream end. The airflow for cooling within the
pipes is indicated.
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3.7 Hadron Absorber (WBS 130.02.03.07)

3.7.1 Introduction

The hadron-absorber structure (also called simply the “absorber”) is located directly down-
stream of the decay pipe. The absorber, a pile of aluminum (Al), steel and concrete, is
intended to absorb the residual energy from uninteracted protons and the secondary par-
ticles (hadrons) which do not decay. The power absorbed is a large fraction of the total
beam power and thus needs to be contained to prevent activation of subsurface soils and
groundwater.

The absorber consists of the following components: the absorber core (including the alu-
minum and steel sections and the Al pre-absorber core mask), the absorber shielding (includ-
ing steel blocks and concrete), and the temperature-monitoring and cooling infrastructure.

Figure 3-37 shows a simplified view of the absorber within the Absorber Hall. The yellow
zone represents the absorber core where the vast majority of the non-interacted protons and
secondary particles that reach the absorber will start hadronic and elecromagnetic showers.

3.7.2 Design Considerations

The LBNE absorber is designed to support a beam power up to 2.3 MW at an energy range
from 60 to 120 GeV. The absorber should operate without maintenance during the lifetime
of the experiment; extensive upgrades at a later time would be impractical.

The absorber must be designed to sustain the beam-energy deposition under expected normal
operational conditions as well as under all accident situations that may occur with some
reasonable probability. In the case of normal operation, the absorber should dissipate 560 kW
of power per beam spill. In the case of an accident, the absorber should sustain at least 15
pulses at full 2.3-MW beam power for a total duration of 20 s. During this time, the thermal
protection embedded in the core blocks should generate a signal to inhibit the beam permit.
Such power requires special attention to the cooling of the absorber components, especially
its central part - the aluminum core.

The interaction of the protons and residual secondary particles with the absorber media
creates thermal neutrons that get mostly absorbed by the external concrete. The majority
of muons pass through the absorber, depositing negligible amounts of energy before they
stop in the rock downstream of the Absorber Hall. According to the simulation [26], 24% of
the total beam power is deposited in the absorber, 60% of which comes from the primary
protons.
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Concrete

Figure 3-37: Simplified elevation view of the absorber within the Absorber Hall. The white
zones are air. Most of the energy (from the uninteracted protons) is deposited into the aluminum
absorber core (yellow). The excavation at the lower right is an alcove for beam muon monitors.
The soil-rock interface is approximately 23m below the surface.
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3.7.3 Absorber Modeling
3.7.3.1 Normal Operations

The longitudinal energy deposition in the Al core in the case of normal operation is shown in
Figure 3-38. The maximum energy deposition is between the third and fourth blocks (hatched
zone, Figure 3-38). Accordingly, the reference design places the center of the third block in
the transverse center of the hadronic shower. For this block, the calculated energy deposition
was transferred to finite element analysis software (FEA using ANSYS) to simulate the
temperature distribution and the necessary cooling conditions. Figure 3-39 (left), shows
the maximum temperature in the absorber-core block over 10,000 normal beam pulses. The
temperature reaches a plateau at approximate 187.3° C. Figure 3-39 (right) shows the final
temperature distribution in the block. For this simulation, the cooling lines were placed
around the perimeter of the block and water temperature was assumed constant at 25° C.
This analysis shows that maximum operational temperature is below any critical temperature
of the Al material. This relieves a point of concern that exposure of Al material to high
temperatures ( ~275° C) for long period of time could raise the issue of creep (time-dependent
plastic deformation) and possible thermal distortion.

Similar simulations were performed for all other absorber blocks, and the results were taken
into consideration in the overall design of the cooling scheme. To simplify the design, the
steel blocks of the absorber core have the same cooling channel pattern as the aluminum
ones.

The absorber core, like the target and decay pipe, needs to be adequately shielded to prevent
a build-up of radionuclides in the water contained in the surrounding rock. To satisfy this
requirement, the core, like the NuMI absorber [16], should be surrounded with steel and
concrete blocks, which form the absorber shielding. Additional specification for the amount
of shielding comes from a requirement that the residual radiation dose in the Absorber Hall,
after decay of the short-lived radionuclides, should be on the level of 100 mrem/h. This
requirement is imposed by the necessity of servicing the detectors placed in the Absorber
Hall, e.g., the hadron and muon monitors. To satisfy the these requirements for the LBNE
absorber, the MARS simulation indicated that at least seven feet of steel and three feet of
concrete shielding are needed.

The hadron monitor, which is placed in the front of the absorber core, is expected to have
an average lifetime of one year (see Volume 3, Section 3.2 of this CDR). To store both the
highly activated monitors after their service life and any faulty absorber blocks, a specially
designated radioactive material storage place is included in the absorber concrete wall. It
has three slots to store the activated Monitors and/or absorber blocks before their removal
to the surface.

It is unlikely, but possible, that the water-cooled absorber modules and steel shielding blocks
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Figure 3-38: Result from MARS modeling showing the longitudinal energy deposition in the
aluminum core of the absorber for normal operation.
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Figure 3-39: Results from ANSYS simulation. The maximum temperature (°C) versus time x 10
(s) for the third aluminum core block is shown (left) after 10,000 normal pulses. The temperature
distribution in the same block is shown to the right.

will fail. Although the absorber components are designed to last the lifetime of the facility
and will include at least three redundant water-cooling lines, the consequences of complete
failure might be significant. Because of the low probability of complete failure, the design
and construction of remote handling equipment for the absorber modules and water-cooled
shielding will not be included in the current design. If complete failure of a water-cooled
block occurs during operation, a long downtime (6 months to 1 year) would then be required
to design, build, develop procedures and safely replace the failed component(s). Following
repair, failed components could be stored in the slots provided to keep the activated hardon
monitors in the Absorber Hall.

3.7.3.2 Modeling Accident Cases

Two accident conditions have been modeled.

The first accident case assumes that a mis-targeted primary proton pulse hits directly in
the central part of the absorber. In this case the full beam power of 2.3 MW is deposited
directly into the absorber structure. An analysis was performed to determine how many
direct beam pulses the Al core can take before the maximum temperature reaches over
600° C (the melting temperature for pure Al is 660° C). Figure 3-40 shows the temperature
distribution in the third block after ten direct beam pulses imposed over the operational
regime with temperature of 187°C. The FEA shows the temperature increasing to 465°C, or
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every beam spill increases the temperature in the center of the core by approximately 27.8°C.
The requirement is that the absorber should sustain at least 15 accident pulses, for the total
duration of 20 s. An extrapolation of this dependence showed that after approximately 15
faulty pulses the maximum temperature in the center of the third Al-core block will reach
~ 600°C which is below the melting temperature for the Al core. To prevent such a high
temperature, every core block will be instrumented with a number of thermocouples (eight
by current design) connected to a National Instrument (NI) data-acquisition system. It is
worth mentioning that the first steel block in the absorber-core (block number 9) will reach
operational temperature of 247°C and 387°C after 15 faulty pulses.
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Figure 3—40: Temperature distribution in the aluminum absorber-core block. Ten beam pulses
under the fault condition are superimposed on 10,000 normal ones. The maximum temperature
in the center of the block is 456° C after ten faulty pulses.
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Table 3-7: Operational and accident conditions for the absorber used in the design study with
2.3-MW beam power.

Beam Power in absorber normal operation 500kW
Beam Power in absorber accident condition 2.3MW
Primary beam size at absorber (target in) 20mm H x 12mm V (o)
Primary beam size at absorber (target out) | 15mm H x 12mm V (o)
Accident condition - direct beam 15 pulses (20 s)
Accident condition - mis-steered beam 2 pulses (2.6 s)
Max. temp. in Al core - normal 187° C
Max. temp. in steel core - normal 247° C
Max. temp. in Al core - accident 606° C
Max. temp. in steel core - accident 387° C
Temperature rise per accident pulse Al (steel) 27 (9)° C

The second accident case assumes the beam is mis-steered relative to its original direction,
causing a beam-control failure. This is a single pulse accident condition and it is assumed
that primary-beam instrumentation will trip the beam permit before a second or at most
a third pulse. Using a simple target/baffle model (one baffle and one passive aperture re-
strictor, 10 m apart, with diameters 40 mm upstream and 20 mm in front of the target) a
maximum “hittable” radius of 900 mm at the absorber is estimated. The primary concern
for this accident case is hitting a water-cooling channel, possibly setting off a water hammer
effect. MARS [24] energy-deposition modeling, followed by an ANSYS [27] Finite Element
Analysis (FEA) simulation indicated that if the water-cooling channels are kept outside the
900-mm-radius, the absorber core will overheat (the water-cooling channels must remain at
~750 mm radius to prevent overheating). To prevent a direct beam hit on the core cooling
channels placed inside this radius, a pre-absorber-core mask will be used to protect them
(see Section 3.7.4.1).

Table 3—7 summarizes the operational and accident conditions for the absorber.

3.7.4 Reference Design

A 200-m-long decay pipe is assumed for the reference design; a longer pipe, up to 250 m,
also remains under consideration as an alternate. No modification of the absorber is needed
for the case of a 250-m-long decay pipe.

Figure 3-41 shows the top view of the absorber. The magenta represents the walls of the
concrete shielding. The Al pre-mask and core is shown in blue, while the steel core blocks
are represented with red. The green color around the core represents the steel shielding.
On the right, three storage slots are reserved for the activated hadron monitors and faulty
absorber-core blocks, in case they require replacing.
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Figure 3—41: Model of the absorber conceptual design; top view. The core of water-cooled
aluminum blocks is 96-in deep, followed by 130 in of steel (first 32 in are water-cooled) and 36
in of concrete at the rear. The routing of the cooling pipes has not been finalized.
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3.7.4.1 Absorber Core

The absorber core consists of eight one-foot-thick aluminum blocks (each 60-in x 60-in x
12-in). The core receives approximately half of the total energy deposited within the absorber
pile, and thus requires water-cooling. The design of the block is shown in Figure 3-42. At least
three continuous aluminum water-cooling lines are welded to the four sides of the block. By
design, one cooling line is enough to support the absorber operation. In case of an emergency
water leak from one of them, the second or/and third cooling line will be used.

The core dimensions depend on the energy, size and intensity of the incident hadron beam.
A MARS simulation, using a simple target and decay-pipe geometry, of the LBNE beam
incident on the absorber was used to define the parameters of the core [26]. The parameters
lead to an LBNE absorber core similar to the NuMI ones with an increase of the transverse
cross section to 60-in x 60-in, including the water-cooling channels. The core is leveled
horizontally and the beam hits it at an angle of 101 mrad, crossing the absorber horizontal
middle plane between the third and fourth blocks at maximum energy deposition.

To absorb the longitudinal tails of the hadronic showers initiated in the core, the core is
extended by an extra seven feet of steel; see Figure 342, red and green blocks behind the Al
core. Four of these blocks (red blocks) form the steel part of the absorber core. By design,
they are identical to the aluminum blocks except that their aluminum cooling tubes are
clamped to the edges of the block. The other part of the steel shielding (green blocks) is
made from continuous-casting salvage steel (CCSS), with a thickness of 9.11 in. The total
number of steel blocks behind the Al core is chosen to maintain a safe amount of residual
radiation in the Absorber Hall, since service work will need to be performed behind the
absorber pile.

This entire structure must be encased in concrete of sufficient thickness to moderate or absorb
thermal neutrons and to keep the flux at the absorber shaft entrance at acceptable radiation
levels. This design may allow a core block change in case of a total failure of both cooling

channels. To perform this operation a 30-ton crane that will be installed in the Absorber
Hall.

During normal operation, the FEA [28] of the energy deposition in the first steel block
(number 9) shows a maximum temperature of 247° C (see Table 3-7). To avoid such a high-
temperature condition for this block (ninth block), an option to increase the thickness of the
aluminum part of the core by adding one more block is being investigated. This block will
further spread the hadronic shower, thus decreasing the amount of the deposited energy in
the first steel block. Furthermore, some minor optimization to the geometry of the absorber
core is in progress.

To avoid accidents in which beam directly hits a core cooling line, as described in Sec-
tion 3.7.3.2, an aluminum pre-core mask has been introduced. The design of this module
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Figure 3—42: Design of the absorber core blocks. Note that the part of the top steel shielding
(green box, left) is attached to it for easy replacement.
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is shown in figure 3-43. Six of these pre-core blocks are installed in front of the aluminum
core blocks. The masks are similar in design to the absorber-core blocks, but with larger
cross-section. The diameter of the through-hole decreases from 40 in to 20 in over 6 foot
distance and center of the hole is offset to follow the beamline slope. The cooling tubes of
the pre-core mask blocks are outside of the possible accidental beam-hit area.

3.7.4.2 Absorber Shielding

To decrease the absorber cost, the external shielding around the core also uses CCSS slabs
(shown in green, Figure 3-41). The other dimensions of the slabs can be custom ordered;
the only limitation is the capacity of the Absorber Hall crane of 30 ton. The absorber core
and these blocks are staggered horizontally by 41 in to exclude the possibility of creating
a longitudinal air gap where the hadron shower could propagate. There is no staggering in
the vertical direction because the beam is tilted vertically. Some of the front shielding blocks
should be water-cooled; the power dissipation in them is too large to rely on just the air
convection cooling. The minimum thickness of the absorber core shielding is 87 inches.

In comparison with the NuMI absorber, where the external shielding is built mostly from
standard concrete square blocks, for LBNE, the absorber will be surrounded by a cast-in-
place concrete bed to provide external shielding of (minimum) thickness 36 in (shown in
magenta in Figure 3-41). This concrete is provided by the Conventional Facilities at the
Near Site, and is discussed in Volume 5 of this CDR. The only removable blocks will be in
the area above the absorber core, which is covered with two overlapping layers of standard
concrete blocks (3-ft x 3-ft x 6-ft), the area above the radioactive-material storage place,
covered with two overlapping layers of concrete blocks (3-ft x 3-ft x 7.5-ft); and the area
above the Hadron Monitor in front of the first block of pre-absorber core mask, covered with
two overlapping layers of standard concrete blocks (3-ft x 3-ft x 6-ft).

3.7.4.3 Absorber Water-Cooling System

The water-cooling system is based on the detailed simulation of the power losses in different
parts of the absorber. The total calculated loss in the core at normal operation is 347 kW
(120 kW in the aluminum blocks and 227 kW in the steel blocks). To dissipate these losses
with the cooling water, 165 gpm of water flow is needed through the absorber blocks. At
this flow, the water temperature will rise approximately 10°C, varying from block to block.
Some additional cooling is anticipated for the front steel shielding blocks.

A closed loop of distilled water with a nominal pressure of 100 psi is assumed. Depending
on the cooling and heat-exchanger scheme, the pressure may be adjusted between 60 and
100 psi, and the water-cooling tube size will be selected accordingly. The water-cooling system
must be equipped with pressure-relief valves to prevent any damage to the radioactive-water
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Figure 3—-43: Design of the aluminum pre-core mask.
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system; a loss of water flow could be serious during an accident condition, for example, while
significant energy is stored in the absorber blocks.

For redundancy, the absorber-cooling infrastructure is divided into three or four independent
loops. Each loop supplies water to one of the cooling lines for each absorber block. If a
problem occurs in the one of the cooling lines of any absorber block, the supply cooling loop
will be switched off until a shutdown time can be scheduled. Meanwhile, the absorber will
continue to work using a spare cooling loop.

A metal containment pan will be installed underneath the absorber to collect cooling ra-
dioactive water in the event of a leak from a cooling line. This water will be routed to a
holding tank placed in the Absorber Service Building (LBNE 30).

3.7.4.4 Absorber Temperature Monitoring

Absorber-core blocks will be instrumented with at least eight thermocouples, distributed
radially every 45° at a radius of approximately 400 mm. The output voltages from the
thermocouples will be read out by five precision temperature loggers ( for example, NI PXI-
4351 modules), which can each be used to measure the temperatures from 16 thermocouples.
The digitized signals will be analyzed by the data acquisition computer, which will provide
a beam-permit signal if the temperature is within the specified limits.

This is important in the case of a missing or destroyed target, where the primary beam would
directly hit the absorber, depositing maximum power and causing a fast temperature rise.

3.8 Target Hall Shielding (WBS 130.02.03.08)

3.8.1 Introduction

The Target Hall shielding (also called the target pile) is designed to (1) keep the accumulated
radionuclide concentration levels in the surrounding soil below standard detectable limits; (2)
keep prompt radiation levels low enough for electronics in the Target Hall to have adequate
lifetimes; and (3) keep residual radiation rates on top of the shield pile low enough to allow
personnel to access the top of the steel shielding pile for maintenance with beam off. It
consists of two portions, the Target Hall Shield Pile and the Target Hall Air-Cooling Flows.
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3.8.2 Design Considerations

The target pile is built underground, and its size cannot be significantly modified or upgraded
after completion. Therefore, this part of the neutrino beam has been designed for 2.3-MW
beam-power operation, corresponding to the maximum anticipated power.

3.8.3 Reference Design
3.8.3.1 Target Hall Shield Pile

The Target Hall steel shield pile refers to the steel shielding surrounding the beamline com-
ponents (baffle, target, Horn 1 and Horn 2) installed in the target chase. The chase runs the
entire length of the steel shield pile, which extends from the primary-beam window down to
the decay pipe. The chase is 54-in wide at the water-cooling panels in the region of the horns
and 64-in wide elsewhere. Its height varies along the length of the shield pile; the chase floor
has three horizontal steps. The beam center-line in the Target Hall region slopes downward
at 101 mrad (5.79°) from upstream to downstream, as illustrated in Figure 3-44.

concrete
I

steel

concrete

Figure 3—44: Beamline elevation view. The beam comes from left. The non-modular steel shield-
ing is shown in purple shades. Special steel modules (left to right) are the baffle support module
(gray) and the horn support modules (dark green). Other removable shielding is shown as cross-
hatched areas. Removable marble and polyethylene shielding will be placed along the roof of the
chase shield, where the figure is shown. The work cell is at the top right.

The chase acts as a collimator for pions from the target and horns that are not well-focused.
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This collimation is intended to reduce the beam power deposited in the decay pipe.

The shield will consist of two main layers. An inner, steel layer will absorb all the stray
particles from interactions of the primary beam, except neutrons below a few MeV energy.
An outer concrete layer is used to moderate and absorb most of the neutrons that escape
from the steel layer. Component carriages for the beamline components span and rest on
the equipment ledge of the concrete target pit. Component modules are installed in their
carriage and hang from the carriage into the shield pile chase as shown in the cross section,
Figure 3-45.

The shielding is divided into two sections: (1) the bottom and side shielding which must
appropriately shield the surrounding earth and ground water from tritium activation; and
(2) the top shielding which must shield the upper Target Hall (see figure 3-45).

The LBNE steel, concrete, marble, and borated polyethylene shielding requirements are given
in Tables 3-8 and 3-9. Additionally, there is a 120-in-thick concrete wall at the upstream
end to separate the target pile and pre-target tunnel. For comparison, NuMI has 1 m of
concrete and 52 in of steel shielding on the bottom and sides and 73-82 in of steel and 18 in
of concrete on the top.

Table 3—8: Shielding requirements for the top of the target chase.

Iron (in) Marble+ Concrete

Borated (in)

Poly (in)
Baffle 92 6 0
Horn 1 124 6 0
Between horns Sec. 1 | 116 6 0
Between horns Sec. 2 | 92 6 0
Horn 2 106 6 0
Downstream Horn 2 116 0 36
End of TH 36 0 158

The open space between the steel shielding and the floor and walls of the Target Hall concrete
pit form air cooling channels for the exterior surface of the steel pile. The channels are
named “bottom” for the floor and “side” for the walls. The space between the top of the
steel shielding pile and the marble and poly layers is called the “top” channel. The marble
and poly layers are part of the covers over the Target Hall pit. The cooling airflow, discussed
below, flows through these channels to enter the chase. Shielding steel is stacked in a staggered
and interlocking fashion so there are no line of-sight cracks through the steel shielding pile.
Two methods are used to close the top of chase. Removable, specially cut steel blocks called
“T-blocks” are used where beamline components are installed. Steel blocks and slabs are
used in the other areas.
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Figure 3—45: Cross section of target chase steel shielding (cross-hatched areas). The secondary
beam is confined to the rectangular opening in the center (approx. 1.6 m x 2.4 m ).
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Table 3-9: Shielding requirements for the walls and the floor of the target chase.

Iron (in) Concrete

(in)
Baffle floor 96 40
Baffle right wall 96 96
Baffle left wall 96 40
H1 floor 96 40
H1 right wall 96 85
H1 left wall 96 112
Btwn Horns floor Sec.1 96 40
Btwn Horns right wall Sec.1 76 112
Btwn Horns left wall Sec.1 76 112
Btwn Horns floor Sec. 2 96 40
Btwn Horns right wall Sec.2 76 112
Btwn Horns left wall Sec .2 76 112
H2 floor 76 40
H2 right wall 76 85
H2 left wall 76 40
DS of H2 floor 76 40
DS of H2 right wall 76 85
DS of H2 left wall 76 40
End of TH floor (decay-pipe region) 76 40
End of TH right wall (decay-pipe region) | 76 85
End of TH left wall (decay-pipe region) | 76 40

3.8.3.2 Target Hall Air-Cooling Flows

Energy deposited by the 708-kW beam in the shielding pile and the beamline components is
removed by an air-cooling system and cooling systems on the beamline components; water-
cooled shielding is not required for 708-kW operation. For the 2.3-MW beam, water-cooled
shielding, i.e., panels, T-blocks and module bottoms, intercept most of the beam energy
leaving the chase. This shielding will be installed for 708-kW operation but water cooling
will be enabled only at 2.3 MW. The air-cooling system and cooling systems on the beamline
components remove the balance of the deposited beam energy. Energy deposited by the 708-
kW beam or the 2.3-MW beam in the decay pipe is removed by the air-cooling system, water
cooling is not needed.

The discussion below outlines the air-flow requirements and the routing design to enable the
Target Hall air cooling. The equipment needed for the air cooling is provided by Conventional
Facilities at the Near Site, and discussed in Volume 5 of this CDR.
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Table 3-10: Airflows in the target pile and the decay pipe.

Flow (cfm)

Target pile chase supply duct 75,000
Top channel 69,000
Side channels (2) 2500 ea.
Bottom channel 1000

Chase return 75,000
Decay pipe side 50,000
Annular gap 50,000
4-m inner pipe 50,000

’ Combined return duct \ 125,000 ‘

A single air handler, located in the Air Handling Room, provides 125,000 scfm of dehumidified
air to cool the shielding pile and the decay pipe. There are two supply ducts, one to the target
pile and one to the decay pipe. Airflows to the shield pile and to the decay pipe are balanced
with dampers in the air handler. The airflows mix after they traverse their cooling paths and
return to the air handler in a single duct. The combined air return duct is connected to the
upstream end of the 4-m-diameter decay pipe, just beyond the end of the steel shield pile. The
supply and return ducts have labyrinths, i.e., multiple right angle turns, and steel shielding
where the ducts enter or leave the shield pile or the decay pipe to attenuate radiation leakage
out through the ducts.

Approximately 75,000 scfm cools the steel shielding. The cooling airflow enters the target pile
at the downstream end above the steel shielding and flows upstream in the top, bottom and
side channels. All of the air exits the bottom and side channels at the upstream end of the
pile, turns 180°, and enters the chase. Chase cross sectional area at the baffle is restricted
with steel blocks to increase air speed for baffle cooling. All of the air flowing in the top
channel flows vertically downward through clearances between the T-blocks and into the
chase. The 75,000 scfm cooling airflow exits the chase at the downstream end, mixes with
the cooling airflow from the decay pipe, and enters the air return duct.

Approximately 50,000 scfm cools the decay pipe. The cooling airflow enters the annular gap
of the concentric decay pipe at its upstream end and flows downstream. At the downstream
end the air flows out of the annular gap into the 4-m-diameter decay pipe, turns 180°, and
flows upstream. At the upstream end the 50,000 scfm mixes with the 75,000 scfm from the
chase and enters the air return duct back to the air handler.
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3.9 RAW Water Systems (WBS 130.02.03.09)

3.9.1 Introduction

Many components in Target Hall as well as the core of the absorber are water-cooled. Since
these elements are operated in an environment with a high flux of energetic particles from
the beam and target, the cooling water itself will be activated and cannot be allowed to
mix with unactivated water. Therefore, these components are cooled using a closed-circuit
water system; the heat being moved by conduction and convection to secondary water heat-
exchanger /chiller system connected to the outside world. The closed Radioactive Water Sys-
tems (RAW systems) are used extensively at the laboratory in removing heat from high-flux
particle environments. They are generally mounted on transportable skids with secondary
containment systems.

3.9.2 Design Considerations

All the RAW systems will require radiologic inspection of welds, and all storage vessels will be
designed to the requirements of ASME Boiler and Pressure Vessel code. All RAW equipment
skids will have suitable containment for RAW leakage and tritium capture, and all should
be designed with an intermediate loop between the RAW system and exposure to systems
outside of the enclosures.

All RAW system volumes are expected to fall into the range of 100 to 200 gal each. RAW
skids will have sufficient containment to capture these volumes. Also, Fermilab’s guideline
is to limit RAW activity to 670,000 pCi/ml [29]; LBNE will design the system to operate
around an activity level of 500,000 pCi/ml. The activation limit is expected to be reached on
a monthly basis for the horn systems and biannually or so for the remainder of the systems.
Because of this, the addition of RAW capture and drainage systems are included. Their
purpose is to help with the recapture of RAW waters from each of the skids in such a way as
to limit manpower exposure and frequency of water change-out. Similarly, the Target Hall
and Absorber Hall will have adequate space for the local storage of hot de-ionization (DI)
bottles and components.

3.9.3 Reference Design
3.9.3.1 Target Hall Systems

Located outside the Target Hall will be a RAW equipment room, which will hold the majority
of the equipment for RAW skids, for cooling of the baffle, target, horns 1 and 2, and shielding.
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The estimated overall heat load is around 300 kW. The method to cool the Target Hall RAW
systems is not yet determined. The options include cooling supplied by primary beamline low-
conductivity water (LCW), industrial chilled water (ICW) supplied by the Central Utility
Building (CUB) or via a local system with a chiller at ground loop. Due to the requirement
for the horns to have 16°C supply water as opposed to the 35°C standard of LCW, the last
two choices seem more appropriate. Due to the distance from CUB, a local system may prove
advantageous. Local chillers were selected for the reference design and the load is included
in the CF Target Complex design of 1,200 tons.

The reference-design Target Hall RAW systems are as follows:

Target and Bafle RAW skid

Horn 1 RAW skid (supply at 16-18°C)

Horn 2 RAW skid (supply at 16-18°C)

Shielding/cooling system skid (undecided)

RAW Exchange and Fill System

Groundwater tritium mitigation skid (see Section 3.10)

3.9.3.2 Absorber Hall Systems

Located outside the main Absorber Hall will be a RAW equipment room, which will hold
the majority of the equipment for RAW skids, for cooling of the absorber.

The estimated total heat load for the Absorber Hall RAW systems is approximately 450 kW
(at 708 kW beam power). The most likely source of outside cooling water would be for a
chiller system at ground level and a recirculation and cooling system to supply the enclosure.
While possible, a local pond water-cooling system would most likely prove too expensive for
consideration.

The reference-design Absorber Hall RAW systems are as follows:

Absorber RAW skid

Intermediate cooling skid

Deep tunnel cooling system

RAW Exchange and Fill System

Groundwater tritium mitigation skid (see Section 3.10)
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3.10 Radiological Considerations

3.10.1 Introduction

In this section, radiological issues for operation of the LBNE beam line with 2.3 MW beam
power are considered, since retrofitting the LBNE facility for 2.3 MW after years of operation
at 708 kW is very costly and not practical. The scope of these issues includes the primary
transport line, Target Hall, decay pipe and the Absorber Hall. The analyses contained in
this section are based on current requirements of the Fermilab Radiological Controls Man-
ual, FRCM [29]. Other measurements and verification data available are also used where
applicable. The posting and entry control requirements for access to areas outside of beam
enclosures where prompt radiation exposure may exist for normal and accident conditions
are given in the Fermilab Radiological Controls Manual. All results presented in the following
subsections are based on the MARS modeling of the LBNE facility (See Section 3.12).

In NuMI (400kW), fractional beam losses are controlled to better than 107°. Scaling to 2.3
MW this corresponds to controlling the losses at 1.6 x 1076 for LBNE. Control of the LBNE
beam average operational losses is assumed to be 10~ for shielding purposes, which gives
a sensitivity /safety factor of more than 5. Larger, accidental beam losses are difficult to
estimate from first principles. Again, the NuMI beam can be used as the analog to LBNE
for this estimation. During the six years of NuMI primary beam operation, more than 50
million beam pulses have been transported to the NuMI target with a total of more than
1.2 x 10%! protons on target at 120 GeV. A total of 6 beam pulses have experienced primary
beam loss at the 1% level, all due to Main Injector RF problems. Therefore, it is assumed
that control of LBNE primary beam losses to less than 2 pulses/week is possible by using a
control system similar to that developed for the NuMI beam.

The radiological requirements outlined in this section are applied to the designs of the tech-
nical systems and equipment for the Beamline discussed in this volume, as well as to the
conventional facilities discussed in Volume 5 of this CDR.

The radiological requirements outlined in this section are applied to the design of technical
system and equipment for the Beamline in other sections of this CDR volume, as well as to
the Conventional Facilities described in Volume 5.
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3.10.2 Shielding
3.10.2.1 Primary Beamline

The Conceptual Design for the LBNE facility has been developed with external primary beam
soil shielding of 25 feet (7.6 m), matching the shielding over the Main Injector beam tunnel.
This provides an additional safety factor beyond the calculated LBNE required shielding for
both the normal and accidental losses. The calculated soil shielding required for 2.3 MW
beam, for unlimited occupancy classification, is 21 feet (6.4 m) for continuous fractional
beam loss of 107° level and 23 feet (7.0 m) for 2 localized full beam pulses lost per hour.

To reduce the accidental dose from muons at the site boundary to less than 1 mrem, 326 feet
(99 m) of soil in the path of the muons is required. However, because of the offsite annual
dose limit, the shielding for the longitudinal muons either must be increased to 400 feet
(122 m) or beam control should limit full beam losses to less than one pulse per day.

3.10.2.2 Target Hall/Target Chase

The Target Hall shielding is designed to contain prompt radiation, residual radiation, acti-
vated air and accidental spills of radioactivated water, to reduce a thirty-year buildup of the
radionuclides in the soil outside the shielding to below the standard detection levels. The
goal of the design is to have an average dose rate of less than 100 mrem /hr in the Target Hall
during the normal beam operations. A combination of steel, marble and borated polyethylene
is used for shielding on top of the target chase. Because of the skyshine considerations, the
walls and the ceiling of the Target Hall are required to be 5 feet (1.5 m) and 7 feet (2.1 m) of
concrete, respectively. For the sides and the bottom of the target chase, combinations of steel
and concrete shielding are used. Details of the Target Hall and the target chase shielding are
given in Section 3.8.

3.10.2.3 Decay Pipe

Given the geology in the region near the Main Injector, if the Decay Pipe was constructed
horizontally at the elevation of the Main Injector with enough shielding such that the produc-
tion of radionuclides in the soil are below the surface water concentration levels, no additional
mitigation would have been required. However, the Decay Pipe will be partly underground
with the downstream end close to the aquifer. Under these conditions, it is prudent (ALARA)
to reduce the concentrations by two orders of magnitude; e.g. tritium concentration to be
0.3 pCi/ml, which is below the standard level of detection. Based on the requirement set by
the project [30], the decay pipe will use 18 feet (5.5 m) of concrete shielding. Additionally, to
protect against tritium leaking out of the shielding and being released to the environment,
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protective outer layers of water impermeable material and a water drainage layer are added
to the decay pipe shield (see Section 3.6).

3.10.2.4 Absorber Hall

The absorber (Section 3.7) and the Absorber Hall shielding is based on the ground water
management requirement [30] set by the project using the latest MARS model [31]. The
Absorber Hall shielding design is intended to reduce a thirty year buildup of the radionuclides
in the soil outside the shielding to below the standard detection levels, to reduce the residual
dose rates outside the absorber block to less than 100 mrem/hr. and not to cause any
significant activation of the equipment in the absorber RAW room. The activated air will
be combined with the Target Hall air and expelled at the NuMI exhaust shaft EAV2 (see
Section 3.10.3.4).

3.10.2.5 Near Detector Hall

The distance between the Absorber Hall and the near Target Hall is chosen to allow the
residual muons coming out of the Target Hall to range out in the intervening rock [32].
There are no radiological safety issues due to the muons or hadrons in the near detector hall.

3.10.3 Other Radiological Design Issues

3.10.3.1 Groundwater and Surface-water Protection

The production of potentially mobile isotopes such as tritium (*H) and sodium-22 (*2Na) is
an unavoidable consequence of high-energy particle collisions with nuclei. Since the primary
transport line is located in the glacial till, with no direct connection to the aquifer, all
radionuclides produced in the soil surrounding the enclosure will have to migrate down
through the soil layers to reach the aquifer. These seepage velocities, for the layers in the
glacial till, are very small and the concentrations of the radionuclides are reduced by 5 to 7
orders of magnitude.

For the rest of the beam line, from the primary Target Hall to the end of Absorber Hall,
there will be sufficient shielding and water impermeable layers to render the concentration
of the radionuclides of interest, accumulated in the soil over 30 years, to be less than the
current standard detection limits. The current accepted detection limits are 1 pCi/ml for
tritium and 0.04 pCi/ml for sodium-22.
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3.10.3.2 Tritium Mitigation (WBS 130.02.03.10)

Tritiated water molecules (e.g. HTO) are highly mobile, especially in humid air, and can
create significant concentrations in drain waters that are then collected in the pumping
processes that keep the beam line areas dry. These basic processes, namely tritium production
and migration, show that strategies to avoid unnecessary effluent will rely on isolating the
materials in which the tritium is produced from water, and in the dehumidification of air
in contact with these materials, together with subsequent collection and evaporation of the
tritiated condensate. Additionally,

1. There will be barrier material installed between the decay pipe concrete and the soil
that is largely impervious to water. In this way the decay pipe concrete (in which
tritium is created during operations) will be held at a low saturation. Numerical studies
using the NuMI system indicate that if shielding concrete is unsaturated, the mobility
of created tritium is low [33].

2. The profile of the decay pipe shielding is such that water collection from the sur-
rounding soil is facilitated. The lowest point of the system and its corresponding drain
piping are easily accessed from Absorber Hall. This makes the operational design of a
sampling and monitoring program straightforward, and allows for maintenance of the
drainage system.

3.10.3.3 RAW Systems

The cooling water for the baffle, target, horns and the absorber will be highly activated after
a short time of operation. The prompt dose rates from the RAW (RadioActive Water) skids
belonging to these devices will be high and in addition to the short lived radionuclides, large
concentrations of the tritium will build up in these systems. Shielding and cool-down times
will be used to reduce the dose from these systems. Automated top off and top up with
fresh water will be used to keep the tritium concentrations at manageable levels. Alarms and
containment systems will be used to prevent spills and contamination of the soil and surface
waters. Water from these systems will be disposed of as low level radioactive waste.

3.10.3.4 Activated Air

High levels of radioactive air will be produced in the target chase, decay pipe and Absorber
Hall. The air to the chase and decay pipe is part of a closed, isolated loop. The two separate
streams of air that feed the target chase and the decay pipe (Section 3.6) combine on return
and then are routed to the air handling room. In the air handling room, this air is chilled
and dehumidified before returning to the decay pipe and the target chase. The air handling
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room structure and the doors are designed to be air-tight. A few percent of the target chase
air leaks into the Target Hall, where it is combined with the Absorber Hall air, dehumidified
and sent to the NuMI air exhaust stack EAV2. The transit time from LBNE Target Hall to
EAV2 is several hours, which is sufficient time to allow the airborne radionuclides to decay by
several orders of magnitude. The current laboratory radioactive air emissions permit allows
the annual exposure of a member of public offsite to the radioactive air emissions, from all
sources to be less than 0.1 mrem. It is the goal of the LBNE design is have the air emissions
to contribute to less than 30%-50% of this limit which allows for the emissions from other
accelerators and beam lines at the laboratory.

3.10.3.5 Outside Prompt Dose

There are two ways where the prompt dose rates may reach outside the facility: (1) direct
attenuated radiation outside the shielding and (2) skyshine, which is radiation, primarily
neutrons, due to back scattering from air. FRCM Article 1104 [29] describes the regulatory
requirements/limits regarding the maximum annual allowable dose to the public. The LBNE
primary beam transport line, Target Hall and the decay pipe can contribute to outdoor
doses. Based on the latest MARS calculations [34,35] both the annual direct and skyshine
doses are calculated for both offsite and onsite locations. Direct accidental muon dose at the
apex of the transport line is also included in the offsite dose.

3.10.3.6 Offsite Dose

To allow operations of other experiments, beam-lines and accelerators, the offsite goal for
LBNE is set at 1+1 mrem in a year, from all radiation sources generated by this beam-
line. The total offsite dose, at the nearest site boundary, due to both direct and skyshine is
estimated to be 1.03 mrem in a year.

3.10.3.7 Onsite Dose

Wilson Hall is the publicly occupied building closest to the LBNE beamline. Both the max-
imum direct and skyshine annual dose to the occupants of the Wilson Hall has been calcu-
lated.The total annual dose, at Wilson Hall, due to both direct and skyshine is estimated to
be 0.06 mrem. Doses for other locations onsite, further away, will be less.
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3.10.3.8 Residual Radiation

Based on the past experience and the difficulty of component replacement with the steep
grades (~10%) of the LBNE primary beam enclosures, the beam loss and beam control
devices would be employed to keep the residual radiation inside the beam line to no more
than 50 mrem/hr on contact. This allows for repair or replacement of the beam line elements
with little programmatic impact and keeping the dose to the workers ALARA.

There are other beam line devices, such as targets, horns, cooling panels or modules that are
exposed to high levels of beam sprays and are expected to become highly radioactive. These
devices may need to be repaired or replaced. The shielding of the work/repair cell used for
these devices is designed such that for a 1000 R/hr object, the dose rate outside the cell is
less than 1 mrem/hr. The shielding of the containers used for the over the road transport of
such devices will be such that the dose rate outside the containers is less than 100 mrem/hr
at one foot.

3.11 Remote Handling Equipment (WBS 130.02.03.11)

3.11.1 Introduction

Technical components installed in the Target Hall areas are subjected to intense radiation
from the primary or secondary beam. The level of irradiation in some LBNE environments
will reach levels that are unprecedented at Fermilab. These radiation levels will be too high
for workers near such components. The failure of some of the technical components (such
as target or horns) is likely over the lifetime of the LBNE experiment. Therefore remotely
operated removal and handling systems are an integral part of the Target Hall design. Because
the remote handling systems are integrated into the infrastructure of the Target Hall and
cannot be upgraded after irradiating the Target Hall areas, they must be designed to be
sufficient for 2.3-MW beam power.

3.11.2 Design Considerations

Components to be handled, serviced and/or stored range in size (from 0.20 m? to 26 m?),
range in weight (from 10 kg to 30,000 kg) and range in estimated dose rate (from 5 R /hr to
8,000 R/hr on contact), as described in the Remote Handling Component Lists [36]. Shielding
requirements for work cells and storage areas have been determined to be 3 ft of concrete
or 11 in of steel to reduce dose rates to workers to below 5 mrem/hr at 1 ft. Storage and
work cell areas must have redundant sump systems with emergency back-up power systems
to mitigate contamination of in-flow water by radioactive particulate from serviced and/or
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stored components. Steel casks used to transport radioactive components will be sized to
reduce dose rates to workers to below 5 mrem/hr at 1 ft where possible (limited by the crane
capacity of 50 tons). Where not possible, it is expected that casks should be of sufficient
thickness (4-in wall thickness) to allow brief hands-on access by radiation workers (300-500
mrem/hr at 1 ft maximum).

The design is based upon a conceptual design study performed by the Remote Systems
Group at Oak Ridge National Laboratory. The final report of this study is available [37].
The results of that study are reflected in the following sections.

3.11.3 Reference Design

The LBNE remote-systems reference design includes equipment and systems in three func-
tional locations. These are the Target Hall, the Target Service Building at LBNE 20 and
the underground Absorber Hall. Along with shielded, remote-capable work areas, each of
these three locations will have the variety of equipment, lifting fixtures and vision systems
(cameras, lead glass, etc.) required to carry out needed operations. In addition, due to the
current prediction of target lifetime (Section 3.3), a specialized, efficient system to replace
the target in situ is specifically addressed in the reference design.

3.11.3.1 Target Hall Remote-Handling Facilities

The Target Hall contains the components for generating neutrinos and focusing them toward
the near and far detectors. The beamline component arrangement is shown in Figure 3-46.
The remote handling of components in the Target Hall chase will be accomplished with
long-reach tools, a bridge crane and a shielded work cell. The high levels of radioactivity
within the Target Hall while running beam restricts access to facility shut downs after a
short cool-down period. The conceptual design closely resembles the layout for the NuMI
Target Hall. Since this layout eliminates the possibility for personnel to access any portion of
the Target Hall during facility operation, it will require a separate maintenance cell located
adjacent to the Target Hall at the morgue and laydown area as shown in Figure 3-47. The
Target Hall work cell would be used primarily for horn maintenance, but provisions could
be included for removal of targets from Horn 1 should the in-chase target-removal operation
encounter problems. The target-replacement concept is treated separately.

The main hallway for transport of equipment shielding, and components is located at the
downstream portion of the Target Hall and connects to the Target Service Building (floors
of both Target Hall and Morgue/Maintenance areas of the Service Building are at the same
elevation). It is through this hallway that radioactive components must pass to get from the
Target Hall to the maintenance and morgue (short-term storage) areas. Since most of the
Target Service Building is planned to be occupiable with beam on, a thick shield door/plug
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Figure 3-46: LBNE beamline elevation section
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Figure 3-47: Target Service Building Plan View

must be provided to shield the Service side from the Target Hall side. In addition, the
air volume of the Target Hall and the air volume of the Target Service Building must be
separated to avoid radioactive-air contamination of the Target Service Building. The shield
door/plug will incorporate an air seal to achieve this air-volume separation. This Target Hall
shield door is included in the scope of the remote systems WBS and is discussed further in
the Target Service Building design description.

The Target Hall remote operations plan incorporates two hot storage racks in the Target
Hall, designed to provide short- or long-term storage for Horn Module “T-blocks” during
component replacement activities and of a failed horn along with its attached module. The
hot storage can also provide temporary storage of other components that the Target Service
Building cannot accept at the time of removal from the chase. The hot-storage rack is
configured as a pit with carriage mounts similar to the carriage mounts that exist in the
chase. It is located in the Target Hall floor next to the decay pipe with a removable shielding
cover. Space for two pits is recommended so that temporary storage is still available should
one of the pits be filled with a failed horn module too large to be stored in the Target
Service Building. The hot-storage rack pit depth will allow storage of the tallest module
with component attached. One should note that without the hot storage, there is no place
to store a failed module outside of the work cell.

It is assumed that Target Service Building storage cannot accommodate a failed horn module.
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Figure 3-48: Target Hall with work cell using long-reach tools for remote handling

As these items are relatively simple and have no active pieces, they are assumed to be life-of-
facility items. However, provisions should be made to provide long-term storage for at least
one horn module, and a logical place for this storage is in the Target Hall. The storage could
be used for a failed horn module or the temporary storage of a module with an attached
horn.

The work cell and hot-storage rack are located at the downstream end of the Target Hall
over the upstream end of the decay pipe. This maximizes the crane hook height available
for handling tall components, such as the horns. The work cell is primarily used to remotely
remove a failed horn from an activated module and attach a new horn. The rest of the remote
handling is expected to be completed in the Target Service Building, with the exception of
the target, which is intended to be replaced in the chase.

The chase is covered with shielding composed of steel, marble and borated polyethylene.
The borated polyethylene functions as a neutron shield. The marble functions as a residual
radiation shield to help reduce the dose to workers during beam-off access. The space between
the chase and the work cell will be used as set-down space for equipment and shielding. This
space is sized to hold all the shield blocks removed to access any component. The replacement
of a horn or target is likely to require the greatest number of shield blocks to be removed. One
should note that at this point in the conceptual design, Horn 1 with the module attached
is the tallest item moved during operation. The shield blocks cannot be stacked so high as
to block access of the horn to the work cell. In addition, this space also has recessed rails in
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the floor for a translating cart that rolls out of the work cell. It is not expected that shield
blocks from the chase will be occupying the set-down space while the cart needs to be rolled
out of the work cell, but if this situation arises, additional set-down space is available over
the hot storage pits.

Support systems for the Target Hall remote handling operations (video monitoring, bridge
crane and remote handling control room) are well understood and should remain consistent
as the preliminary design of the Target Hall develops. See Figure 3-49.

Removable Shield Blocks I

Window Workstation I

Lead Brick
Shield Window

Sliding shield Door I

Recessed Roller Track I

Figure 3—49: Target Hall work cell conceptual design

Similar to the NuMI work cell design, the Target Hall work cell conceptual design uses three
shield walls fit together into a “U”-shape with a sliding shield door on the side facing the
upstream end of the Target Hall. The door allows a horn module with horn attached to
enter into the cell. The sliding shield door is fabricated from steel with a thickness of 11
in. The door translates using a v-groove track and multiple v-groove rollers along with an
additional set of rollers at the top of the door to prevent door tipping. The shield door
is moved by a power screw driven by an electric motor located outside the cell, which is
similar to what has proven successful with NuMI. Proper controls must be added to allow
the shield door to be remotely operated via the control room. The top of the work cell is
covered with removable shield blocks that fit around the top of the module. The design of
this cell minimizes construction cost while maintaining all required capability for completing
a horn replacement operation as well as supplying a backup location for target replacements
should the in-chase replacement fail. This cell is approximately 28-ft long, 15-ft wide and
20-ft tall (excluding the personnel safety railing). On the bottom of the cell is a translating
cart. The cart rails extend out of the cell under the shield door, allowing the cart to roll out
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from under the removable shield blocks where the bridge crane can access. Failed horns are
removed from the cart and transported using the bridge crane to a shield cask, and a new
horn is placed onto the translating cart to slide under the module for installation.

The work cell also features one lead glass window and telemanipulator station (2 manipula-
tors). This station allows for repair of components and modules. It will be the only facility
for repairing radioactive modules in the entire Fermilab site. The station is also envisioned
to be necessary to exchange targets should there be problems with the in-chase replacement
procedure. A lead glass block window, similar to that in the NuMI work cell, will be utilized
in the downstream wall to allow alignment activities (also similar to NuMI) as needed.

Before the horn replacement operation begins, the new horn and top-loading shield cask
must be placed in the Target Hall, and the floor in front of the cell is covered with vinyl-clad
fabric or similar material to contain potential contamination. With the floor protected, the
shield cask is placed on the vinyl to the side of the recessed tracks. The top loading shield
cask is designed to provide maximum shielding while maintaining a total loaded weight under
50 tons, the capacity of the Target Service Building and Target Hall bridge cranes. The top
loading shield cask comprises a shield container and shield lid. The shield lid is removed and
placed next to the shield container.

With the cell prepared, the module with failed horn attached can be removed from the
chase. The borated polyethylene shielding about the failed horn is removed. The utilities
connected to the failed horn are disconnected by hand or using long-reach tools. The marble
and steel module shielding are remotely removed from the module. Multiple top shield blocks
are removed from the cell using the bridge crane. Then the sliding shield door is remotely
opened from the control room. The bridge crane remotely lifts the module and horn and
transports them to the cell, placing the module on alignment feet located on corbels inside
the cell. The marble and steel shielding are returned to the module inside the cell. Then top
shielding can be placed around the module, the shield door is closed and the shielding above
the chase is returned.

After all the shielding is properly returned, personnel access to the Target Hall can be
granted, and the failed horn can be removed from the module. This is accomplished by
locating the translating cart under the failed horn in the cell and then elevating the platform
until the horn’s weight is fully supported. Using a long-reach tool through openings in the
shielding, the connections between the failed horn and module are released, similar what has
proven successful with NuMI. With the horn disconnected from the module, the elevating
platform is lowered. With personnel out of the Target Hall, the sliding shield door is remotely
opened and the translating cart is rolled out with the failed horn on the elevating platform.
The bridge crane is used to pick up the failed horn and place it into the shield cask, and the
shield cask is capped with the shield lid.

The replacement horn is transported onto the elevating platform on the translating cart.
The translating cart is remotely rolled back into the cell and the sliding shield door is closed.
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The shield cask with the failed horn can be transported to the Target Service Building by
rolling on rails through the connection hallway in preparation to place the failed horn in the
morgue. With the failed horn out of the Target Hall, personnel can safely access the work
cell and use long-reach tools to connect the replacement horn to the module. The module
and replacement horn are now ready to be returned to the chase and personnel must leave
the Target Hall. The shielding above the chase and work cell are removed along with the
marble and steel shielding in the module. Then the sliding shield door is opened. The bridge
crane transports the module with replacement horn to the chase, and the marble and steel
shielding can be returned.

The cell’s removable shield blocks are then returned, and the shield door is shut. With all
the shielding in place, personnel access is allowed. The technicians can enter the Target Hall
and connect the horn utilities by hand or using a long-reach tool. Once the utilities are
connected, the horn’s alignment can be checked and adjusted if needed. Then the borated
polyethylene shielding above the horn can be returned. With all the shielding in place and
the horn functioning properly, the facility can return to operation.

The work cell conceptual design provides a basic method for horn replacement while also
providing a backup for target replacement if the in-chase system fails. This concept is not
capable of quickly replacing the horn or target if the situation arises. However, this concept’s
minimal size and limited use of expensive equipment results in a very cost-effective solution.

The specifications for a remotely operated crane can be driven by either regulatory require-
ments or operational or mission requirements. Facility safety assessments will determine
issues such as whether airborne contaminants are a concern if a crane failure were to occur,
or whether significant radiation exposures to personnel or the public could result. These types
of situations might cause the crane to be considered to be a Credited Engineered Control,
which would impose higher design and operational standards. If that type of environment
or risk is not applicable, then operational or mission requirements could also impose these
higher crane standards. This would be the case if the risk to the Project were such that if
a load was dropped or a crane failure occurred with a suspended radioactive load, then the
consequences would be extremely severe in terms of personnel safety or recovery time and
expense.

In general, cranes used in radiation environments have features that are driven by require-
ments in one or more of these areas:

1. Being able to support and hold a load during and after a defined seismic event
2. Having dual load paths and redundant mechanisms to ensure loads cannot fall

3. Having features that allow recovery from a crane failure by being able to manually
lower a load and move the crane to a safe area for repair
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Table 3—-11: Target Hall crane characteristics.

Feature Value or Description

Capacity 50 tons in a true vertical lift configuration

Lift 50 ft

Speed Creep modes for all axes of travel

Reeving Double reeved, single-failure-proof with provisions to pre-
vent "two-blocking"

Radiation Environment Total Absorbed Dose: 10* rads - Maximum Dose Rate: 102
rads/hr

Hook Rotate Capability Continuous

Hook Supported by two independent drive systems

Auxiliary Hoist 5T capacity, 50ft lift, no powered hook rotate

Brakes Shall restrain all loads without slip or overtravel

Electronics All electronics, including axis drive amplifiers, control cir-
cuits, and memory devices shall be located outside the Tar-
get Hall

Load Sensing with Overload | Capability required

Alarm/Interlock

Cable Slack Detector Capability required

Video Cameras (by Others) | Mounts and cable accommodation required

Lights (by Crane Vendor) Mounted on bridges

Variable-speed Control Local pendant and wired remote from control room

Recoverability Features Custom redundant drives and/or manual winch for bridge
recovery

For LBNE, the use of the crane to lift a radioactive load will occur only after facility start-
up has begun. After that point, crane usage will be intermittent, with potentially weeks or
months between uses. With that type of usage, the probability of a seismic event occurring
while holding a load becomes extremely small, so from this standpoint a fail-proof (ASME
NOG-1) crane is not considered necessary. However, when dealing with unshielded radioactive
loads, the incorporation of redundant emergency drive systems is desired to enable putting
unshielded radioactive loads in a safe condition in the case of a crane drive failure. In addition,
some custom provisions to prevent “two-blocking” and removing the crane electronics from
the Target Hall (to avoid exposure to beam-on conditions) are recommended. These features
and other crane specifications are listed in Table 3-11.

As a means of increasing facility efficiency and overall availability, it is recommended that
a control room be set up in the personnel-accessible area adjacent to the Target Hall. The
control room will provide operators an environment conducive to carrying out all remote
operations required in the Target Hall. In addition, during beam-on operations, it could
provide system monitoring functions if desired.
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The size and shape of the remote handling control room is dependent upon the facility in
which it is located, although an approximate footprint is 20 ft x 20 ft. It is recommended
that the control room have a raised panel floor and adjustable lighting suitable for computer
rooms.

With no personnel allowed in the Target Hall during most of the maintenance operations, a
remote viewing system is essential. Rather than set up a portable system for each operation,
the facility should be designed with this capability incorporated. The system would consist of
a video control center located in the remote handling control room that can be accessed with
the beam on. The system would allow remote operation of cameras and allow the display
of any camera image on one or multiple video monitors. Recording of video images is an
additional capability that can be considered for archival purposes or to serve as training
aids.

CCD cameras have a limited radiation tolerance, approximately 103 rads total integrated
energy, and if it weren’t for the neutron radiation could potentially be left in the Target Hall
during beam-on. However, the neutron exposure would render the cameras inoperable, so
during remote operation, the cameras will be removed from the Target Hall and placed in a
protected area. Given the relatively low background radiation levels expected in the Target
Hall during maintenance operations, the high cost (>$60,000 each) of radiation hardened
tube cameras is not justified, so the CCD cameras will be considered disposable.

Having audio feedback is beneficial to operators performing remote operations, so a minimal
audio system is also recommended and is part of the reference design. If communication
is required between the control room and the Target Hall during beam-off or construction
operations, an operator communications capability can also be included.

3.11.3.2 Target Service Building Remote Handling Facilities

The Morgue and Maintenance area of the Target Service Building at LBNE 20 is an area for
short-term storage of spent components. In addition, it will serve as a maintenance area for
in-beam components. These facilities are described in this section from the perspective of
remote handling activities and equipment that will occupy this area. The building, including
the cast-in-place concrete shielding for the morgue and maintenance cell, will be provided
by Conventional Facilities (see Volume 5 of this CDR for construction details).

The Target Service Building will be constructed with thick concrete walls sized to reduce the
dose rate external to the building (i.e., the residual dose rate from radioactive components

being serviced/stored inside) to acceptable limits. Some pertinent characteristics of this
facility include:

e Integrated truck bay for surface-level loading/unloading
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e Overhead bridge crane accessing both a truck bay and morgue/maintneance areas
e Shielded storage and repair areas for activated components, referred to as the morgue

e Maintenance cell to allow repair or reconfiguration of window, baffle, target and horn
components (not activated modules)

Figure 3-47 provides a plan view of the proposed Target Service Building at LBNE-20.
It is a dual-level facility with a ground-level truck bay of approximately 1,500 ft?and an
elevated morgue maintenance level of approximately 14,000 ft2. From a radiation protection
perspective, the truck bay is expected to be open access for personnel, while the morgue will
be limited access. Fach level is covered with the same 50-ton overhead bridge crane. The
Target Hall is connected through a large hallway and a labyrinth at the upstream end. As
the Target Hall ventilation system must be separated from the Target Service Building, a
sealed shield door/plug in this connection hallway is required during beam-on operations.
A control room is provided in the service room areas to allow personnel a shielded location
from which to control the morgue and Target Hall cranes during remote operations.

It is assumed that the morgue will be a radiation buffer area, which requires that radiation
levels in personnel-accessible areas are less than 5 mR/hr. A calculation was made by Fermi-
lab to determine the thickness required to reduce the radiation from an assumed unshielded
dose rate of 1,100 R/hr to a shielded rate of 5 mR /hr. The result showed that 3 ft of concrete
or 11 in of steel will be needed between the component and personnel in the facility or to the
exterior of the building, if the morgue were constructed above ground. For the below-ground
morgue concept, exterior wall thicknesses will be determined by civil construction rather
than radiation protection requirements.

Groundwater activation is not a concern for components being handled at the Target Service
Building because they will not have enough energy to activate the water. However, surface
water contamination due to collection of activated dust and loose particles in a flood scenario
will be a concern, and the morgue level will require a redundant sump system and back-up
power generator.

The Target Service Building concept was configured to provide two years of storage space
of spent components with the expectation that radioactive components could be moved to
another longer term storage location during that time. If the morgue storage requirements
increase (due to shorter than assumed component lifetimes), the building could be expanded
to allow for more storage capacity in the future. The expected storage requirements for the
morgue is shown in Table 3-12 Shielding requirements will be provided by estimated residual
activity which will be based on 2.3-MW operations.

Because the horns are the largest components (with Horn 2 being somewhat larger than
Horn 1), side-load storage cells were designed to accommodate one Horn 2. For the two-year

storage space requirement, a total of six cells were allocated to the facility concept. It should
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Table 3—-12: Morgue storage requirements.

Component Replacement Fre- | Storage Quantity | Replacement Storage Quantity
quency at 708 | at 708 kW, 2 yrs | Frequency at 2.3 | at 2.3 MW, 10
KW, #/yr MW, #/yr yrs

Proton Window | 0.2 0.4 0.5 5

Baffle 0.2 0.4 0.5 5

Target 1.5 3 5 25

Horn 1 0.5 1 0.5 5

Horn 2 0.5 1 0.5 5

be noted that the smaller size of baffles, windows, and targets may allow storage of multiple
small components in a single cell. This will increase the storage capacity of the Morgue.

Spent components would be transported from the Target Hall to the Morgue/Maintenance
area of the Target Service Building in a shielded steel transport cask. The cask thickness
would be determined by crane capacity in the Target Service Building (50 ton) rather than
the thickness required to reduce dose rates to a level that allows long-term direct human
contact with the container. For horns, an estimated cask thickness is 4 in. Because hands-
on contact may be limited, the casks must be able to be remotely loaded and unloaded.
The casks and morgue cells will be side loaded, enabling the radioactive component to be
transferred from one to the other largely under shielding. For NuMI and NOvA components,
a system that achieves this has been already designed and used in operation.

Figure 3-50 shows a picture of the morgue/cask transfer system in place at C-0 Remote Han-
dling Facility. The component in the cask is supported by a rolling cart and pushed/pulled
by a serapid chain mechanism mounted to the back of the cask. Temporary shielding is set
around the gap between the cask and the morgue when the morgue and cask doors are
removed.

The cask and morgue doors are designed to be remotely operated using the building crane,
as is the temporary shielding. The area above the morgue cells may be used for storage or
for storage cell upgrade (to provide an additional 6 cells in a second layer). The above floor
design reduces the possibility of water contamination issues due to flooding.

To separate the air volumes of the Target Hall and the Target Service Building, a Target Hall
connecting hallway shield door/plug and air seal must be constructed. The door is expected
to consist of a steel or concrete plug mounted on rails to allow motorized movement. The
exterior side of the door/plug will be lined with galvanized steel sheet to form the air barrier
The air seal at the edges of this barrier is conceived to be either double O-rings with toggle
clamps or a double inflatable air diaphragm with passive clamps. An air monitoring station
to monitor the air activation on the Target Hall side of the door will provide information
needed prior to granting removal of the cover.
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Figure 3-50: Photo of cask-to-morgue cell transfer system used at C-0 Remote Handling Facility
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The conceptual design of the Target Service Building includes a shielded maintenance cell.
The primary purposes of this cell are to exchange spent targets from the target handler (see
section 3.11.3.4) and allow repair/autopsy of failed components. All module maintenance
will be performed in the Target Hall work cell.

The maintenance cell is shown in Figure 3-51 as an alcove protruding from the morgue area
of the facility. This layout provided maximum usable floor space in the main area of the
morgue. It is equipped with an in-cell overhead bridge crane and multiple workstations. A
remotely operated sliding door allows unattended equipment access to the cell via a rail
system similar to that of the Target Hall work cell and morgue cells. The maintenance cell
will allow both remote and hands-on operations to be performed, assuming radiation levels
permit entry. Local shielding is provided by reconfigurable recycled steel blocks.

The maintenance cell was positioned such that the sliding door is at the extent of the morgue
crane coverage to allow straightforward installation of this door. Because of the desire to
minimize overall facility height, there is no section of the maintenance cell that provides
overlapping crane coverage. Because of this, a powered cart is provided that translates com-
ponents into and out of the cell. Or the same chain mechanism utilized by the casks to
morgue transfer may be used here as well. This arrangement will also make installation of
the in-cell crane more difficult as well as its removal should off-site repairs be required.

—
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Figure 3-51: Target Service Building maintenance cell layout

There will be two separate cranes in the Target Service Building at LBNE-20: one each in
the truck bay and the morgue (50 tons) and one in the maintenance cell (15 tons). The
truck bay/morgue crane will provide similar functionality as the Target Hall crane, being
used to remotely lift items coming from the Target Hall connection hallway and transport
them into the maintenance cell for repair or dismantlement. It will also allow items to be
remotely placed into the morgue storage area after cask transfer operations are performed
outside the maintenance cell. However, unlike the Target Hall crane, the vast majority of
radioactive component lifts will be done in a shielded configuration (side-load casks) that will
allow at least brief hands-on access to the crane for recovery purposes. Therefore it should
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be specified like the Target Hall crane, but without the recovery features (redundant drives).
In addition, neutron radiation will not be an issue in the morgue, so the electronics on the
morgue crane can be installed on the crane itself rather than in a remote location.

The crane for the maintenance cell will also be used for lifting activated, unshielded com-
ponents on an infrequent basis. As with the morgue crane, radiation dose should not be a
cost driver on this crane because the cell will not be used for long-term storage of activated
components. The maintenance cell crane should have some recoverability features in case a
failure occurs, but single-failure-proof design is not required. Since it will be remotely op-
erated via pendant outside the cell, variable-speed functionality will be required along with
hook rotate. On-board remote viewing will be needed because much of the cell will not be
visible from the viewing windows.

Although most operations in the morgue area of the Target Service Building will be shielded,
due to crane capacity limitations and gaps, the shielding may not be adequate to enable long
hands-on access. Therfore it will be necessary to remotely operate the crane. A Target Service
Building control room is recommended, which would provide operators a designated room
with remote viewing capabilities along with crane control. This control room is located in the
truck bay of the Target Service Building both for its convenience in personnel accessibility
and its proximity to the end of the morgue area crane rails, which should simplify the required
cabling. A shield window will be installed that allows direct viewing of the Target Hall and
into the connecting hallway.

The Target Service Building video system will be similar to the Target Hall video system
in that the morgue area crane bridge and storage area walls will be outfitted with cameras
adequate to allow remote transport of items from the Target Hall to either the maintenance
cell or the morgue storage area. As was the case in the Target Hall, radiation levels will
permit the use of off-the-shelf CCD cameras.

3.11.3.3 Absorber Hall Remote Handling Facilities

The Absorber Hall remote handling facilities are similar in concept to those for the Target
Hall in that they will include a bridge crane, cask system and long-reach tools to enable the
replacement of the hadron monitor upstream of the hadron absorber. However, unlike in the
Target Hall, replacement of components will not require a work cell and all hadron monitor
replacement crane operations are planned to incorporate shielding that allows for some min-
imal hands-on access. In addition to hadron monitors, water-cooled absorber modules and
steel shielding may fail, and some provisions must be made to allow replacement. Although
the absorber components are designed to last the lifetime of the facility and will include re-
dundant water-cooling lines, the consequences of complete failure are significant. Therefore,
provisions will be made in the design of the Absorber Hall components and shielding to allow
future replacement. However, because of the low probability of complete failure, design and
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construction of remote handling equipment for absorber modules and water-cooled shielding
will not be included in the LBNE project. If complete failure occurs during operation, a long
downtime (6 months to 1 year) would then be required to design, build, develop procedures
and safely replace the failed component(s).

The conceptual design of the Absorber Hall is shown in Figure 3-37. The hadron monitor
and the absorber modules are located under steel and concrete shielding blocks. The hadron
monitor is the furthest upstream component in the absorber assembly. Directly to the beam-
right of the absorber assembly is an empty, shielded pit volume called the morgue. This
morgue has been designed to accept three hadron monitors or absorber modules. In order
to replace a hadron monitor, first, with shielding in place, utilities to the component must
be disconnected by hand at the top of the absorber pile. After disconnecting utilities, using
the crane and appropriate lifting fixtures, the top layer of shielding blocks are removed as
necessary to uncover the hadron monitor shielding module. Although this step can be done
remotely, it is expected that dose rates will be low enough (<300 mrem/hr) to allow limited
hands-on access, if necessary. Next, a special open-top cask (called a “castle”) is placed over
the hadron monitor module. On the side of the castle, a special cask and monitor exchange
system will be installed and readied for removing the spent hadron monitor (see Figure 3-52).
The hadron monitor module is then drawn upward into the castle using the crane (during
this step the monitor gas and signal lines are wound into a spool located within the cask.
Once the hadron monitor is level with the side cask, the monitor is pulled from the castle
into the side cask using a mechanism very similar to the one currently used for the NuMI
hadron monitor exchange. Then the shutter doors on the side cask and castle can be closed
and the cask containing the spent hadron monitor can be moved to a storage location (the
side morgue) or out of the Absorber Hall as appropriate. The new monitor is installed in
the reverse order and the top layer of shielding blocks is replaced. Finally, after a system
check-out procedure, utilities can be re-connected and operation can be resumed.

There are no plans within the Project to provide support for removal of radioactive items
from the Absorber Hall morgue to the surface. However, nothing in the Project plan pre-
cludes doing so in the future should it be necessary. Shielded casks could be built to shield
radioactive components during transport, and the Absorber Hall bridge crane could be used
to load and unload those casks.

The Absorber Hall bridge crane has a very similar function as the Target Hall bridge crane.
This crane is actually located in the near-surface building (LBNE-30) above the Absorber
Hall itself. The use of the crane to lift a radioactive load will occur only after facility start-
up has begun. After that point, crane usage will be intermittent, with potentially weeks or
months between uses. With that type of usage, the probability of a seismic event occurring
while holding a load becomes extremely small, so from this standpoint a NOG-1 crane is
not considered necessary. In addition, because the hadron monitor exchange system incorpo-
rates shielding casks (castle) at every step, recovery systems in case of crane failure are not
necessary. A standard, industrial 30 ton bridge crane (with provisions to remove electronics
from the Absorber Hall during beam operation) is sufficient. In addition, since true remote
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Figure 3-52: Absorber Hall beam view showing hadron-monitor replacement concept
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operations using the crane are not planned for hadron monitor exchange, a control room for
the Absorber Hall is not required.

The Absorber Hall video system will be a scaled down version of the Target Hall video system.
Without a control room and limited remote handling needs, individual, re-locatable cameras
and a portable video monitor cart similar to what NuMI uses at C-0 Remote Handling
Facility and in the NuMI Target Hall should be sufficient.

3.11.3.4 Target Replacement Remote Handling System

Remote Systems equipment will primarily consist of master-slave manipulators, long-reach
tools and remotely operated below-the-hook lifting fixtures. However, in order to enable rapid
replacement of targets (desired due to the possible short lifetime of two to four months for
targets at 2 MW beam power), a specialized system to replace the target will be designed.
The system will speed replacement times by enabling extraction of the used target and
insertion of the new target in situ in the target chase. This avoids the lengthy process of
removing Horn 1 and its associated module and shielding in order to replace the target. This
system will be stored, prepped and maintained in the Target Service Building. It is hoped
that this system will enable target change-out times of less than three shifts (not including
cool-down time).

Much of this portion of the CDR is based upon a conceptual design study performed by the
Remote Systems Group at Oak Ridge National Laboratory. The final report of this study
is referenced [38] and the applicable specifications and requirements recommended by that
study are included in this section.

The target replacement remote handling system utilizes a central handling frame unit, shown
in Figure 3-53. This device is lowered into the chase and roughly located (within 0.25 inch) in
front of the Horn 1/target assembly by using a chase insertion frame (see Figure 3-54). When
rough alignment is achieved, the handling frame uses a slide assembly and commercially
available tooling mounts (pneumatically activated) to mount the target handler assembly to
the Horn 1/target front mounting plate. Compliance is achieved via air-bag mounts under
the slide assembly. The target handler assembly then utilizes a second slide assembly to move
into position with the target mount plate and is gripped using the commercially available
tooling mounts. After electrically operated wrenches release the three target mounting bolts,
the target handler slide with the target attached can be extracted back into the handling
frame unit (Figure 3-55). After disconnecting and retracting the alignment slide, the frame
with failed target can be pulled out of the chase frame and the handling frame, and the
failed target can be placed in a shielded cask for transport to the Target Service Building
at LBNE-20. Using a second, identical handling frame already fitted with a new target, the
process can be reversed to install the new target into Horn 1.
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80/20 Frame

Roller balls to slide down the 4"
angles in the Chase Frame

Figure 3-53: Target Handling frame concept

Figure 3-54: Target replacement system in the chase
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Upper Slide Assomibly

Figure 3-55: Target handling frame extracting failed target from Horn 1

This system allows the new target to be mounted into the handler frame in the Target
Service Building before the access for replacement (while running beam). It can be aligned
and go through dry runs of installing into a mock Horn 1 as well to ensure quick and accurate
replacement activities. Likewise, the failed target can be removed from the handling frame
in the Target Service Building (while running beam) and placed into the morgue storage
area without interfering with beam operation.

The system will require vision systems, long-reach tools (for disconnecting utility and in-
strumentation lines), and quite a few mechanical sub-systems. A prototype target handling
system will be built to help guide detailed design.

3.12 Modeling (WBS 130.02.03.12)

3.12.1 Introduction

This section describes the simulation of the neutrino beam and its effects on nearby materials
using software models. The simulations use the MARS package, which is well documented
and benchmarked [15] [39]. The MARS model of the reference design will describe the target,
horns, decay pipe and absorber, as well as all of the shielding. In particular, MARS will be
used for estimating:
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e Beam-energy deposition in components, required for engineering considerations and
estimating cooling capacities

Prompt (beam-on) dose rates within halls outside of shields

Residual dose rates from components within or outside shielding

Radionuclide production in components, shielding and rock

3.12.2 Design Considerations

The level of detail in the model will follow the reference design as it evolves. The model
already provides a basis for estimating the total thickness of shielding needed. Later, for
example, as the block size and stacking pattern become set in the design, these details will
be incorporated into the model. Thus, the effect of voids or cracks, which are small in a
good design, will be studied at a later time. An estimate for the locations of excavated rock
boundaries is needed for estimating tritium production and groundwater concentrations.

The composition of materials used in the MARS model needs to match that of the design
materials to the known accuracy. The atomic mass fractions are usually sufficient for the
simulations. Items to be modeled include rock, shielding materials and the materials incor-
porated into technical components. Components present in an engineering design or plan
whose effect is negligible, e.g., bolts, will not be included.

3.12.3 Reference Design

A realistic MARS model has been built for the LBNE target, horns, target station and its
shielding, decay pipe and tunnel shielding, and the hadron-absorber system. In the model
as in the conceptual design, the proton beam is tilted down by 101 mrad, and the 25-m
target station and decay channel follow this tilt while the hadron-absorber system is arranged
horizontally. The hadron-absorber system includes an aluminum mask that protects the water
cooling pipes, a 2.4-m long aluminum core followed by a 2.7-m long iron core surrounded
massive iron shielding in a concrete shell, all in an 18-m long service building. Horn magnetic
fields and all details of geometry and materials distributions are included in the model.

In the reference model, a 120-GeV proton beam hits a 0.96-m long cylindrical graphite target
at an intensity of 1.6 x 10'* protons per pulse. A 60-GeV case is also being considered. We
model in great detail both 708-kW and 2.3-MW normal operation (1.33-s repetition rate,
4.9 x 10'3 and 1.6 x 10" sec™!, respectively) as well as an accident scenario. The latter is a
3.07-MJ beam accident (“target destroyed”), in which a proton beam interacts with 1-atm
air (or helium) in the decay pipe and hits the absorber. Substantial modeling efforts are
being conducted in the primary-beamline and baffle areas.

LBNE Conceptual Design Report



3-178 Chapter 3: Neutrino Beam (WBS 130.02.03)

MARS is used to calculate energy deposition (peak values and total dynamic heat loads), inte-
grated absorbed dose and residual activation in all the system components (target, horns, de-
cay pipe, shielding, all the components of the hadron absorber, etc.), prompt-dose-equivalent
distributions in and out of the service buildings, and radiation load on groundwater and air
outside the shielding. These calculations will help in the design of optimal subsystems (target
station, decay channel and hadron absorber) and will aid in the evaluation and minimization
wherever possible of residual dose levels. They will also help optimize hands-on maintenance
conditions, keep impact on the environment below the regulatory limits, and estimate and
maximize wherever possible the component lifetime.

3.13 R&D Program

This section summarizes the R&D work on the components of the Neutrino Beam. There
are detailed plans for ongoing and projected activities for the following areas:

e High-power target systems
e Horn systems that achieve high efficiency for focusing low-momentum pions

e Remote and automated target and horn removal and installation

As discussed in Section 3.3, at this time contract work has been funded to Rutherford
Appleton Labs (UK) for target and and window designs suitable for both 708 kW and
2.3 MW operation [19], to THEP for design work on the reference target design described in
this document [20], and to Brookhaven for target-material irradiation studies. This work is
expected to continue after CD-1.
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4 System Integration (WBS 130.02.04)

4.1 Introduction

This chapter covers the System Integration activity of the LBNE Beamline subproject. The
System Integration team’s responsibilities can be broken into two major areas: first, the
oversight of systems for Controls, Alignment and Interlocks, and second, coordination of
interfaces between each of the systems of the Beamline subproject. The Controls, Alignment
and Interlocks must function across the entire subproject and must therefore be properly
supported by all the interfaces in addition to the relevant components. Interface coordination
involves both achieving consensus as to the location and nature of each interface and the
party responsible for it. The coordination activity must also ensure proper distribution of
requirements and specifications so that all the needed components are accounted for, and
that they will be constructed such that they will fit together properly during installation
and operate successfully.

System Integration thus has the primary responsibility of facilitating good communication

throughout the subproject in order to prevent deficiencies and scope-related problems, and
for any that are introduced, to spot them early on and make sure they get corrected.

4.2 Controls (WBS 130.02.04.02)

4.2.1 Introduction

Any high-energy external beamline requires a robust control system to ensure proper opera-
tion. The control issues for a beamline like LBNE’s are well understood. The control system
must be able to

e reliably log data for every beam pulse (this implies a digitization with appropriate
throughput)
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e plot both real-time and logged data in strip-chart form and capture all operational
information for the beamline devices in a database

e issue alarms for off-nominal conditions and provide power-supply controllers with ramp-
ing capability

e handle the so-called slow-control subsystems: water, vacuum and temperature
e provide environmental monitoring

e display information from the position and loss monitors along the beamline and provide
an auto-tuning facility to keep the beam centered over its length without significant
human intervention

The LBNE beamline consists of a large number of components, and the control system must
have sufficient bandwidth to collect the necessary information from each component for each
beam pulse.

The Accelerator Controls Network (ACNET') provides services for process control, monitor-
ing, timing, save-and-restore and data logging for the Fermilab accelerator complex. Since
the LBNE beamline is an extension of the accelerator complex, its control requirements will
be supported via ACNET.

Given LBNE’s very high beam power, 700 kW with a possible upgrade to 2.3 MW, the beam
energy delivered per pulse, if misdirected, is sufficient to damage beamline components. This
necessitates the use of a beam-permit system to verify a host of parameters about each beam
pulse before it’s extracted and to issue a “permit” if everything is in order. The beam-permit
system must also be able to determine when a single bad pulse has been extracted and ensure
that no further pulses are extracted until the problem is resolved. LBNE will use a system
developed for NuMI that has also been used for several other Fermilab beamlines.

4.2.2 Reference Design
4.2.2.1 ACNET Controls

Controls for LBNE will be made up of standard Fermilab accelerator-control system interface
and networking components. These include VME, HRM and PLC hardware with appropriate
modules to provide control and monitoring of technical equipment along with commercial
Ethernet switches and hubs for the networks. It should be noted that there are no plans to
support the older CAMAC systems in the new LBNE areas. However, since it is unlikely that
CAMAC will have been fully replaced in the MI by then, any LBNE equipment that might
be installed in the MI-10/14 service buildings may be connected to ACNET via CAMAC.
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ACNET services for LBNE will include connections to existing accelerator-timing systems
(TCLK and MIBS from MI-8) and to the LBNE Beam-Permit System via fiber cables.

ACNET consoles provide the ability to monitor and control accelerator operations through-
out the complex. This will include the LBNE beamline and technical components. While
operations are typically directed via consoles in the Main Control Room remote consoles are
available at a number of locations around the complex.

New controls for LBNE will be installed in seven locations (Beamline Service Building,
Target Service Building, Target Hall Utility Room, Absorber Service Building, Absorber
Hall, Near Detector Service Building and Near Detector Hall). LBNE user-interface displays
will be configured to show the LBNE beamline as a single entity from the extraction kicker
(described in Section 2.2) to LBNE target (described in Section 3.3).

4.2.2.2 Beam-Permit System

The LBNE Beam-Permit System works in two modes to prevent extraction of errant pulses
that could cause damage: current-pulse mode to inhibit a faulty pulse from being extracted
and next-pulse mode to prevent extraction of subsequent pulses in case of a problem.

In current-pulse mode, the beam permit system examines a few hundred parameters in the
last few milliseconds before beam delivery to ensure everything is ready for the beam. All
magnet power supplies are examined, and ramping to the flat-top level is checked. Beam
positions of the circulating MI beam near the LBNE kicker will be examined to test the
real-time orbit in the accelerator. Kicker charge level will also be checked to ensure that the
desired extraction angle will be achieved. In addition, the beam-permit system will examine
parameters of the MI radio frequency (RF) system to assure that the accelerating voltage
is correct for nominal extraction. If anything wrong is sensed in any of the data, the kicker
will be inhibited and the beam will be sent to the MI Beam Abort.

In next-pulse mode, the beam-permit system takes many measurements after a pulse has been
delivered to ensure that it was delivered properly. Chief among these are measurements from
the total and local loss monitors distributed along the beamline. These monitors are sensitive
to losses on the order of one part in 10* and can sense an errant beam pulse immediately
after its delivery. Other measurements are taken from the beam-position monitors near the
target, which indicate the proper delivery of beam, and from an array of sensors reading out
target data. In the case of an errant beam pulse, subsequent pulses are inhibited.

When the system is tripped in either mode, further delivery of the beam is inhibited until
a control-room operator provides a manual reset. Repeated permit-system trips caused by
beam losses escalate the authority level required to restart the beam; authority moves to
beamline experts or safety personnel, depending on the circumstances.
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The permit system has proven to be an excellent diagnostic for beamline and MI operations.
If trips are kept at a low value, on the order of 5 to 10 per day, one can be reasonably sure
that the beamline integrity is intact. After a down period, the permit system is used to check
that the beamline is ready for re-establishment, and a single pulse is generally all that is
required for start-up.

4.3 Radiation-Safety Interlock Systems (WBS 130.02.04.03)

4.3.1 Introduction

In this section we describe the philosophy, policies, procedures, design, fabrication, instal-
lation, checkout and commissioning for the Radiation Safety Interlock Systems (RSS), Ra-
diation Monitors, Radiation Air Monitors, and Radiation Frisker Stations. Underlying all
safety-system designs is a commitment to providing the necessary hardware, procedures,
and knowledge to personnel to ensure their well-being. Inherent in each of these systems is
the concept of redundancy.

The RSS systems are designed to protect personnel from exposure to particle beams. They
are intended to prevent injury, serious overexposure or death from beam-on radiation, X-
Rays or high-voltage/high-current power supplies. This includes the enclosure access-control
interlocks, exclusion-area boundary gates, access keys and cores, emergency stop system,
audio warning system, electrical-safety system, electrical-safety system interface units, the
beamline critical-device-control contactors , critical-device controllers and associated inter-
connect cabling.

The Radiation Monitors are used to detect stray radiation during beamline operations. This
includes Fermilab’s “Chipmunk” radiation monitors (non-interlocked monitors so called be-
cause they emit an audible “chip” sound), multiplexing (mux) monitoring network, safety-
system radiation-monitor interlock components and electronic berm components.

The Airborne Radiation Monitors are used to monitor the amount of radionuclides that are
released to the environment during beam operations. This system includes the airborne-
radiation monitors and the associated enclosure to house the components.

The Radiation Frisker Stations are used to survey personnel and materials being removed
from the beamline, Target Hall and absorber enclosures. These include the portable and
wall-mounted laboratory frisker and “wallflower” detectors and installation at the enclosure
entry points.
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4.3.2 Methods

The principal method employed by the interlock systems is to establish and maintain ex-
clusion areas surrounding active accelerator areas, maintaining sufficient distance between
beamline operating components and the closest point of approach. When potential exists
for personnel to be within the defined exclusion area, the Radiation Safety Interlock System
disables all operations that may create hazardous conditions.

Electrical-safety systems, a subset of the Radiation Safety Interlock System, have been de-
veloped to provide protection from high voltage, high current, and x-ray producing devices.

Another method is redundancy. All hardware is designed such that no single failure will
result in the loss of protection. To accomplish this, two separate circuits are used to detect a
given condition. For example, two separate switches monitor each door to detect its status.
Each of these switches in turn is connected to a separate control circuit. Thus if one switch
were to fail, the other would still operate, providing the necessary protection. An extension
of the redundancy concept is used in the control of radiation-safety-system critical devices,
i.e., one that prevents beam from entering an area. Two critical devices will be controlled by
a single radiation-safety system.

Another key principle used in designing all safety systems, is the idea of “fail-safe” circuits.
All circuits are designed in such a way that if a circuit fails, the failure would initiate
a system shutdown, resulting in a safe condition. For example, if the cable that controls
a device were cut, the device could not be enabled. In this way personnel are still safe.
Since not all component failures can be detected by the interlock systems, functional testing
in accordance with the Fermilab Radiological Control Manual (FRCM) [29] needs to be
performed at periodic intervals and test results documented to ensure reliable operations.

“Search and secure,” a walkthrough of an area in a predefined sequence by at least two
qualified persons to ensure that the area is unoccupied, is perhaps the most important
method to ensure radiation and electrical safety. This is required each time before beam or
power supplies are enabled. The search sequence will be programmed into a Programmable
Logic Controller (PLC) for the LBNE Radiation and Electrical-Safety systems. The order in
which the interlocks are reset will be designed so as to ensure that no personnel are missed
by the search team.

Once an area has been searched and secured, status displays on the outside of each access
door and each section gate indicate to individuals that the area is interlocked and that
access is forbidden to unauthorized personnel. Immediately before beam is brought into an
area or power supplies are enabled, a prerecorded message consisting of a siren and verbal
announcement will be played to allow personnel, which in the unlikely event of being missed
on a search, have time to safely exit the area. Audio warning speakers will be located at
approximately 125-foot increments. All doors to an area are locked and the keys to open
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these doors are interlocked and guarded in the Main Control Room. Distribution of these
keys is not taken lightly. Only authorized personnel are allowed access. The type of access
determines the authorization level required for the individual.

4.3.3 Reference Design

The Radiation Safety Interlock Systems (RSS) for LBNE extends throughout the under-
ground enclosures with the exception of the following areas, which are to remain accessible
during LBNE beamline operations.

e LBNE Target Hall Power Supply and Utility Rooms

e LBNE Absorber Hall Access Shaft

LBNE Below-Ground Absorber Hall Elevator Landing Area

LBNE Absorber Sump and Pump Room and Instrumentation Room

LBNE Near Detector Cavern and Access Shaft

Areas of exclusion during LBNE beam operations are divided into three separate areas. The
primary beam enclosure is interlocked to the Booster RSS (not under LBNE control). The
remaining exclusion areas, the Target Hall and absorber are interlocked to the LBNE RSS.
The primary beam enclosure and Target Hall are contiguous with the decay-pipe region
separating the Target Hall and absorber.

The LBNE RSS must be cleared for beam to be transmitted down the beamline. The state
of the RSS is also an input to the LBNE Beam-Permit System. While not integral to the
LBNE RSS, radiation “stack” monitors sample and record levels of activated air from the
Pre-Target, Target Hall and absorber areas.

4.3.3.1 Ciritical-Device Controller

In support of LBNE operations, two critical devices will be utilized and controlled by the
LBNE Critical Device Controller (CDC). This controller will be permitted when it is safe
to extract MI beam into the LBNE beamline. The controller will be connected to the power
supplies feeding two separate bend magnet strings, both of which are required for beam to
be transported to the LBNE beamline. Should the controller detect a failure of either power
supply not turning off, the controller will send a failure mode signal to the Booster RSS
disabling any further beam to the MI.
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4.3.3.2 Exclusion Areas

A new extraction pipe will be installed inside the MI enclosure connecting to the primary
beam enclosure. The upstream section of the LBNE beamline, the beamline service building
access point, LBNE 5, and the enclosure down to the upstream end of the Target Hall will
be interlocked to the Booster CDC.

The Target Hall Complex will be interlocked as a separate enclosure allowing for work in
the Target Hall while the upstream LBNE enclosure is interlocked in support of MI area
operations.

The LBNE absorber is accessible from the LBNE 30 Service Building through the access
shaft. The absorber will be interlocked as a separate enclosure.

It is expected that no more than two personnel will be required to satisfactorily search and
secure areas in the domain of the LBNE RSS.

4.3.3.3 Electrical-Safety System

Electrical hazards from exposed conductors and connections will inevitably exist in the LBNE
beamline from the point of extraction to the magnetic focusing horns. These hazards are
typically associated with the beamline magnetic elements, introduced in Section 2.2, such as
the extraction kickers, the Lambertsons, the dipole and quadrupole magnets and the focusing
horns. The Electrical Safety System (ESS) extensions of the MI and LBNE RSS provide
permitting inputs to associated power supplies in order to partially mitigate the hazard
of exposed and otherwise unguarded conductors. The ESS connections will be available at
the MI-10, LBNE 5 and Target Hall areas. Trim and correction-element conductors and
connections are guarded and connection of their associated power supplies to an ESS is not
necessary.

Accommodating access into the MI and LBNE is further provided by connection of selected
supplies to the pulsed power feeder 96/97. This feeder is de-energized during MI access.

4.3.3.4 Radiation-Loss Monitoring

Fermilab has several radiation-monitoring devices available to detect beam losses. Although
the radiation-shielding assessment has not been completed, we have identified some areas of
concern. Given the shape of the beamline, one area is just downstream of the apex of the
embankment. Excessive beam losses in this region could potentially lead to muons directed
off-site. One of the radiation-monitoring devices, called a “Scarecrow,” will be placed here. If
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excessive beam losses are detected, the system will trip the LBNE Critical Device Controller
(CDC) preventing further beam transport.

Non-interlocked Chipmunk monitors will be placed at various locations around the Target
Hall and absorber areas to monitor for excessive radiation rates. Fermilab’s MUX monitoring
network will be extended into the LBNE area for recording of both interlocked and non-
interlocked radiation-monitoring instruments.

4.3.3.5 Airborne-Radioactivity Monitors

Airborne Radiation Monitors are used to monitor the amount of radionuclides released to
the environment during beam operations. Airborne activation results primarily from the di-
rect interaction of primary and secondary particles with the air (or other gaseous medium).
Dust, from natural erosion, wear or work on radioactive accelerator components is a sec-
ondary source, as is the emission of gaseous radioactivity from “hot” liquids in the radiation
environment produced by the accelerator. Since the vast majority of the radioactive atoms
produced are short-lived, delayed ventilation, with a delay time of one hour from production
to exhaust, is used to reduce the radioactivity by roughly one order of magnitude at the air
exhaust stack. Activation from the downstream LBNE primary beam, the Target Hall and
the absorber areas will be monitored.

4.3.3.6 Enclosure Radiation Monitors

Radiation frisker stations are used to survey personnel and materials being removed from
the primary beam, Target Hall and absorber enclosures. Fermilab has a standardized pair
of instruments for frisking and determining a material’s radioactive class. The laboratory
standard frisker and wallflower detectors will be installed at each enclosure entry point.
Emergency-exit locations will not be outfitted with frisker stations.

4.4 Alignment (WBS 130.02.04.04)

4.4.1 Introduction

This section summarizes the concepts, methodology, implementation and commissioning of
the geodetic surveying (global positioning) efforts for determining the absolute positions of
the LBNE beamline components at Fermilab and the underground site for the Far Detector
at the Sanford Underground Laboratory. This information is critical to achieving proper aim
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of the neutrino beam. From this information, the beam-orientation parameters are computed,
as well as the alignment of the LBNE beamline and the Near Detectors.

4.4.2 Design Considerations

Clearly, directing the neutrino beam to intersect the Far Detector located at the Sanford
Laboratory, 1,300 km distant from the source, is of paramount importance. Physics require-
ments, yet to be enumerated, drive the absolute and relative alignment tolerances.

The divergence (spatial spread orthogonal to the line of travel) of the neutrino beam at
this distance is on the order of kilometers. The spectrum of neutrino energies varies with
their offset from the beam’s center line, higher-energy neutrinos closer to the center, lower-
energy ones farther out. Lacking LBNE physics requirements at this time, LBNE will base its
planning on NuMTI’s requirement for the energy spread. LBNE will require that the combined
effect of all alignment errors must cause less than 2% change in any 1- GeV energy interval
in predicting the Far-Detector energy spectrum (without oscillations) from the measured
energy spectrum in the Near Site neutrino detector.

To accomplish this, and proportioning the baseline distances of LBNE (Batavia, IL to Lead,
SD) to that of MINOS (Batavia, IL to Soudan, MN), the neutrino-beam center must be
within + 133 m from its ideal position at the Far Detector, corresponding to an angular
error of £ 107* radians. Also scaling from the LBNE baseline length to that of MINOS,
the primary beam must be pointed within + 21 m from the center of the Far Detector,
corresponding to an angular error of 1.6 x 10~° radians. Achieving this tolerance requires
precise knowledge of the geometry of the neutrino beam. Table 4-1 lists absolute alignment-
tolerance requirements for LBNE at one sigma. These are based on the tolerances used for
the NuMI beam, with the exception of the Far Detector. The Far Detector tolerance is again
proportioned using relative LBNE and MINOS baseline lengths. A Monte Carlo (PBEAM
WMC) was used to calculate the effect of misalignments of each beamline element for the
determination of the Far Detector spectrum (without oscillations) from the measured Near-
Detector spectrum.

The requirement on the relative alignments of the beamline components and the target
station components (target and horns) is that they be within + 0.35 mm with the re-
quirement based on NuMI experience. To accomplish this, high-accuracy local geodetic and
underground networks will be established to support the installation and alignment of the
primary-beam components, neutrino-beam devices and the Near Detectors.
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Table 4-1: Alignment positioning tolerance requirements (1 sigma)

Primary beam components +0.45 mm
Target position - each end +0.5 mm
Horn 1 position - each end 4+0.5 mm
Horn 2 position - each end +0.5 mm
Decay pipe position +20 mm
Downstream Hadron monitor | 425 mm
Muon monitors +25 mm
Near Detectors +25 mm
Far Detector +21 m

4.4.3 Reference Design

4.4.3.1 Geodetic Determination of the Global Positions

The computation of the geometric parameters of the beam trajectory, expressed in terms of
the azimuth and the slope of the vector joining the two sites, requires precise knowledge of
the absolute positions of the two ends of the vector, at the near and far sites.

The geodetic orientation parameters of the beam, based on the absolute and relative positions
of the target at Fermilab and the Far Detector at Sanford Lab, will be determined with
GPS to a high level of accuracy in conjunction with the national Continuously Observed
Reference Station (CORS) network. All other geodetic aspects related to the project, i.e.,
local geoid modeling, deflection from the vertical, differential tidal variations, plate tectonics,
point velocities and precise azimuth determination, will be resolved and confirmed for quality
assurance.

The development in the past decade of the CORS System led us to conclude that direct
GPS observations of long baselines between survey monuments located at Fermilab and the
Sanford Lab site, combined with CORS data, would provide the most precise and reliable
results. Connections derived from two or more CORS stations will ensure unprecedented
positional integrity without the expense of sending additional receivers and personnel into

the field.

As a result of the ongoing collaboration, we will establish a Cooperative Agreement with the
National Geodetic Survey (NGS) for determining the coordinates of several points belonging
to the Fermilab and Sanford Lab networks in conjunction with the CORS system. In addition
to the data analyzed at Fermilab, NGS will compute an independent solution and provide
geodetic coordinates for the two sites using the adjacent CORS network.

The GPS observation campaign will follow the NGS specifications. Except for station occupa-
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tion time, the specifications are similar to the High Accuracy Reference Network procedures
regarding equipment setup, GPS-receiver controls, weather-data collection, and documenta-
tion. During three days of observations and using four dual-frequency receivers, three sessions
will collect 9-10 hours of data at each site, staggering the observation start times in order to
observe the complete satellite constellation orbital period of 12 hours.

The network for determining accurately the coordinates for the Fermilab-Sanford Lab base-
line is formed by four CORS stations and the two primary LBNE survey monuments: 66589
at Fermilab, the closest to the designed LBNE Target Hall, and a new monument near San-
ford Lab’s Yates access shaft, for which the most GPS observation data will be collected.
From the CORS stations adjacent to the main Fermilab-Sanford Lab baseline, four were
selected, two on each side of the vector in a balanced manner. Figure 4-1 shows a map of
the Midwest CORS stations with the proposed network superimposed.

~ i LA SR

it
JAKOLE
“

LRt

Kansas
Hutcherson v“.

£.9Wichita

Figure 4-1: GPS network tying Fermilab and Sanford Lab to the CORS system.

The vector solutions for the network will be processed by combining the GPS data collected
by Fermilab with the data collected by the CORS stations that are made available for
retrieval via the Internet. To improve the accuracy of the baseline GPS-vector computations,
the satellites’ precise orbits, made available by NGS, will be used. Observed meteorological
data will also be used for modeling the tropospheric effect on the GPS signal propagation.

A minimal-constraint, least-squares adjustment will be performed, consisting of 72 observa-
tions (24 vectors). Simulations and past experience from NuMI show the standard deviations

of the adjusted coordinates to be in the millimeters range in all three coordinates (longi-
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tude/latitude 1-3 mm, ellipsoid height 7-10 mm) at 95% confidence level. As a measure of
internal consistency, the RMS of the residuals of the adjustment were 2 mm in both latitude
and longitude and 6 mm in height as shown in Figure 4-2 a and .

The high quality of this network will be further confirmed by computing standard devia-
tions for the spatial distances and height differences for all adjusted vectors using variance-
covariance propagation. Past experience from NuMI shows that standard deviations for the
spatial distances are less than 5 mm (this includes lines across the network). The height
differences have standard deviations of 10-15 mm.

NuMI GPS Geodetic Network NuMI GPS Geodetic Network
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Figure 4-2: Residuals in latitude/longitude (left) and residuals in height (right)

Past experience from NuMI shows that a comparison between the two sets of results, com-
puted independently by Fermilab and NGS, indicated differences on the mm level for the
longitude and latitude and amounting up to 10 mm in height. These differences can be ex-
plained by the fact that the computations were performed independently in two reference
frames: (International Terrestrial Reference Frame (ITRF96) and North American Datum
(NAD 83), and the computations did not account for temporal tidal variations. The NAD
83 reference frame is defined such that the North American tectonic plate does not move as
a whole relative to it. On the other hand, relative to the ITRF, even points located on the
rigid part of the North American tectonic plate move continuously at rates ranging from 9
to 21 mm/year in the United States.

The proposed method for determining the location at the 4850-level of the Sanford Lab with
respect to the geodetic coordinates system established at the surface is through inertial-
survey techniques. Based on past experience from NuMI, Fermilab will contract The De-
partment of Geomatics Engineering from the University of Calgary to perform a survey
through the Yates and Ross shafts using a HG Honeywell 2001 Inertial Navigation System
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(INS) unit. Given the large divergence of the neutrino beam, the only requirement will be
that the RMS be below 1 meter.

The inertial-survey technique makes use of an Inertial Measuring Unit (IMU) composed of
three accelerometers and three gyroscopes to output specific forces and respective angular
velocities from the orthogonal sensor triads. The outputs are used in a dead-reckoning method
which after initialization provides 3D geodetic coordinates at a high data rate. The accuracy
of the results depends not only on the quality of the hardware, but also on the method used
to estimate systematic errors inherently present in the sensors.

After the calibration of the inertial system, multiple determinations will be performed by
running the unit, which will be rigidly attached in the center of the elevator car, through
the access shafts between the surface and the 4850L. For NuMI, the comparison between the
runs showed an agreement of 0.040 m in height and longitude and about 1 m in latitude.
Although it met the given requirements, the latitude discrepancy was most likely caused by
an initial azimuth misalignment between the IMU system and the surface geodetic-control
system, which LBNE will correct by additional observations.

The geodetic coordinates provided by the tie to the CORS national network and the updated
location of the 4850L at the Sanford Laboratory provided by the inertial-system survey will
be used for the final computation of the geometric parameters of the beam trajectory.

4.4.3.2 Primary Surface Geodetic Network at Fermilab

The geodetic reference for supporting the construction and positioning of the LBNE project
is derived from a high-accuracy local surface network. The existing Fermilab/MI master
control network, which has a relative positional accuracy better than 2 mm, includes the
monuments surveyed during the CORS tie campaign, described earlier in section 4.4.3.1,
and will be supplemented with six geodetic monuments, providing densification around the
tunnel access shafts. Figure 4-3 shows a simplified version of the network geometry.

The LBNE absolute-positioning-tolerance requirements call for extensive combined GPS,
terrestrial and astronomic surveys. The computations will be performed in the NAD 83
system, which uses the Geodetic Reference System (GRS 80), which consists of a global
reference ellipsoid. Simulations and past experience from NuMI show that minimal-constraint
least-squares adjustment consisting of more than 410 observations will yield absolute error
ellipses in the mm range at the 95% confidence level.

Comparison between computational models shows differences up to 5 mm, consistent with
the expected values. Furthermore, this is also an indication that there are no local gravity
anomalies (local variations in the gravity field) not modeled by the national model for this
area, at least at this level of sensitivity. The LBNE beamline falls in the 1.5-mm range of those

LBNE Conceptual Design Report



4-192 Chapter 4: System Integration (WBS 130.02.04)
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Figure 4-3: Fermilab LBNE surface geodetic network.

differences, well within the estimated accuracy for the local or the national geoid models. The
national geoid model was considered sufficient to cover the tolerance requirements for the
project. As a result, the Geoid93 and Deflec93 provided by NGS were used in our geodetic
computations.

4.4.3.3 High-Accuracy Underground Control Network

The final primary-beam trajectory is of crucial importance to LBNE. To minimize the relative
errors between the beamline components, target and horn-alignment and to provide dynamic
monitoring of their relative positions, a high-accuracy underground control network with
strict tolerances will be implemented. Establishment of relative component positions to £0.35
mm (lo) throughout the extraction enclosure, transfer tunnels and Target Hall is expected.

Network simulations of different models have led to an optimized design of the number (six)
and locations of vertical sight risers. This is sufficient to provide azimuthal constraints and
to control the scale of the network.

The configuration of the underground network is limited by the geometry of the tunnels
and halls. Studies and past experience with NuMI have led to a configuration based on
chains of polygons. In order to improve the isotropy of the network and compensate for the
weaknesses caused by the poor ratio between the sides of polygons, additional measurements
spanning adjacent polygons are added. Redundant observations are needed to ensure quality
and uniformity of accuracy. In order to improve the overall spatial geometry, the network
will alternate monuments permanently embedded in the enclosure’s floor with those rigidly
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attached to walls.

The underground control network will be measured with the Laser Tracker and processed
as a 3D trilateration network (distances derived from Laser Tracker observations) and con-
strained to the vertical datum provided by precision underground levelling. Other types of
observations include Mekometer distances, precision angles, and gyro-azimuths measured
over long underground baselines, which provide additional information to control the scale
in the underground environment, to study the behavior of the network during adjustment
and to check the azimuth of the adjusted coordinates.

In simulations and past experience from NuMI, relative errors between control points have
remained below £ 0.35 mm at the 95% confidence level throughout the network. Figure 4-
4 show the distribution of the standardized observation residuals for the Pre-Target tun-
nel/Target Hall (on the left) and for the MINOS near detector networks (on the right).
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Figure 4—4: Distribution observation residuals for the Pre-Target tunnel and Target Hall in
MINOS (left) and the Near Detector Hall in MINOS (right)

4.5 Installation Coordination (WBS 130.02.04.05)

This activity provides the management oversight of the day-to-day activities taking place
in the installation areas and the framework for sequencing and scheduling the installation
tasks. Therefore its role is primarily the coordination of installation activities and will be led
by an Installation Coordinator. The technical responsibility for the design, fabrication and
installation of each element of the Beamline subproject resides in its appropriate subsystem.

Each area (e.g., Target Area, absorber and so on) will have a Floor Manager whose job it is
to oversee the overall installation activity taking place in the area and to supervise the daily
activities of task managers who are leading the work crews in each area. Floor Managers will
report directly to the Installation Coordinator.
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During installation, a regular end-of-week installation meeting will be held with the Instal-
lation Coordinator and Deputy, the Floor Managers from all areas, and the ES&H Manager
to review the progress of the week and discuss issues that have arisen.

In an additional weekly meeting, the Floor Managers will meet with the L.3 and L4 managers
to review progress, relate information from the previous installation meeting and discuss the
tasks being considered for the upcoming time periods. This discussion will include lab and
project management and ES&H representatives. It is expected that as issues arise which
impact cost and schedule, they will be discussed if not resolved.

Daily “toolbox” meetings for everyone working in the areas will be held to outline the activ-
ities of the day and discuss any specific issues or concerns.
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